



PROJECT UPDATES

PROJECTS COMPLETED

Senator Bikeway Phase I (**October 2019**)

Milton Rail to Trail – Phase 2 (**June 2020**)

Junction & Breakwater Pathway - Rehoboth Extension (**May 2021**)

Capital City Trail Phase II (**July 2021**)

Georgetown-Lewes Trail – Log Cabin Hill Road to Cool Spring Road (**June 2020**)


Georgetown-Lewes Trail – Sign Installation (**June 2020**)

Georgetown-Lewes Trail – Mile Marker Sign Installation (**January 2021**)

Georgetown-Lewes Trail Phase 8 (**November 2021**)

PROJECTS IN DESIGN/PLANNING

Contract No. T201769009; Double Bridges Road Multi-Use Trail – Phase 1



Project Description

Construct a 10' wide shared-use path on the north side of Double Bridge Road from Kent Avenue to Parker House Road.

Project Notes

The survey plans were distributed for review in December 2020. DelDOT currently soliciting public input regarding the scope and need for this project.


Project Schedule (Subject to change)

- Tentatively PS&E submittal scheduled for Winter 2023.

DelDOT Project Portal Website

[Double Bridges Road Multi-Use Trail Phase I Project Website - DelDOT](#)

Contract No. T201801501; Delaware Avenue



Project Description

This project will install a separated bikeway from Orchard Road to Library Avenue, reconstruct pavement from S. Chapel Street to Library Avenue, add pedestrian and transit facilities, and improve safety.


Project Notes

Improvements began in December 2021 and anticipated being completed by December 2022. Visit the interactive construction phase map on the [DelDOT Project Portal Website](https://www.delawareaveseparatedbikeway.com/) to view specific construction information including closures and detours.

DelDOT Project Portal Website

<https://www.delawareaveseparatedbikeway.com/>

Contract No. T201801701; Munchy Branch Road Multi-Use Trail – Phase 1



Project Description

Construct an 8' wide shared-use path on the southeast side of Munchy Branch Road from Seaside Boulevard to Field Lane/Shady Ridge Drive Intersection.


Project Notes

Recommendation To Award letter issued on April 5, 2022. Construction anticipated to begin in May 2022 and end in August 2022.

DelDOT Project Portal Website

[Munchy Branch Road Multi-Use Trail Project Website - DelDOT](https://www.delawareaveseparatedbikeway.com/)

Contract No. T201830001; Capital City Trail Phase III, South State Street to US13




Project Description

Construct a 10' wide shared-use path on the south side of SR10 from South State Street to 0.35-miles west at First Tenth Court, tying into the improvements of the East Camden Bypass project (T201709503).

Project Notes

Project advertised for acceptance of bids in March 2022.

Contract No. T202030001; Georgetown to Lewes Trail, Cool Spring Road to Fisher Road



Project Description

Constructing a 10' wide shared-use path from Cool Spring Road to the intersection of Fisher Road. The path is anticipated being on the north side of SR9.

Project Notes

Project to begin construction on April 18, 2022, and end August 2022.

DelDOT Project Portal Website

[Georgetown to Lewes Trail, Cool Spring Road to Fisher Road Project Website - DelDOT](#)

Contract No. T202101501; Augustine Cut Off Bicycle Improvements



Project Description

Pathway or other bicycle/ pedestrian improvements along Augustine Cut Off from W Park Drive to Lovering Avenue.

Project Notes

Feasibility study was conducted by the City of Wilmington from a Delaware Bicycle Council Grant (2017). A public workshop was not held as part of the feasibility study. DelDOT held a public workshop in March 2022. Next step is to review the feedback and begin development and considering feasibility of concept alternatives. Anticipate construction in Fall 2024


Project Schedule (Subject to change)

- TBD

DelDOT Project Portal Website

[Augustine Cut Off Bicycle Network Improvements Project Website - DelDOT](#)

Contract No. T202212901; Coastal Highway Intersection Improvements



Project Description

Due to the bicycle accidents at the Kings Highway/SR 1 intersection, this project will be reconfiguring the SR 1 NB right turn lane, which is anticipated to encourage the SR 1 NB right turning vehicles to reduce their speed to nearly a stop to comfortably make the turn onto Kings Highway. This should enhance the safety and awareness between vehicles turning onto Kings Highway and the high-volume bicyclists crossing the intersection.

Project Notes

Anticipate construction beginning Winter 2025 and ending Winter 2026.


Project Schedule (Subject to change)

- Final plans distribution & PSE schedule TBD.

DelDOT Project Portal Website

[Coastal Highway Intersection Improvements Project Website - DelDOT](#)

Contract No. T202212901; US 9, Kings Highway, Dartmouth Drive to Freeman Highway



Project Description

The project consists of dualizing Kings Highway from SR 1 to Freeman Highway, as well as making improvements at intersections, roundabouts and multimodal upgrades (shared use path) within the project limits.

Project Notes

The survey plan was distributed in July 2021.

Project Schedule (Subject to change)

- Preliminary Plans is scheduled for April 2022.
- Final R/W is scheduled for October 2022.
- PS&E is scheduled for October 2025.

Contract No. TXXXXXXX; School Lane Trail



Project Description

The project consists installing a shared-use path along the northeast and northwest sides of the Penn Farm.

Project Notes

Anticipate starting the design process in November 2021.

Project Schedule (Subject to change)

- TBD

Contract No. TXXXXXXX; Senator Bikeway, Phase 3; Mifflin Rod. to Dover High School



Project Description

The project consists of installing a shared-use path along the south side of Route 8.

Project Notes

The Notice to Proceed (NTP) was issued in March 2022.

Project Schedule (Subject to change)

- TBD

Georgetown to Lewes Trail Street Blade Installation

Project Description

Along the Georgetown-Lewes Trail at state-maintained road crossings street blades will be installed on top of the bike stop signs which shows the name of the roadway being crossed. The street blades would be helpful for residents and vacationers what road is being crossed while using the trail.

Project Notes

Work orders have been issued for the street blades at the following crossings: Joseph Road, Log Cabin Hill Road, Sweetbriar Road, Minos Conaway Road, Nassau Road, Old Orchard Road, Donovan's Road, Savannah Road and Kings Highway. DelDOT is coordinating with the City of Lewes where the trail crosses the following City maintained streets: Adams Avenue, Monroe Avenue, Jefferson Avenue, Franklin Avenue and Gills Neck Road. Anticipated to be completed by Memorial Day.