

1. Introduction
 - a. Project Commitment and Approach
2. Project Status Update
 - a. SR 26 Detour Routes Project
 - b. SR 26 Mainline Project Overview
 - i. Utility Relocations
 1. Clarksville
 2. Old Mill Road to Old School Lane
 - ii. Real Estate Acquisitions
 - iii. Advertisement Schedule
 - iv. Construction Schedule
3. Review of Night Work Survey Results
4. Utility Company Updates
 - a. Verizon
 - b. Delmarva Power
5. Advanced Clearing
 - a. Required for additional utility relocations
 - b. Public Outreach
6. Discussion of Proposed Lane Closure Restrictions
 - a. Road Closures and Detours for Bridge Replacements
7. Update from DeIDOT's Traffic Section on Managing Traffic during Construction
 - a. Use of Advance Message Boards
 - b. Signing of Alternative Routes during Construction
 - c. Use of ITMS Strategies during Construction
8. Project Public Outreach (DeIDOT PR)
 - a. Public Informational Meetings Before Construction
 - b. During Construction
 - i. Press Releases and Lane Restriction Notifications
 - ii. Monthly Progress Meetings
 - iii. On-Site Project Resident Engineer
 - c. On-Going Coordination
 - i. Existing features within Right of Way
9. Continued Working Group Coordination (DeIDOT PR)
 - a. Monthly to Quarterly Meetings
 - b. Timely Updates – SR 26 Blog
 - c. Website – www.SR26.deldot.gov

Need Additional Information – Contact DeIDOT Public Relations
Email – dotpr@state.de.us
Toll Free (Instate Only) – 1-800-652-5600 Call – 1-302-760-2080