



PROGRESS TO DATE / STUDY PROCESS / NEXT STEPS



113 US 113 North / South Study

Progress Made to Date

Through Community Input, Engineering & Environmental Studies and Consultation with the Environmental Resource Agencies, the Project Team has been able to:

- Evaluated Comments on Preliminary Alternatives from Public, Working Groups and Environmental Resource Agencies. November, 2004
- Refined Preliminary Alternatives December, 2004
- Presented refined Preliminary Alternatives to Environmental Resource Agencies January, 2005
- Assisted Working Groups in development of their recommendations for Preliminary Alternatives to be retained for detailed study March-May, 2005
- Additional consultation and review of Preliminary Alternatives with Environmental Resource Agencies April, 2005

Where We Are In The Process

1. Transportation Planning - Completed
2. Study Scoping - Completed
3. Purpose and Need - Completed
4. Range of Alternatives Development
Conceptual Alternatives - Completed-Presented at June 2004 Public Workshops

Preliminary Alternatives - Completed-Presented at November 2004 Public Workshops
5. Refined Preliminary Alternatives and Working Group recommendations of those Preliminary Alternatives to be retained for detailed study
Present at May/June 2005 Public Workshops
6. Detailed Alternatives Analysis and Draft Environmental Document - Summer/Fall 2005
7. Identification of Preferred Alternative and Conceptual Mitigation Plan
8. Final Environmental Document
9. Record of Decision
10. Project Design and Final Minimization and Mitigation Coordination
11. Final Permit Decision
12. Project Implementation and Monitoring

WE ARE HERE



Next Steps

- Project Team evaluates comments on Preliminary Alternatives from Public and Environmental Resource Agencies June, 2005
- Project Team develops recommendations for Preliminary Alternatives to be retained for detailed analysis. June-July, 2005
- Project Team presents recommendations to Environmental Resource Agencies on Preliminary Alternatives to be retained for detailed analysis July, 2005
- DeIDOT determines Preliminary Alternatives to be retained for detailed analysis. Summer, 2005
- Project Team advises Environmental Resource Agencies, Working Groups and Public of the Preliminary Alternatives to be retained for detailed analysis. Summer, 2005
- Project Team conducts detailed analysis of retained Preliminary Alternatives. Summer/ Fall, 2005
- Project Team presents update / results to date of detailed analysis to Public, Working Groups and Environmental Resource Agencies. Fall, 2005