SR 72/SR 1 Diverging Diamond Interchange



<u>Schedule</u>

Spring - Summer 2015 - Procurement

Late Fall 2015 - Notice to Proceed (NTP) for Design Build Team

Spring 2016 - Construction