Schedule

May 16, 2016	Public Meeting
Summer 2016	NEPA Document Approved by FHWA
Summer 2016	Begin Final Design
Summer 2017	Complete Final Design
2018 - 2019	Construction