Next Steps/Schedule

Public & Business Workshops to present Range of Alternatives	**May 2015**
Address Public & Business Comments to develop and refine Alternatives	**May-Fall 2015**
We Are Here **Public Workshop to present Refined Alternatives**	**Fall 2015**
Address Comments to develop Preferred Alternative	**Fall – Winter 2015/2016**
Public Workshop to present DelDOT Preferred Alternative	**Winter 2016**
Begin NEPA Document Phase	**Spring 2016**

Note: **The Project is funded through Construction.**