Zoar Road, Speedway Road and Bethesda Road Intersection Improvements

Anticipated Schedule

- Final Design will be complete by Spring 2011
- Construction may begin in Fall 2011 (schedule based on current DelDOT CTP funding)

Thank You!

We thank you for taking the time to review tonight's materials and for participating in the workshop.

Your insights and suggestions are valuable and greatly appreciated. Your comments will be considered as we continue forward with design.