TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1
STATE/FEDERAL AID NO: IM-N056(35) CONTRACT TIME : 1153 CALENDAR DAYS
CONTRACT DESCRIPTION : URBAN (5,000 POPULATION OR MORE) PROJECT(S) : IM-N056(35)
THIS PROJECT IS PART OF AN OVERALL TURNPIKE IMPROVEMENT
PROGRAM TO REDUCE CONGESTION AT THE SR 1 / I-95 INTERCHANGE.
CONSTRUCTION OF A NEW MULTIPLE-LANE INTERCHANGE WILL REDUCE
THE TRAFFIC WEAVING AROUND THE CHRISTIANA MALL, SR 1, AND
I-95 AREAS. THE PROJECT WILL SEPARATE OUT LOCAL TRAFFIC
MOVEMENTS FROM HIGH SPEED MOVEMENTS.

SET-ASIDE :

VENDOR RANKING : Contract was awarded on 07/06/11 to vendor CHERRY HILL CONSTRUCTION INC

RANK	VENDOR NAME	PLUS TIME:	ITEM BID	TOTAL BID	% OVER LOW BID	% OVER EST
0	ENGINEER'S ESTIMATE	$	105,300,331.36	$ 145,655,331.36	130.1796%	100.0000%
1	CHERRY HILL CONSTRUCTION INC, 8211 WASHINGTON BOULEVARD, J	$	85,743,000.00	$ 111,888,000.00	100.0000%	76.8170%
2	RICHARD E PIERSON CONSTRUCTION COMPANY, INC., 426 SWEDESBO	$	91,320,668.80	$ 116,870,668.80	104.4533%	80.2378%
3	MUMFORD & MILLER CONCRETE, INC., 1005 INDUSTRIAL DRIVE, MI	$	87,180,889.34	$ 120,430,889.34	107.6352%	82.6821%
4	ALLAN A MYERS L. P., PO BOX 98, WORCESTER, PA, 19490	$	91,634,111.10	$ 121,384,111.10	108.4872%	83.3365%
5	CORMAN CONST INC, 12001 GUILFORD ROAD, ANNAPOLIS JUNCTION,	$	93,391,893.89	$ 121,391,893.89	108.4941%	83.3419%
6	G. A. & F. C. WAGMAN, INC., 3290 SUSQUEHANNA TRAIL NORTH,	$	87,166,089.50	$ 121,956,089.50	108.9984%	83.7292%
7	TRUMBULL CORPORATION, P O BOX 6774, PITTSBURGH, PA, 15212	$	96,714,774.63	$ 126,114,774.63	112.7152%	86.5844%
8	DAISY CONSTRUCTION COMPANY, 102 ROBINO CT, NEWPORT, DE, 19	$	101,464,685.09	$ 141,819,685.09	126.7515%	97.3666%

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
SECTION 0001 ROAD								
0010 201000 CLEARING AND GRUBBING		LUMP	700000.00000	700000.00	860660.20000	860660.20	2000000.00000	2000000.00
0020 202000 EXCAVATION AND EMBANKMENT	314000.000	CY	12.00000	3768000.00	20.00000	6280000.00	15.00000	4710000.00
0030 202505 SETTLEMENT PLATFORM	18.000	EACH	7500.00000	135000.00	2000.00000	36000.00	1400.00000	25200.00
0040 202514 PIEZOMETER	4.000	EACH	5400.00000	21600.00	5000.00000	20000.00	2300.00000	9200.00
0050 202518 SETTLEMENT MONUMENT	57.000	EACH	3600.00000	205200.00	600.00000	34200.00	200.00000	11400.00
0060 202555 SUBSOIL TILLAGE	2700.000	SY	2.00000	5400.00	3.00000	8100.00	0.50000	1350.00
0070 207000 EXCAVATION AND BACKFILL FOR STRUCTURES	3415.000	CY	21.29136	72709.99	98.00000	334670.00	45.00000	153675.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
0090 208000 EXCAVATION AND BACKFILLING FOR PIPE TRENCHES	9249.000 CY	12.00000	110988.00	12.00000	110988.00	24.00000	221976.00
0100 208500 FLOWABLE FILL	160.000 CY	114.07810	18252.50	200.00000	32000.00	100.00000	16000.00
0110 209001 BORROW, TYPE A	3325.000 CY	12.75029	42394.71	35.00000	116375.00	20.00000	66500.00
0120 209002 BORROW, TYPE B	5250.000 CY	15.17092	79647.33	40.00000	210000.00	10.00000	52500.00
0130 209006 BORROW, TYPE F	86300.000 CY	12.00000	1035600.00	1.00000	86300.00	5.00000	431500.00
0140 210000 FURNISHING BORROW TYPE "C" FOR PIPE, UTILITY TRENCH, AND STRUCTURE BACKFILL	5722.000 CY	8.85587	50673.29	1.00000	5722.00	15.00000	85830.00
0150 211000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS	LUMP	1500000.00000	1500000.00	500000.00000	500000.00	1500000.00000	1500000.00
0160 211002 REMOVAL OF STRUCTURES AND OBSTRUCTIONS (GUARDRAIL)	11500.000 LF	0.98361	11311.52	2.00000	23000.00	2.00000	23000.00
0170 211004 REMOVAL OF STRUCTURES AND OBSTRUCTIONS (PIPE)	1065.000 LF	18.94483	20176.24	10.00000	10650.00	40.00000	42600.00
0180 211521 ABANDONMENT OF WELLS	41.000 EACH	2000.00000	82000.00	1000.00000	41000.00	1050.00000	43050.00
0190 211523 REMOVAL OF P.C.C. BARRIER	7140.000 LF	13.25000	94605.00	10.00000	71400.00	14.00000	99960.00
0200 212000 UNDERCUT EXCAVATION	2500.000 CY	7.37852	18446.30	20.00000	50000.00	18.00000	45000.00
0210 212001 UNDERCUT EXCAVATION, PATCHING	50.000 CY	36.81556	1840.78	50.00000	2500.00	21.00000	1050.00
0220 250000 SEDIMENT REMOVAL	1656.000 CY	15.00000	24840.00	25.00000	41400.00	5.00000	8280.00
0230 251001 REINFORCED SILT FENCE	25635.000 LF	3.64603	93465.98	3.00000	76905.00	2.00000	51270.00
0240 252000 INLET SEDIMENT CONTROL, DRAINAGE INLET	622.000 EACH	157.06686	97695.59	225.00000	139950.00	200.00000	124400.00
0250 254000 STONE CHECK DAM	240.000 TON	54.26986	13024.77	75.00000	18000.00	30.00000	7200.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
0260 255000 SEDIMENT TRAP	119.000	CY	19.18263	2282.73	50.00000	5950.00	15.00000	1785.00
0270 257000 RIPRAP DITCH	55.000	CY	90.00000	4950.00	150.00000	8250.00	70.00000	3850.00
0280 258000 TEMPORARY SWALE, TYPE A-1	3500.000	LF	3.50000	12250.00	8.00000	28000.00	2.40000	8400.00
0290 261000 TEMPORARY SLOPE DRAIN, 12"	50.000	LF	30.00000	1500.00	50.00000	2500.00	30.00000	1500.00
0300 263000 SUMP PIT, TYPE 1	2.000	EACH	935.16015	1870.32	5000.00000	10000.00	1100.00000	2200.00
0310 268000 STABILIZED CONSTRUCTION ENTRANCE	1400.000	TON	27.50000	38500.00	35.00000	49000.00	22.00000	30800.00
0320 270000 PORTABLE SEDIMENT TANK	3.000	EACH	807.60768	2422.82	5000.00000	15000.00	2100.00000	6300.00
0325 271000 STORMWATER MANAGEMENT POND	750.000	CY	15.00000	11250.00	15.00000	11250.00	15.00000	11250.00
0330 302007 GRADED AGGREGATE BASE COURSE, TYPE B	40085.000	CY	45.00000	1803825.00	50.00000	2004250.00	36.00000	1443060.00
0340 302008 GRADED AGGREGATE BASE COURSE, TYPE B, PATCHING	414.000	CY	42.67656	17668.10	75.00000	31050.00	65.00000	26910.00
0350 302012 DELAWARE NO. 57 STONE	364.000	TON	44.69880	16270.36	50.00000	18200.00	35.00000	12740.00
0360 401654 SUPERPAVE, TYPE B HOT-MIX, 160 GYRATIONS, PG 70-22	15813.000	TON	55.40000	876040.20	98.00000	1549674.00	56.00000	885528.00
0370 401660 SUPERPAVE, TYPE B HOT-MIX, 160 GYRATIONS, PG 76-22	12161.000	TON	55.40045	673724.87	102.00000	1240422.00	60.00000	729660.00
0380 401663 SUPERPAVE, BITUMINOUS CONCRETE BASE COURSE, 160 GYRATIONS, PG 64-22	36591.000	TON	43.72870	1600076.86	57.00000	2085687.00	57.00000	2085687.00
0390 401665 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 64-22, PATCHING	79.000	TON	105.11479	8304.07	200.00000	15800.00	90.00000	7110.00
0400 401666 SUPERPAVE, TYPE B HOT-MIX, 160 GYRATIONS, PG 64-22, PATCHING	236.000	TON	72.29559	17061.76	200.00000	47200.00	100.00000	23600.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	 AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	 AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	 AMOUNT
0410 401667 SUPERPAVE, BITUMINOUS CONCRETE BASECOURSE, 160 GYRATIONS, PG 64-22 PATCHING	423.000	TON	67.45336	28532.77	200.00000	84600.00	100.00000	42300.00
0420 401668 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 64-22, WEDGE	1415.000	TON	62.12293	87903.95	80.00000	113200.00	65.00000	91975.00
0430 401669 SUPERPAVE, TYPE B HOT-MIX, 160 GYRATIONS, PG 64-22, WEDGE	60.000	TON	73.13111	4387.87	200.00000	12000.00	100.00000	6000.00
0440 401708 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 70-22, (NON-CARBONATE STONE)	15404.000	TON	60.87979	937792.29	65.00000	1001260.00	57.00000	878028.00
0450 401711 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 76-22, (NON-CARBONATE STONE)	12865.000	TON	68.62924	882915.17	75.00000	964875.00	67.00000	861955.00
0460 501006 PORTLAND CEMENT CONCRETE PAVEMENT, 12"	57497.000	SY	135.00000	7762095.00	55.00000	3162335.00	53.00000	3047341.00
0470 601502 TEMPORARY PROTECTIVE SHIELD		LUMP	114450.00000	114450.00	100000.00000	100000.00	30000.00000	30000.00
0480 602579 DRILLING HOLES AND INSTALLING DOWELS	240.000	EACH	30.35741	7285.78	26.00000	6240.00	23.00000	5520.00
0490 602580 PARTIAL REMOVAL OF P.C.C. MASONRY	14.000	CY	1195.10372	16731.45	1200.00000	16800.00	2300.00000	32200.00
0500 602717 REHABILITATION OF CONCRETE STRUCTURES, PIERS AND ABUTMENTS	141.000	CF	100.00000	14100.00	475.00000	66975.00	490.00000	69090.00
0510 602772 MECHANICALLY STABILIZED EARTH WALLS		LUMP	13020825.00000	13020825.00	7900000.00000	7900000.00	8450077.00000	8450077.00
0520 602773 PCC MASONRY FOR MECHANICALLY STABILIZED EARTH WALLS		LUMP	150000.00000	150000.00	143150.00000	143150.00	155165.00000	155165.00
0530 602774 PCC MASONRY FOR LIGHT POLE FOUNDATIONS	304.000	CY	1300.00000	395200.00	1.00000	304.00	860.00000	261440.00
0540 602785 P.C.C. MASONRY, SUBSTRUCTURE, 6000 PSI	252.000	CY	750.00000	189000.00	380.00000	95760.00	700.00000	176400.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	 AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	 AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	 AMOUNT
0550 602786 P.C.C. MASONRY, SUBSTRUCTURES, 8000 PSI	472.000 CY	750.00000	354000.00	600.00000	283200.00	1050.00000	495600.00
0560 602787 POST TENSIONING PIER CAP, BONDED SYSTEM	LUMP	527700.00000	527700.00	546000.00000	546000.00	1040000.00000	1040000.00
0570 605002 STEEL STRUCTURES	LUMP	11627157.50000	11627157.50	12175731.00000	12175731.00	14466699.40000	14466699.40
0580 605500 CANTILEVER SIGN SUPPORTS AND FOUNDATION	LUMP	276425.00000	276425.00	293430.00000	293430.00	334515.00000	334515.00
0590 605511 PREFABRICATED EXPANSION JOINT SYSTEM, 3	240.000 LF	225.00000	54000.00	460.00000	110400.00	440.00000	105600.00
0600 605512 PREFABRICATED EXPANSION JOINT SYSTEM, 4	72.000 LF	225.00000	16200.00	460.00000	33120.00	440.00000	31680.00
0610 605513 PREFABRICATED EXPANSION JOINT SYSTEM, 5	182.000 LF	225.00000	40950.00	460.00000	83720.00	430.00000	78260.00
0620 605523 BOX TRUSS TYPE OVERHEAD SIGN SUPPORT AND FOUNDATION	LUMP	4074450.00000	4074450.00	3586879.00000	3586879.00	3988405.00000	3988405.00
0630 605581 ELASTOMERIC BRIDGE BEARING PAD	6.000 EACH	8000.00000	48000.00	1300.00000	7800.00	550.00000	3300.00
0640 605658 STRIP SEAL EXPANSION JOINT, 2"	31.000 LF	375.00000	11625.00	500.00000	15500.00	550.00000	17050.00
0650 605750 NON-GUIDED POT BEARING AT ABUTMENT	LUMP	54600.00000	54600.00	93600.00000	93600.00	84000.00000	84000.00
0660 605751 GUIDED POT BEARING AT ABUTMENT	LUMP	92700.00000	92700.00	160000.00000	160000.00	160000.00000	160000.00
0670 605752 NON-GUIDED POT BEARING AT PIER	LUMP	34000.00000	34000.00	39200.00000	39200.00	38400.00000	38400.00
0680 605753 GUIDED POT BEARING AT PIER	LUMP	196400.00000	196400.00	318400.00000	318400.00	270000.00000	270000.00
0690 605754 FIXED POT BEARING AT PIER	LUMP	104100.00000	104100.00	102400.00000	102400.00	96000.00000	96000.00
0700 605757 HIGH PERFORMANCE STEEL	LUMP	1814000.00000	1814000.00	1828000.00000	1828000.00	2056500.00000	2056500.00
0710 612021 REINFORCED CONCRETE PIPE, 15", CLASS IV	4027.000 LF	30.28307	121949.92	28.00000	112756.00	70.00000	281890.00
0720 612022 REINFORCED CONCRETE PIPE, 18", CLASS IV	7993.000 LF	46.30545	370119.46	30.00000	239790.00	75.00000	599475.00
0730 612023 REINFORCED CONCRETE PIPE, 24", CLASS IV	3811.000 LF	54.34505	207108.99	50.00000	190550.00	85.00000	323935.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	RICHARD E PIERSON CONST CO IN AMOUNT
0740 612025 REINFORCED CONCRETE PIPE, 30", CLASS IV	2430.000 LF	62.72952	152432.73	65.00000	157950.00	100.00000	243000.00
0750 612027 REINFORCED CONCRETE PIPE, 42", CLASS IV	2920.000 LF	122.00000	356240.00	107.00000	312440.00	140.00000	408800.00
0760 612028 REINFORCED CONCRETE PIPE, 48", CLASS IV	288.000 LF	113.00000	32544.00	122.00000	35136.00	160.00000	46080.00
0770 612030 REINFORCED CONCRETE PIPE, 18", CLASS V	492.000 LF	52.00000	25584.00	66.00000	32472.00	72.00000	35424.00
0780 612033 REINFORCED CONCRETE PIPE, 21", CLASS IV	17.000 LF	52.00000	884.00	80.00000	1360.00	130.00000	2210.00
0790 612034 REINFORCED CONCRETE PIPE, 36", CLASS IV	1896.000 LF	101.73436	192888.35	82.00000	155472.00	120.00000	227520.00
0800 612529 PIPE VIDEO INSPECTION	24800.000 LF	4.03636	100101.73	1.75000	43400.00	1.85000	45880.00
0810 612535 CLEANING DRAINAGE PIPE, 15"-24" DIA	229.000 LF	4.50000	1030.50	11.00000	2519.00	3.50000	801.50
0820 612536 CLEANING DRAINAGE PIPE, GREATER THAN 24" DIA	339.000 LF	5.75000	1949.25	12.00000	4068.00	3.60000	1220.40
0830 612537 HEAVY CLEANING OF DRAINAGE PIPE	50.000 HOUR	325.00000	16250.00	330.00000	16500.00	220.00000	11000.00
0840 614003 GALVANIZED CORRUGATED STEEL PIPE, 18", 16 GAGE, 2 2/3" X 1/2" CORRUGATION	304.000 LF	60.00000	18240.00	40.00000	12160.00	70.00000	21280.00
0860 614605 STEEL CASING PIPE, 12"	75.000 LF	500.00000	37500.00	160.00000	12000.00	170.00000	12750.00
0870 617003 REINFORCED CONCRETE FLARED END SECTION, 18"	1.000 EACH	800.17190	800.17	900.00000	900.00	800.00000	800.00
0880 617011 REINFORCED CONCRETE FLARED END SECTION, 48"	1.000 EACH	2000.00000	2000.00	2500.00000	2500.00	3000.00000	3000.00
0890 617515 HEADWALL	4.000 EACH	10000.00000	40000.00	3200.00000	12800.00	3000.00000	12000.00
0900 618540 FURNISH STEEL PIPE PILES, 24"	3885.000 LF	72.00000	279720.00	90.00000	349650.00	100.00000	388500.00
0910 618541 FURNISH STEEL PIPE PILES, 30"	580.000 LF	83.00000	48140.00	130.00000	75400.00	125.00000	72500.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	 AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	 AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	 AMOUNT
0920 618542 FURNISH STEEL PIPE PILES, 36"	9069.000	LF	123.00000	1115487.00	170.00000	1541730.00	145.00000	1315005.00
0930 618543 FURNISH STEEL PIPE TEST PILES, 24"	1075.000	LF	72.00000	77400.00	110.00000	118250.00	83.00000	89225.00
0940 618544 FURNISH STEEL PIPE TEST PILES, 30"	83.000	LF	83.00000	6889.00	160.00000	13280.00	130.00000	10790.00
0950 618545 FURNISH STEEL PIPE TEST PILES, 36"	1232.000	LF	123.00000	151536.00	190.00000	234080.00	150.00000	184800.00
0960 618546 INSTALL STEEL PIPE PILES, 24"	3885.000	LF	72.00000	279720.00	42.00000	163170.00	60.00000	233100.00
0970 618547 INSTALL STEEL PIPE PILES, 30"	580.000	LF	83.00000	48140.00	46.00000	26680.00	58.00000	33640.00
0980 618548 INSTALL STEEL PIPE PILES, 36"	9069.000	LF	123.00000	1115487.00	37.00000	335553.00	72.00000	652968.00
0990 618549 INSTALL STEEL PIPE TEST PILES, 24"	1075.000	LF	72.00000	77400.00	23.00000	24725.00	180.00000	193500.00
1000 618550 INSTALL STEEL PIPE TEST PILES, 30"	83.000	LF	83.00000	6889.00	225.00000	18675.00	180.00000	14940.00
1010 618551 INSTALL STEEL PIPE TEST PILES, 36"	1232.000	LF	123.00000	151536.00	40.00000	49280.00	200.00000	246400.00
1020 619501 PRODUCTION PILE RESTRIKE	60.000	EACH	500.00000	30000.00	500.00000	30000.00	500.00000	30000.00
1030 619502 TEST PILE RESTRIKE	28.000	EADY	1000.00000	28000.00	1000.00000	28000.00	1000.00000	28000.00
1040 619519 DYNAMIC PILE TESTING BY CONTRACTOR	70.000	EACH	1000.00000	70000.00	3200.00000	224000.00	1500.00000	105000.00
1050 619539 SIGNAL MATCHING ANALYSIS BY CONTRACTOR	70.000	EACH	250.00000	17500.00	510.00000	35700.00	500.00000	35000.00
1060 623002 PRESTRESSED REINFORCED CONCRETE MEMBERS BOX-BEAMS		LUMP	250000.00000	250000.00	90000.00000	90000.00	100000.00000	100000.00
1070 701010 PORTLAND CEMENT CONCRETE CURB, TYPE 1	701.000	LF	23.04804	16156.68	16.00000	11216.00	15.50000	10865.50
1080 701020 INTEGRAL PORTLAND CEMENT CONCRETE CURB AND GUTTER, TYPE 1	440.000	LF	23.01799	10127.92	17.00000	7480.00	18.00000	7920.00
1090 701023 INTEGRAL PORTLAND CEMENT CONCRETE CURB AND GUTTER, TYPE 4	1029.000	LF	20.00000	20580.00	16.00000	16464.00	19.50000	20065.50

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
1100 701026 PORTLAND CEMENT CONCRETE MONOLITHICMEDIAN	65.000	LF	50.00000	3250.00	41.00000	2665.00	38.00000	2470.00
1110 708051 DRAINAGE INLET, 34" X 24"	42.000	EACH	2426.87231	101928.64	3200.00000	134400.00	3000.00000	126000.00
1120 708052 DRAINAGE INLET, 48" X 30"	15.000	EACH	2844.91525	42673.73	3600.00000	54000.00	3500.00000	52500.00
1130 708053 DRAINAGE INLET, 48" X 48"	10.000	EACH	2986.21857	29862.19	3700.00000	37000.00	3700.00000	37000.00
1140 708057 DRAINAGE INLET, 72" X 24"	60.000	EACH	3906.65565	234399.34	3300.00000	198000.00	4000.00000	240000.00
1150 708058 DRAINAGE INLET, 72" X 48"	53.000	EACH	4553.38144	241329.22	4800.00000	254400.00	4500.00000	238500.00
1160 708059 DRAINAGE INLET, 72" X 72"	8.000	EACH	5000.00000	40000.00	6700.00000	53600.00	6500.00000	52000.00
1170 708107 MANHOLE, ROUND	4.000	EACH	2041.73826	8166.95	2800.00000	11200.00	2000.00000	8000.00
1180 708111 MANHOLE, 48" X 30"	32.000	EACH	2754.71781	88150.97	3000.00000	96000.00	2150.00000	68800.00
1190 708112 MANHOLE, 48" X 48"	1.000	EACH	3426.40625	3426.41	3000.00000	3000.00	2600.00000	2600.00
1200 708113 MANHOLE, 66" X 30"	3.000	EACH	3500.00000	10500.00	3800.00000	11400.00	4000.00000	12000.00
1210 708115 MANHOLE, 66" X 66"	1.000	EACH	4700.00000	4700.00	5000.00000	5000.00	4500.00000	4500.00
1220 708500 REPLACING CATCH BASIN GRATES	5.000	EACH	221.32732	1106.64	1000.00000	5000.00	1600.00000	8000.00
1230 708504 REPLACING CATCH BASIN FRAMES	5.000	EACH	252.78387	1263.92	1000.00000	5000.00	700.00000	3500.00
1240 708512 DRAINAGE INLET, SPECIAL I	1.000	EACH	5750.00000	5750.00	5900.00000	5900.00	5000.00000	5000.00
1250 708513 DRAINAGE INLET, SPECIAL II	8.000	EACH	8150.00000	65200.00	8000.00000	64000.00	8000.00000	64000.00
1260 708515 DRAINAGE INLET, SPECIAL IV	2.000	EACH	7500.00000	15000.00	7300.00000	14600.00	7000.00000	14000.00
1270 708516 DRAINAGE INLET, SPECIAL V	1.000	EACH	10500.00000	10500.00	9600.00000	9600.00	8500.00000	8500.00
1280 708517 DRAINAGE INLET, SPECIAL VI	2.000	EACH	7000.00000	14000.00	4300.00000	8600.00	3500.00000	7000.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
1290 708518 DRAINAGE INLET, SPECIAL VII	2.000	EACH	7700.00000	15400.00	5200.00000	10400.00	5000.00000	10000.00
1300 708537 REMOVE CATCH BASIN	14.000	EACH	500.00000	7000.00	600.00000	8400.00	1100.00000	15400.00
1310 708579 ABANDON EXISTING MANHOLE	32.000	EACH	600.00000	19200.00	600.00000	19200.00	1000.00000	32000.00
1320 708582 MANHOLE,SPECIAL I	1.000	EACH	6800.00000	6800.00	4500.00000	4500.00	4500.00000	4500.00
1330 708583 PERSONAL GRATE FOR PIPE INLET	2.000	EACH	1082.14303	2164.29	2800.00000	5600.00	4500.00000	9000.00
1340 708596 MANHOLE, SPECIAL II	1.000	EACH	6700.00000	6700.00	7100.00000	7100.00	6000.00000	6000.00
1350 708597 MANHOLE, SPECIAL III	1.000	EACH	8100.00000	8100.00	7000.00000	7000.00	6000.00000	6000.00
1360 708653 DRAINAGE INLET, SPECIAL VIII	1.000	EACH	8500.00000	8500.00	6400.00000	6400.00	5500.00000	5500.00
1370 708654 DRAINAGE INLET, SPECIAL IX	2.000	EACH	10300.00000	20600.00	7000.00000	14000.00	6500.00000	13000.00
1380 708655 DRAINAGE INLET, SPECIAL X	2.000	EACH	20000.00000	40000.00	13200.00000	26400.00	17000.00000	34000.00
1390 708656 DRAINAGE INLET, SPECIAL XI	1.000	EACH	18000.00000	18000.00	12200.00000	12200.00	12000.00000	12000.00
1400 710001 ADJUSTING AND REPAIRING EXISTING DRAINAGE INLET	4.000	EACH	850.32439	3401.30	1700.00000	6800.00	1100.00000	4400.00
1410 710002 ADJUSTING AND REPAIRING EXISTING MANHOL	2.000	EACH	603.90257	1207.81	1700.00000	3400.00	900.00000	1800.00
1420 712006 RIPRAP, R-5	584.000	SY	32.95008	19242.85	40.00000	23360.00	50.00000	29200.00
1430 712007 RIPRAP, R-6	480.000	SY	50.00000	24000.00	55.00000	26400.00	50.00000	24000.00
1440 712531 CHANNEL BED FILL	29.000	CY	50.75947	1472.02	100.00000	2900.00	60.00000	1740.00
1450 713003 GEOTEXTILES, RIPRAP	672.000	SY	1.95656	1314.81	3.00000	2016.00	2.50000	1680.00
1460 715001 PERFORATED PIPE UNDERDRAINS, 6"	49552.000	LF	8.74604	433383.77	9.50000	470744.00	12.75000	631788.00
1470 715500 UNDERDRAIN OUTLET PIPE, 6"	1146.000	LF	16.00000	18336.00	11.00000	12606.00	28.00000	32088.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
1480 715506 TEMPORARY DRAINAGE PIPE, 24"	1960.000 LF	36.00000	70560.00	30.00000	58800.00	70.00000	137200.00
1490 715507 TEMPORARY DRAINAGE PIPE, 36"	30.000 LF	45.00000	1350.00	75.00000	2250.00	75.00000	2250.00
1500 720010 TREATED WOOD BLOCK	380.000 EACH	13.71658	5212.30	40.00000	15200.00	10.00000	3800.00
1510 720050 GALVANIZED STEEL BEAM GUARDRAIL, TYPE 1-31	9075.000 LF	14.41747	130838.54	15.00000	136125.00	20.00000	181500.00
1520 720051 GALVANIZED STEEL BEAM GUARDRAIL, TYPE 2-31	250.000 LF	18.11539	4528.85	25.00000	6250.00	32.00000	8000.00
1530 720506 RELOCATING PORTABLE P.C.C. SAFETY BARRIER	16425.000 LF	2.29414	37681.25	12.00000	197100.00	5.00000	82125.00
1550 720517 IMPACT ATTENUATOR, TYPE I	22.000 EACH	14000.00000	308000.00	2500.00000	55000.00	18500.00000	407000.00
1560 720532 INSTALL PORTABLE IMPACT ATTENUATOR	14.000 EACH	952.24575	13331.44	1020.00000	14280.00	1050.00000	14700.00
1570 720534 FURNISH PORTABLE IMPACT ATTENUATOR	16.000 EACH	4326.42364	69222.78	4488.00000	71808.00	7700.00000	123200.00
1580 720539 RELOCATE PORTABLE IMPACT ATTENUATOR	26.000 EACH	1050.55982	27314.56	1275.00000	33150.00	1200.00000	31200.00
1590 720544 REFLECTORS, WHITE, CONCRETE	339.000 EACH	15.00000	5085.00	10.00000	3390.00	8.25000	2796.75
1600 720545 REFLECTORS, YELLOW, CONCRETE	396.000 EACH	15.00000	5940.00	10.00000	3960.00	8.25000	3267.00
1610 720552 REFLECTOR PANELS	459.000 EACH	11.97162	5494.97	18.00000	8262.00	15.50000	7114.50
1620 720567 FURNISH AND MAINTAIN PORTABLE P.C.C. SAFETY BARRIER	21089.000 LF	21.16162	446277.40	20.00000	421780.00	23.00000	485047.00
1630 720585 GUARDRAIL END TREATMENT ATTENUATOR, TYPE 1-31	18.000 EACH	2015.15915	36272.86	2100.00000	37800.00	3100.00000	55800.00
1640 720612 IMPACT ATTENUATOR, SPECIAL	5.000 EACH	12500.00000	62500.00	16500.00000	82500.00	17000.00000	85000.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	 AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	 AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	 AMOUNT
1650 720651 PCC SAFETY BARRIER PERMANENT, DOUBLE FACE BIFURCATED TYPE I	6549.000 LF	175.00000	1146075.00	150.00000	982350.00	110.00000	720390.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
1660 720652 PCC SAFETY BARRIER PERMANENT, DOUBLE FACED BIFURCATED TYPE 2	616.000 LF	225.00000	138600.00	600.00000	369600.00	530.00000	326480.00
1670 720654 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED TYPE I	2891.000 LF	100.00000	289100.00	120.00000	346920.00	85.00000	245735.00
1680 720655 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED, TYPE 2	20380.000 LF	125.00000	2547500.00	130.00000	2649400.00	150.00000	3057000.00
1690 720656 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED, TYPE 3	170.000 LF	210.00000	35700.00	300.00000	51000.00	360.00000	61200.00
1700 720657 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED, TYPE 4	199.000 LF	210.00000	41790.00	450.00000	89550.00	360.00000	71640.00
1710 720658 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED TYPE 5	72.000 LF	225.00000	16200.00	800.00000	57600.00	700.00000	50400.00
1720 725001 GUARDRAIL TO BARRIER CONNECTION (EXIT TYPE 31)	7.000 EACH	330.22226	2311.56	500.00000	3500.00	560.00000	3920.00
1730 725002 GUARDRAIL TO BARRIER CONNECTION, APPROACH TYPE 1-31	4.000 EACH	1927.38095	7709.52	4000.00000	16000.00	2600.00000	10400.00
1740 726001 END ANCHORAGE 31	20.000 EACH	612.62100	12252.42	700.00000	14000.00	490.00000	9800.00
1750 727014 CONSTRUCTION SAFETY FENCE	7000.000 LF	4.00000	28000.00	3.00000	21000.00	2.00000	14000.00
1760 732002 TOPSOIL, 6" DEPTH	135908.000 SY	3.89387	529208.08	2.75000	373747.00	1.00000	135908.00
1770 733002 TOPSOILING, 6" DEPTH	10900.000 SY	2.15091	23444.92	2.25000	24525.00	0.75000	8175.00
1780 734013 PERMANENT GRASS SEEDING, DRY GROUND	146608.000 SY	0.09796	14361.72	0.25000	36652.00	0.32000	46914.56
1790 734015 PERMANENT GRASS SEEDING, WET GROUND	361.000 SY	1.22245	441.30	4.00000	1444.00	0.32000	115.52
1800 734017 TEMPORARY GRASS SEEDING, DRY GROUND	649329.000 SY	0.25000	162332.25	0.20000	129865.80	0.15000	97399.35

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
1810 735006 MULCHING, STRAW	649329.000	SY	0.30000	194798.70	0.30000	194798.70	0.20000	129865.80
1815 734018 TEMPORARY GRASS SEEDING, WET GROUND	610.000	SY	0.25000	152.50	2.00000	1220.00	0.15000	91.50
1820 735533 SOIL RETENTION BLANKET MULCH, TYPE 3	53600.000	SY	1.17948	63220.13	1.50000	80400.00	1.75000	93800.00
1830 735534 SOIL RETENTION BLANKET MULCH, TYPE 4	79500.000	SY	0.27914	22191.63	0.50000	39750.00	1.75000	139125.00
1840 735535 SOIL RETENTION BLANKET MULCH, TYPE 5	14398.000	SY	1.24998	17997.21	2.00000	28796.00	2.55000	36714.90
1850 735536 SOIL RETENTION BLANKET MULCH, TYPE 6	143.000	SY	7.40390	1058.76	9.00000	1287.00	5.30000	757.90
1860 736502 MOWING	792.000	ACRE	59.34458	47000.91	57.00000	45144.00	55.00000	43560.00
1870 737527 INTERCHANGE TREE PLANTING		LUMP	13550.00000	13550.00	33160.00000	33160.00	28105.00000	28105.00
1880 743003 ARROWPANELS, TYPE C	8423.000	EADY	25.00000	210575.00	3.00000	25269.00	8.00000	67384.00
1890 743004 FURNISH AND MAINTAIN PORTABLE CHANGEABLE MESSAGE SIGN	866.000	EADY	48.22430	41762.24	112.00000	96992.00	22.00000	19052.00
1900 743005 FURNISH AND MAINTAIN PORTABLE LIGHT ASSEMBLY	2067.000	EADY	39.98253	82643.89	35.00000	72345.00	65.00000	134355.00
1910 743006 PLASTIC DRUMS	526330.000	EADY	0.50000	263165.00	0.10000	52633.00	0.15000	78949.50
1920 743007 TRAFFIC OFFICERS	24000.000	HOUR	75.00000	1800000.00	75.00000	1800000.00	75.00000	1800000.00
1930 743050 FLAGGER, NEW CASTLE COUNTY, STATE	1197.000	HOUR	41.67000	49878.99	41.67000	49878.99	41.67000	49878.99
1940 743062 FLAGGER, NEW CASTLE COUNTY, STATE, OVERTIME	243.000	HOUR	60.42000	14682.06	60.42000	14682.06	60.42000	14682.06
1950 743501 WARNING LIGHTS , TYPE B	11091.000	EADY	0.55583	6164.71	2.00000	22182.00	0.75000	8318.25
1960 743504 WARNING SIGNS	802.000	EACH	72.50013	58145.10	125.00000	100250.00	130.00000	104260.00
1970 743507 TEMPORARY BARRICADE, TYPE III	329.000	LFDY	1.67000	549.43	1.00000	329.00	0.25000	82.25

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
1980 743524 TEMPORARY BARRICADES, TYPE III	91.000 EACH	200.00000	18200.00	230.00000	20930.00	150.00000	13650.00
1990 743525 TEMPORARY WARNING SIGNS	29249.000 EADY	1.56702	45833.77	2.00000	58498.00	2.00000	58498.00
2000 743537 FURNISH AND MAINTAIN TRUCK-MOUNTED ATTENUATOR, TYPE II	1518.000 EADY	117.12156	177790.53	250.00000	379500.00	55.00000	83490.00
2010 744505 ADJUST OR REPAIR EXISTING CONDUIT JUNCTION WELL	2.000 EACH	442.18418	884.37	870.00000	1740.00	970.00000	1940.00
2020 744506 CONDUIT JUNCTION WELL, TYPE 7, 36" X 60" PRECAST POLYMER CONCRETE	11.000 EACH	1881.20879	20693.30	2800.00000	30800.00	2500.00000	27500.00
2030 744520 CONDUIT JUNCTION WELL, TYPE 1, 20" X 20" PRECAST CONCRETE	76.000 EACH	712.93243	54182.86	1000.00000	76000.00	1010.00000	76760.00
2040 744523 CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 1/2" PRECAST CONCRETE	38.000 EACH	1211.70683	46044.86	2900.00000	110200.00	1500.00000	57000.00
2050 744525 REMOVAL OF EXISTING JUNCTION WELL	34.000 EACH	293.81896	9989.84	215.00000	7310.00	260.00000	8840.00
2060 744529 P.C.C. BARRIER JUNCTION WELL	4.000 EACH	3000.00000	12000.00	813.00000	3252.00	775.00000	3100.00
2070 745521 SUPPLY OF 4" SDR-13.5 HDPE CONDUIT	1577.000 LF	2.60663	4110.66	7.00000	11039.00	4.60000	7254.20
2080 745524 SUPPLY OF 4" SCHEDULE 80 PVC CONDUIT	13575.000 LF	4.12435	55988.05	3.50000	47512.50	3.20000	43440.00
2090 745526 SUPPLY OF 3" GALVANIZED STEEL CONDUIT	19290.000 LF	11.82652	228133.57	14.00000	270060.00	11.75000	226657.50
2100 745527 SUPPLY OF 2 1/2" GALVANIZED STEEL CONDUIT	1595.000 LF	10.58583	16884.40	13.00000	20735.00	10.00000	15950.00
2110 745528 SUPPLY OF 2" GALVANIZED STEEL CONDUIT	5165.000 LF	7.24818	37436.85	6.00000	30990.00	5.30000	27374.50
2120 745529 SUPPLY OF 1 1/2" GALVANIZED STEEL CONDUIT	290.000 LF	6.83676	1982.66	6.00000	1740.00	4.65000	1348.50
2130 745530 SUPPLY OF 1" GALVANIZED STEEL CONDUIT	1065.000 LF	3.00000	3195.00	3.00000	3195.00	2.65000	2822.25

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	 AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	 AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	 AMOUNT
2140 745531 SUPPLY OF 3/4" GALVANIZED STEEL CONDUIT	350.000 LF	3.00000	1050.00	3.00000	1050.00	1.70000	595.00
2150 745537 SUPPLY OF 3/4" FLEXIBLE METALLIC- LIQUIDTIGHT CONDUIT	105.000 LF	3.00000	315.00	6.00000	630.00	0.75000	78.75
2160 745538 SUPPLY OF 1 1/2" FLEXIBLE METALLIC-LIQUIDTIGHT CONDUIT	555.000 LF	3.00000	1665.00	5.00000	2775.00	1.00000	555.00
2170 745542 INSTALLATION OF CONDUIT UNDER EXISTING PAVEMENT-DIRECTIONAL BORE	3272.000 LF	22.60557	73965.43	20.00000	65440.00	26.00000	85072.00
2180 745544 INSTALLATION OF CONDUIT IN UNPAVED TRENCH	16295.000 LF	4.02792	65634.96	11.50000	187392.50	16.20000	263979.00
2190 745546 INSTALLATION OF CONDUIT ON STRUCTURE	555.000 LF	11.00000	6105.00	11.00000	6105.00	53.40000	29637.00
2200 745547 INSTALLATION OF ADDITIONAL CONDUITS IN TRENCH OR OPEN CUT PAVEMENT	1990.000 LF	2.41971	4815.22	10.00000	19900.00	3.60000	7164.00
2210 745549 INSTALLATION OF BRIDGE-MOUNTED CONDUIT FROM WORK AREA ABOVE BRIDGE DECK	1525.000 LF	22.00000	33550.00	23.00000	35075.00	26.30000	40107.50
2230 746511 CABLES, 1/#4 AWG	7370.000 LF	2.55000	18793.50	3.00000	22110.00	2.50000	18425.00
2240 746512 CABLES, 1/#6 AWG	38490.000 LF	1.35759	52253.64	1.60000	61584.00	2.10000	80829.00
2250 746513 CABLES, 1/#8 AWG	40321.000 LF	0.85835	34609.53	1.50000	60481.50	1.60000	64513.60
2260 746514 CABLES, 1/#10 AWG	770.000 LF	1.60000	1232.00	2.00000	1540.00	1.35000	1039.50
2270 746515 INSULATED GROUND CABLES, 1/#6	9042.000 LF	2.05000	18536.10	2.00000	18084.00	1.60000	14467.20
2280 746518 ALUMINUM LIGHTING STANDARD WITH SINGLE DAVIT ARM, 35' POLE	32.000 EACH	3250.00000	104000.00	4000.00000	128000.00	3600.00000	115200.00
2290 746519 ALUMINUM LIGHTING STANDARD WITH SINGLE DAVIT ARM, 40' POLE	24.000 EACH	3500.00000	84000.00	4000.00000	96000.00	3750.00000	90000.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
2300 746527 CABLES, 1/#2 AWG	4752.000 LF	3.40000	16156.80	4.00000	19008.00	3.25000	15444.00
2320 746537 RELOCATING EXISTING LIGHT STANDARDS	2.000 EACH	3500.00000	7000.00	2300.00000	4600.00	800.00000	1600.00
2330 746552 FURNISH AND MAINTAIN TEMPORARY LIGHTING	LUMP	150000.00000	150000.00	130000.00000	130000.00	173000.00000	173000.00
2340 746564 INSULATED GROUND CABLES, 1/#4	1795.000 LF	2.55000	4577.25	3.00000	5385.00	2.50000	4487.50
2350 746577 INSULATED GROUND CABLE, 1/#8	11055.000 LF	1.75000	19346.25	1.50000	16582.50	1.25000	13818.75
2360 746592 REPLACE/ADAPT EXISTING TRANSFORMER BASE	2.000 EACH	500.00000	1000.00	650.00000	1300.00	1500.00000	3000.00
2370 746594 LUMINAIRE (HPS), 250 WATT	4.000 EACH	500.00000	2000.00	500.00000	2000.00	1100.00000	4400.00
2380 746596 JUNCTION BOX ON STRUCTURE	9.000 EACH	1200.00000	10800.00	1100.00000	9900.00	1700.00000	15300.00
2390 746598 INSULATED GROUND CABLE , 1/#2	1717.000 LF	3.40000	5837.80	3.00000	5151.00	3.25000	5580.25
2400 746605 INSULATED GROUND CABLE, 1/#10	386.000 LF	1.60000	617.60	2.00000	772.00	1.25000	482.50
2410 746620 RELOCATION OF EXISTING LIGHTING TOWER	1.000 EACH	5000.00000	5000.00	22000.00000	22000.00	7500.00000	7500.00
2420 746621 LIGHTING TOWER AND INSTALLATION	7.000 EACH	35000.00000	245000.00	47000.00000	329000.00	40000.00000	280000.00
2430 746622 CABLES, 1/#4/0 AWG	340.000 LF	7.90000	2686.00	9.00000	3060.00	10.40000	3536.00
2440 746653 ELECTRICAL TESTING	LUMP	15000.00000	15000.00	8000.00000	8000.00	6250.00000	6250.00
2450 746716 ELECTRIC SERVICE ON PEDESTAL	2.000 EACH	1500.00000	3000.00	6000.00000	12000.00	3370.00000	6740.00
2480 746774 SUPPLY AND INSTALLATION OF LOOP DETECTOR WIRE	1210.000 LF	8.53791	10330.87	13.00000	15730.00	10.80000	13068.00
2490 746787 REMOVAL OF CABLE FROM CONDUIT OR POLE	1300.000 LF	0.80000	1040.00	4.00000	5200.00	1.30000	1690.00
2500 746811 INSTALLATION OR REMOVAL OF LIGHTINGPOLE W/ MAST ARM	32.000 EACH	500.00000	16000.00	400.00000	12800.00	900.00000	28800.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
2510 746816 REMOVAL OF LUMINAIRE	36.000	EACH	150.00000	5400.00	24.00000	864.00	50.00000	1800.00
2520 746830 REMOVAL OF CONCRETE POLE BASES AND CABINET FOUNDATIONS	19.000	CY	643.41444	12224.87	1100.00000	20900.00	1080.00000	20520.00
2530 746847 POLE BASE, TYPE 3	8.000	EACH	2191.53289	17532.26	3300.00000	26400.00	3870.00000	30960.00
2540 746876 UNDERPASS LIGHT FIXTURE	12.000	EACH	800.00000	9600.00	540.00000	6480.00	1420.00000	17040.00
2550 747504 INSTALLATION OR REMOVAL OF POLE OR POST MOUNTED CABINET	4.000	EACH	300.00000	1200.00	540.00000	2160.00	960.00000	3840.00
2560 747506 CABINET BASE	8.000	EACH	963.11139	7704.89	1200.00000	9600.00	1320.00000	10560.00
2570 747509 LIGHTING CONTROL CENTER - 200A, 277/480	2.000	EACH	15000.00000	30000.00	15000.00000	30000.00	14500.00000	29000.00
2580 748015 PERMANENT PAVEMENT STRIPING, SYMBOL/LEGEND ALKYD-THERMOPLAST IC	582.000	SF	5.46399	3180.04	2.50000	1455.00	2.45000	1425.90
2590 748020 TEMPORARY MARKINGS, PAINT, 6"	52939.000	LF	0.40000	21175.60	0.25000	13234.75	0.20000	10587.80
2600 748027 PERMANENT PAVEMENT STRIPING, ALKYD-THERMOPLASTIC, 12"	570.000	LF	2.68318	1529.41	2.00000	1140.00	2.00000	1140.00
2610 748502 RAISED/RECESSED PAVEMENT MARKER	1582.000	EACH	21.76884	34438.30	24.00000	37968.00	23.00000	36386.00
2620 748506 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 4"	12440.000	LF	0.70628	8786.12	0.40000	4976.00	0.33000	4105.20
2630 748507 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 6"	146137.000	LF	0.32422	47380.54	0.50000	73068.50	0.36000	52609.32
2640 748508 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 8"	340.000	LF	0.75000	255.00	3.00000	1020.00	2.00000	680.00
2650 748509 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 12"	22410.000	LF	0.78865	17673.65	0.75000	16807.50	0.70000	15687.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	RICHARD E PIERSON CONST CO IN AMOUNT
2660 748526 TEMPORARY MARKINGS, TAPE, 6"	4950.000 LF	2.72746	13500.93	1.58000	7821.00	1.55000	7672.50
2670 748530 REMOVAL OF PAVEMENT STRIPING	15125.000 SF	1.75508	26545.59	1.50000	22687.50	1.40000	21175.00
2680 748539 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, BLACK, 12"	360.000 LF	1.75000	630.00	3.25000	1170.00	3.00000	1080.00
2690 748540 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, BLACK, 16"	100.000 LF	2.25000	225.00	6.00000	600.00	5.00000	500.00
2700 748547 RETROREFLECTIVE PREFORMED PATTERNED CONTRAST MARKINGS, 9"	390.000 LF	6.00000	2340.00	7.00000	2730.00	6.00000	2340.00
2710 748557 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, BLACK, 3"	4200.000 LF	1.00000	4200.00	0.75000	3150.00	0.60000	2520.00
2720 749500 SIGN PANEL	23224.000 SF	20.25000	470286.00	18.00000	418032.00	16.90000	392485.60
2730 749511 INSTALLATION OR REMOVAL OF SIGN ON ROADSIDE I-BEAM STRUCTURE	280.000 SF	10.00000	2800.00	10.20000	2856.00	8.25000	2310.00
2740 749514 INSTALLATION OF SIGN OVERLAY OVER 16 S. F.	192.000 EACH	300.00000	57600.00	510.00000	97920.00	19.50000	3744.00
2750 749516 REINFORCED CONCRETE SIGN FOUNDATION, W-	1.000 EACH	1050.00000	1050.00	3060.00000	3060.00	890.00000	890.00
2760 749519 REINFORCED CONCRETE SIGN FOUNDATION, W-12	2.000 EACH	1700.00000	3400.00	2142.00000	4284.00	1480.00000	2960.00
2770 749521 SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS, W-6	16.000 LF	62.50000	1000.00	50.00000	800.00	30.00000	480.00
2780 749524 SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS, W-12	46.000 LF	87.50000	4025.00	76.50000	3519.00	53.00000	2438.00
2790 749550 INSTALLATION OF BREAKAWAY I-BEAM SIGN POSTS	3.000 EACH	300.00000	900.00	765.00000	2295.00	290.00000	870.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
2800 749559 SUPPLY OF JERSEY BARRIER MOUNTED I-BEAM	3.000	EACH	600.00000	1800.00	1530.00000	4590.00	1700.00000	5100.00
2810 749560 INSTALLATION OF JERSEY BARRIER MOUNTED I-BEAM	3.000	EACH	850.00000	2550.00	1530.00000	4590.00	910.00000	2730.00
2820 749561 INSTALLATION OF SIGN ON JERSEY BARRIER MOUNTED I-BEAM	485.000	SF	20.00000	9700.00	26.00000	12610.00	9.25000	4486.25
2830 749687 INSTALLATION OR REMOVAL OF TRAFFIC SIGN(S) ON SINGLE SIGN POST	160.000	EACH	63.49641	10159.43	153.00000	24480.00	49.00000	7840.00
2840 758000 REMOVAL OF EXISTING PORTLAND CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, ETC.	17730.000	SY	7.60505	134837.54	3.00000	53190.00	7.00000	124110.00
2850 759501 FIELD OFFICE, SPECIAL	42.000	EAMO	3556.64362	149379.03	6500.00000	273000.00	1500.00000	63000.00
2860 760504 RUMBLE STRIPS, HOT MIX	125000.000	LF	0.13444	16805.00	0.20000	25000.00	0.15000	18750.00
2870 760507 PROFILE MILLING, HOT-MIX	91464.000	SYIN	0.45740	41835.63	1.25000	114330.00	0.65000	59451.60
2880 762001 SAW CUTTING, HOT MIX	18308.000	LF	0.82938	15184.29	2.00000	36616.00	2.50000	45770.00
2890 762002 SAW CUTTING, CONCRETE, FULL DEPTH	1540.000	LF	3.45408	5319.28	5.00000	7700.00	2.90000	4466.00
2900 763000 INITIAL EXPENSE		LUMP	5000000.00000	5000000.00	4200000.00000	4200000.00	4600000.00000	4600000.00
2910 763500 MAINTENANCE OF TRAFFIC		LUMP	3800000.00000	3800000.00	900000.00000	900000.00	1600000.00000	1600000.00
2920 763501 CONSTRUCTION ENGINEERING		LUMP	5000000.00000	5000000.00	1131000.00000	1131000.00	1400000.00000	1400000.00
2930 763503 TRAINEE	1080.000	HOUR	0.80000	864.00	0.80000	864.00	0.80000	864.00
2940 763508 PROJECT CONTROL SYSTEM DEVELOPMENT PLAN		LUMP	25000.00000	25000.00	25000.00000	25000.00	30000.00000	30000.00
2950 763509 CPM SCHEDULE UPDATES AND/OR REVISED UPDATES	42.000	EAMO	212.62629	8930.30	500.00000	21000.00	100.00000	4200.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
2960 602007 PORTLAND CEMENT CONCRETE MASONRY, PIER ABOVE FOOTING, CLASS A	1003.000	CY	750.00000	752250.00	800.00000	802400.00	650.00000	651950.00
2970 602011 PORTLAND CEMENT CONCRETE MASONRY, SUBSTRUCTURE, CLASS A	2514.000	CY	700.00000	1759800.00	230.00000	578220.00	260.00000	653640.00
2980 602013 PORTLAND CEMENT CONCRETE MASONRY, SUPERSTRUCTURE, CLASS D	4286.000	CY	1000.00000	4286000.00	600.00000	2571600.00	600.00000	2571600.00
2990 602014 PORTLAND CEMENT CONCRETE MASONRY, APPROACH SLAB, CLASS D	591.000	CY	591.00000	349281.00	500.00000	295500.00	350.00000	206850.00
3000 602015 PORTLAND CEMENT CONCRETE MASONRY, ABUTMENT ABOVE FOOTING, CLASS A	803.000	CY	591.03370	474600.06	500.00000	401500.00	825.00000	662475.00
3010 602017 PORTLAND CEMENT CONCRETE MASONRY, PARAPET, CLASS A	2440.000	CY	998.60800	2436603.52	400.00000	976000.00	500.00000	1220000.00
3020 603000 BAR REINFORCEMENT	491000.000	LB	1.20000	589200.00	0.93000	456630.00	0.80000	392800.00
3030 604000 BAR REINFORCEMENT, EPOXY COATED	2521000.000	LB	1.30000	3277300.00	1.03000	2596630.00	0.95000	2394950.00
3040 712005 RIPRAP, R-4	7310.000	SY	30.00000	219300.00	27.00000	197370.00	50.00000	365500.00
3050 720529 P.C.C. SAFETY BARRIER PERMANENT, SINGLE FACE	17167.000	LF	115.00000	1974205.00	110.00000	1888370.00	115.00000	1974205.00
3060 746852 POLE BASE, TYPE 6	10.000	EACH	850.00000	8500.00	1300.00000	13000.00	2500.00000	25000.00
3070 748535 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, BLACK, 4"	180.000	LF	0.80000	144.00	5.00000	900.00	0.60000	108.00
SECTION TOTALS				$ 105,300,331.36		$ 85,743,000.00		$ 91,320,668.80
CONTRACT TOTALS				$ 105,300,331.36		$ 85,743,000.00		$ 91,320,668.80
COST PLUS TIME TOTALS				$ 145,655,331.36		$ 111,888,000.00		$ 116,870,668.80

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) CHERRY HILL CONSTRUCTION INC UNIT PRICE	(1) CHERRY HILL CONSTRUCTION INC AMOUNT	(2) RICHARD E PIERSON CONST CO IN UNIT PRICE	(2) RICHARD E PIERSON CONST CO IN AMOUNT
DBE GOALS		10 %		10 %		10 %	

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) AMOUNT
SECTION 0001 ROAD								
0010 201000 CLEARING AND GRUBBING		LUMP	209000.00000	209000.00	1000000.59000	1000000.59	1937800.00000	1937800.00
0020 202000 EXCAVATION AND EMBANKMENT	314000.000	CY	7.50000	2355000.00	15.00000	4710000.00	14.00000	4396000.00
0030 202505 SETTLEMENT PLATFORM	18.000	EACH	750.00000	13500.00	676.77000	12181.86	2456.00000	44208.00
0040 202514 PIEZOMETER	4.000	EACH	5800.00000	23200.00	5322.51000	21290.04	4305.00000	17220.00
0050 202518 SETTLEMENT MONUMENT	57.000	EACH	315.00000	17955.00	82.44000	4699.08	315.00000	17955.00
0060 202555 SUBSOIL TILLAGE	2700.000	SY	1.10000	2970.00	1.12000	3024.00	8.90000	24030.00
0070 207000 EXCAVATION AND BACKFILL FOR STRUCTURES	3415.000	CY	9.30000	31759.50	14.03000	47912.45	58.00000	198070.00
0090 208000 EXCAVATION AND BACKFILLING FOR PIPE TRENCHES	9249.000	CY	10.75000	99426.75	0.41000	3792.09	14.00000	129486.00
0100 208500 FLOWABLE FILL	160.000	CY	290.00000	46400.00	118.89000	19022.40	191.00000	30560.00
0110 209001 BORROW, TYPE A	3325.000	CY	17.50000	58187.50	16.11000	53565.75	31.00000	103075.00
0120 209002 BORROW, TYPE B	5250.000	CY	21.50000	112875.00	20.20000	106050.00	21.00000	110250.00
0130 209006 BORROW, TYPE F	86300.000	CY	10.50000	906150.00	2.70000	233010.00	11.00000	949300.00
0140 210000 FURNISHING BORROW TYPE "C" FOR PIPE, UTILITY TRENCH, AND STRUCTURE BACKFILL	5722.000	CY	14.00000	80108.00	14.93000	85429.46	15.00000	85830.00
0150 211000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS		LUMP	358000.00000	358000.00	3500000.00000	3500000.00	845300.00000	845300.00
0160 211002 REMOVAL OF STRUCTURES AND OBSTRUCTIONS (GUARDRAIL)	11500.000	LF	1.85000	21275.00	1.08000	12420.00	1.10000	12650.00
0170 211004 REMOVAL OF STRUCTURES AND OBSTRUCTIONS (PIPE)	1065.000	LF	21.75000	23163.75	18.39000	19585.35	22.00000	23430.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) AMOUNT
0180 211521 ABANDONMENT OF WELLS	41.000	EACH	870.00000	35670.00	433.91000	17790.31	432.00000	17712.00
0190 211523 REMOVAL OF P.C.C. BARRIER	7140.000	LF	10.00000	71400.00	21.17000	151153.80	22.00000	157080.00
0200 212000 UNDERCUT EXCAVATION	2500.000	CY	11.25000	28125.00	14.34000	35850.00	17.00000	42500.00
0210 212001 UNDERCUT EXCAVATION, PATCHING	50.000	CY	11.25000	562.50	147.67000	7383.50	227.00000	11350.00
0220 250000 SEDIMENT REMOVAL	1656.000	CY	14.00000	23184.00	11.48000	19010.88	16.00000	26496.00
0230 251001 REINFORCED SILT FENCE	25635.000	LF	3.15000	80750.25	3.08000	78955.80	1.60000	41016.00
0240 252000 INLET SEDIMENT CONTROL, DRAINAGE INLET	622.000	EACH	120.00000	74640.00	108.77000	67654.94	210.00000	130620.00
0250 254000 STONE CHECK DAM	240.000	TON	36.25000	8700.00	65.31000	15674.40	47.00000	11280.00
0260 255000 SEDIMENT TRAP	119.000	CY	15.00000	1785.00	40.24000	4788.56	15.00000	1785.00
0270 257000 RIPRAP DITCH	55.000	CY	82.00000	4510.00	95.02000	5226.10	67.00000	3685.00
0280 258000 TEMPORARY SWALE, TYPE A-1	3500.000	LF	5.65000	19775.00	4.03000	14105.00	5.80000	20300.00
0290 261000 TEMPORARY SLOPE DRAIN, 12"	50.000	LF	41.00000	2050.00	38.43000	1921.50	39.00000	1950.00
0300 263000 SUMP PIT, TYPE 1	2.000	EACH	500.00000	1000.00	2470.40000	4940.80	2717.00000	5434.00
0310 268000 STABILIZED CONSTRUCTION ENTRANCE	1400.000	TON	33.35000	46690.00	35.72000	50008.00	46.00000	64400.00
0320 270000 PORTABLE SEDIMENT TANK	3.000	EACH	500.00000	1500.00	717.49000	2152.47	2036.00000	6108.00
0325 271000 STORMWATER MANAGEMENT POND	750.000	CY	15.00000	11250.00	15.00000	11250.00	15.00000	11250.00
0330 302007 GRADED AGGREGATE BASE COURSE, TYPE B	40085.000	CY	35.00000	1402975.00	33.12000	1327615.20	55.00000	2204675.00
0340 302008 GRADED AGGREGATE BASE COURSE, TYPE B, PATCHING	414.000	CY	48.00000	19872.00	33.68000	13943.52	69.00000	28566.00
0350 302012 DELAWARE NO. 57 STONE	364.000	TON	32.25000	11739.00	15.81000	5754.84	43.00000	15652.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	 AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	 AMOUNT	(5) CORMAN CONST INC UNIT PRICE	 AMOUNT
0360 401654 SUPERPAVE, TYPE B HOT-MIX, 160 GYRATIONS, PG 70-22	15813.000	TON	55.70000	880784.10	61.96000	979773.48	61.00000	964593.00
0370 401660 SUPERPAVE, TYPE B HOT-MIX, 160 GYRATIONS, PG 76-22	12161.000	TON	65.00000	790465.00	62.14000	755684.54	65.00000	790465.00
0380 401663 SUPERPAVE, BITUMINOUS CONCRETE BASE COURSE, 160 GYRATIONS, PG 64-22	36591.000	TON	53.25000	1948470.75	58.47000	2139475.77	59.00000	2158869.00
0390 401665 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 64-22, PATCHING	79.000	TON	99.50000	7860.50	68.60000	5419.40	94.00000	7426.00
0400 401666 SUPERPAVE, TYPE B HOT-MIX, 160 GYRATIONS, PG 64-22, PATCHING	236.000	TON	68.50000	16166.00	64.99000	15337.64	90.00000	21240.00
0410 401667 SUPERPAVE, BITUMINOUS CONCRETE BASECOURSE, 160 GYRATIONS, PG 64-22 PATCHING	423.000	TON	65.00000	27495.00	60.95000	25781.85	90.00000	38070.00
0420 401668 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 64-22, WEDGE	1415.000	TON	78.00000	110370.00	75.57000	106931.55	69.00000	97635.00
0430 401669 SUPERPAVE, TYPE B HOT-MIX, 160 GYRATIONS, PG 64-22, WEDGE	60.000	TON	75.00000	4500.00	82.76000	4965.60	90.00000	5400.00
0440 401708 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 70-22, (NON-CARBONATE STONE)	15404.000	TON	66.00000	1016664.00	66.38000	1022517.52	65.00000	1001260.00
0450 401711 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 76-22, (NON-CARBONATE STONE)	12865.000	TON	76.00000	977740.00	77.56000	997809.40	76.00000	977740.00
0460 501006 PORTLAND CEMENT CONCRETE PAVEMENT, 12"	57497.000	SY	68.00000	3909796.00	64.22000	3692457.34	88.00000	5059736.00
0470 601502 TEMPORARY PROTECTIVE SHIELD		LUMP	118000.00000	118000.00	64713.82000	64713.82	5415.00000	5415.00
0480 602579 DRILLING HOLES AND INSTALLING DOWELS	240.000	EACH	17.00000	4080.00	34.70000	8328.00	25.00000	6000.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) MUMFORD & MILLER CONCRETE IN AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) ALLAN A MYERS LP AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) CORMAN CONST INC AMOUNT
0490 602580 PARTIAL REMOVAL OF P.C.C. MASONRY	14.000 CY	2025.00000	28350.00	637.99000	8931.86	2192.00000	30688.00
0500 602717 REHABILITATION OF CONCRETE STRUCTURES, PIERS AND ABUTMENTS	141.000 CF	385.00000	54285.00	510.10000	71924.10	172.00000	24252.00
0510 602772 MECHANICALLY STABILIZED EARTH WALLS	LUMP	9012800.00000	9012800.00	8551600.00000	8551600.00	10160580.00000	10160580.00
0520 602773 PCC MASONRY FOR MECHANICALLY STABILIZED EARTH WALLS	LUMP	144200.00000	144200.00	83130.00000	83130.00	298700.00000	298700.00
0530 602774 PCC MASONRY FOR LIGHT POLE FOUNDATIONS	304.000 CY	2250.00000	684000.00	3277.23000	996277.92	735.00000	223440.00
0540 602785 P.C.C. MASONRY, SUBSTRUCTURE, 6000 PSI	252.000 CY	660.00000	166320.00	445.40000	112240.80	784.00000	197568.00
0550 602786 P.C.C. MASONRY, SUBSTRUCTURES, 8000 PSI	472.000 CY	700.00000	330400.00	746.04000	352130.88	1479.00000	698088.00
0560 602787 POST TENSIONING PIER CAP, BONDED SYSTEM	LUMP	389300.00000	389300.00	313500.00000	313500.00	639450.00000	639450.00
0570 605002 STEEL STRUCTURES	LUMP	15357293.68000	15357293.68	12225199.10000	12225199.10	11298584.70000	11298584.70
0580 605500 CANTILEVER SIGN SUPPORTS AND FOUNDATION	LUMP	326316.50000	326316.50	419737.50000	419737.50	280724.92000	280724.92
0590 605511 PREFABRICATED EXPANSION JOINT SYSTEM, 3	240.000 LF	400.00000	96000.00	379.82000	91156.80	629.00000	150960.00
0600 605512 PREFABRICATED EXPANSION JOINT SYSTEM, 4	72.000 LF	400.00000	28800.00	388.42000	27966.24	629.00000	45288.00
0610 605513 PREFABRICATED EXPANSION JOINT SYSTEM, 5	182.000 LF	400.00000	72800.00	370.43000	67418.26	629.00000	114478.00
0620 605523 BOX TRUSS TYPE OVERHEAD SIGN SUPPORT AND FOUNDATION	LUMP	4109809.00000	4109809.00	3864980.00000	3864980.00	3509436.45000	3509436.45
0630 605581 ELASTOMERIC BRIDGE BEARING PAD	6.000 EACH	750.00000	4500.00	918.61000	5511.66	1286.00000	7716.00
0640 605658 STRIP SEAL EXPANSION JOINT, 2"	31.000 LF	345.00000	10695.00	466.92000	14474.52	594.00000	18414.00
0650 605750 NON-GUIDED POT BEARING AT ABUTMENT	LUMP	89000.00000	89000.00	74880.00000	74880.00	136584.00000	136584.00
0660 605751 GUIDED POT BEARING AT ABUTMENT	LUMP	159500.00000	159500.00	135040.00000	135040.00	290464.00000	290464.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	 AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	 AMOUNT	(5) CORMAN CONST INC UNIT PRICE	 AMOUNT
0670 605752 NON-GUIDED POT BEARING AT PIER	LUMP	38000.00000	38000.00	33200.00000	33200.00	49400.00000	49400.00
0680 605753 GUIDED POT BEARING AT PIER	LUMP	439200.00000	439200.00	295200.00000	295200.00	340398.00000	340398.00
0690 605754 FIXED POT BEARING AT PIER	LUMP	109750.00000	109750.00	100040.00000	100040.00	111600.00000	111600.00
0700 605757 HIGH PERFORMANCE STEEL	LUMP	2526040.00000	2526040.00	1846200.00000	1846200.00	1500780.00000	1500780.00
0710 612021 REINFORCED CONCRETE PIPE, 15", CLASS IV	4027.000 LF	35.00000	140945.00	48.11000	193738.97	67.00000	269809.00
0720 612022 REINFORCED CONCRETE PIPE, 18", CLASS IV	7993.000 LF	38.50000	307730.50	52.16000	416914.88	83.00000	663419.00
0730 612023 REINFORCED CONCRETE PIPE, 24", CLASS IV	3811.000 LF	50.00000	190550.00	61.41000	234033.51	88.00000	335368.00
0740 612025 REINFORCED CONCRETE PIPE, 30", CLASS IV	2430.000 LF	66.00000	160380.00	73.19000	177851.70	131.00000	318330.00
0750 612027 REINFORCED CONCRETE PIPE, 42", CLASS IV	2920.000 LF	111.00000	324120.00	113.78000	332237.60	190.00000	554800.00
0760 612028 REINFORCED CONCRETE PIPE, 48", CLASS IV	288.000 LF	128.50000	37008.00	136.10000	39196.80	240.00000	69120.00
0770 612030 REINFORCED CONCRETE PIPE, 18", CLASS V	492.000 LF	40.50000	19926.00	35.41000	17421.72	83.00000	40836.00
0780 612033 REINFORCED CONCRETE PIPE, 21", CLASS IV	17.000 LF	44.00000	748.00	72.18000	1227.06	228.00000	3876.00
0790 612034 REINFORCED CONCRETE PIPE, 36", CLASS IV	1896.000 LF	90.25000	171114.00	93.33000	176953.68	162.00000	307152.00
0800 612529 PIPE VIDEO INSPECTION	24800.000 LF	2.15000	53320.00	2.00000	49600.00	1.90000	47120.00
0810 612535 CLEANING DRAINAGE PIPE, 15"-24" DIA	229.000 LF	4.00000	916.00	3.78000	865.62	6.60000	1511.40
0820 612536 CLEANING DRAINAGE PIPE, GREATER THAN 24" DIA	339.000 LF	5.00000	1695.00	3.78000	1281.42	11.00000	3729.00
0830 612537 HEAVY CLEANING OF DRAINAGE PIPE	50.000 HOUR	250.00000	12500.00	232.35000	11617.50	410.00000	20500.00
0840 614003 GALVANIZED CORRUGATED STEEL PIPE, 18", 16 GAGE, 2 2/3" X 1/2" CORRUGATION	304.000 LF	41.00000	12464.00	73.28000	22277.12	88.00000	26752.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) AMOUNT
0860 614605 STEEL CASING PIPE, 12"	75.000 LF	125.00000	9375.00	73.12000	5484.00	104.00000	7800.00
0870 617003 REINFORCED CONCRETE FLARED END SECTION, 18"	1.000 EACH	1075.00000	1075.00	788.12000	788.12	2548.00000	2548.00
0880 617011 REINFORCED CONCRETE FLARED END SECTION, 48"	1.000 EACH	3500.00000	3500.00	2125.20000	2125.20	5000.00000	5000.00
0890 617515 HEADWALL	4.000 EACH	3200.00000	12800.00	2659.64000	10638.56	6701.00000	26804.00
0900 618540 FURNISH STEEL PIPE PILES, 24"	3885.000 LF	114.00000	442890.00	107.18000	416394.30	83.00000	322455.00
0910 618541 FURNISH STEEL PIPE PILES, 30"	580.000 LF	159.00000	92220.00	150.05000	87029.00	127.00000	73660.00
0920 618542 FURNISH STEEL PIPE PILES, 36"	9069.000 LF	200.00000	1813800.00	179.84000	1630968.96	153.00000	1387557.00
0930 618543 FURNISH STEEL PIPE TEST PILES, 24"	1075.000 LF	114.00000	122550.00	107.31000	115358.25	84.00000	90300.00
0940 618544 FURNISH STEEL PIPE TEST PILES, 30"	83.000 LF	159.00000	13197.00	150.73000	12510.59	127.00000	10541.00
0950 618545 FURNISH STEEL PIPE TEST PILES, 36"	1232.000 LF	200.00000	246400.00	180.01000	221772.32	149.00000	183568.00
0960 618546 INSTALL STEEL PIPE PILES, 24"	3885.000 LF	27.75000	107808.75	18.32000	71173.20	85.00000	330225.00
0970 618547 INSTALL STEEL PIPE PILES, 30"	580.000 LF	31.00000	17980.00	21.14000	12261.20	77.00000	44660.00
0980 618548 INSTALL STEEL PIPE PILES, 36"	9069.000 LF	38.50000	349156.50	25.55000	231712.95	76.00000	689244.00
0990 618549 INSTALL STEEL PIPE TEST PILES, 24"	1075.000 LF	67.00000	72025.00	236.42000	254151.50	138.00000	148350.00
1000 618550 INSTALL STEEL PIPE TEST PILES, 30"	83.000 LF	74.00000	6142.00	432.19000	35871.77	151.00000	12533.00
1010 618551 INSTALL STEEL PIPE TEST PILES, 36"	1232.000 LF	62.00000	76384.00	366.64000	451700.48	174.00000	214368.00
1020 619501 PRODUCTION PILE RESTRIKE	60.000 EACH	500.00000	30000.00	500.00000	30000.00	500.00000	30000.00
1030 619502 TEST PILE RESTRIKE	28.000 EADY	1000.00000	28000.00	1000.00000	28000.00	1000.00000	28000.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) AMOUNT
1040 619519 DYNAMIC PILE TESTING BY CONTRACTOR	70.000 EACH	1400.00000	98000.00	1758.47000	123092.90	6071.00000	424970.00
1050 619539 SIGNAL MATCHING ANALYSIS BY CONTRACTOR	70.000 EACH	1150.00000	80500.00	432.29000	30260.30	262.00000	18340.00
1060 623002 PRESTRESSED REINFORCED CONCRETE MEMBERS BOX-BEAMS	LUMP	84750.00000	84750.00	79657.52000	79657.52	68040.00000	68040.00
1070 701010 PORTLAND CEMENT CONCRETE CURB, TYPE 1	701.000 LF	20.00000	14020.00	12.83000	8993.83	16.00000	11216.00
1080 701020 INTEGRAL PORTLAND CEMENT CONCRETE CURB AND GUTTER, TYPE 1	440.000 LF	21.00000	9240.00	30.57000	13450.80	17.00000	7480.00
1090 701023 INTEGRAL PORTLAND CEMENT CONCRETE CURB AND GUTTER, TYPE 4	1029.000 LF	20.00000	20580.00	15.15000	15589.35	16.00000	16464.00
1100 701026 PORTLAND CEMENT CONCRETE MONOLITHICMEDIAN	65.000 LF	47.00000	3055.00	25.87000	1681.55	42.00000	2730.00
1110 708051 DRAINAGE INLET, 34" X 24"	42.000 EACH	2170.00000	91140.00	1999.29000	83970.18	3980.00000	167160.00
1120 708052 DRAINAGE INLET, 48" X 30"	15.000 EACH	2750.00000	41250.00	2596.72000	38950.80	4406.00000	66090.00
1130 708053 DRAINAGE INLET, 48" X 48"	10.000 EACH	3000.00000	30000.00	2629.41000	26294.10	4472.00000	44720.00
1140 708057 DRAINAGE INLET, 72" X 24"	60.000 EACH	3975.00000	238500.00	2896.44000	173786.40	5579.00000	334740.00
1150 708058 DRAINAGE INLET, 72" X 48"	53.000 EACH	4550.00000	241150.00	4109.14000	217784.42	6761.00000	358333.00
1160 708059 DRAINAGE INLET, 72" X 72"	8.000 EACH	6250.00000	50000.00	6825.77000	54606.16	8016.00000	64128.00
1170 708107 MANHOLE, ROUND	4.000 EACH	1740.00000	6960.00	1933.47000	7733.88	4212.00000	16848.00
1180 708111 MANHOLE, 48" X 30"	32.000 EACH	2325.00000	74400.00	2389.80000	76473.60	4452.00000	142464.00
1190 708112 MANHOLE, 48" X 48"	1.000 EACH	2475.00000	2475.00	2370.98000	2370.98	4539.00000	4539.00
1200 708113 MANHOLE, 66" X 30"	3.000 EACH	4000.00000	12000.00	3343.58000	10030.74	6041.00000	18123.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	 AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	 AMOUNT	(5) CORMAN CONST INC UNIT PRICE	 AMOUNT
1210 708115 MANHOLE, 66" X 66"	1.000	EACH	4150.00000	4150.00	3447.64000	3447.64	5943.00000	5943.00
1220 708500 REPLACING CATCH BASIN GRATES	5.000	EACH	205.00000	1025.00	750.22000	3751.10	1650.00000	8250.00
1230 708504 REPLACING CATCH BASIN FRAMES	5.000	EACH	230.00000	1150.00	458.97000	2294.85	1650.00000	8250.00
1240 708512 DRAINAGE INLET, SPECIAL I	1.000	EACH	5525.00000	5525.00	5697.37000	5697.37	7446.00000	7446.00
1250 708513 DRAINAGE INLET, SPECIAL II	8.000	EACH	9375.00000	75000.00	8511.14000	68089.12	9499.00000	75992.00
1260 708515 DRAINAGE INLET, SPECIAL IV	2.000	EACH	8750.00000	17500.00	7975.37000	15950.74	8906.00000	17812.00
1270 708516 DRAINAGE INLET, SPECIAL V	1.000	EACH	10850.00000	10850.00	9327.28000	9327.28	11000.00000	11000.00
1280 708517 DRAINAGE INLET, SPECIAL VI	2.000	EACH	7400.00000	14800.00	4253.15000	8506.30	7517.00000	15034.00
1290 708518 DRAINAGE INLET, SPECIAL VII	2.000	EACH	7775.00000	15550.00	5142.46000	10284.92	9193.00000	18386.00
1300 708537 REMOVE CATCH BASIN	14.000	EACH	800.00000	11200.00	776.34000	10868.76	2884.00000	40376.00
1310 708579 ABANDON EXISTING MANHOLE	32.000	EACH	915.00000	29280.00	474.33000	15178.56	2640.00000	84480.00
1320 708582 MANHOLE,SPECIAL I	1.000	EACH	7075.00000	7075.00	3800.08000	3800.08	7190.00000	7190.00
1330 708583 PERSONAL GRATE FOR PIPE INLET	2.000	EACH	1450.00000	2900.00	776.71000	1553.42	1650.00000	3300.00
1340 708596 MANHOLE, SPECIAL II	1.000	EACH	8050.00000	8050.00	6709.82000	6709.82	8814.00000	8814.00
1350 708597 MANHOLE, SPECIAL III	1.000	EACH	8200.00000	8200.00	6109.03000	6109.03	8762.00000	8762.00
1360 708653 DRAINAGE INLET, SPECIAL VIII	1.000	EACH	8200.00000	8200.00	5493.21000	5493.21	7681.00000	7681.00
1370 708654 DRAINAGE INLET, SPECIAL IX	2.000	EACH	9425.00000	18850.00	6365.27000	12730.54	8843.00000	17686.00
1380 708655 DRAINAGE INLET, SPECIAL X	2.000	EACH	12600.00000	25200.00	14909.34000	29818.68	14910.00000	29820.00
1390 708656 DRAINAGE INLET, SPECIAL XI	1.000	EACH	11550.00000	11550.00	13645.47000	13645.47	14290.00000	14290.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	AMOUNT	(5) CORMAN CONST INC UNIT PRICE	AMOUNT
1400 710001 ADJUSTING AND REPAIRING EXISTING DRAINAGE INLET	4.000	EACH	1050.00000	4200.00	2782.52000	11130.08	3165.00000	12660.00
1410 710002 ADJUSTING AND REPAIRING EXISTING MANHOL	2.000	EACH	575.00000	1150.00	2782.50000	5565.00	3165.00000	6330.00
1420 712006 RIPRAP, R-5	584.000	SY	58.50000	34164.00	40.90000	23885.60	46.00000	26864.00
1430 712007 RIPRAP, R-6	480.000	SY	74.00000	35520.00	44.30000	21264.00	60.00000	28800.00
1440 712531 CHANNEL BED FILL	29.000	CY	25.00000	725.00	61.70000	1789.30	67.00000	1943.00
1450 713003 GEOTEXTILES, RIPRAP	672.000	SY	3.25000	2184.00	0.84000	564.48	6.00000	4032.00
1460 715001 PERFORATED PIPE UNDERDRAINS, 6"	49552.000	LF	9.30000	460833.60	8.55000	423669.60	11.00000	545072.00
1470 715500 UNDERDRAIN OUTLET PIPE, 6"	1146.000	LF	10.00000	11460.00	11.40000	13064.40	11.00000	12606.00
1480 715506 TEMPORARY DRAINAGE PIPE, 24"	1960.000	LF	25.50000	49980.00	84.92000	166443.20	81.00000	158760.00
1490 715507 TEMPORARY DRAINAGE PIPE, 36"	30.000	LF	35.00000	1050.00	119.27000	3578.10	88.00000	2640.00
1500 720010 TREATED WOOD BLOCK	380.000	EACH	12.00000	4560.00	6.48000	2462.40	6.30000	2394.00
1510 720050 GALVANIZED STEEL BEAM GUARDRAIL, TYPE 1-31	9075.000	LF	21.00000	190575.00	17.83000	161807.25	17.00000	154275.00
1520 720051 GALVANIZED STEEL BEAM GUARDRAIL, TYPE 2-31	250.000	LF	33.00000	8250.00	29.18000	7295.00	28.00000	7000.00
1530 720506 RELOCATING PORTABLE P.C.C. SAFETY BARRIER	16425.000	LF	4.15000	68163.75	10.15000	166713.75	12.00000	197100.00
1550 720517 IMPACT ATTENUATOR, TYPE I	22.000	EACH	21200.00000	466400.00	16426.84000	361390.48	12520.00000	275440.00
1560 720532 INSTALL PORTABLE IMPACT ATTENUATOR	14.000	EACH	1160.00000	16240.00	1026.68000	14373.52	1167.00000	16338.00
1570 720534 FURNISH PORTABLE IMPACT ATTENUATOR	16.000	EACH	5100.00000	81600.00	4755.14000	76082.24	5134.00000	82144.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) AMOUNT
1580 720539 RELOCATE PORTABLE IMPACT ATTENUATOR	26.000 EACH	1450.00000	37700.00	1350.89000	35123.14	1454.00000	37804.00
1590 720544 REFLECTORS, WHITE, CONCRETE	339.000 EACH	9.50000	3220.50	8.65000	2932.35	8.40000	2847.60
1600 720545 REFLECTORS, YELLOW, CONCRETE	396.000 EACH	9.50000	3762.00	8.65000	3425.40	8.40000	3326.40
1610 720552 REFLECTOR PANELS	459.000 EACH	17.50000	8032.50	27.02000	12402.18	16.00000	7344.00
1620 720567 FURNISH AND MAINTAIN PORTABLE P.C.C. SAFETY BARRIER	21089.000 LF	10.00000	210890.00	27.83000	586906.87	34.00000	717026.00
1630 720585 GUARDRAIL END TREATMENT ATTENUATOR, TYPE 1-31	18.000 EACH	2500.00000	45000.00	2485.64000	44741.52	2415.00000	43470.00
1640 720612 IMPACT ATTENUATOR, SPECIAL	5.000 EACH	19200.00000	96000.00	17819.87000	89099.35	17310.00000	86550.00
1650 720651 PCC SAFETY BARRIER PERMANENT, DOUBLE FACE BIFURCATED TYPE I	6549.000 LF	120.00000	785880.00	136.17000	891777.33	132.00000	864468.00
1660 720652 PCC SAFETY BARRIER PERMANENT, DOUBLE FACED BIFURCATED TYPE 2	616.000 LF	600.00000	369600.00	692.02000	426284.32	664.00000	409024.00
1670 720654 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED TYPE I	2891.000 LF	105.00000	303555.00	74.10000	214223.10	71.00000	205261.00
1680 720655 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED, TYPE 2	20380.000 LF	142.50000	2904150.00	156.00000	3179280.00	134.00000	2730920.00
1690 720656 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED, TYPE 3	170.000 LF	325.00000	55250.00	367.58000	62488.60	336.00000	57120.00
1700 720657 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED, TYPE 4	199.000 LF	305.00000	60695.00	498.61000	99223.39	467.00000	92933.00
1710 720658 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED TYPE 5	72.000 LF	650.00000	46800.00	720.70000	51890.40	704.00000	50688.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	AMOUNT	(5) CORMAN CONST INC UNIT PRICE	AMOUNT
1720 725001 GUARDRAIL TO BARRIER CONNECTION (EXIT TYPE 31)	7.000 EACH	870.00000	6090.00	162.11000	1134.77	158.00000	1106.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) MUMFORD & MILLER CONCRETE IN AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) ALLAN A MYERS LP AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) CORMAN CONST INC AMOUNT
1730 725002 GUARDRAIL TO BARRIER CONNECTION, APPROACH TYPE 1-31	4.000	EACH	2615.00000	10460.00	1821.00000	7284.00	1769.00000	7076.00
1740 726001 END ANCHORAGE 31	20.000	EACH	870.00000	17400.00	648.43000	12968.60	630.00000	12600.00
1750 727014 CONSTRUCTION SAFETY FENCE	7000.000	LF	2.20000	15400.00	2.11000	14770.00	2.10000	14700.00
1760 732002 TOPSOIL, 6" DEPTH	135908.000	SY	4.00000	543632.00	1.87000	254147.96	7.00000	951356.00
1770 733002 TOPSOILING, 6" DEPTH	10900.000	SY	3.30000	35970.00	1.89000	20601.00	3.40000	37060.00
1780 734013 PERMANENT GRASS SEEDING, DRY GROUND	146608.000	SY	0.30000	43982.40	0.25000	36652.00	0.35000	51312.80
1790 734015 PERMANENT GRASS SEEDING, WET GROUND	361.000	SY	1.00000	361.00	2.16000	779.76	0.35000	126.35
1800 734017 TEMPORARY GRASS SEEDING, DRY GROUND	649329.000	SY	0.20000	129865.80	0.18000	116879.22	0.15000	97399.35
1810 735006 MULCHING, STRAW	649329.000	SY	0.28000	181812.12	0.28000	181812.12	0.20000	129865.80
1815 734018 TEMPORARY GRASS SEEDING, WET GROUND	610.000	SY	1.00000	610.00	1.08000	658.80	0.35000	213.50
1820 735533 SOIL RETENTION BLANKET MULCH, TYPE 3	53600.000	SY	1.80000	96480.00	1.46000	78256.00	1.80000	96480.00
1830 735534 SOIL RETENTION BLANKET MULCH, TYPE 4	79500.000	SY	0.57000	45315.00	0.52000	41340.00	1.80000	143100.00
1840 735535 SOIL RETENTION BLANKET MULCH, TYPE 5	14398.000	SY	2.20000	31675.60	1.84000	26492.32	2.60000	37434.80
1850 735536 SOIL RETENTION BLANKET MULCH, TYPE 6	143.000	SY	9.00000	1287.00	8.65000	1236.95	5.40000	772.20
1860 736502 MOWING	792.000	ACRE	106.00000	83952.00	59.44000	47076.48	58.00000	45936.00
1870 737527 INTERCHANGE TREE PLANTING		LUMP	32401.00000	32401.00	17735.00000	17735.00	26165.00000	26165.00
1880 743003 ARROWPANELS, TYPE C	8423.000	EADY	15.75000	132662.25	16.21000	136536.83	0.01000	84.23
1890 743004 FURNISH AND MAINTAIN PORTABLE CHANGEABLE MESSAGE SIGN	866.000	EADY	58.00000	50228.00	69.55000	60230.30	80.00000	69280.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	AMOUNT	(5) CORMAN CONST INC UNIT PRICE	AMOUNT
1900 743005 FURNISH AND MAINTAIN PORTABLE LIGHT ASSEMBLY	2067.000	EADY	35.00000	72345.00	25.94000	53617.98	0.01000	20.67
1910 743006 PLASTIC DRUMS	526330.000	EADY	0.17000	89476.10	0.16000	84212.80	0.01000	5263.30
1920 743007 TRAFFIC OFFICERS	24000.000	HOUR	75.00000	1800000.00	75.00000	1800000.00	75.00000	1800000.00
1930 743050 FLAGGER, NEW CASTLE COUNTY, STATE	1197.000	HOUR	41.67000	49878.99	41.67000	49878.99	41.67000	49878.99
1940 743062 FLAGGER, NEW CASTLE COUNTY, STATE, OVERTIME	243.000	HOUR	60.42000	14682.06	60.42000	14682.06	60.42000	14682.06
1950 743501 WARNING LIGHTS , TYPE B	11091.000	EADY	0.75000	8318.25	0.81000	8983.71	0.50000	5545.50
1960 743504 WARNING SIGNS	802.000	EACH	105.00000	84210.00	118.88000	95341.76	126.00000	101052.00
1970 743507 TEMPORARY BARRICADE, TYPE III	329.000	LFDY	1.00000	329.00	0.27000	88.83	0.01000	3.29
1980 743524 TEMPORARY BARRICADES, TYPE III	91.000	EACH	175.00000	15925.00	162.11000	14752.01	0.01000	0.91
1990 743525 TEMPORARY WARNING SIGNS	29249.000	EADY	1.75000	51185.75	1.89000	55280.61	0.01000	292.49
2000 743537 FURNISH AND MAINTAIN TRUCK-MOUNTED ATTENUATOR, TYPE II	1518.000	EADY	115.00000	174570.00	155.62000	236231.16	0.01000	15.18
2010 744505 ADJUST OR REPAIR EXISTING CONDUIT JUNCTION WELL	2.000	EACH	515.00000	1030.00	479.70000	959.40	407.00000	814.00
2020 744506 CONDUIT JUNCTION WELL, TYPE 7, 36" X 60" PRECAST POLYMER CONCRETE	11.000	EACH	2875.00000	31625.00	2680.06000	29480.66	2074.00000	22814.00
2030 744520 CONDUIT JUNCTION WELL, TYPE 1, 20" X 20" PRECAST CONCRETE	76.000	EACH	895.00000	68020.00	767.97000	58365.72	819.00000	62244.00
2040 744523 CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 1/2" PRECAST CONCRETE	38.000	EACH	1450.00000	55100.00	1353.57000	51435.66	1024.00000	38912.00
2050 744525 REMOVAL OF EXISTING JUNCTION WELL	34.000	EACH	464.00000	15776.00	433.14000	14726.76	205.00000	6970.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) AMOUNT
2060 744529 P.C.C. BARRIER JUNCTION WELL	4.000 EACH	910.00000	3640.00	850.04000	3400.16	1365.00000	5460.00
2070 745521 SUPPLY OF 4" SDR-13.5 HDPE CONDUIT	1577.000 LF	5.00000	7885.00	4.49000	7080.73	4.50000	7096.50
2080 745524 SUPPLY OF 4" SCHEDULE 80 PVC CONDUIT	13575.000 LF	4.60000	62445.00	4.28000	58101.00	5.30000	71947.50
2090 745526 SUPPLY OF 3" GALVANIZED STEEL CONDUIT	19290.000 LF	14.70000	283563.00	13.71000	264465.90	13.00000	250770.00
2100 745527 SUPPLY OF 2 1/2" GALVANIZED STEEL CONDUIT	1595.000 LF	13.15000	20974.25	12.26000	19554.70	0.30000	478.50
2110 745528 SUPPLY OF 2" GALVANIZED STEEL CONDUIT	5165.000 LF	7.10000	36671.50	6.63000	34243.95	6.30000	32539.50
2120 745529 SUPPLY OF 1 1/2" GALVANIZED STEEL CONDUIT	290.000 LF	5.50000	1595.00	5.10000	1479.00	5.80000	1682.00
2130 745530 SUPPLY OF 1" GALVANIZED STEEL CONDUIT	1065.000 LF	3.75000	3993.75	3.49000	3716.85	3.40000	3621.00
2140 745531 SUPPLY OF 3/4" GALVANIZED STEEL CONDUIT	350.000 LF	2.60000	910.00	2.40000	840.00	2.30000	805.00
2150 745537 SUPPLY OF 3/4" FLEXIBLE METALLIC-LIQUIDTIGHT CONDUIT	105.000 LF	3.15000	330.75	2.92000	306.60	1.80000	189.00
2160 745538 SUPPLY OF 1 1/2" FLEXIBLE METALLIC-LIQUIDTIGHT CONDUIT	555.000 LF	6.30000	3496.50	5.90000	3274.50	5.30000	2941.50
2170 745542 INSTALLATION OF CONDUIT UNDER EXISTING PAVEMENT-DIRECTIONAL BORE	3272.000 LF	33.00000	107976.00	30.86000	100973.92	2.10000	6871.20
2180 745544 INSTALLATION OF CONDUIT IN UNPAVED TRENCH	16295.000 LF	6.25000	101843.75	5.80000	94511.00	7.60000	123842.00
2190 745546 INSTALLATION OF CONDUIT ON STRUCTURE	555.000 LF	3.60000	1998.00	3.37000	1870.35	5.30000	2941.50
2200 745547 INSTALLATION OF ADDITIONAL CONDUITS IN TRENCH OR OPEN CUT PAVEMENT	1990.000 LF	3.30000	6567.00	3.09000	6149.10	3.40000	6766.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) MUMFORD & MILLER CONCRETE IN AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) ALLAN A MYERS LP AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) CORMAN CONST INC AMOUNT
2210 745549 INSTALLATION OF BRIDGE-MOUNTED CONDUIT FROM WORK AREA ABOVE BRIDGE DECK	1525.000 LF	15.00000	22875.00	14.08000	21472.00	27.00000	41175.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) MUMFORD & MILLER CONCRETE IN AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) ALLAN A MYERS LP AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) CORMAN CONST INC AMOUNT
2230 746511 CABLES, 1/#4 AWG	7370.000 LF	2.65000	19530.50	2.49000	18351.30	1.90000	14003.00
2240 746512 CABLES, 1/#6 AWG	38490.000 LF	1.95000	75055.50	1.82000	70051.80	1.30000	50037.00
2250 746513 CABLES, 1/#8 AWG	40321.000 LF	1.40000	56449.40	1.29000	52014.09	1.00000	40321.00
2260 746514 CABLES, 1/#10 AWG	770.000 LF	1.05000	808.50	1.00000	770.00	0.90000	693.00
2270 746515 INSULATED GROUND CABLES, 1/#6	9042.000 LF	1.95000	17631.90	1.82000	16456.44	1.30000	11754.60
2280 746518 ALUMINUM LIGHTING STANDARD WITH SINGLE DAVIT ARM, 35' POLE	32.000 EACH	2725.00000	87200.00	2542.54000	81361.28	2772.00000	88704.00
2290 746519 ALUMINUM LIGHTING STANDARD WITH SINGLE DAVIT ARM, 40' POLE	24.000 EACH	2930.00000	70320.00	2730.95000	65542.80	2872.00000	68928.00
2300 746527 CABLES, 1/#2 AWG	4752.000 LF	4.15000	19720.80	3.84000	18247.68	2.50000	11880.00
2320 746537 RELOCATING EXISTING LIGHT STANDARDS	2.000 EACH	535.00000	1070.00	498.11000	996.22	1780.00000	3560.00
2330 746552 FURNISH AND MAINTAIN TEMPORARY LIGHTING	LUMP	58100.00000	58100.00	1000000.00000	1000000.00	40110.00000	40110.00
2340 746564 INSULATED GROUND CABLES, 1/#4	1795.000 LF	2.70000	4846.50	2.49000	4469.55	1.90000	3410.50
2350 746577 INSULATED GROUND CABLE, 1/#8	11055.000 LF	1.40000	15477.00	1.29000	14260.95	1.00000	11055.00
2360 746592 REPLACE/ADAPT EXISTING TRANSFORMER BASE	2.000 EACH	1015.00000	2030.00	947.50000	1895.00	899.00000	1798.00
2370 746594 LUMINAIRE (HPS), 250 WATT	4.000 EACH	450.00000	1800.00	416.90000	1667.60	585.00000	2340.00
2380 746596 JUNCTION BOX ON STRUCTURE	9.000 EACH	420.00000	3780.00	391.99000	3527.91	488.00000	4392.00
2390 746598 INSULATED GROUND CABLE , 1/#2	1717.000 LF	4.15000	7125.55	3.84000	6593.28	2.50000	4292.50
2400 746605 INSULATED GROUND CABLE, 1/#10	386.000 LF	1.05000	405.30	1.00000	386.00	0.90000	347.40
2410 746620 RELOCATION OF EXISTING LIGHTING TOWER	1.000 EACH	5575.00000	5575.00	5197.69000	5197.69	35170.00000	35170.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) MUMFORD & MILLER CONCRETE IN AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) ALLAN A MYERS LP AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) CORMAN CONST INC AMOUNT
2420 746621 LIGHTING TOWER AND INSTALLATION	7.000	EACH	47000.00000	329000.00	43801.38000	306609.66	54870.00000	384090.00
2430 746622 CABLES, 1/#4/0 AWG	340.000	LF	10.40000	3536.00	9.69000	3294.60	6.80000	2312.00
2440 746653 ELECTRICAL TESTING		LUMP	9525.00000	9525.00	8879.39000	8879.39	8248.00000	8248.00
2450 746716 ELECTRIC SERVICE ON PEDESTAL	2.000	EACH	1045.00000	2090.00	974.57000	1949.14	2512.00000	5024.00
2480 746774 SUPPLY AND INSTALLATION OF LOOP DETECTOR WIRE	1210.000	LF	11.00000	13310.00	10.19000	12329.90	9.80000	11858.00
2490 746787 REMOVAL OF CABLE FROM CONDUIT OR POLE	1300.000	LF	1.00000	1300.00	0.70000	910.00	3.20000	4160.00
2500 746811 INSTALLATION OR REMOVAL OF LIGHTINGPOLE W/ MAST ARM	32.000	EACH	985.00000	31520.00	920.42000	29453.44	400.00000	12800.00
2510 746816 REMOVAL OF LUMINAIRE	36.000	EACH	115.00000	4140.00	108.29000	3898.44	91.00000	3276.00
2520 746830 REMOVAL OF CONCRETE POLE BASES AND CABINET FOUNDATIONS	19.000	CY	855.00000	16245.00	795.90000	15122.10	735.00000	13965.00
2530 746847 POLE BASE, TYPE 3	8.000	EACH	2615.00000	20920.00	2436.42000	19491.36	3255.00000	26040.00
2540 746876 UNDERPASS LIGHT FIXTURE	12.000	EACH	645.00000	7740.00	600.98000	7211.76	903.00000	10836.00
2550 747504 INSTALLATION OR REMOVAL OF POLE OR POST MOUNTED CABINET	4.000	EACH	405.00000	1620.00	379.00000	1516.00	3570.00000	14280.00
2560 747506 CABINET BASE	8.000	EACH	1770.00000	14160.00	2436.42000	19491.36	1039.00000	8312.00
2570 747509 LIGHTING CONTROL CENTER - 200A, 277/480	2.000	EACH	12000.00000	24000.00	11180.45000	22360.90	15980.00000	31960.00
2580 748015 PERMANENT PAVEMENT STRIPING, SYMBOL/LEGEND ALKYD-THERMOPLAST IC	582.000	SF	2.80000	1629.60	2.59000	1507.38	2.50000	1455.00
2590 748020 TEMPORARY MARKINGS, PAINT, 6"	52939.000	LF	0.20000	10587.80	0.19000	10058.41	0.20000	10587.80

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) MUMFORD & MILLER CONCRETE IN AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) ALLAN A MYERS LP AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) CORMAN CONST INC AMOUNT
2600 748027 PERMANENT PAVEMENT STRIPING, ALKYD-THERMOPLASTIC, 12"	570.000 LF	2.25000	1282.50	2.11000	1202.70	2.10000	1197.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) MUMFORD & MILLER CONCRETE IN AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) ALLAN A MYERS LP AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) CORMAN CONST INC AMOUNT
2610 748502 RAISED/RECESSED PAVEMENT MARKER	1582.000	EACH	26.50000	41923.00	24.69000	39059.58	24.00000	37968.00
2620 748506 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 4"	12440.000	LF	0.40000	4976.00	0.36000	4478.40	0.35000	4354.00
2630 748507 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 6"	146137.000	LF	0.42000	61377.54	0.39000	56993.43	0.40000	58454.80
2640 748508 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 8"	340.000	LF	2.50000	850.00	2.16000	734.40	2.10000	714.00
2650 748509 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 12"	22410.000	LF	0.80000	17928.00	0.76000	17031.60	0.75000	16807.50
2660 748526 TEMPORARY MARKINGS, TAPE, 6"	4950.000	LF	1.80000	8910.00	1.68000	8316.00	1.60000	7920.00
2670 748530 REMOVAL OF PAVEMENT STRIPING	15125.000	SF	1.65000	24956.25	1.51000	22838.75	1.50000	22687.50
2680 748539 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, BLACK, 12"	360.000	LF	3.50000	1260.00	3.24000	1166.40	3.20000	1152.00
2690 748540 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, BLACK, 16"	100.000	LF	6.00000	600.00	5.40000	540.00	5.30000	530.00
2700 748547 RETROREFLECTIVE PREFORMED PATTERNED CONTRAST MARKINGS, 9"	390.000	LF	7.00000	2730.00	6.48000	2527.20	6.30000	2457.00
2710 748557 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, BLACK, 3"	4200.000	LF	0.70000	2940.00	0.65000	2730.00	0.65000	2730.00
2720 749500 SIGN PANEL	23224.000	SF	20.30000	471447.20	18.91000	439165.84	18.00000	418032.00
2730 749511 INSTALLATION OR REMOVAL OF SIGN ON ROADSIDE I-BEAM STRUCTURE	280.000	SF	6.00000	1680.00	16.21000	4538.80	19.00000	5320.00
2740 749514 INSTALLATION OF SIGN OVERLAY OVER 16 S. F.	192.000	EACH	255.00000	48960.00	259.37000	49799.04	525.00000	100800.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) AMOUNT
2750 749516 REINFORCED CONCRETE SIGN FOUNDATION, W-	1.000 EACH	3500.00000	3500.00	3242.14000	3242.14	3150.00000	3150.00
2760 749519 REINFORCED CONCRETE SIGN FOUNDATION, W-12	2.000 EACH	2450.00000	4900.00	2269.50000	4539.00	2205.00000	4410.00
2770 749521 SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS, W-6	16.000 LF	46.50000	744.00	43.23000	691.68	42.00000	672.00
2780 749524 SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS, W-12	46.000 LF	87.00000	4002.00	81.05000	3728.30	79.00000	3634.00
2790 749550 INSTALLATION OF BREAKAWAY I-BEAM SIGN POSTS	3.000 EACH	870.00000	2610.00	810.53000	2431.59	787.00000	2361.00
2800 749559 SUPPLY OF JERSEY BARRIER MOUNTED I-BEAM	3.000 EACH	870.00000	2610.00	1296.86000	3890.58	682.00000	2046.00
2810 749560 INSTALLATION OF JERSEY BARRIER MOUNTED I-BEAM	3.000 EACH	870.00000	2610.00	594.39000	1783.17	656.00000	1968.00
2820 749561 INSTALLATION OF SIGN ON JERSEY BARRIER MOUNTED I-BEAM	485.000 SF	3.50000	1697.50	22.69000	11004.65	11.00000	5335.00
2830 749687 INSTALLATION OR REMOVAL OF TRAFFIC SIGN(S) ON SINGLE SIGN POST	160.000 EACH	38.50000	6160.00	135.09000	21614.40	79.00000	12640.00
2840 758000 REMOVAL OF EXISTING PORTLAND CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, ETC.	17730.000 SY	9.25000	164002.50	8.31000	147336.30	10.00000	177300.00
2850 759501 FIELD OFFICE, SPECIAL	42.000 EAMO	5400.00000	226800.00	9428.46000	395995.32	9844.00000	413448.00
2860 760504 RUMBLE STRIPS, HOT MIX	125000.000 LF	0.10000	12500.00	0.12000	15000.00	0.10000	12500.00
2870 760507 PROFILE MILLING, HOT-MIX	91464.000 SYIN	0.95000	86890.80	0.70000	64024.80	1.40000	128049.60
2880 762001 SAW CUTTING, HOT MIX	18308.000 LF	1.75000	32039.00	2.16000	39545.28	1.70000	31123.60
2890 762002 SAW CUTTING, CONCRETE, FULL DEPTH	1540.000 LF	3.00000	4620.00	2.00000	3080.00	8.40000	12936.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) MUMFORD & MILLER CONCRETE IN AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) ALLAN A MYERS LP AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) CORMAN CONST INC AMOUNT
2900 763000 INITIAL EXPENSE		LUMP	4032000.00000	4032000.00	4500000.00000	4500000.00	425000.00000	425000.00
2910 763500 MAINTENANCE OF TRAFFIC		LUMP	1534000.00000	1534000.00	2000000.00000	2000000.00	1700000.00000	1700000.00
2920 763501 CONSTRUCTION ENGINEERING		LUMP	1525000.00000	1525000.00	2000000.00000	2000000.00	1700000.00000	1700000.00
2930 763503 TRAINEE	1080.000	HOUR	0.80000	864.00	0.80000	864.00	0.80000	864.00
2940 763508 PROJECT CONTROL SYSTEM DEVELOPMENT PLAN		LUMP	1750.00000	1750.00	1000000.00000	1000000.00	10770.00000	10770.00
2950 763509 CPM SCHEDULE UPDATES AND/OR REVISED UPDATES	42.000	EAMO	90.00000	3780.00	500.00000	21000.00	1077.00000	45234.00
2960 602007 PORTLAND CEMENT CONCRETE MASONRY, PIER ABOVE FOOTING, CLASS A	1003.000	CY	625.00000	626875.00	568.49000	570195.47	1124.00000	1127372.00
2970 602011 PORTLAND CEMENT CONCRETE MASONRY, SUBSTRUCTURE, CLASS A	2514.000	CY	290.00000	729060.00	174.31000	438215.34	341.00000	857274.00
2980 602013 PORTLAND CEMENT CONCRETE MASONRY, SUPERSTRUCTURE, CLASS D	4286.000	CY	550.00000	2357300.00	515.77000	2210590.22	1046.00000	4483156.00
2990 602014 PORTLAND CEMENT CONCRETE MASONRY, APPROACH SLAB, CLASS D	591.000	CY	280.00000	165480.00	516.30000	305133.30	1013.00000	598683.00
3000 602015 PORTLAND CEMENT CONCRETE MASONRY, ABUTMENT ABOVE FOOTING, CLASS A	803.000	CY	385.00000	309155.00	680.55000	546481.65	1627.00000	1306481.00
3010 602017 PORTLAND CEMENT CONCRETE MASONRY, PARAPET, CLASS A	2440.000	CY	430.00000	1049200.00	381.13000	929957.20	392.00000	956480.00
3020 603000 BAR REINFORCEMENT	491000.000	LB	0.90000	441900.00	0.87000	427170.00	0.95000	466450.00
3030 604000 BAR REINFORCEMENT, EPOXY COATED	2521000.000	LB	1.03000	2596630.00	0.96000	2420160.00	1.10000	2773100.00
3040 712005 RIPRAP, R-4	7310.000	SY	34.00000	248540.00	20.60000	150586.00	30.00000	219300.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) MUMFORD & MILLER CONCRETE IN AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) ALLAN A MYERS LP AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) CORMAN CONST INC AMOUNT
3050 720529 P.C.C. SAFETY BARRIER PERMANENT, SINGLE FACE	17167.000 LF	110.00000	1888370.00	105.97000	1819186.99	95.00000	1630865.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) MUMFORD & MILLER CONCRETE IN UNIT PRICE	(3) MUMFORD & MILLER CONCRETE IN AMOUNT	(4) ALLAN A MYERS LP UNIT PRICE	(4) ALLAN A MYERS LP AMOUNT	(5) CORMAN CONST INC UNIT PRICE	(5) CORMAN CONST INC AMOUNT
3060 746852 POLE BASE, TYPE 6	10.000 EACH	1100.00000	11000.00	2436.42000	24364.20	787.00000	7870.00
3070 748535 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, BLACK, 4"	180.000 LF	0.70000	126.00	0.65000	117.00	0.65000	117.00
SECTION TOTALS			$ 87,180,889.34		$ 91,634,111.10		$ 93,391,893.89
CONTRACT TOTALS			$ 87,180,889.34		$ 91,634,111.10		$ 93,391,893.89
COST PLUS TIME TOTALS			$ 120,430,889.34		$ 121,384,111.10		$ 121,391,893.89
DBE GOALS			10 %		10 %		10 %

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
SECTION 0001 ROAD								
0010 201000 CLEARING AND GRUBBING		LUMP	500000.00000	500000.00	850000.00000	850000.00	518500.00000	518500.00
0020 202000 EXCAVATION AND EMBANKMENT	314000.000	CY	9.50000	2983000.00	13.50000	4239000.00	9.00000	2826000.00
0030 202505 SETTLEMENT PLATFORM	18.000	EACH	725.00000	13050.00	2640.00000	47520.00	2420.00000	43560.00
0040 202514 PIEZOMETER	4.000	EACH	4100.00000	16400.00	4400.00000	17600.00	4510.00000	18040.00
0050 202518 SETTLEMENT MONUMENT	57.000	EACH	275.00000	15675.00	160.00000	9120.00	330.00000	18810.00
0060 202555 SUBSOIL TILLAGE	2700.000	SY	0.85000	2295.00	5.15000	13905.00	2.00000	5400.00
0070 207000 EXCAVATION AND BACKFILL FOR STRUCTURES	3415.000	CY	50.00000	170750.00	470.00000	1605050.00	125.00000	426875.00
0090 208000 EXCAVATION AND BACKFILLING FOR PIPE TRENCHES	9249.000	CY	3.00000	27747.00	25.00000	231225.00	10.00000	92490.00
0100 208500 FLOWABLE FILL	160.000	CY	170.00000	27200.00	130.00000	20800.00	150.00000	24000.00
0110 209001 BORROW, TYPE A	3325.000	CY	17.00000	56525.00	29.10000	96757.50	23.00000	76475.00
0120 209002 BORROW, TYPE B	5250.000	CY	17.00000	89250.00	51.00000	267750.00	30.00000	157500.00
0130 209006 BORROW, TYPE F	86300.000	CY	6.00000	517800.00	19.40000	1674220.00	12.00000	1035600.00
0140 210000 FURNISHING BORROW TYPE "C" FOR PIPE, UTILITY TRENCH, AND STRUCTURE BACKFILL	5722.000	CY	28.00000	160216.00	28.30000	161932.60	25.00000	143050.00
0150 211000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS		LUMP	400000.00000	400000.00	344000.00000	344000.00	276000.00000	276000.00
0160 211002 REMOVAL OF STRUCTURES AND OBSTRUCTIONS (GUARDRAIL)	11500.000	LF	1.50000	17250.00	1.00000	11500.00	1.10000	12650.00
0170 211004 REMOVAL OF STRUCTURES AND OBSTRUCTIONS (PIPE)	1065.000	LF	18.00000	19170.00	12.50000	13312.50	20.00000	21300.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
0180 211521 ABANDONMENT OF WELLS	41.000	EACH	425.00000	17425.00	580.00000	23780.00	453.20000	18581.20
0190 211523 REMOVAL OF P.C.C. BARRIER	7140.000	LF	12.50000	89250.00	15.37000	109741.80	42.50000	303450.00
0200 212000 UNDERCUT EXCAVATION	2500.000	CY	13.25000	33125.00	20.00000	50000.00	12.00000	30000.00
0210 212001 UNDERCUT EXCAVATION, PATCHING	50.000	CY	41.00000	2050.00	120.00000	6000.00	25.00000	1250.00
0220 250000 SEDIMENT REMOVAL	1656.000	CY	29.00000	48024.00	1.00000	1656.00	15.00000	24840.00
0230 251001 REINFORCED SILT FENCE	25635.000	LF	3.00000	76905.00	2.25000	57678.75	4.45000	114075.75
0240 252000 INLET SEDIMENT CONTROL, DRAINAGE INLET	622.000	EACH	100.00000	62200.00	370.00000	230140.00	242.00000	150524.00
0250 254000 STONE CHECK DAM	240.000	TON	53.00000	12720.00	57.00000	13680.00	45.00000	10800.00
0260 255000 SEDIMENT TRAP	119.000	CY	38.00000	4522.00	610.00000	72590.00	30.00000	3570.00
0270 257000 RIPRAP DITCH	55.000	CY	50.00000	2750.00	50.00000	2750.00	26.00000	1430.00
0280 258000 TEMPORARY SWALE, TYPE A-1	3500.000	LF	8.00000	28000.00	5.05000	17675.00	4.00000	14000.00
0290 261000 TEMPORARY SLOPE DRAIN, 12"	50.000	LF	31.00000	1550.00	36.00000	1800.00	50.00000	2500.00
0300 263000 SUMP PIT, TYPE 1	2.000	EACH	1000.00000	2000.00	2090.00000	4180.00	2100.00000	4200.00
0310 268000 STABILIZED CONSTRUCTION ENTRANCE	1400.000	TON	29.00000	40600.00	35.00000	49000.00	45.00000	63000.00
0320 270000 PORTABLE SEDIMENT TANK	3.000	EACH	2000.00000	6000.00	1780.00000	5340.00	2650.00000	7950.00
0325 271000 STORMWATER MANAGEMENT POND	750.000	CY	15.00000	11250.00	15.00000	11250.00	15.00000	11250.00
0330 302007 GRADED AGGREGATE BASE COURSE, TYPE B	40085.000	CY	52.00000	2084420.00	70.00000	2805950.00	43.00000	1723655.00
0340 302008 GRADED AGGREGATE BASE COURSE, TYPE B, PATCHING	414.000	CY	58.00000	24012.00	120.00000	49680.00	53.00000	21942.00
0350 302012 DELAWARE NO. 57 STONE	364.000	TON	31.00000	11284.00	46.00000	16744.00	40.00000	14560.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
0360 401654 SUPERPAVE, TYPE B HOT-MIX, 160 GYRATIONS, PG 70-22	15813.000	TON	58.00000	917154.00	58.00000	917154.00	57.00000	901341.00
0370 401660 SUPERPAVE, TYPE B HOT-MIX, 160 GYRATIONS, PG 76-22	12161.000	TON	63.00000	766143.00	62.00000	753982.00	71.00000	863431.00
0380 401663 SUPERPAVE, BITUMINOUS CONCRETE BASE COURSE, 160 GYRATIONS, PG 64-22	36591.000	TON	57.00000	2085687.00	57.00000	2085687.00	53.00000	1939323.00
0390 401665 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 64-22, PATCHING	79.000	TON	90.00000	7110.00	90.00000	7110.00	100.00000	7900.00
0400 401666 SUPERPAVE, TYPE B HOT-MIX, 160 GYRATIONS, PG 64-22, PATCHING	236.000	TON	86.00000	20296.00	85.00000	20060.00	77.00000	18172.00
0410 401667 SUPERPAVE, BITUMINOUS CONCRETE BASECOURSE, 160 GYRATIONS, PG 64-22 PATCHING	423.000	TON	85.00000	35955.00	85.00000	35955.00	70.00000	29610.00
0420 401668 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 64-22, WEDGE	1415.000	TON	66.00000	93390.00	65.00000	91975.00	75.00000	106125.00
0430 401669 SUPERPAVE, TYPE B HOT-MIX, 160 GYRATIONS, PG 64-22, WEDGE	60.000	TON	86.00000	5160.00	85.00000	5100.00	80.00000	4800.00
0440 401708 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 70-22, (NON-CARBONATE STONE)	15404.000	TON	62.00000	955048.00	61.00000	939644.00	71.00000	1093684.00
0450 401711 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 76-22, (NON-CARBONATE STONE)	12865.000	TON	73.00000	939145.00	72.00000	926280.00	79.00000	1016335.00
0460 501006 PORTLAND CEMENT CONCRETE PAVEMENT, 12"	57497.000	SY	62.00000	3564814.00	71.00000	4082287.00	72.20000	4151283.40
0470 601502 TEMPORARY PROTECTIVE SHIELD		LUMP	85000.00000	85000.00	1.00000	1.00	130000.00000	130000.00
0480 602579 DRILLING HOLES AND INSTALLING DOWELS	240.000	EACH	60.00000	14400.00	32.00000	7680.00	25.00000	6000.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
0490 602580 PARTIAL REMOVAL OF P.C.C. MASONRY	14.000 CY	1000.00000	14000.00	1070.00000	14980.00	1500.00000	21000.00
0500 602717 REHABILITATION OF CONCRETE STRUCTURES, PIERS AND ABUTMENTS	141.000 CF	50.00000	7050.00	160.00000	22560.00	85.00000	11985.00
0510 602772 MECHANICALLY STABILIZED EARTH WALLS	LUMP	12745000.00000	12745000.00	12366000.00000	12366000.00	11000000.00000	11000000.00
0520 602773 PCC MASONRY FOR MECHANICALLY STABILIZED EARTH WALLS	LUMP	230000.00000	230000.00	260075.00000	260075.00	210000.01000	210000.01
0530 602774 PCC MASONRY FOR LIGHT POLE FOUNDATIONS	304.000 CY	825.00000	250800.00	710.00000	215840.00	1.10000	334.40
0540 602785 P.C.C. MASONRY, SUBSTRUCTURE, 6000 PSI	252.000 CY	600.00000	151200.00	840.00000	211680.00	375.00000	94500.00
0550 602786 P.C.C. MASONRY, SUBSTRUCTURES, 8000 PSI	472.000 CY	740.00000	349280.00	850.00000	401200.00	750.00000	354000.00
0560 602787 POST TENSIONING PIER CAP, BONDED SYSTEM	LUMP	748000.00000	748000.00	494000.00000	494000.00	550000.00000	550000.00
0570 605002 STEEL STRUCTURES	LUMP	12255652.50000	12255652.50	11627157.50000	11627157.50	14000000.80000	14000000.80
0580 605500 CANTILEVER SIGN SUPPORTS AND FOUNDATION	LUMP	372700.00000	372700.00	201954.00000	201954.00	300000.05000	300000.05
0590 605511 PREFABRICATED EXPANSION JOINT SYSTEM, 3	240.000 LF	615.00000	147600.00	520.00000	124800.00	500.00000	120000.00
0600 605512 PREFABRICATED EXPANSION JOINT SYSTEM, 4	72.000 LF	615.00000	44280.00	520.00000	37440.00	500.00000	36000.00
0610 605513 PREFABRICATED EXPANSION JOINT SYSTEM, 5	182.000 LF	610.00000	111020.00	520.00000	94640.00	500.00000	91000.00
0620 605523 BOX TRUSS TYPE OVERHEAD SIGN SUPPORT AND FOUNDATION	LUMP	3619740.00000	3619740.00	2600172.00000	2600172.00	3599999.86000	3599999.86
0630 605581 ELASTOMERIC BRIDGE BEARING PAD	6.000 EACH	520.00000	3120.00	650.00000	3900.00	250.00000	1500.00
0640 605658 STRIP SEAL EXPANSION JOINT, 2"	31.000 LF	615.00000	19065.00	480.00000	14880.00	250.00000	7750.00
0650 605750 NON-GUIDED POT BEARING AT ABUTMENT	LUMP	90000.00000	90000.00	79200.00000	79200.00	85000.04000	85000.04
0660 605751 GUIDED POT BEARING AT ABUTMENT	LUMP	156800.00000	156800.00	265600.00000	265600.00	150000.00000	150000.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
0670 605752 NON-GUIDED POT BEARING AT PIER	LUMP	40000.00000	40000.00	26200.00000	26200.00	40000.00000	40000.00
0680 605753 GUIDED POT BEARING AT PIER	LUMP	324000.00000	324000.00	149400.00000	149400.00	320000.00000	320000.00
0690 605754 FIXED POT BEARING AT PIER	LUMP	96000.00000	96000.00	86400.00000	86400.00	100000.00000	100000.00
0700 605757 HIGH PERFORMANCE STEEL	LUMP	1599500.00000	1599500.00	1279600.00000	1279600.00	2498620.00000	2498620.00
0710 612021 REINFORCED CONCRETE PIPE, 15", CLASS IV	4027.000 LF	40.00000	161080.00	57.00000	229539.00	51.00000	205377.00
0720 612022 REINFORCED CONCRETE PIPE, 18", CLASS IV	7993.000 LF	42.00000	335706.00	66.00000	527538.00	62.00000	495566.00
0730 612023 REINFORCED CONCRETE PIPE, 24", CLASS IV	3811.000 LF	56.00000	213416.00	77.00000	293447.00	63.50000	241998.50
0740 612025 REINFORCED CONCRETE PIPE, 30", CLASS IV	2430.000 LF	66.00000	160380.00	120.00000	291600.00	92.00000	223560.00
0750 612027 REINFORCED CONCRETE PIPE, 42", CLASS IV	2920.000 LF	117.00000	341640.00	190.00000	554800.00	134.00000	391280.00
0760 612028 REINFORCED CONCRETE PIPE, 48", CLASS IV	288.000 LF	150.00000	43200.00	250.00000	72000.00	163.00000	46944.00
0770 612030 REINFORCED CONCRETE PIPE, 18", CLASS V	492.000 LF	42.00000	20664.00	130.00000	63960.00	92.50000	45510.00
0780 612033 REINFORCED CONCRETE PIPE, 21", CLASS IV	17.000 LF	82.00000	1394.00	130.00000	2210.00	106.00000	1802.00
0790 612034 REINFORCED CONCRETE PIPE, 36", CLASS IV	1896.000 LF	102.00000	193392.00	140.00000	265440.00	110.00000	208560.00
0800 612529 PIPE VIDEO INSPECTION	24800.000 LF	2.00000	49600.00	2.00000	49600.00	1.65000	40920.00
0810 612535 CLEANING DRAINAGE PIPE, 15"-24" DIA	229.000 LF	4.00000	916.00	4.00000	916.00	3.30000	755.70
0820 612536 CLEANING DRAINAGE PIPE, GREATER THAN 24" DIA	339.000 LF	4.00000	1356.00	6.00000	2034.00	4.40000	1491.60
0830 612537 HEAVY CLEANING OF DRAINAGE PIPE	50.000 HOUR	275.00000	13750.00	330.00000	16500.00	264.00000	13200.00
0840 614003 GALVANIZED CORRUGATED STEEL PIPE, 18", 16 GAGE, 2 2/3" X 1/2" CORRUGATION	304.000 LF	45.00000	13680.00	52.00000	15808.00	50.00000	15200.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
0860 614605 STEEL CASING PIPE, 12"	75.000	LF	125.00000	9375.00	81.00000	6075.00	110.00000	8250.00
0870 617003 REINFORCED CONCRETE FLARED END SECTION, 18"	1.000	EACH	1600.00000	1600.00	990.00000	990.00	950.00000	950.00
0880 617011 REINFORCED CONCRETE FLARED END SECTION, 48"	1.000	EACH	4600.00000	4600.00	2860.00000	2860.00	3220.00000	3220.00
0890 617515 HEADWALL	4.000	EACH	3700.00000	14800.00	3770.00000	15080.00	3500.00000	14000.00
0900 618540 FURNISH STEEL PIPE PILES, 24"	3885.000	LF	90.00000	349650.00	110.00000	427350.00	130.00000	505050.00
0910 618541 FURNISH STEEL PIPE PILES, 30"	580.000	LF	147.00000	85260.00	170.00000	98600.00	205.00000	118900.00
0920 618542 FURNISH STEEL PIPE PILES, 36"	9069.000	LF	172.00000	1559868.00	210.00000	1904490.00	240.00000	2176560.00
0930 618543 FURNISH STEEL PIPE TEST PILES, 24"	1075.000	LF	87.00000	93525.00	100.00000	107500.00	135.00000	145125.00
0940 618544 FURNISH STEEL PIPE TEST PILES, 30"	83.000	LF	140.00000	11620.00	160.00000	13280.00	225.00000	18675.00
0950 618545 FURNISH STEEL PIPE TEST PILES, 36"	1232.000	LF	165.00000	203280.00	200.00000	246400.00	250.00000	308000.00
0960 618546 INSTALL STEEL PIPE PILES, 24"	3885.000	LF	13.00000	50505.00	76.00000	295260.00	145.00000	563325.00
0970 618547 INSTALL STEEL PIPE PILES, 30"	580.000	LF	20.00000	11600.00	78.00000	45240.00	170.00000	98600.00
0980 618548 INSTALL STEEL PIPE PILES, 36"	9069.000	LF	28.00000	253932.00	84.00000	761796.00	190.00000	1723110.00
0990 618549 INSTALL STEEL PIPE TEST PILES, 24"	1075.000	LF	80.00000	86000.00	190.00000	204250.00	210.00000	225750.00
1000 618550 INSTALL STEEL PIPE TEST PILES, 30"	83.000	LF	94.00000	7802.00	180.00000	14940.00	265.00000	21995.00
1010 618551 INSTALL STEEL PIPE TEST PILES, 36"	1232.000	LF	137.00000	168784.00	200.00000	246400.00	260.00000	320320.00
1020 619501 PRODUCTION PILE RESTRIKE	60.000	EACH	500.00000	30000.00	500.00000	30000.00	500.00000	30000.00
1030 619502 TEST PILE RESTRIKE	28.000	EADY	1000.00000	28000.00	1000.00000	28000.00	1000.00000	28000.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
1040 619519 DYNAMIC PILE TESTING BY CONTRACTOR	70.000 EACH	1250.00000	87500.00	1000.00000	70000.00	3500.00000	245000.00
1050 619539 SIGNAL MATCHING ANALYSIS BY CONTRACTOR	70.000 EACH	250.00000	17500.00	1000.00000	70000.00	1500.00000	105000.00
1060 623002 PRESTRESSED REINFORCED CONCRETE MEMBERS BOX-BEAMS	LUMP	75000.00000	75000.00	98100.00000	98100.00	90000.00000	90000.00
1070 701010 PORTLAND CEMENT CONCRETE CURB, TYPE 1	701.000 LF	23.00000	16123.00	17.60000	12337.60	16.50000	11566.50
1080 701020 INTEGRAL PORTLAND CEMENT CONCRETE CURB AND GUTTER, TYPE 1	440.000 LF	29.00000	12760.00	18.80000	8272.00	17.60000	7744.00
1090 701023 INTEGRAL PORTLAND CEMENT CONCRETE CURB AND GUTTER, TYPE 4	1029.000 LF	26.00000	26754.00	17.60000	18110.40	16.50000	16978.50
1100 701026 PORTLAND CEMENT CONCRETE MONOLITHICMEDIAN	65.000 LF	38.00000	2470.00	47.00000	3055.00	44.00000	2860.00
1110 708051 DRAINAGE INLET, 34" X 24"	42.000 EACH	3200.00000	134400.00	4540.00000	190680.00	2845.00000	119490.00
1120 708052 DRAINAGE INLET, 48" X 30"	15.000 EACH	3800.00000	57000.00	5110.00000	76650.00	3270.00000	49050.00
1130 708053 DRAINAGE INLET, 48" X 48"	10.000 EACH	4300.00000	43000.00	5200.00000	52000.00	3280.00000	32800.00
1140 708057 DRAINAGE INLET, 72" X 24"	60.000 EACH	5600.00000	336000.00	5200.00000	312000.00	4200.00000	252000.00
1150 708058 DRAINAGE INLET, 72" X 48"	53.000 EACH	6200.00000	328600.00	6150.00000	325950.00	4875.00000	258375.00
1160 708059 DRAINAGE INLET, 72" X 72"	8.000 EACH	8600.00000	68800.00	7700.00000	61600.00	6325.00000	50600.00
1170 708107 MANHOLE, ROUND	4.000 EACH	2800.00000	11200.00	4850.00000	19400.00	3425.00000	13700.00
1180 708111 MANHOLE, 48" X 30"	32.000 EACH	3500.00000	112000.00	5330.00000	170560.00	3390.00000	108480.00
1190 708112 MANHOLE, 48" X 48"	1.000 EACH	3600.00000	3600.00	5150.00000	5150.00	3500.00000	3500.00
1200 708113 MANHOLE, 66" X 30"	3.000 EACH	5000.00000	15000.00	6560.00000	19680.00	4230.00000	12690.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
1210 708115 MANHOLE, 66" X 66"	1.000	EACH	6600.00000	6600.00	6440.00000	6440.00	3795.00000	3795.00
1220 708500 REPLACING CATCH BASIN GRATES	5.000	EACH	420.00000	2100.00	540.00000	2700.00	250.00000	1250.00
1230 708504 REPLACING CATCH BASIN FRAMES	5.000	EACH	800.00000	4000.00	970.00000	4850.00	350.00000	1750.00
1240 708512 DRAINAGE INLET, SPECIAL I	1.000	EACH	7000.00000	7000.00	8900.00000	8900.00	7150.00000	7150.00
1250 708513 DRAINAGE INLET, SPECIAL II	8.000	EACH	11000.00000	88000.00	11200.00000	89600.00	9200.00000	73600.00
1260 708515 DRAINAGE INLET, SPECIAL IV	2.000	EACH	8800.00000	17600.00	11200.00000	22400.00	8610.00000	17220.00
1270 708516 DRAINAGE INLET, SPECIAL V	1.000	EACH	12500.00000	12500.00	11200.00000	11200.00	10160.00000	10160.00
1280 708517 DRAINAGE INLET, SPECIAL VI	2.000	EACH	7800.00000	15600.00	9110.00000	18220.00	4500.00000	9000.00
1290 708518 DRAINAGE INLET, SPECIAL VII	2.000	EACH	9500.00000	19000.00	9650.00000	19300.00	4970.00000	9940.00
1300 708537 REMOVE CATCH BASIN	14.000	EACH	900.00000	12600.00	1260.00000	17640.00	615.00000	8610.00
1310 708579 ABANDON EXISTING MANHOLE	32.000	EACH	1100.00000	35200.00	1620.00000	51840.00	1200.00000	38400.00
1320 708582 MANHOLE,SPECIAL I	1.000	EACH	7700.00000	7700.00	7020.00000	7020.00	4820.00000	4820.00
1330 708583 PERSONAL GRATE FOR PIPE INLET	2.000	EACH	650.00000	1300.00	1530.00000	3060.00	1370.00000	2740.00
1340 708596 MANHOLE, SPECIAL II	1.000	EACH	8700.00000	8700.00	10100.00000	10100.00	6825.00000	6825.00
1350 708597 MANHOLE, SPECIAL III	1.000	EACH	9100.00000	9100.00	10400.00000	10400.00	6770.00000	6770.00
1360 708653 DRAINAGE INLET, SPECIAL VIII	1.000	EACH	9700.00000	9700.00	9200.00000	9200.00	5530.00000	5530.00
1370 708654 DRAINAGE INLET, SPECIAL IX	2.000	EACH	11500.00000	23000.00	9930.00000	19860.00	6120.00000	12240.00
1380 708655 DRAINAGE INLET, SPECIAL X	2.000	EACH	16000.00000	32000.00	17800.00000	35600.00	12100.00000	24200.00
1390 708656 DRAINAGE INLET, SPECIAL XI	1.000	EACH	14000.00000	14000.00	21600.00000	21600.00	11600.00000	11600.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
1400 710001 ADJUSTING AND REPAIRING EXISTING DRAINAGE INLET	4.000	EACH	2400.00000	9600.00	1320.00000	5280.00	750.00000	3000.00
1410 710002 ADJUSTING AND REPAIRING EXISTING MANHOL	2.000	EACH	2400.00000	4800.00	1320.00000	2640.00	750.00000	1500.00
1420 712006 RIPRAP, R-5	584.000	SY	70.00000	40880.00	58.00000	33872.00	49.00000	28616.00
1430 712007 RIPRAP, R-6	480.000	SY	70.00000	33600.00	91.00000	43680.00	67.00000	32160.00
1440 712531 CHANNEL BED FILL	29.000	CY	70.00000	2030.00	130.00000	3770.00	46.00000	1334.00
1450 713003 GEOTEXTILES, RIPRAP	672.000	SY	4.00000	2688.00	5.00000	3360.00	1.25000	840.00
1460 715001 PERFORATED PIPE UNDERDRAINS, 6"	49552.000	LF	12.00000	594624.00	10.30000	510385.60	13.00000	644176.00
1470 715500 UNDERDRAIN OUTLET PIPE, 6"	1146.000	LF	11.00000	12606.00	10.00000	11460.00	15.00000	17190.00
1480 715506 TEMPORARY DRAINAGE PIPE, 24"	1960.000	LF	27.00000	52920.00	55.00000	107800.00	23.00000	45080.00
1490 715507 TEMPORARY DRAINAGE PIPE, 36"	30.000	LF	52.00000	1560.00	230.00000	6900.00	75.00000	2250.00
1500 720010 TREATED WOOD BLOCK	380.000	EACH	10.00000	3800.00	6.00000	2280.00	6.60000	2508.00
1510 720050 GALVANIZED STEEL BEAM GUARDRAIL, TYPE 1-31	9075.000	LF	18.00000	163350.00	16.50000	149737.50	18.15000	164711.25
1520 720051 GALVANIZED STEEL BEAM GUARDRAIL, TYPE 2-31	250.000	LF	29.00000	7250.00	27.00000	6750.00	29.70000	7425.00
1530 720506 RELOCATING PORTABLE P.C.C. SAFETY BARRIER	16425.000	LF	15.00000	246375.00	4.00000	65700.00	5.00000	82125.00
1550 720517 IMPACT ATTENUATOR, TYPE I	22.000	EACH	15000.00000	330000.00	18500.00000	407000.00	18700.00000	411400.00
1560 720532 INSTALL PORTABLE IMPACT ATTENUATOR	14.000	EACH	1200.00000	16800.00	950.00000	13300.00	1220.00000	17080.00
1570 720534 FURNISH PORTABLE IMPACT ATTENUATOR	16.000	EACH	5000.00000	80000.00	4620.00000	73920.00	5379.00000	86064.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
1580 720539 RELOCATE PORTABLE IMPACT ATTENUATOR	26.000 EACH	1400.00000	36400.00	500.00000	13000.00	1520.00000	39520.00
1590 720544 REFLECTORS, WHITE, CONCRETE	339.000 EACH	9.00000	3051.00	11.80000	4000.20	8.80000	2983.20
1600 720545 REFLECTORS, YELLOW, CONCRETE	396.000 EACH	9.00000	3564.00	11.00000	4356.00	8.80000	3484.80
1610 720552 REFLECTOR PANELS	459.000 EACH	14.75000	6770.25	21.00000	9639.00	16.50000	7573.50
1620 720567 FURNISH AND MAINTAIN PORTABLE P.C.C. SAFETY BARRIER	21089.000 LF	31.00000	653759.00	40.00000	843560.00	22.00000	463958.00
1630 720585 GUARDRAIL END TREATMENT ATTENUATOR, TYPE 1-31	18.000 EACH	2200.00000	39600.00	2300.00000	41400.00	2530.00000	45540.00
1640 720612 IMPACT ATTENUATOR, SPECIAL	5.000 EACH	18500.00000	92500.00	18300.00000	91500.00	20150.00000	100750.00
1650 720651 PCC SAFETY BARRIER PERMANENT, DOUBLE FACE BIFURCATED TYPE I	6549.000 LF	125.00000	818625.00	130.00000	851370.00	101.45000	664396.05
1660 720652 PCC SAFETY BARRIER PERMANENT, DOUBLE FACED BIFURCATED TYPE 2	616.000 LF	650.00000	400400.00	660.00000	406560.00	658.00000	405328.00
1670 720654 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED TYPE I	2891.000 LF	72.00000	208152.00	70.00000	202370.00	81.10000	234460.10
1680 720655 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED, TYPE 2	20380.000 LF	140.00000	2853200.00	150.00000	3057000.00	153.30000	3124254.00
1690 720656 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED, TYPE 3	170.000 LF	355.00000	60350.00	350.00000	59500.00	380.00000	64600.00
1700 720657 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED, TYPE 4	199.000 LF	460.00000	91540.00	460.00000	91540.00	436.00000	86764.00
1710 720658 PCC SAFETY BARRIER PERMANENT, SINGLE FACE, MODIFIED TYPE 5	72.000 LF	725.00000	52200.00	730.00000	52560.00	665.00000	47880.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	AMOUNT
1720 725001 GUARDRAIL TO BARRIER CONNECTION (EXIT TYPE 31)	7.000 EACH	750.00000	5250.00	150.00000	1050.00	165.00000	1155.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
1730 725002 GUARDRAIL TO BARRIER CONNECTION, APPROACH TYPE 1-31	4.000	EACH	2250.00000	9000.00	1690.00000	6760.00	1854.00000	7416.00
1740 726001 END ANCHORAGE 31	20.000	EACH	750.00000	15000.00	600.00000	12000.00	660.00000	13200.00
1750 727014 CONSTRUCTION SAFETY FENCE	7000.000	LF	1.75000	12250.00	1.95000	13650.00	2.10000	14700.00
1760 732002 TOPSOIL, 6" DEPTH	135908.000	SY	5.00000	679540.00	4.55000	618381.40	2.70000	366951.60
1770 733002 TOPSOILING, 6" DEPTH	10900.000	SY	3.50000	38150.00	2.64000	28776.00	1.70000	18530.00
1780 734013 PERMANENT GRASS SEEDING, DRY GROUND	146608.000	SY	0.25000	36652.00	0.23000	33719.84	0.25000	36652.00
1790 734015 PERMANENT GRASS SEEDING, WET GROUND	361.000	SY	2.00000	722.00	2.00000	722.00	2.20000	794.20
1800 734017 TEMPORARY GRASS SEEDING, DRY GROUND	649329.000	SY	0.17000	110385.93	0.17000	110385.93	0.19000	123372.51
1810 735006 MULCHING, STRAW	649329.000	SY	0.30000	194798.70	0.26000	168825.54	0.29000	188305.41
1815 734018 TEMPORARY GRASS SEEDING, WET GROUND	610.000	SY	1.00000	610.00	1.00000	610.00	1.10000	671.00
1820 735533 SOIL RETENTION BLANKET MULCH, TYPE 3	53600.000	SY	1.35000	72360.00	1.35000	72360.00	1.50000	80400.00
1830 735534 SOIL RETENTION BLANKET MULCH, TYPE 4	79500.000	SY	0.50000	39750.00	0.48000	38160.00	0.53000	42135.00
1840 735535 SOIL RETENTION BLANKET MULCH, TYPE 5	14398.000	SY	1.70000	24476.60	1.70000	24476.60	1.90000	27356.20
1850 735536 SOIL RETENTION BLANKET MULCH, TYPE 6	143.000	SY	8.00000	1144.00	8.00000	1144.00	8.80000	1258.40
1860 736502 MOWING	792.000	ACRE	75.00000	59400.00	55.00000	43560.00	93.50000	74052.00
1870 737527 INTERCHANGE TREE PLANTING		LUMP	29106.00000	29106.00	26165.00000	26165.00	29510.25000	29510.25
1880 743003 ARROWPANELS, TYPE C	8423.000	EADY	5.25000	44220.75	5.00000	42115.00	18.00000	151614.00
1890 743004 FURNISH AND MAINTAIN PORTABLE CHANGEABLE MESSAGE SIGN	866.000	EADY	38.00000	32908.00	70.00000	60620.00	75.00000	64950.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
1900 743005 FURNISH AND MAINTAIN PORTABLE LIGHT ASSEMBLY	2067.000	EADY	53.00000	109551.00	110.00000	227370.00	40.00000	82680.00
1910 743006 PLASTIC DRUMS	526330.000	EADY	0.15000	78949.50	0.27000	142109.10	0.16000	84212.80
1920 743007 TRAFFIC OFFICERS	24000.000	HOUR	75.00000	1800000.00	75.00000	1800000.00	75.00000	1800000.00
1930 743050 FLAGGER, NEW CASTLE COUNTY, STATE	1197.000	HOUR	41.67000	49878.99	41.67000	49878.99	41.67000	49878.99
1940 743062 FLAGGER, NEW CASTLE COUNTY, STATE, OVERTIME	243.000	HOUR	60.42000	14682.06	60.42000	14682.06	60.42000	14682.06
1950 743501 WARNING LIGHTS , TYPE B	11091.000	EADY	0.65000	7209.15	1.50000	16636.50	1.00000	11091.00
1960 743504 WARNING SIGNS	802.000	EACH	90.00000	72180.00	210.00000	168420.00	136.50000	109473.00
1970 743507 TEMPORARY BARRICADE, TYPE III	329.000	LFDY	0.30000	98.70	7.50000	2467.50	0.50000	164.50
1980 743524 TEMPORARY BARRICADES, TYPE III	91.000	EACH	230.00000	20930.00	250.00000	22750.00	160.00000	14560.00
1990 743525 TEMPORARY WARNING SIGNS	29249.000	EADY	1.90000	55573.10	2.30000	67272.70	2.30000	67272.70
2000 743537 FURNISH AND MAINTAIN TRUCK-MOUNTED ATTENUATOR, TYPE II	1518.000	EADY	200.00000	303600.00	290.00000	440220.00	175.00000	265650.00
2010 744505 ADJUST OR REPAIR EXISTING CONDUIT JUNCTION WELL	2.000	EACH	425.00000	850.00	900.00000	1800.00	980.00000	1960.00
2020 744506 CONDUIT JUNCTION WELL, TYPE 7, 36" X 60" PRECAST POLYMER CONCRETE	11.000	EACH	2100.00000	23100.00	2330.00000	25630.00	3085.00000	33935.00
2030 744520 CONDUIT JUNCTION WELL, TYPE 1, 20" X 20" PRECAST CONCRETE	76.000	EACH	800.00000	60800.00	950.00000	72200.00	1125.00000	85500.00
2040 744523 CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 1/2" PRECAST CONCRETE	38.000	EACH	1000.00000	38000.00	1430.00000	54340.00	3267.00000	124146.00
2050 744525 REMOVAL OF EXISTING JUNCTION WELL	34.000	EACH	200.00000	6800.00	240.00000	8160.00	242.00000	8228.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
2060 744529 P.C.C. BARRIER JUNCTION WELL	4.000 EACH	1400.00000	5600.00	720.00000	2880.00	916.00000	3664.00
2070 745521 SUPPLY OF 4" SDR-13.5 HDPE CONDUIT	1577.000 LF	4.50000	7096.50	4.25000	6702.25	7.26000	11449.02
2080 745524 SUPPLY OF 4" SCHEDULE 80 PVC CONDUIT	13575.000 LF	5.25000	71268.75	3.00000	40725.00	3.63000	49277.25
2090 745526 SUPPLY OF 3" GALVANIZED STEEL CONDUIT	19290.000 LF	13.50000	260415.00	10.90000	210261.00	15.73000	303431.70
2100 745527 SUPPLY OF 2 1/2" GALVANIZED STEEL CONDUIT	1595.000 LF	12.00000	19140.00	9.35000	14913.25	14.52000	23159.40
2110 745528 SUPPLY OF 2" GALVANIZED STEEL CONDUIT	5165.000 LF	6.50000	33572.50	5.00000	25825.00	6.80000	35122.00
2120 745529 SUPPLY OF 1 1/2" GALVANIZED STEEL CONDUIT	290.000 LF	5.75000	1667.50	4.35000	1261.50	6.00000	1740.00
2130 745530 SUPPLY OF 1" GALVANIZED STEEL CONDUIT	1065.000 LF	3.50000	3727.50	2.45000	2609.25	3.00000	3195.00
2140 745531 SUPPLY OF 3/4" GALVANIZED STEEL CONDUIT	350.000 LF	2.25000	787.50	1.60000	560.00	2.50000	875.00
2150 745537 SUPPLY OF 3/4" FLEXIBLE METALLIC-LIQUIDTIGHT CONDUIT	105.000 LF	1.80000	189.00	0.75000	78.75	6.10000	640.50
2160 745538 SUPPLY OF 1 1/2" FLEXIBLE METALLIC-LIQUIDTIGHT CONDUIT	555.000 LF	5.20000	2886.00	0.90000	499.50	5.10000	2830.50
2170 745542 INSTALLATION OF CONDUIT UNDER EXISTING PAVEMENT-DIRECTIONAL BORE	3272.000 LF	27.00000	88344.00	25.00000	81800.00	21.80000	71329.60
2180 745544 INSTALLATION OF CONDUIT IN UNPAVED TRENCH	16295.000 LF	7.50000	122212.50	12.00000	195540.00	12.80000	208576.00
2190 745546 INSTALLATION OF CONDUIT ON STRUCTURE	555.000 LF	6.60000	3663.00	49.00000	27195.00	12.10000	6715.50
2200 745547 INSTALLATION OF ADDITIONAL CONDUITS IN TRENCH OR OPEN CUT PAVEMENT	1990.000 LF	3.50000	6965.00	3.35000	6666.50	10.89000	21671.10

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	 AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	 AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	 AMOUNT
2210 745549 INSTALLATION OF BRIDGE-MOUNTED CONDUIT FROM WORK AREA ABOVE BRIDGE DECK	1525.000 LF	27.00000	41175.00	24.40000	37210.00	25.41000	38750.25

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
2230 746511 CABLES, 1/#4 AWG	7370.000 LF	1.85000	13634.50	2.35000	17319.50	2.42000	17835.40
2240 746512 CABLES, 1/#6 AWG	38490.000 LF	1.30000	50037.00	1.90000	73131.00	1.80000	69282.00
2250 746513 CABLES, 1/#8 AWG	40321.000 LF	1.00000	40321.00	1.55000	62497.55	1.55000	62497.55
2260 746514 CABLES, 1/#10 AWG	770.000 LF	0.90000	693.00	1.25000	962.50	1.85000	1424.50
2270 746515 INSULATED GROUND CABLES, 1/#6	9042.000 LF	1.30000	11754.60	1.45000	13110.90	1.85000	16727.70
2280 746518 ALUMINUM LIGHTING STANDARD WITH SINGLE DAVIT ARM, 35' POLE	32.000 EACH	2800.00000	89600.00	3400.00000	108800.00	4460.00000	142720.00
2290 746519 ALUMINUM LIGHTING STANDARD WITH SINGLE DAVIT ARM, 40' POLE	24.000 EACH	2900.00000	69600.00	3500.00000	84000.00	4420.00000	106080.00
2300 746527 CABLES, 1/#2 AWG	4752.000 LF	2.50000	11880.00	3.00000	14256.00	3.63000	17249.76
2320 746537 RELOCATING EXISTING LIGHT STANDARDS	2.000 EACH	1800.00000	3600.00	740.00000	1480.00	2560.00000	5120.00
2330 746552 FURNISH AND MAINTAIN TEMPORARY LIGHTING	LUMP	40000.00000	40000.00	100000.00000	100000.00	146410.00000	146410.00
2340 746564 INSULATED GROUND CABLES, 1/#4	1795.000 LF	1.90000	3410.50	2.35000	4218.25	2.42000	4343.90
2350 746577 INSULATED GROUND CABLE, 1/#8	11055.000 LF	1.00000	11055.00	1.20000	13266.00	1.70000	18793.50
2360 746592 REPLACE/ADAPT EXISTING TRANSFORMER BASE	2.000 EACH	900.00000	1800.00	1390.00000	2780.00	726.00000	1452.00
2370 746594 LUMINAIRE (HPS), 250 WATT	4.000 EACH	600.00000	2400.00	1020.00000	4080.00	460.00000	1840.00
2380 746596 JUNCTION BOX ON STRUCTURE	9.000 EACH	500.00000	4500.00	1590.00000	14310.00	1210.00000	10890.00
2390 746598 INSULATED GROUND CABLE , 1/#2	1717.000 LF	2.50000	4292.50	3.05000	5236.85	3.15000	5408.55
2400 746605 INSULATED GROUND CABLE, 1/#10	386.000 LF	0.90000	347.40	1.15000	443.90	2.00000	772.00
2410 746620 RELOCATION OF EXISTING LIGHTING TOWER	1.000 EACH	35000.00000	35000.00	7000.00000	7000.00	24200.00000	24200.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
2420 746621 LIGHTING TOWER AND INSTALLATION	7.000	EACH	55000.00000	385000.00	37000.00000	259000.00	52030.00000	364210.00
2430 746622 CABLES, 1/#4/0 AWG	340.000	LF	6.75000	2295.00	9.60000	3264.00	9.70000	3298.00
2440 746653 ELECTRICAL TESTING		LUMP	8100.00000	8100.00	5790.00000	5790.00	8954.00000	8954.00
2450 746716 ELECTRIC SERVICE ON PEDESTAL	2.000	EACH	2500.00000	5000.00	3120.00000	6240.00	6534.00000	13068.00
2480 746774 SUPPLY AND INSTALLATION OF LOOP DETECTOR WIRE	1210.000	LF	9.00000	10890.00	10.00000	12100.00	14.52000	17569.20
2490 746787 REMOVAL OF CABLE FROM CONDUIT OR POLE	1300.000	LF	3.25000	4225.00	1.20000	1560.00	4.25000	5525.00
2500 746811 INSTALLATION OR REMOVAL OF LIGHTINGPOLE W/ MAST ARM	32.000	EACH	425.00000	13600.00	830.00000	26560.00	450.00000	14400.00
2510 746816 REMOVAL OF LUMINAIRE	36.000	EACH	90.00000	3240.00	46.00000	1656.00	26.60000	957.60
2520 746830 REMOVAL OF CONCRETE POLE BASES AND CABINET FOUNDATIONS	19.000	CY	225.00000	4275.00	1000.00000	19000.00	1210.00000	22990.00
2530 746847 POLE BASE, TYPE 3	8.000	EACH	3200.00000	25600.00	3590.00000	28720.00	3630.00000	29040.00
2540 746876 UNDERPASS LIGHT FIXTURE	12.000	EACH	900.00000	10800.00	1310.00000	15720.00	605.00000	7260.00
2550 747504 INSTALLATION OR REMOVAL OF POLE OR POST MOUNTED CABINET	4.000	EACH	3500.00000	14000.00	5000.00000	20000.00	605.00000	2420.00
2560 747506 CABINET BASE	8.000	EACH	1100.00000	8800.00	1220.00000	9760.00	1331.00000	10648.00
2570 747509 LIGHTING CONTROL CENTER - 200A, 277/480	2.000	EACH	16000.00000	32000.00	13600.00000	27200.00	16335.00000	32670.00
2580 748015 PERMANENT PAVEMENT STRIPING, SYMBOL/LEGEND ALKYD-THERMOPLAST IC	582.000	SF	2.50000	1455.00	1.00000	582.00	2.64000	1536.48
2590 748020 TEMPORARY MARKINGS, PAINT, 6"	52939.000	LF	0.20000	10587.80	0.18000	9529.02	0.20000	10587.80

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
2600 748027 PERMANENT PAVEMENT STRIPING, ALKYD-THERMOPLASTIC, 12"	570.000 LF	2.00000	1140.00	4.00000	2280.00	2.15000	1225.50

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
2610 748502 RAISED/RECESSED PAVEMENT MARKER	1582.000 EACH	23.00000	36386.00	22.00000	34804.00	25.15000	39787.30
2620 748506 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 4"	12440.000 LF	0.35000	4354.00	0.35000	4354.00	0.40000	4976.00
2630 748507 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 6"	146137.000 LF	0.36000	52609.32	0.45000	65761.65	0.40000	58454.80
2640 748508 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 8"	340.000 LF	2.00000	680.00	0.70000	238.00	2.20000	748.00
2650 748509 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 12"	22410.000 LF	0.70000	15687.00	1.25000	28012.50	0.77000	17255.70
2660 748526 TEMPORARY MARKINGS, TAPE, 6"	4950.000 LF	1.55000	7672.50	3.00000	14850.00	1.70000	8415.00
2670 748530 REMOVAL OF PAVEMENT STRIPING	15125.000 SF	1.40000	21175.00	1.80000	27225.00	1.54000	23292.50
2680 748539 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, BLACK, 12"	360.000 LF	3.00000	1080.00	3.00000	1080.00	3.30000	1188.00
2690 748540 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, BLACK, 16"	100.000 LF	5.00000	500.00	4.00000	400.00	5.50000	550.00
2700 748547 RETROREFLECTIVE PREFORMED PATTERNED CONTRAST MARKINGS, 9"	390.000 LF	6.00000	2340.00	8.00000	3120.00	6.60000	2574.00
2710 748557 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, BLACK, 3"	4200.000 LF	0.60000	2520.00	1.00000	4200.00	0.66000	2772.00
2720 749500 SIGN PANEL	23224.000 SF	17.50000	406420.00	15.00000	348360.00	19.25000	447062.00
2730 749511 INSTALLATION OR REMOVAL OF SIGN ON ROADSIDE I-BEAM STRUCTURE	280.000 SF	15.00000	4200.00	18.00000	5040.00	16.50000	4620.00
2740 749514 INSTALLATION OF SIGN OVERLAY OVER 16 S. F.	192.000 EACH	240.00000	46080.00	450.00000	86400.00	264.00000	50688.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
2750 749516 REINFORCED CONCRETE SIGN FOUNDATION, W-	1.000 EACH	3000.00000	3000.00	1250.00000	1250.00	3300.00000	3300.00
2760 749519 REINFORCED CONCRETE SIGN FOUNDATION, W-12	2.000 EACH	2100.00000	4200.00	1750.00000	3500.00	2310.00000	4620.00
2770 749521 SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS, W-6	16.000 LF	40.00000	640.00	35.00000	560.00	44.00000	704.00
2780 749524 SUPPLY OF BREAKAWAY I-BEAM SIGN POSTS, W-12	46.000 LF	75.00000	3450.00	70.00000	3220.00	82.50000	3795.00
2790 749550 INSTALLATION OF BREAKAWAY I-BEAM SIGN POSTS	3.000 EACH	750.00000	2250.00	670.00000	2010.00	825.00000	2475.00
2800 749559 SUPPLY OF JERSEY BARRIER MOUNTED I-BEAM	3.000 EACH	1200.00000	3600.00	1000.00000	3000.00	330.00000	990.00
2810 749560 INSTALLATION OF JERSEY BARRIER MOUNTED I-BEAM	3.000 EACH	550.00000	1650.00	670.00000	2010.00	165.00000	495.00
2820 749561 INSTALLATION OF SIGN ON JERSEY BARRIER MOUNTED I-BEAM	485.000 SF	21.00000	10185.00	10.00000	4850.00	18.70000	9069.50
2830 749687 INSTALLATION OR REMOVAL OF TRAFFIC SIGN(S) ON SINGLE SIGN POST	160.000 EACH	125.00000	20000.00	75.00000	12000.00	82.50000	13200.00
2840 758000 REMOVAL OF EXISTING PORTLAND CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, ETC.	17730.000 SY	7.50000	132975.00	7.15000	126769.50	9.40000	166662.00
2850 759501 FIELD OFFICE, SPECIAL	42.000 EAMO	11000.00000	462000.00	1.00000	42.00	7100.00000	298200.00
2860 760504 RUMBLE STRIPS, HOT MIX	125000.000 LF	0.19000	23750.00	0.11000	13750.00	0.17000	21250.00
2870 760507 PROFILE MILLING, HOT-MIX	91464.000 SYIN	1.00000	91464.00	0.80000	73171.20	0.70000	64024.80
2880 762001 SAW CUTTING, HOT MIX	18308.000 LF	3.50000	64078.00	2.65000	48516.20	2.90000	53093.20
2890 762002 SAW CUTTING, CONCRETE, FULL DEPTH	1540.000 LF	5.00000	7700.00	1.75000	2695.00	2.00000	3080.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(6) G A & F C WAGMAN INC UNIT PRICE	 AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	 AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	 AMOUNT
2900 763000 INITIAL EXPENSE		LUMP	4350000.00000	4350000.00	4750000.00000	4750000.00	11500000.00000	11500000.00
2910 763500 MAINTENANCE OF TRAFFIC		LUMP	1176000.00000	1176000.00	1884000.00000	1884000.00	2000000.00000	2000000.00
2920 763501 CONSTRUCTION ENGINEERING		LUMP	1000000.00000	1000000.00	900000.00000	900000.00	1400000.00000	1400000.00
2930 763503 TRAINEE	1080.000	HOUR	0.80000	864.00	0.80000	864.00	0.80000	864.00
2940 763508 PROJECT CONTROL SYSTEM DEVELOPMENT PLAN		LUMP	1000.00000	1000.00	7000.00000	7000.00	35585.00000	35585.00
2950 763509 CPM SCHEDULE UPDATES AND/OR REVISED UPDATES	42.000	EAMO	100.00000	4200.00	400.00000	16800.00	495.00000	20790.00
2960 602007 PORTLAND CEMENT CONCRETE MASONRY, PIER ABOVE FOOTING, CLASS A	1003.000	CY	650.00000	651950.00	900.00000	902700.00	640.00000	641920.00
2970 602011 PORTLAND CEMENT CONCRETE MASONRY, SUBSTRUCTURE, CLASS A	2514.000	CY	175.00000	439950.00	270.00000	678780.00	180.00000	452520.00
2980 602013 PORTLAND CEMENT CONCRETE MASONRY, SUPERSTRUCTURE, CLASS D	4286.000	CY	550.00000	2357300.00	760.00000	3257360.00	520.00000	2228720.00
2990 602014 PORTLAND CEMENT CONCRETE MASONRY, APPROACH SLAB, CLASS D	591.000	CY	450.00000	265950.00	500.00000	295500.00	370.00000	218670.00
3000 602015 PORTLAND CEMENT CONCRETE MASONRY, ABUTMENT ABOVE FOOTING, CLASS A	803.000	CY	595.00000	477785.00	950.00000	762850.00	750.00000	602250.00
3010 602017 PORTLAND CEMENT CONCRETE MASONRY, PARAPET, CLASS A	2440.000	CY	425.00000	1037000.00	330.00000	805200.00	500.00000	1220000.00
3020 603000 BAR REINFORCEMENT	491000.000	LB	1.00000	491000.00	1.30000	638300.00	1.00000	491000.00
3030 604000 BAR REINFORCEMENT, EPOXY COATED	2521000.000	LB	1.00000	2521000.00	1.33000	3352930.00	1.00000	2521000.00
3040 712005 RIPRAP, R-4	7310.000	SY	20.00000	146200.00	40.00000	292400.00	27.00000	197370.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	 AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	 AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	 AMOUNT
3050 720529 P.C.C. SAFETY BARRIER PERMANENT, SINGLE FACE	17167.000 LF	93.00000	1596531.00	99.00000	1699533.00	107.20000	1840302.40

TABULATION OF BIDS
FINAL

CONTRACT TITLE : SR1/I-95 INTERCHANGE
CALL ORDER : 001 CONTRACT ID : T200809003.01 COUNTIES : NEW CASTLE
LETTING DATE : 05/26/11 DISTRICT : N1

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(6) G A & F C WAGMAN INC UNIT PRICE	(6) G A & F C WAGMAN INC AMOUNT	(7) TRUMBULL CORPORATION UNIT PRICE	(7) TRUMBULL CORPORATION AMOUNT	(8) DAISY CONSTRUCTION COMPANY UNIT PRICE	(8) DAISY CONSTRUCTION COMPANY AMOUNT
3060 746852 POLE BASE, TYPE 6	10.000 EACH	973.54000	9735.40	2370.00000	23700.00	1404.00000	14040.00
3070 748535 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, BLACK, 4"	180.000 LF	0.60000	108.00	1.00000	180.00	0.66000	118.80
SECTION TOTALS			$ 87,166,089.50		$ 96,714,774.63		$ 101,464,685.09
CONTRACT TOTALS			$ 87,166,089.50		$ 96,714,774.63		$ 101,464,685.09
COST PLUS TIME TOTALS			$ 121,956,089.50		$ 126,114,774.63		$ 141,819,685.09
DBE GOALS			10.05 %		10 %		10 %