TABULATION OF BIDS
FINAL

CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-I, 2011
CALL ORDER : 001 CONTRACT ID : T201106301.01 COUNTIES : SUSSEX
LETTING DATE : 04/14/11 DISTRICT : S2
STATE/FEDERAL AID NO: T201106301 CONTRACT TIME : 45 CALENDAR DAYS
CONTRACT DESCRIPTION : TO BE DETERMINED PROJECT(S) : T201106301
PAVEMENT & REHABILITATION, SOUTH II-I, 2011

SET-ASIDE :

VENDOR RANKING : Contract was awarded on 05/11/11 to vendor AMERICAN INFRASTRUCTURE-MD INC

RANK	VENDOR NAME	TOTAL BID	% OVER LOW BID	% OVER EST
0	ENGINEER'S ESTIMATE	$ 1,455,576.28	98.5495%	100.0000%
1	AMERICAN INFRASTRUCTURE-MD INC, PO BOX 278, FALLSTON, MD, 21047	$ 1,477,000.00	100.0000%	101.4718%
2	GEORGE & LYNCH, INC., 150 LAFFERTY LANE, DOVER, DE, 19901	$ 1,521,379.75	103.0047%	104.5208%
3	AMERICAN PAVING CORP, 28101 OLD EDEN RD, EDEN, MD, 21822	$ 1,915,999.88	129.7224%	131.6317%

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	AMOUNT	(1) AMERICAN INFRASTRUCTURE-MD I UNIT PRICE	AMOUNT	(2) GEORGE & LYNCH INC UNIT PRICE	AMOUNT
SECTION 0001 Category 0001							
0010 202000 EXCAVATION AND EMBANKMENT	40.000 CY	34.73000	1389.20	60.86000	2434.40	62.60000	2504.00
0020 209010 BORROW, TYPE C	40.000 TON	35.00000	1400.00	66.48000	2659.20	68.34000	2733.60
0030 212001 UNDERCUT EXCAVATION, PATCHING	1.000 CY	40.00000	40.00	150.00000	150.00	28.35000	28.35
0040 302005 GRADED AGGREGATE BASE COURSE, TYPE B	154.000 TON	45.62000	7025.48	66.26000	10204.04	70.94000	10924.76
0050 401645 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 64-22 (CARBONATE STONE)	7889.000 TON	64.00000	504896.00	67.50000	532507.50	70.25000	554202.25
0060 401667 SUPERPAVE, BITUMINOUS CONCRETE BASECOURSE, 160 GYRATIONS, PG 64-22 PATCHING	556.000 TON	93.28000	51863.68	117.00000	65052.00	75.78000	42133.68
0070 401696 ENTRANCE, DRIVEWAY AND INTERSECTINGSTREET PAVING SURCHARGE	340.000 TON	25.00000	8500.00	5.11000	1737.40	25.14000	8547.60
0080 401708 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 70-22, (NON-CARBONATE STONE)	6200.000 TON	65.23000	404426.00	64.25000	398350.00	68.68000	425816.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-I, 2011
CALL ORDER : 001 CONTRACT ID : T201106301.01 COUNTIES : SUSSEX
LETTING DATE : 04/14/11 DISTRICT : S2

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	ENGINEER'S ESTIMATE AMOUNT	(1) AMERICAN INFRASTRUCTURE-MD I UNIT PRICE	AMERICAN INFRASTRUCTURE-MD I AMOUNT	(2) GEORGE & LYNCH INC UNIT PRICE	GEORGE & LYNCH INC AMOUNT
0090 401801 WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, PG 64-22 (CARBONATE STONE)	791.000 TON	66.28000	52427.48	67.00000	52997.00	76.00000	60116.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-I, 2011
CALL ORDER : 001 CONTRACT ID : T201106301.01 COUNTIES : SUSSEX
LETTING DATE : 04/14/11 DISTRICT : S2

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	 AMOUNT	(1) AMERICAN INFRASTRUCTURE-MD I UNIT PRICE	 AMOUNT	(2) GEORGE & LYNCH INC UNIT PRICE	 AMOUNT
0100 402000 HOT-MIX BITUMINOUS CONCRETE AND/OR COLD-LAID BITUMINOUS CONCRETE (TRM)	9.000	TON	122.50000	1102.50	123.25000	1109.25	109.00000	981.00
0110 406001 HOT-MIX PATCHING	9550.000	SYIN	2.27000	21678.50	1.00000	9550.00	2.40000	22920.00
0120 503001 PATCHING P.C.C. PAVEMENT, 6' TO 15', TYPE A	24.000	SY	185.00000	4440.00	300.00000	7200.00	496.00000	11904.00
0130 503006 DOWEL BARS	48.000	EACH	19.60000	940.80	20.00000	960.00	24.15000	1159.20
0140 503503 PATCHING CONCRETE	70.000	SYIN	5.65000	395.50	5.65000	395.50	5.65000	395.50
0150 701022 INTEGRAL PORTLAND CEMENT CONCRETE CURB AND GUTTER, TYPE 3	140.000	LF	24.80000	3472.00	35.80000	5012.00	39.54000	5535.60
0160 705002 P.C.C. SIDEWALK, 6"	126.000	SF	7.20000	907.20	9.21000	1160.46	12.14000	1529.64
0170 705007 SIDEWALK SURFACE DETECTABLE WARNING SYSTEM	80.000	SF	35.00000	2800.00	35.80000	2864.00	36.75000	2940.00
0180 705008 CURB RAMP, TYPE 1	270.000	SF	18.00000	4860.00	19.00000	5130.00	23.42000	6323.40
0190 705009 CURB RAMP, TYPE 2, 3, AND/OR 4	300.000	SF	20.00000	6000.00	18.00000	5400.00	22.45000	6735.00
0200 710001 ADJUSTING AND REPAIRING EXISTING DRAINAGE INLET	11.000	EACH	925.00000	10175.00	250.00000	2750.00	980.00000	10780.00
0210 710002 ADJUSTING AND REPAIRING EXISTING MANHOL	10.000	EACH	775.00000	7750.00	175.00000	1750.00	830.00000	8300.00
0220 720573 ADJUSTING GUARDRAIL HEIGHT	520.000	LF	8.40000	4368.00	11.10000	5772.00	11.40000	5928.00
0230 732004 TOPSOIL (TON)	826.000	TON	35.00000	28910.00	29.00000	23954.00	28.10000	23210.60
0240 734013 PERMANENT GRASS SEEDING, DRY GROUND	10269.000	SY	0.58000	5956.02	0.34000	3491.46	0.25000	2567.25
0250 735534 SOIL RETENTION BLANKET MULCH, TYPE 4	10269.000	SY	0.53000	5442.57	0.56000	5750.64	0.49000	5031.81

TABULATION OF BIDS
FINAL

CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-I, 2011
CALL ORDER : 001 CONTRACT ID : T201106301.01 COUNTIES : SUSSEX
LETTING DATE : 04/14/11 DISTRICT : S2

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	 AMOUNT	(1) AMERICAN INFRASTRUCTURE-MD I UNIT PRICE	 AMOUNT	(2) GEORGE & LYNCH INC UNIT PRICE	 AMOUNT
0260 743004 FURNISH AND MAINTAIN PORTABLE CHANGEABLE MESSAGE SIGN	70.000	EADY	72.10000	5047.00	71.59000	5011.30	73.00000	5110.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-I, 2011
CALL ORDER : 001 CONTRACT ID : T201106301.01 COUNTIES : SUSSEX
LETTING DATE : 04/14/11 DISTRICT : S2

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) AMERICAN INFRASTRUCTURE-MD I UNIT PRICE	(1) AMERICAN INFRASTRUCTURE-MD I AMOUNT	(2) GEORGE & LYNCH INC UNIT PRICE	(2) GEORGE & LYNCH INC AMOUNT
0270 743052 FLAGGER, SUSSEX COUNTY, STATE	1810.000 HOUR	42.00000	76020.00	42.00000	76020.00	42.00000	76020.00
0280 743064 FLAGGER, SUSSEX COUNTY, STATE, OVERTIME	273.000 HOUR	60.90000	16625.70	60.90000	16625.70	60.90000	16625.70
0290 746774 SUPPLY AND INSTALLATION OF LOOP DETECTOR WIRE	150.000 LF	9.10000	1365.00	10.23000	1534.50	10.50000	1575.00
0300 748015 PERMANENT PAVEMENT STRIPING, SYMBOL/LEGEND ALKYD-THERMOPLAST IC	683.000 SF	6.25000	4268.75	3.48000	2376.84	3.58000	2445.14
0310 748019 TEMPORARY MARKINGS, PAINT, 4"	94310.000 LF	0.19000	17918.90	0.16000	15089.60	0.17000	16032.70
0320 748026 TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND	1055.000 SF	1.10000	1160.50	1.02000	1076.10	1.05000	1107.75
0330 748027 PERMANENT PAVEMENT STRIPING, ALKYD-THERMOPLASTIC, 12"	330.000 LF	2.18000	719.40	1.84000	607.20	1.90000	627.00
0340 748502 RAISED/RECESSED PAVEMENT MARKER	344.000 EACH	28.00000	9632.00	24.65000	8479.60	25.30000	8703.20
0350 748506 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 4"	83330.000 LF	0.35000	29165.50	0.32000	26665.60	0.33000	27498.90
0360 748553 PREFORMED RETROREFLECTIVE THERMOPLASTIC PAVEMENT MARKINGS, BIKE SYMBOL	10.000 EACH	120.00000	1200.00	245.47000	2454.70	252.00000	2520.00
0370 750000 ADJUST WATER VALVE BOXES	5.000 EACH	270.00000	1350.00	50.00000	250.00	274.00000	1370.00
0380 758000 REMOVAL OF EXISTING PORTLAND CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, ETC.	40.000 SY	25.00000	1000.00	35.17000	1406.80	26.36000	1054.40
0390 760502 PAVEMENT MILLING, TAPER CUT	1333.000 SYIN	3.20000	4265.60	4.75000	6331.75	3.45000	4598.85
0400 760507 PROFILE MILLING, HOT-MIX	21695.000 SYIN	0.88000	19091.60	0.77000	16705.15	0.61000	13233.95
0410 761001 BUTT JOINTS, HOT MIX	3156.000 SY	9.00000	28404.00	0.50000	1578.00	7.32000	23101.92
0420 762001 SAW CUTTING, HOT MIX	6280.000 LF	1.65000	10362.00	0.26000	1632.80	1.60000	10048.00

TABULATION OF BIDS
FINAL

CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-I, 2011
CALL ORDER : 001 CONTRACT ID : T201106301.01 COUNTIES : SUSSEX
LETTING DATE : 04/14/11 DISTRICT : S2

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	 AMOUNT	(1) AMERICAN INFRASTRUCTURE-MD I UNIT PRICE	 AMOUNT	(2) GEORGE & LYNCH INC UNIT PRICE	 AMOUNT
0430 762002 SAW CUTTING, CONCRETE, FULL DEPTH	160.000	LF	7.39000	1182.40	5.11000	817.60	3.45000	552.00
0440 763000 INITIAL EXPENSE		LUMP	41166.00000	41166.00	69995.91000	69995.91	36100.00000	36100.00
0450 763502 MAINTENANCE OF RAILROAD TRAFFIC		LUMP	3000.00000	3000.00	2500.00000	2500.00	2575.00000	2575.00
0460 763621 CONSTRUCTION ENGINEERING, RE-SURFACING		LUMP	300.00000	300.00	1500.00000	1500.00	5733.00000	5733.00
0470 763643 MAINTENANCE OF TRAFFIC, ALL INCLUSIVE		LUMP	41166.00000	41166.00	70000.00000	70000.00	41500.00000	41500.00
SECTION TOTALS			$	1,455,576.28	$	1,477,000.00	$	1,521,379.75
CONTRACT TOTALS			$	1,455,576.28	$	1,477,000.00	$	1,521,379.75
DBE GOALS			0	%		%		%

TABULATION OF BIDS
FINAL

CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-I, 2011
CALL ORDER : 001 CONTRACT ID : T201106301.01 COUNTIES : SUSSEX
LETTING DATE : 04/14/11 DISTRICT : S2

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(3) AMERICAN PAVING CORP UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
SECTION 0001 Category 0001								
0010 202000 EXCAVATION AND EMBANKMENT	40.000	CY	50.00000	2000.00				
0020 209010 BORROW, TYPE C	40.000	TON	50.00000	2000.00				
0030 212001 UNDERCUT EXCAVATION, PATCHING	1.000	CY	100.00000	100.00				
0040 302005 GRADED AGGREGATE BASE COURSE, TYPE B	154.000	TON	75.00000	11550.00				
0050 401645 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 64-22 (CARBONATE STONE)	7889.000	TON	75.68000	597039.52				
0060 401667 SUPERPAVE, BITUMINOUS CONCRETE BASECOURSE, 160 GYRATIONS, PG 64-22 PATCHING	556.000	TON	101.22000	56278.32				
0070 401696 ENTRANCE, DRIVEWAY AND INTERSECTINGSTREET PAVING SURCHARGE	340.000	TON	26.00000	8840.00				
0080 401708 SUPERPAVE, TYPE C HOT-MIX, 160 GYRATIONS, PG 70-22, (NON-CARBONATE STONE)	6200.000	TON	73.74000	457188.00				
0090 401801 WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, PG 64-22 (CARBONATE STONE)	791.000	TON	82.24000	65051.84				
0100 402000 HOT-MIX BITUMINOUS CONCRETE AND/OR COLD-LAID BITUMINOUS CONCRETE (TRM)	9.000	TON	150.00000	1350.00				
0110 406001 HOT-MIX PATCHING	9550.000	SYIN	3.00000	28650.00				
0120 503001 PATCHING P.C.C. PAVEMENT, 6' TO 15', TYPE A	24.000	SY	300.00000	7200.00				
0130 503006 DOWEL BARS	48.000	EACH	30.00000	1440.00				
0140 503503 PATCHING CONCRETE	70.000	SYIN	5.65000	395.50				

TABULATION OF BIDS
FINAL

CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-I, 2011
CALL ORDER : 001 CONTRACT ID : T201106301.01 COUNTIES : SUSSEX
LETTING DATE : 04/14/11 DISTRICT : S2

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) AMERICAN PAVING CORP UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
0150 701022 INTEGRAL PORTLAND CEMENT CONCRETE CURB AND GUTTER, TYPE 3	140.000 LF	30.00000	4200.00				
0160 705002 P.C.C. SIDEWALK, 6"	126.000 SF	20.00000	2520.00				
0170 705007 SIDEWALK SURFACE DETECTABLE WARNING SYSTEM	80.000 SF	50.00000	4000.00				
0180 705008 CURB RAMP, TYPE 1	270.000 SF	20.00000	5400.00				
0190 705009 CURB RAMP, TYPE 2, 3, AND/OR 4	300.000 SF	20.00000	6000.00				
0200 710001 ADJUSTING AND REPAIRING EXISTING DRAINAGE INLET	11.000 EACH	1000.00000	11000.00				
0210 710002 ADJUSTING AND REPAIRING EXISTING MANHOL	10.000 EACH	1000.00000	10000.00				
0220 720573 ADJUSTING GUARDRAIL HEIGHT	520.000 LF	13.24000	6884.80				
0230 732004 TOPSOIL (TON)	826.000 TON	30.00000	24780.00				
0240 734013 PERMANENT GRASS SEEDING, DRY GROUND	10269.000 SY	0.35000	3594.15				
0250 735534 SOIL RETENTION BLANKET MULCH, TYPE 4	10269.000 SY	0.35000	3594.15				
0260 743004 FURNISH AND MAINTAIN PORTABLE CHANGEABLE MESSAGE SIGN	70.000 EADY	100.00000	7000.00				
0270 743052 FLAGGER, SUSSEX COUNTY, STATE	1810.000 HOUR	42.00000	76020.00				
0280 743064 FLAGGER, SUSSEX COUNTY, STATE, OVERTIME	273.000 HOUR	60.90000	16625.70				
0290 746774 SUPPLY AND INSTALLATION OF LOOP DETECTOR WIRE	150.000 LF	21.00000	3150.00				
0300 748015 PERMANENT PAVEMENT STRIPING, SYMBOL/LEGEND ALKYD-THERMOPLAST IC	683.000 SF	4.15000	2834.45				

TABULATION OF BIDS
FINAL

CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-I, 2011
CALL ORDER : 001 CONTRACT ID : T201106301.01 COUNTIES : SUSSEX
LETTING DATE : 04/14/11 DISTRICT : S2

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(3) AMERICAN PAVING CORP UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
0310 748019 TEMPORARY MARKINGS, PAINT, 4"	94310.000	LF	0.20000	18862.00				
0320 748026 TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND	1055.000	SF	1.22000	1287.10				
0330 748027 PERMANENT PAVEMENT STRIPING, ALKYD-THERMOPLASTIC, 12"	330.000	LF	2.20000	726.00				
0340 748502 RAISED/RECESSED PAVEMENT MARKER	344.000	EACH	29.40000	10113.60				
0350 748506 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, 4"	83330.000	LF	0.38000	31665.40				
0360 748553 PREFORMED RETROREFLECTIVE THERMOPLASTIC PAVEMENT MARKINGS, BIKE SYMBOL	10.000	EACH	293.00000	2930.00				
0370 750000 ADJUST WATER VALVE BOXES	5.000	EACH	300.00000	1500.00				
0380 758000 REMOVAL OF EXISTING PORTLAND CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, ETC.	40.000	SY	50.00000	2000.00				
0390 760502 PAVEMENT MILLING, TAPER CUT	1333.000	SYIN	6.05000	8064.65				
0400 760507 PROFILE MILLING, HOT-MIX	21695.000	SYIN	1.46000	31674.70				
0410 761001 BUTT JOINTS, HOT MIX	3156.000	SY	15.00000	47340.00				
0420 762001 SAW CUTTING, HOT MIX	6280.000	LF	2.50000	15700.00				
0430 762002 SAW CUTTING, CONCRETE, FULL DEPTH	160.000	LF	5.00000	800.00				
0440 763000 INITIAL EXPENSE		LUMP	50250.00000	50250.00				
0450 763502 MAINTENANCE OF RAILROAD TRAFFIC		LUMP	12200.00000	12200.00				
0460 763621 CONSTRUCTION ENGINEERING, RE-SURFACING		LUMP	2000.00000	2000.00				
0470 763643 MAINTENANCE OF TRAFFIC, ALL INCLUSIVE		LUMP	252200.00000	252200.00				

TABULATION OF BIDS
FINAL

CONTRACT TITLE : PAVEMENT & REHABILITATION, SOUTH II-I, 2011
CALL ORDER : 001 CONTRACT ID : T201106301.01 COUNTIES : SUSSEX
LETTING DATE : 04/14/11 DISTRICT : S2

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(3) AMERICAN PAVING CORP UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
SECTION TOTALS		$	1,915,999.88	$		$	
CONTRACT TOTALS		$	1,915,999.88	$	0.00	$	
DBE GOALS			%		%		%