TABULATION OF BIDS
FINAL

CONTRACT TITLE : BR 1-227 ON N013 PAPER MILL ROAD OVER MIDDLE RUN TRIBUTARY
CALL ORDER : 003 CONTRACT ID : T201407102.01 COUNTIES : NEW CASTLE
LETTING DATE : DISTRICT : M6
STATE/FEDERAL AID NO: EBROS-N013(02) CONTRACT TIME : 182 CALENDAR DAYS
CONTRACT DESCRIPTION : URBAN (5,000 POPULATION OR MORE) PROJECT(S) : EBROS-N013(02)
THE REHABILITATION OF THE EXISTING BRIDGE 1-227,
INSTALLATION OF A NEW CULVERT FOR BICYCLE AND PEDESTRIAN
PASSAGE. THE BRIDGE REHABILITATION WORK INCLUDES THE
INSTALLATION OF A STRUCTURAL SPRAY LINER IN THE CORRUGATED
METAL PIPE ARCH. A PRECAST CONCRETE BOX CULVERT WILL BE
CONSTRUCTED ADJACENT TO THE EXISTING PIPE ARCH AND TIE INTO
THE EXISTING TRAIL NETWORK. ADDITIONAL WORK INVOLVES
PLACEMENT OF RIPRAP ADJACENT TO THE EXISTING CULVERT FOR
SCOUR PROTECTION AND REPLACEMENT OF ROADWAY DRAINAGE
FACILITIES.

SET-ASIDE :

VENDOR RANKING : Contract was awarded on 08/13/19 to vendor GEORGE & LYNCH, INC.

RANK	VENDOR NAME	TOTAL BID	% OVER LOW BID	% OVER EST
0	ENGINEER'S ESTIMATE	$ 1,345,261.81	100.2740%	100.0000%
1	GEORGE & LYNCH, INC., 150 LAFFERTY LANE, DOVER, DE, 19901	$ 1,341,585.65	100.0000%	99.7267%

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	 AMOUNT	(1) GEORGE & LYNCH INC UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
SECTION 0001 BRIDGE								
0010 201000 CLEARING AND GRUBBING		LUMP	41400.00000	41400.00	41400.00000	41400.00		
0020 202000 EXCAVATION AND EMBANKMENT	240.000	CY	58.00000	13920.00	58.00000	13920.00		
0030 207000 STRUCTURAL EXCAVATION	400.000	CY	52.25000	20900.00	52.25000	20900.00		
0040 207021 STRUCTURAL BACKFILL, (BORROW TYPE C)	128.000	CY	121.00000	15488.00	121.00000	15488.00		
0050 209002 BORROW, TYPE B	21.000	CY	93.00000	1953.00	93.00000	1953.00		
0060 211000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS		LUMP	27400.00000	27400.00	27400.00000	27400.00		
0070 211001 REMOVAL OF PORTLAND CEMENT CONCRETE PAVEMENT, CURB AND SIDEWALK	168.000	SY	29.35000	4930.80	29.35000	4930.80		
0080 301001 GRADED AGGREGATE BASE COURSE, TYPE B	148.000	CY	99.00000	14652.00	99.00000	14652.00		

TABULATION OF BIDS
FINAL

CONTRACT TITLE : BR 1-227 ON N013 PAPER MILL ROAD OVER MIDDLE RUN TRIBUTARY
CALL ORDER : 003 CONTRACT ID : T201407102.01 COUNTIES : NEW CASTLE
LETTING DATE : DISTRICT : M6

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	 AMOUNT	(1) GEORGE & LYNCH INC UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0090 302002 DELAWARE NO. 3 STONE	81.000	TON	56.00000	4536.00	56.00000	4536.00		
0100 302005 DELAWARE NO. 57 STONE	58.000	TON	62.00000	3596.00	62.00000	3596.00		
0110 401016 SUPERPAVE TYPE B, PG 76-22	66.000	TON	178.50000	11781.00	178.50000	11781.00		
0120 401021 SUPERPAVE TYPE BCBC, PG 64-22	95.000	TON	149.50000	14202.50	149.50000	14202.50		
0130 401046 SUPERPAVE TYPE C, PG 76-22 (NON-CARBONATE STONE)	498.000	TON	136.00000	67728.00	136.00000	67728.00		
0140 601014 REINFORCED CONCRETE PIPE, 24", CLASS II	48.000	LF	102.00000	4896.00	102.00000	4896.00		
0150 601501 SPRAY APPLIED STRUCTURAL LINER FOR PIPE	128.000	LF	1557.72000	199388.16	1529.00000	195712.00		
0160 612000 PRECAST CONCRETE BOX CULVERT	78.430	CY	1244.00000	97566.92	1244.00000	97566.92		
0170 701011 PORTLAND CEMENT CONCRETE CURB, TYPE 1-4	1234.000	LF	42.00000	51828.00	42.00000	51828.00		
0180 701031 CURB OPENING, 2' OPENING	5.000	EACH	1310.00000	6550.00	1310.00000	6550.00		
0190 706000 MONUMENT	3.000	EACH	220.00000	660.00	220.00000	660.00		
0200 707015 RIPRAP, R-4	30.000	TON	110.00000	3300.00	110.00000	3300.00		
0210 707016 RIPRAP, R-5	266.000	TON	202.03000	53739.98	202.03000	53739.98		
0220 707500 CHANNEL BED FILL	25.000	CY	125.00000	3125.00	125.00000	3125.00		
0230 708003 GEOTEXTILES, RIPRAP	462.000	SY	8.50000	3927.00	8.50000	3927.00		
0240 720021 GALVANIZED STEEL BEAM GUARDRAIL, TYPE 1-31	906.000	LF	35.20000	31891.20	35.20000	31891.20		
0250 721001 GUARDRAIL END TREATMENT, TYPE 1-31, TEST LEVEL 3	6.000	EACH	3850.00000	23100.00	3850.00000	23100.00		

TABULATION OF BIDS
FINAL

CONTRACT TITLE : BR 1-227 ON N013 PAPER MILL ROAD OVER MIDDLE RUN TRIBUTARY
CALL ORDER : 003 CONTRACT ID : T201407102.01 COUNTIES : NEW CASTLE
LETTING DATE : DISTRICT : M6

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(0) ENGINEER'S ESTIMATE UNIT PRICE	 AMOUNT	(1) GEORGE & LYNCH INC UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0260 760010 PAVEMENT MILLING, BITUMINOUS CONCRETE PAVEMENT	7160.000 SYIN	2.20000	15752.00	2.20000	15752.00		

TABULATION OF BIDS
FINAL

CONTRACT TITLE : BR 1-227 ON N013 PAPER MILL ROAD OVER MIDDLE RUN TRIBUTARY
CALL ORDER : 003 CONTRACT ID : T201407102.01 COUNTIES : NEW CASTLE
LETTING DATE : DISTRICT : M6

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	 AMOUNT	(1) GEORGE & LYNCH INC UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0270 762000 SAW CUTTING, BITUMINOUS CONCRETE	1693.000	LF	4.40000	7449.20	4.40000	7449.20		
0280 762001 SAW CUTTING, CONCRETE, FULL DEPTH	48.000	LF	16.50000	792.00	16.50000	792.00		
0290 763000 INITIAL EXPENSE/DE-MOBILIZATION		LUMP	116400.00000	116400.00	116400.00000	116400.00		
0300 763501 CONSTRUCTION ENGINEERING		LUMP	10000.00000	10000.00	10000.00000	10000.00		
0310 801000 MAINTENANCE OF TRAFFIC		LUMP	38000.00000	38000.00	38000.00000	38000.00		
0320 803001 FURNISH AND MAINTAIN PORTABLE CHANGEABLE MESSAGE SIGN	30.000	EADY	84.00000	2520.00	84.00000	2520.00		
0330 807002 FURNISH AND INSTALL TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, PINNED IN BITUMINOUS PAVEMENT	1280.000	LF	93.00000	119040.00	93.00000	119040.00		
0340 807005 RELOCATE TEMPORARY PORTLAND CEMENT CCONCRETE SAFETY BARRIER, PINNED IN BITUMINOUS PAVEMENT	1025.000	LF	45.00000	46125.00	45.00000	46125.00		
0350 809001 INSTALL TEMPORARY IMPACT ATTENUATOR	4.000	EACH	1925.00000	7700.00	1925.00000	7700.00		
0360 809004 FURNISH TEMPORARY IMPACT ATTENUATOR - NON-GATING, REDIRECTIVE, TEST LEVEL 2	2.000	EACH	5445.00000	10890.00	5445.00000	10890.00		
0370 810001 TEMPORARY WARNING SIGNS AND PLAQUES	720.000	EADY	2.52000	1814.40	2.52000	1814.40		
0380 811007 FLAGGER, NEW CASTLE COUNTY, FEDERAL	90.000	HOUR	73.75000	6637.50	73.75000	6637.50		
0390 811016 FLAGGER, NEW CASTLE COUNTY, FEDERAL, OVERTIME	30.000	HOUR	109.00000	3270.00	109.00000	3270.00		
0400 817003 TEMPORARY MARKINGS, PAINT, 4"	6240.000	LF	0.39000	2433.60	0.39000	2433.60		
0410 817008 BLACKOUT TAPE, 6"	2860.000	LF	2.20000	6292.00	2.20000	6292.00		
0420 817009 TEMPORARY MARKINGS, TAPE, 4"	5595.000	LF	1.21000	6769.95	1.21000	6769.95		

TABULATION OF BIDS
FINAL

CONTRACT TITLE : BR 1-227 ON N013 PAPER MILL ROAD OVER MIDDLE RUN TRIBUTARY
CALL ORDER : 003 CONTRACT ID : T201407102.01 COUNTIES : NEW CASTLE
LETTING DATE : DISTRICT : M6

SET-ASIDE :

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY		(0) ENGINEER'S ESTIMATE UNIT PRICE	(0) ENGINEER'S ESTIMATE AMOUNT	(1) GEORGE & LYNCH INC UNIT PRICE	(1) GEORGE & LYNCH INC AMOUNT	( ) UNIT PRICE	( ) AMOUNT
0430 817013 PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, WHITE/YELLOW, 5"	3120.000	LF	1.05000	3276.00	1.05000	3276.00		
0440 830002 CONDUIT JUNCTION WELL, TYPE 4, 20" X 42-1/2" PRECAST CONCRETE	1.000	EACH	2151.00000	2151.00	2151.00000	2151.00		
0450 830004 CONDUIT JUNCTION WELL, TYPE 7, 36" X 60" PRECAST POLYMER CONCRETE	2.000	EACH	2456.00000	4912.00	2456.00000	4912.00		
0460 831516 FURNISH AND INSTALL 4" SCHEDULE 80 PVC CONDUIT (TRENCH)	825.000	LF	11.00000	9075.00	11.00000	9075.00		
0470 905001 SILT FENCE	894.000	LF	1.65000	1475.10	1.65000	1475.10		
0480 906001 PORTABLE SEDIMENT TANK	1.000	EACH	2075.00000	2075.00	2075.00000	2075.00		
0490 906003 SUMP PIT	1.000	EACH	2260.00000	2260.00	2260.00000	2260.00		
0500 908001 TOPSOIL	53.000	TON	63.55000	3368.15	63.55000	3368.15		
0510 908004 TOPSOIL, 6" DEPTH	5005.000	SY	12.45000	62312.25	12.45000	62312.25		
0520 908017 TEMPORARY GRASS SEEDING	3910.000	SY	0.66000	2580.60	0.66000	2580.60		
0530 908019 PERMANENT GRASS SEEDING, STREAMBANK	5005.000	SY	1.21000	6056.05	1.21000	6056.05		
0540 908020 EROSION CONTROL BLANKET MULCH	5005.000	SY	2.09000	10460.45	2.09000	10460.45		
0550 908023 STABILIZED CONSTRUCTION ENTRANCE	65.000	SY	51.00000	3315.00	51.00000	3315.00		
0560 909005 STREAM DIVERSION		LUMP	107600.00000	107600.00	107600.00000	107600.00		
SECTION TOTALS			$	1,345,261.81	$	1,341,585.65	$	
CONTRACT TOTALS			$	1,345,261.81	$	1,341,585.65	$	
DBE GOALS			5	%	5	%		%