APPLICATION AND CERTIFICATE FOR PAYMENT AlA DOCUMENT G702 Page 1 of

TO (OWNER) Delaware Transit Corporation PROJECT: APPLICATION NO: 11 Distribution to:
900 Public Safety Bivd Dover Transit Center OWNER
Dover, Delaware 19903 09-324 PERIOD TO: 11/30/2010 ARCHITECT
CONTRACTOR
FROM (CONTRACTOR): VIA (ARCHITECTY: ARCHITECT'S i
Richard E Pierson Construction Co., Ine. PROJECT NO: ENT
PO Box 430 BY:
Woodstown, NJ 08098 DATE: | Kl 2wl; o)
CONTRACT FOR: CONTRACT DATE: T
CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the Cantract.

Continuation Sheet, AlA Document G703, is attached

CHANGE ORDER SUMMARY
1. ORIGINAL CONTRACT SUM....coiiiiireecrceeeee et $ 4,460,000.00
Change Orders approved in ADDITIONS DEDUCTIONS 2. Net Change by Change Orders.........covievieeieeiieciinee e $ 323648.75
previous months by Owner 3. CONTRACT SUM TO DATE (Line 1#+2).....cocovvvereecs s $ 4,783,648.75
TOTAL 4. TOTAL COMPLETED & STORED TO DATE......coocevireeeeeen, $ 4,566,947.49
Approved this Month (COLUMN H ON GT03)
Number |Date Approved 5. RETAINAGE:
1 9/30/2010 323648.75 a. _0__ % of Completed Work 0.00
(COLUMN D+E ON G703)
b. _ 0 % of Stored Material $
(COLUMN F ON G703)
Total Retainage (Line 5a + 5b or
TOTALS 323,649 Total in Column | of GT03....covievieerieee e e 3 0.00
Net change by Change Orders $ 323,648.75 6. TOTAL EARNED LESS RETAINAGE ......cccooooviniiiieeeeeeeeeeee $ 4,566,947.49
The undersigned Contractor certifies that to the best of the Contractor's knowledg (Line 4 less Line 5 Total)
information and belief the Work covered by this Application for Payment has been 7. LESS PREVIOUS CERTIFICATE FOR
completed in accordance with the Contract Documents, that all amounts have bee PAYMENT (Line 6 from pior Certificate) ........c..ccceeoeeeee. % 3,808,916.51
paid by the Contractor for Work for which previous Certificates for Payment were 8. CURRENT PAYMENT DUE <...o.oovooeeeeeeeeeoeeee e oessenessesnns $ 758,030.98
issued and payments received from the Owner, and that current payment shown 9. BALANCE TO FINISH, PLUS RETAINAGE ..., $ 216,701.26
herein is now due. {Line 3 less Line 6)
State of: New Jersey County of: Salem
CONTRACTCR: RE Pierson Construction Co. Subscribed and.gsworn to before e this /LDO'LJ 2008
Notary Pygfic: T = b A{aci
My Commissiar res. e
MrCommissierSxpios 216/2015
AMOUNT CERTIFIED................... . $ -~

In accordance with the Contract Documents, based on on-site observation and the {Attach explanation if amount certified differs from the amount applied for.}

data comprising the above application, the Architect certifies to the Owner that to ARCHITECT:

best of the Architect's knowledge, information and belief the Work has progressed as

indicated, the quality of the Work is in accordance with the Contract Documents, : By: Date:

the Contractor is entitled to payment of the AMOUNT CERTIFIED. This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor names herein. Issuance, payment, and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.




CONTINUATION SHEET

AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 11

containing contractor’s signed Certification, is attached. APPLICATION DATE  11/30/2010

PERIOD TO: 11/30/2010

A B C D E F H
TOTAL
ITEM UNIT CONTRACT QUANTITY TOTAL TOTAL
NUMBER DESCRIPTION OF WORK UNITS QUANTITY PRICE PRICE COMPLETED QUANTITY AMOUNT
CERT # COMPLETED DUE
11

PC1000 |PCA1 Prelimninaries & General LS 1.00 718,000.00 718,000.00 0.03 0.99 712,000.00
PC2000 |PCZ Project Wide Engineering & Design Ac LS 1.00 466,940.00 466,940.00 0.01 1.00 464,940.00
PC3000 |PC3 Project Wide Maintenance of Traffic LS 1.00 40,000.00 40,000.00 0.04 1.00 40,000.00
PC4000 {PC4 Project Wide Environmental Compliang LS 1.00 0.00 0.00 0.00 0.00 0.00
PC5000 JPC5H Project Wide Public Outreach LS 1.00 0.00 0.00 0.00 0.00 0.00
COI1000 [PC6-B Site Work LS 1.00 1,275,060.00 1,275,060.00 0.14 0.95 1,214,554.00
C02000 [PC7-B Excavation & Embankment LS 1.00 300,000.00 300,000.00 6.00 1.00 300,000.00
CO3000 |PC8-B Utility Relocations LS 1.00 10,000.00 10,000.00 0.00 1.00 10,000.00
C0O4000 |PCY-B Pavement Structure {20yr Design) (B LS 1.00 700,000.00 700,000.00 0.26 1.00 700,000.00
CO500¢ |PC10-B Drainage LS 1.00 150,000.00 150,000.00 0.00 1.00 150,000.00
C06000 |PC11-B Retaining Structures LS 1.00 750,000.00 750,000.00 0.35 0.87 650,000.00
CO700¢ |PC12-B Permanent Signing & Striping LS 1.00 *30,000.00 30,000.00 0.00 0.00 0.00
CO8000 |PC13-B Landscaping LS 1.00 20,000.00 20,000.00 0.00 0.50 10,000.00
CO#1 Change Order #1 LS 1.00 323,648.75 323,648.75 0.64 0.97 315,453.49
Total amount completed this certificate: 3 4,566,947.49
Less amount previously paid: (3,808,916.51)
Amount due this certificate: $ 758,030.98




PC1 Breakout Sheet

APPLICATION NO: 11
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT Q1Y [ AMOUNT QTY | AMOUNT QTY | AMOUNT
z 0 B - 0 -
PC1000 [NTP 1.00 LS 0.00 - 0| - - 0 -
PC1010 |Payment and Performance Bonds 1.00 LS 50,000.00] 50,000.00 1 50,000.00 - 1 50,000.00
PC1020|Insurance & Insurance Certificates 1.00 LS 0.00 - 0 - - 0 -
PC1030 |Project Mobilization 1.00 Ls 223,000.00] 223,000.00 1 223,000.00 - 1 223,000.00
PC1040 [Permits and Regulatory Approvals 1.00 LS 10,000.00] 10,000.00 1 10,000.00 - 1 £0,000.00
PC1050 {Environmental Compliance 1.00 LS 10,000.00] 10,000.00 1 10,000.0C - 1 10,000.00
PC1060 | Project Management 1.00 LS 200,000.00| 200,000.00 0.95  190,000.00 0.05 10,000.00 1 200,000.00
PC1070 |Quality Plan and Updates 1.00 LS 10,000.00| 10,000.00 0.8 9,000.00 0.1 1,000.00 1 10,000.00
PC1080 | Project Quality Management & Construction Quality Control 1.00 LS 90,000.00| S0,000.00 0.95 85,500.00 0.05 4,500.00 1 90,000.00
PC1080 |Safety Plan & Safety Administration 1.00 LS 50,000.00{ 50,000.00 0.95 47 500.00 0.05 2,500.00 1 50,000.00
PC1100 [Liason & Coordination with Local Authorities & Agencies 1.00 LS 0.00 - ¢] - - 1] -
PC1110]Onsite Security, Communications & Project Identification 1.00 LS 15,000.00 15,000.00 0.95 14,250.00 0.05 750.00 1 15,000.00
PC1120|Design Builders Temporary Facllities 1.00 LS 24,000.00| 24,000.00 1 24,000.00 - 1 24,000.00
PC1130|Design Builders Provided Facilities & Equipment for the Department 1.00 LS 0.00 - 1] - - Q -
PC1140|Removal of Temporary & Design Builder Provide Facilities & Site Clea 1.00 LS 6,000.00 6,000.00 1] - - 0 -
PC1150 | Construction Staking 1.00 LS 30,000.00| 30,000.00 0.95 28,500.00 0.05 1,600.00 1 30,000.00
- 0 - - 0 -
- 0 - - 0 -
TOTAL: $718,000.00 $691,750.00 $20,250.00 $712,000.00




PC2 Breakout Sheet

APPLICATION NO: 11
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TOQ DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY | AMOUNT QTY | AMOUNT
PC2000 |Design of Temp & Permanent Work Through Final Design-RKK 1.00 LS - - 0 - - 0 -
PC201¢ |Submit Preliminary Plan - RKK 1.00 LS 118000.00 | 118,000.00 1 118,000.00 - 1 118,000.00
PC2020 |Review & Approve Preliminary Plan- RKK 1.00 LS - - 0 - - 0 -
PC2030 [Utility Coordination - RKK 1.00 LS 7000.00 7,000.00 1 7,000.00 - 1 7,000.00
PC2040|SF Plan Submission - RKK 1.00 LS 78000.00 78,000.00 1 78,000.00 - 1 78,000.00
PCR060 |SF PlanReview - RKK 1.00 LS - - 0 " - 0 “
PC2060 (ABB Review RKK 1.00 LS - - 0 - - 0 -
PC2070 Final Plan Submission - RKK 1.00 LS 35000.00 35,000.00 1 35,000.00 - 1 35,000.00
PC2080 Final Plan Review-RKK 1.00 LS - - 0 - - 0 -
PC2090 [Complete Design Certs-RKK 1.00 LS 2000.00 2,000.00 0 - - 0 -
PC2100 | Receive Readiness for Construction-RKK 1.00 LS - - 0 - - 0 -
PC2110 |Geotechnical Investigation - RKK 1.00 LS 33000.00 33,000.00 1 33,000.00 . 1 33,000.00
PC21201| Other Preliminary Engineering - RKK 1.00 LS 6000.00 6,000.00 1 6,000.00 " 1 6,000.00
PC2130 (Design Support During Construction-RKK/MCA 1.00 LS 74855.00 74,855.00 1 74,855.00 - 1 74,855.00
PC2140|As Built Drawings,manuals and reports-RKK/MCA 1.00 LS 2500.00 2,500.00 0 - 1 2,500.00 1 2,500.00
PC215¢ |Design Quality Control-RKK 1.00 LS - - 0 - - 0 -
PC2500 [Design of Temp & Permanent Work Through Final Design-MCA 1.00 LS 110585.00 | 110,585.00 1 110,585.00 - 1 110,585.00
PC2510 |Submit Praliminary Plan MCA 1.00 LS - - 0 - - 0 -
PC2520 |Review and Approve Preliminary Plan 1.00 LS - - 0 - - 0 -
PC2530 |Utility Coordination 1.00 LS - - 0 - - 4] -
PC2540 (SF Plan Submission 1.00 LS - - 0 - - 0 -
PC2560 |SF Plan Review 1.00 LS - - 0 - - 0 -
PC257¢ |Final Plan Submission 1.00 LS - - 0 - - 0 -
PC2580 [Complete Design Certs 1.00 LS - - 0 - - 0 -
PC2590 (Submit Bldg Inspecter 1.00 LS - - 0 - - 0 -
PC2600|Submit Fire Marshall 1.00 LS - - 0 - - 0 -
PC2610 [Submit Arch Accessibility Board 1.00 LS - - 0 - - 0 -
PC2620 (Receive DelDOT Readiness for Construction 1.00 LS - - 0 - - 0 -
PC2630Submit Bldg Permit 1.00 LS - - 0 - - Q -
PC2650 | Demolition Permit 1.00 LS - - 0 - - Q -
- 0 - - 0 -
TOTAL: $466,940.00 $462,440.00 $2,500.00 $464,940.00




PC3 Breakout Sheet

APPLICATION NO: 11
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTy UNIT PRICE AMOUNT QTY AMOUNT QTY | AMOUNT Ty AMOUNT
PC3000 [Maintenance of Traffic Plan and Updates 1.00 LS 5,000.00 5,000.00 1 5,000.00 - 1 5,000.00
PC3010 [Maintenace of Trafic Implementation and Operations 1.00 LS 34,000.00| 34,000.00 0.95 32,300.00 0.05 1,700.00 1 34,000.00
PC3020| Traffic Control Plan(s) and Updates 1.00 LS 1000.00 1,000.00 1 1,000.00 - 1 1,000.00
0 - - 0 -
0 - - 0 -
TOTAL: $40,000.00 38300.00 1700.00 40000.00




PC6-B Breakout Sheet

APPLICATION NO: 1"
UNIT CONTRACT | PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTY UNIT PRICE AMOUNT QTY AMOUNT QTY | AMOUNT QTY | AMOUNT

CO1000 |Begin Construction 1.00 LS - - 0 - - 0 -

CO1010{Mobilization 1.00 LS - - 0 - - 0 -

C01020]install Construction Signage 1.00 LS - - 0 - - 0 -
CO1030|Install Sediment and Erosion Control 1.00 LS 55000.00 55,000.00 1] 55,000.00 - 1 55,000.00
CO1040|Site Demolition 1.00 LS 200000.00 200,000.00 1] 200,000.00 - 1 200,000.00
CO1050|Clear & Grubb Site 1.00 LS 15000.00 15,000.00 1] 15,000.00 - 1 15,000.00
CO1060|Install Curb 1.00 LS 100000.00 100,000.00 1| 100,000.00 - 1 100,000.00
CO1070|Install Sidewalk 1.00 LS 300,000.00 300,000.00 0.6| 180,000.00 0.4 120,000.00 1 300,000.00
CO1080|Install Miscellaneous Site Improvements 1.00 LS 605060.00 605,060.00 0.8] 484,048.00 0.1 60,508.00 0.9 544,554.00

- o - - 0 -

- 0 - R 0 -

- 0 - - 0 -

- 0 - . 0 -
TOTAL: $1,275,060.00 779048.00 180506.00 1214554.00




PC9-B Breakout Sheet

APPLICATION NO: 11
UNIT CONTRACT] PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QaTy UNIT PRICE AMOUNT QTY AMOUNT QTY | AMOUNT QTY | AMOUNT
CO4000Place Stone Base 1.00 LS 150,000.00] 150,000.00 1| 150,000.00 - 1 150,000.00
CO4010|Place Base Asphalt 1.00 LS 120,000.00] 420,000.00 0 - 1 120,000.00 1 120,000.00
€04020|Place Surface Asphalt 1.00 LS 60000.00| €0,000.00 0 - 1 60,000.00 1 60,000.00
C04030|Place PCC Pavement 1.00 LS 350,000.00| 350,000.00 1] 350,000.00 - 1 350,000.00
C04040|Place PCC Hand Work Pavement 1.00 LS 20,000.00( 20,000.00 1 20,000.00 - 1 20,000.00
. 0 . - 0 -
- 0 - - 0 -
- 0 - - 0 -
- 0 - - 0 -
- 0 - - 0 .
TOTAL: 700000.00 520000.00 180000.00 700000.00




PC11-B Breakout Sheet

APPLICATION NO: ih
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION QTyY UNIT PRICE AMCUNT QTYy AMOUNT QrY | AMOUNT QTY | AMOUNT
CQOB0C%Fabricate and Deliver Canopy 1.00 LS 250,000.00f 250,000.00 0.75] 187,500.00 0.25 62,500.00 1 250,000.00
C06010]Install Foundations 1.00 LS 100,000.00{ 100,000.00 1| 100,000.00 - 1 100,000.00
C€06020|Instat Curb Bus Loap 1.00 LS 0.00 - 0 - - 0 -
€06030|Install Sidewalk Bus Loop 1.00 LS 0.00 - 0 - - 0 -
CO6040|Erect Canopy Trusses 1.00 LS 200,000.00} 200,000.00 0.3 60,000.00 0.7 140,000.00 1 200,000.00
C08050]Install Reofing 1.00 LS 200,000.00{ 200,000.00 0.2 40,000.00 0.3 60,000.00 0.5 100,000.00
COB060 | Instal Architectural Features 1.00 LS 0.00 - 0 - - 0 -
COB8070|Instal Security Cameras 1.00 LS 0.00 - 1] - - 0 -
- 0 - . 0 -
- 0 - - 0 -
TOTAL: 750000.00 387500.00 262500.00 650000.00




PC13-B Breakout Sheet

APPLICATION NO: 11
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TO DATE
ITEM # DESCRIPTION Qry UNIT PRICE AMOUNT QTY | AMOUNT QTY | AMOUNT QTY | AMOUNT
C0O8000 Topsoil Site 1.00 LS - - - - 0 -
COB010|Seed and Mulch 1.00 LS - - - - 0 -
COB020|Install Plantings 1.00 LS 20,000.00 | 20,000.00 - 0.5 10,000.00 05 10,000.00
C08030|Inspection 1.00 LS - - - - 0 -
C0O8040 |Punchlist 1.00 LS - - - - 0 -
CO8050|Demoabilization 1.00 LS - - - - 0 -
COB08G |Final Completion 1.00 LS - - - - o] -
- - - 0 -
- - - 4] -
- - - ] -
TOTAL: 20000.00 0.00 10000.00 10000.00




CO#1- Breakout Sheet

APPLICATION NO; 11
UNIT CONTRACT| PREVIOUS BILLING THIS BILLING COMPLETE TQ DATE
ITEM # DESCRIPTION Qry UNIT PRICE AMOUNT QTY | AMOUNT QTY | AMOUNT QTY | AMOUNT

1 Storwater Management Redisign 1.00 LS 165,517.59 | 165,517.59 1 165517.59 - 1 165517.59
2 |LED Lighting Revision 1.00 LS 11,707.52 | 11,707.52 0.3 3,512.26 - 03 3.512.26
3 |Additional Water Street Plantings 1.00 LS 5,401.37 5,401.37 0 - 1 5,401.37 1 5,401.37
4 18" Pipe Under Bus Lane 1.00 LS 6,764.38 6,764.38 t 6,764.38 - 1 6,764.38
5 Sidewalk Surface Detectable Waming System 1.00 .S 5,254.28 5,254.28 1 5,254.28 - 1 5,254.28
6 |5 Shoulder on West Street 1.00 LS 5,040.00 5,040.00 1 5,040.00 - 1 5,040.00
7 |Additional Paving on West and Water Street 1.00 LS 95,173.61 95,173.61 0 - 1 95,173.61 1 95,173.61
8  |Parking Lot Undercut Excavation 6/24/2010 1.00 1.5 18,990.00 | 18,990.00 1 18,990.00 - 1 18,990.00
9 |Barrier on Queen Street for Pedestrian Detour 1.00 LS 9,800.00 9,800.00 1 9,800.00 - 1 9,800.00

- o - . 0 -

- 0 - - 0 -
TOTAL: 323648.75 214878.51 100574.98 315453.49




