PROJECT PHASING LEGEND

= Construction began in Fall 2010
PHASE 1 - Fall 2010 to Fall 2011

= Construction will occur in 4 main phases.
] . o PHASE2 - Fall 2011 to Summer 2012
= Work includes roadway reconstruction & reconfiguration,
sidewalk replacement, utility relocations (gas, water, PHASE 3 - Spring 2011 to Summer 2011
storm sewer & sanitary sewer)
PHASE 4 - Spring 2012 to Fall 2012

= Most intersection work will be completed during weekends.

= Anticipated completion is Fall 2012
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Phase 1- Fall2010to Fall2011 o
= Construction on eastbound lanes of Elkton Road from Gravenor Lane to Apple Road.
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= Construction on side roads near intersections with eastbound lanes of Elkton Road.

= Construction on Casho Mill Road from Elkton Road to Westview Drive.

= During construction on Elkton Road, vehicular traffic will be shifted to westbound lanes,
with one lane of traffic in each direction.
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= Vehicular detours will be in place for weekend work at intersections of Elkton Road
with: Short Lane, West Park Place, Murray Road., and Apple Road (south of Elkton Road).

= A pedestrian detour will be in place on Elkton Road between Thorn Lane and Apple Road.
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Phase 2 - Fall2011 to Summer2012 D
= Construction on westbound lanes of Elkton Road from Gravenor Lane to Apple Road.

= Construction on side roads near intersections with westbound lanes of Elkton Road.

= Construction on Apple Road from Elkton Road to Old Barksdale Road, including
construction of a new connector from Apple Road to Old Barksdale Road.
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= During construction on Elkton Road, vehicular traffic will be shifted to eastbound lanes,
with one lane of traffic in each direction.

= Vehicular detours will be in place for weekend work at intersections of Elkton Road with:
Casho Mill Road, ODaniel Avenue, Lincoln Drive, and Apple Road (north of Elkton Road).
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Phase 3 - Spring 2011 to Summer2011 o

= Construction on eastbound lanes of Elkton Road from Apple Road to Delaware Avenue.

= Construction on side roads near intersections with eastbound lanes of Elkton Road.

= Construction on Amstel Avenue from Elkton Road to the University of Delaware parking
garage entrance.

= During construction on Elkton Road, vehicular traffic will be shifted to westbound lanes,
with one lane of traffic in each direction.

= Vehicular detours will be in place for weekend work on Elkton Road from Amstel Avenue
to Delaware Avenue and at intersections of Elkton Road with: Beverly Road and
Delaware Avenue. A long-term detour will be in place for construction on Amstel Avenue.
= A pedestrian detour will be in place for work on Amstel Avenue.

= Construction is anticipated to be complete before start of University of Delaware
fall semester.
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Phase 4 - Spring 2012 to Fall 2012 D
= Construction on westbound lanes of Elkton Road from Apple Road to West Main Street.

= Construction on side roads near intersections with westbound lanes of Elkton Road.

= During construction on Elkton Road, vehicular traffic will be shifted to eastbound lanes,
with one lane of traffic in each direction.

= Construction is anticipated to be complete before start of University of Delaware
fall semester.
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