: g Rehabilitation of
Tentative Project Schedule/Traffic Control
Phase Work Traffic Control Restrictions B R 1 — 6 8 O
@ Sign Structure Replacement Temporary Lane/Shoulder Closures DAYTIME on SR 141 Basin Road
on SR 141/US 13 over US 13
@ Bridge Deck Replacement Full Closure on SR 141 45 DAYS Project Schedule/
@ Ramp Curb/Paving Ramp Closure B2 9PM FRIDAY- 6AM MONDAY Traffic Control
@ Ramp Curb/Paving Ramp Closure C2 9PM FRIDAY- 6AM MONDAY ; %
@ Ramp Curb/Paving Ramp Closure D 9PM FRIDAY- 6AM MONDAY
@  Ramp Curb/Paving Ramp Closure A2 9PM FRIDAY- 6AM MONDAY
6 Bridge Painting Temporary Lane Closures on US 13 10PM - 4AM DAILY
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Tentative Project Schedule/Traffic Control Timeline b =
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