
Activity Name Original Duration Start Finish

SR1 / I-95 Interchange 1303 12/01/10 06/25/14

Preliminary Activities -Phase 0 120 12/01/10 03/30/11

Phase 1-Stage 1 60 03/31/11 05/29/11

SW Loop 60 03/31/11 05/29/11

Phase 1-Stage 2 150 05/30/11 10/26/11

S7 Tie to SW Loop 37 05/30/11 07/05/11

Storm Management Ponds & Sediment Control 37 05/30/11 07/05/11

SR7 NB, Ramp U and Bridge Substructure 113 07/06/11 10/26/11

Ramp R1 N&S and Bridge 7 Substructure 91 05/30/11 08/28/11

Temporary Ramps Parallel to SR7 NB 112 05/30/11 09/18/11

Ramp A 1210 to 1224 81 05/30/11 08/18/11

Ramp B1 512 To 562 110 05/30/11 09/16/11

Temporary WB Ramp Parallel To Ramp A 122 05/30/11 09/28/11

Temporary EB Ramp Parallel To Ramp B1 68 05/30/11 08/05/11

Phase 2 149 10/27/11 03/23/12

SR 7 NB 634 To 643 144 10/27/11 03/18/12

Temporary Ramp A 1246 To 1253 51 10/27/11 12/16/11

Ramp G1 1333 To 1341 45 10/27/11 12/10/11

Temporary SB Ramp Parallel To Ramp C 56 10/27/11 12/21/11

Ramp A 1224 To 1228 139 10/27/11 03/13/12

I-95 Mainline & Ramp B1 149 10/27/11 03/23/12

Bridge 7 and Ramp R1 63 10/27/11 12/28/11

Bridge 2- Substructure Ramp A 76 10/27/11 01/10/12

Phase 3 105 03/19/12 07/01/12

SR 1 NB Ramp B 376 To 414 100 03/24/12 07/01/12

SR1 NB 361 To 373 96 03/19/12 06/22/12

Ramp R 1519 To 1523 30 03/19/12 04/17/12

Ramp C1-1106 To 1110, 1180 To 1816 45 03/19/12 05/02/12

Ramp G1-1318 To 1322 , Wall 8 & Bridge S5 Abut.B 97 03/19/12 06/23/12

Temporary Ramps Parallel to Ramp E 40 03/19/12 04/27/12

I-95 EB Ramp B 457 To 476 & Bridge S6 Partial Substructure 93 03/19/12 06/19/12

S 7 Superstructure 82 03/19/12 06/08/12

Phase 4 247 07/02/12 03/05/13
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SR1 / I-95 Interchange

Preliminary Activities -Phase 0

Phase 1-Stage 1

SW Loop

Phase 1-Stage 2

S7 Tie to SW Loop

Storm Management Ponds & Sediment Control

SR7 NB, Ramp U and Bridge Substructure

Ramp R1 N&S and Bridge 7 Substructure

Temporary Ramps Parallel to SR7 NB

Ramp A 1210 to 1224

Ramp B1 512 To 562

Temporary WB Ramp Parallel To Ramp A

Temporary EB Ramp Parallel To Ramp B1

Phase 2

SR 7 NB 634 To 643

Temporary Ramp A 1246 To 1253

Ramp G1 1333 To 1341

Temporary SB Ramp Parallel To Ramp C

Ramp A 1224 To 1228

I-95 Mainline & Ramp B1

Bridge 7 and Ramp R1

Bridge 2- Substructure Ramp A

Phase 3

SR 1 NB Ramp B 376 To 414

SR1 NB 361 To 373

Ramp R 1519 To 1523

Ramp C1-1106 To 1110, 1180 To 1816

Ramp G1-1318 To 1322 , Wall 8 & Bridge S5 Abut.B

Temporary Ramps Parallel to Ramp E

I-95 EB Ramp B 457 To 476 & Bridge S6 Partial Substructure

S 7 Superstructure

Phase 4

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

NB 7- 599 To 606 53 07/02/12 08/23/12

Temporary Ramp From Road A To NB 7 30 07/02/12 07/31/12

Ramp G1 1332 To 1334 36 07/02/12 08/06/12

Bridge S5-Ramp G1 215 07/02/12 02/01/13

Bridge S4- Ramp C 1106 To 1120 247 07/02/12 03/05/13

Ramp B -440 To 443 44 07/02/12 08/14/12

Ramp A-1243 To 1246 & Bridge S2 Abutment A 83 07/02/12 09/22/12

Phase 5 206 03/06/13 09/27/13

NB 7 606 to 620 & Ramp S 213 to 218 92 03/06/13 06/05/13

Ramp U 729 to 740 & Ramp U1 832 to 836 73 03/06/13 05/17/13

NB 7 624 to 635 & Ramp E 911 to 920 85 03/06/13 05/29/13

Bridge S1 & Ramp A 1228 to 1242 206 03/06/13 09/27/13

Bridge S6 & Ramp B 443 to 458 191 03/06/13 09/12/13

Ramp B1 504 to 512 & Ramp E 922 to 932 73 03/06/13 05/17/13

Ramp C 1101 to 1106 30 03/06/13 04/04/13

Ramp G1 1322 to 1332& Stanton Christiana Road 2010 to 2015 44 03/06/13 04/18/13

Bridge S2 Substructure - Ramp A 25 03/06/13 03/30/13

Phase 6 186 09/28/13 04/01/14

Ramp B - 414 to 439 & Bridge S3 186 09/28/13 04/01/14

Ramp A - 1246 to 1280 & Bridge S2 179 09/28/13 03/25/14

Ramp B - 406 to 414 61 09/28/13 11/27/13

Ramp E - 920 to 922 & Ramp E1 1010 to 1013 38 09/28/13 11/04/13

Ancillary Construction Activities - Phase 6 90 09/28/13 12/26/13

Phase 7 77 04/02/14 06/17/14

SB 7 - 1611 to 1647 & Ramp A - 1280 to 1286 & Ramp G2- 1411-1414 77 04/02/14 06/17/14

SB 7 - 1602 to 1611 50 04/02/14 05/21/14

Ramp R 1511 to 1523 38 04/02/14 05/09/14

Road A - 2200 to 2214 & Ramp G1 - 1341 to 1343 31 04/02/14 05/02/14

Ramp D - 2104 to 2113 16 04/02/14 04/17/14

Ramp A 1209 to 1214 31 04/02/14 05/02/14

I-95 NB (east) 1699 to 1730 53 04/02/14 05/24/14

Ancillary Construction Activities - Phase 7 60 04/02/14 05/31/14

Completion Phase 8 06/18/14 06/25/14
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NB 7- 599 To 606

Temporary Ramp From Road A To NB 7

Ramp G1 1332 To 1334

Bridge S5-Ramp G1

Bridge S4- Ramp C 1106 To 1120

Ramp B -440 To 443

Ramp A-1243 To 1246 & Bridge S2 Abutment A

Phase 5

NB 7 606 to 620 & Ramp S 213 to 218

Ramp U 729 to 740 & Ramp U1 832 to 836

NB 7 624 to 635 & Ramp E 911 to 920

Bridge S1 & Ramp A 1228 to 1242

Bridge S6 & Ramp B 443 to 458

Ramp B1 504 to 512 & Ramp E 922 to 932

Ramp C 1101 to 1106

Ramp G1 1322 to 1332& Stanton Christiana Road 2010 to 2015

Bridge S2 Substructure - Ramp A

Phase 6

Ramp B - 414 to 439 & Bridge S3

Ramp A - 1246 to 1280 & Bridge S2

Ramp B - 406 to 414

Ramp E - 920 to 922 & Ramp E1 1010 to 1013

Ancillary Construction Activities - Phase 6

Phase 7

SB 7 - 1611 to 1647 & Ramp A - 1280 to 1286 & Ramp G2- 1411-1414

SB 7 - 1602 to 1611

Ramp R 1511 to 1523

Road A - 2200 to 2214 & Ramp G1 - 1341 to 1343

Ramp D - 2104 to 2113

Ramp A 1209 to 1214

I-95 NB (east) 1699 to 1730

Ancillary Construction Activities - Phase 7

Completion Phase
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Activity Name Original Duration Start Finish

SR1 / I-95 Interchange 1303 12/01/10 06/25/14

Preliminary Activities -Phase 0 120 12/01/10 03/30/11

Advance Utility Relocations 90 12/01/10 02/28/11

NTP 1 03/01/11 03/01/11

Submit & Install Initial Erosion & Sediment Controls for Staging 8 03/02/11 03/09/11

Mobilization, Engineer's Facility & Staging Areas 21 03/10/11 03/30/11

Criticals Submissions-Insurance, CPM, Safety Program, Etc. 21 03/02/11 03/22/11

Stakeout 21 03/02/11 03/22/11

Submissions, Fabrications for Stage 1 Lead Items 27 03/02/11 03/28/11

Non-Critical Submissions 27 03/02/11 03/28/11

Phase 1-Stage 1 60 03/31/11 05/29/11

SW Loop 60 03/31/11 05/29/11

MOT - SW Loop 2 03/31/11 04/01/11

E&S/C&G - SW Loop 3 04/02/11 04/04/11

Pavement Removal - SW Loop 6 04/05/11 04/10/11

Safety Barrier - SW Loop 10 04/11/11 04/20/11

Storm Installation & Underdrain - SW Loop 6 04/21/11 04/26/11

Subbase & Base - SW Loop 6 04/27/11 05/02/11

Curb & Gutter - SW Loop 6 05/03/11 05/08/11

Base Paving 6 05/08/11 05/14/11

Surface Paving - SW Loop 4 05/14/11 05/18/11

Maintenance Area & Paving - SW Loop 6 05/18/11 05/24/11

Grading & Stabilization - SW Loop 4 05/25/11 05/28/11

Open to Traffic - SW Loop 1 05/29/11 05/29/11

Phase 1-Stage 2 150 05/30/11 10/26/11

S7 Tie to SW Loop 37 05/30/11 07/05/11

MOT - SR 7 Tie to SW Loop 1 05/30/11 05/30/11

E&S/C&G - SR 7 Tie to SW Loop 2 05/31/11 06/01/11

Pavement Removal - SR 7 Tie to SW Loop 4 06/02/11 06/05/11

Storm Installation & Underdrain - SR7 Tie to SW Loop 4 06/06/11 06/09/11

Subbase & Base - SR7 Tie toSW Loop 7 06/10/11 06/16/11

Curb & Gutter - SR7 Tie to SW Loop 7 06/17/11 06/23/11

Base Paving SR7 Tie to SW Loop 5 06/23/11 06/28/11
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SR1 / I-95 Interchange

Preliminary Activities -Phase 0

Advance Utility Relocations

NTP

Submit & Install Initial Erosion & Sediment Controls for Staging

Mobilization, Engineer's Facility & Staging Areas

Criticals Submissions-Insurance, CPM, Safety Program, Etc.

Stakeout

Submissions, Fabrications for Stage 1 Lead Items

Non-Critical Submissions

Phase 1-Stage 1

SW Loop

MOT - SW Loop

E&S/C&G - SW Loop

Pavement Removal - SW Loop

Safety Barrier - SW Loop

Storm Installation & Underdrain - SW Loop

Subbase & Base - SW Loop

Curb & Gutter - SW Loop

Base Paving

Surface Paving - SW Loop

Maintenance Area & Paving - SW Loop

Grading & Stabilization - SW Loop

Open to Traffic - SW Loop

Phase 1-Stage 2

S7 Tie to SW Loop

MOT - SR 7 Tie to SW Loop

E&S/C&G - SR 7 Tie to SW Loop

Pavement Removal - SR 7 Tie to SW Loop

Storm Installation & Underdrain - SR7 Tie to SW Loop

Subbase & Base - SR7 Tie toSW Loop

Curb & Gutter - SR7 Tie to SW Loop

Base Paving SR7 Tie to SW Loop

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

Surface Paving - SR 7 Tie to SW Loop 2 06/28/11 06/30/11

Grading & Stabilization - SR 7 Tie to SW Loop 3 07/01/11 07/03/11

Marking, Signs, Devices & Open to Traffic - SR 7 Tie SW Loop 2 07/04/11 07/05/11

Storm Management Ponds & Sediment Control 37 05/30/11 07/05/11

MOT & Staging for Sediment Ponds 3 05/30/11 06/01/11

E&S/C&G for Sediment Ponds 5 06/02/11 06/06/11

Excavate Ponds 14 06/07/11 06/20/11

SW Management Facilities 10 06/21/11 06/30/11

Grading & Stabilization 5 07/01/11 07/05/11

SR7 NB, Ramp U and Bridge Substructure 113 07/06/11 10/26/11

MOT - SR 7 NB 621-625, Ramp U 740-745 2 07/06/11 07/07/11

E&S/C&G - SR 7 NB 621-625, Ramp U 740-745 2 07/08/11 07/09/11

Pavement Removal - SR 7 NB 621-625, Ramp U 740-745 3 07/10/11 07/12/11

Cut to Fill Temporary Ramps 9 07/13/11 07/21/11

SOE & Excavate Bridge S7 Abutment A Pile Caps 9 07/22/11 07/30/11

Pile Load Test Bridge S7 Abutment A 3 07/31/11 08/02/11

Drive Piles Bridge 7 Abutment A 12 08/03/11 08/14/11

FRP Pile Caps Bridge 7 Abutment A 10 08/15/11 08/24/11

FRP Stem and Wingwalls Bridge 7 Abutment A 20 08/25/11 09/13/11

Backfill Bridge 7 Abutment A 7 09/14/11 09/20/11

Ramp U Barrier/Wall 7 09/21/11 09/27/11

Storm Installation & Underdrain - SR7 NB 621-625, Ramp U 740-745 7 09/28/11 10/04/11

Subbase & Base - SR7 NB 621-625, Ramp U 740-745 7 10/05/11 10/11/11

Base Paving SR7 NB 621-625, Ramp U 740-745 7 10/11/11 10/18/11

Surface Paving - SR 7 NB 621-625, Ramp U 740-745 3 10/18/11 10/21/11

Grading & Stabilization - SR 7 NB 621-625, Ramp U 740-745 5 10/22/11 10/26/11

Ramp R1 N&S and Bridge 7 Substructure 91 05/30/11 08/28/11

MOT - Bridge 7 Abutment B & Ramp R1 Construction 2 05/30/11 05/31/11

E&S/C&G - Bridge 7 Abutment B & Ramp R1 Construction 2 06/01/11 06/02/11

Cut to Fill Temporary Ramps 10 06/03/11 06/12/11

SOE & Excavate Bridge 7 Abutment B 7 06/13/11 06/19/11

Pile Load Test Bridge S7 Abutment B 3 06/20/11 06/22/11

Drive Piles Bridge 7 Abutment B 10 06/23/11 07/02/11
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Surface Paving - SR 7 Tie to SW Loop

Grading & Stabilization - SR 7 Tie to SW Loop

Marking, Signs, Devices & Open to Traffic - SR 7 Tie SW Loop

Storm Management Ponds & Sediment Control

MOT & Staging for Sediment Ponds

E&S/C&G for Sediment Ponds

Excavate Ponds

SW Management Facilities

Grading & Stabilization

SR7 NB, Ramp U and Bridge Substructure

MOT - SR 7 NB 621-625, Ramp U 740-745

E&S/C&G - SR 7 NB 621-625, Ramp U 740-745

Pavement Removal - SR 7 NB 621-625, Ramp U 740-745

Cut to Fill Temporary Ramps

SOE & Excavate Bridge S7 Abutment A Pile Caps

Pile Load Test Bridge S7 Abutment A

Drive Piles Bridge 7 Abutment A

FRP Pile Caps Bridge 7 Abutment A

FRP Stem and Wingwalls Bridge 7 Abutment A

Backfill Bridge 7 Abutment A

Ramp U Barrier/Wall

Storm Installation & Underdrain - SR7 NB 621-625, Ramp U 740-745

Subbase & Base - SR7 NB 621-625, Ramp U 740-745

Base Paving SR7 NB 621-625, Ramp U 740-745

Surface Paving - SR 7 NB 621-625, Ramp U 740-745

Grading & Stabilization - SR 7 NB 621-625, Ramp U 740-745

Ramp R1 N&S and Bridge 7 Substructure

MOT - Bridge 7 Abutment B & Ramp R1 Construction

E&S/C&G - Bridge 7 Abutment B & Ramp R1 Construction

Cut to Fill Temporary Ramps

SOE & Excavate Bridge 7 Abutment B

Pile Load Test Bridge S7 Abutment B

Drive Piles Bridge 7 Abutment B
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Activity Name Original Duration Start Finish

FRP Pile Caps Bridge 7 Abutment B 7 07/03/11 07/09/11

FRP Stem and Wingwalls Bridge 7 Abutment B 14 07/10/11 07/23/11

Backfill Bridge 7 Abutment B 7 07/24/11 07/30/11

Storm Installation & Underdrain -Ramp R1 N & S 7 07/31/11 08/06/11

Subbase & Base - Ramp R1 N & S 7 08/07/11 08/13/11

Construct Median - Ramp R1 N & S 5 08/14/11 08/18/11

Base Paving - Ramp R1 N & S 5 08/18/11 08/23/11

Surface Paving - Ramp R1 N & S 2 08/23/11 08/25/11

Grading & Stabilization - Ramp R1 N & S 3 08/26/11 08/28/11

Temporary Ramps Parallel to SR7 NB 112 05/30/11 09/18/11

MOT - Temporary NB Ramps Parallel to SR7 NB 3 05/30/11 06/01/11

E&S/C&G - Temporary NB Ramps Parallel to SR7 NB 7 06/02/11 06/08/11

Place Cut to Fill From R1 - Temporary NB Ramps Parallel to SR7 NB 10 07/22/11 07/31/11

Excavate/Fill - Temporary NB Ramps Parallel to SR7 NB 14 08/01/11 08/14/11

Temporary Drainage - Temporary NB Ramps Parallel to SR7 NB 5 08/15/11 08/19/11

Base - Temporary NB Ramps Parallel to SR7 NB 7 08/20/11 08/26/11

Base Paving - Temporary NB Ramps Parallel to SR7 NB 7 08/26/11 09/02/11

Mill Tie in Areas - Temporary NB Ramps Parallel to SR7 NB 7 09/03/11 09/09/11

Surface Paving 5 09/09/11 09/14/11

Markings, MOT Devices,Open-Temporary NB Ramps Parallel to SR7 NB 4 09/15/11 09/18/11

Ramp A 1210 to 1224 81 05/30/11 08/18/11

MOT - I-95 Ramp A 1210 to 1224 7 05/30/11 06/05/11

E&S/C&G - I-95 Ramp A 1210 to 1224 10 06/06/11 06/15/11

Cut to Fill for Temporary Ramp - I-95 Ramp A 1210 to 1224 14 06/16/11 06/29/11

Construct Barrier/Wall - I-95 Ramp A 1210 to 1224 14 06/30/11 07/13/11

Storm Installation & Underdrain - I-95 Ramp A 1210 to 1224 10 07/14/11 07/23/11

Subbase & Base - I-95 Ramp A 1210 to 1224 7 07/24/11 07/30/11

Base Paving - I-95 Ramp A 1210 to 1224 7 07/30/11 08/06/11

Surface Paving - I-95 Ramp A 4 08/06/11 08/10/11

Grading & Stabilization - I-95 Ramp A 1210 to 1224 4 08/11/11 08/14/11

Markings, Devices, Signs & Open to Traffic - I-95 Ramp A 1210 to 1224 4 08/15/11 08/18/11

Ramp B1 512 To 562 110 05/30/11 09/16/11

MOT - I-95 Ramp B1 512 to 562 10 05/30/11 06/08/11
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FRP Pile Caps Bridge 7 Abutment B

FRP Stem and Wingwalls Bridge 7 Abutment B

Backfill Bridge 7 Abutment B

Storm Installation & Underdrain -Ramp R1 N & S

Subbase & Base - Ramp R1 N & S

Construct Median - Ramp R1 N & S

Base Paving - Ramp R1 N & S

Surface Paving - Ramp R1 N & S

Grading & Stabilization - Ramp R1 N & S

Temporary Ramps Parallel to SR7 NB

MOT - Temporary NB Ramps Parallel to SR7 NB

E&S/C&G - Temporary NB Ramps Parallel to SR7 NB

Place Cut to Fill From R1 - Temporary NB Ramps Parallel to SR7 NB

Excavate/Fill - Temporary NB Ramps Parallel to SR7 NB

Temporary Drainage - Temporary NB Ramps Parallel to SR7 NB

Base - Temporary NB Ramps Parallel to SR7 NB

Base Paving - Temporary NB Ramps Parallel to SR7 NB

Mill Tie in Areas - Temporary NB Ramps Parallel to SR7 NB

Surface Paving

Markings, MOT Devices,Open-Temporary NB Ramps Parallel to SR7 NB

Ramp A 1210 to 1224

MOT - I-95 Ramp A 1210 to 1224

E&S/C&G - I-95 Ramp A 1210 to 1224

Cut to Fill for Temporary Ramp - I-95 Ramp A 1210 to 1224

Construct Barrier/Wall - I-95 Ramp A 1210 to 1224

Storm Installation & Underdrain - I-95 Ramp A 1210 to 1224

Subbase & Base - I-95 Ramp A 1210 to 1224

Base Paving - I-95 Ramp A 1210 to 1224

Surface Paving - I-95 Ramp A

Grading & Stabilization - I-95 Ramp A 1210 to 1224

Markings, Devices, Signs & Open to Traffic - I-95 Ramp A 1210 to 1224

Ramp B1 512 To 562

MOT - I-95 Ramp B1 512 to 562

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

E&S/C&G - I-95 Ramp B1 512 to 562 10 06/09/11 06/18/11

Cut to Fill for Temporary Ramp - I-95 Ramp B1 512 to 562 7 06/19/11 06/25/11

Excavate - I-95 Ramp B1 512 to 562 14 06/26/11 07/09/11

Construct Barrier/Wall - I-95 Ramp B1 512 to 562 18 07/10/11 07/27/11

Storm Installation & Underdrain - I-95 Ramp B1 512 to 562 12 07/28/11 08/08/11

Subbase & Base - I-95 Ramp B1 512 to 562 12 08/09/11 08/20/11

Base Paving - I-95 Ramp B1 512 to 562 11 08/20/11 08/31/11

Surface Paving - I-95 Ramp B1 512 to 562 6 08/31/11 09/06/11

Grading & Stabilization - I-95 Ramp B1 512 to 562 5 09/07/11 09/11/11

Markings, Signs, Devices & Open to Traffic - I-95 Ramp B1 512 to 562 5 09/12/11 09/16/11

Temporary WB Ramp Parallel To Ramp A 122 05/30/11 09/28/11

MOT for Temporary WB Ramp Parallel to Ramp A 3 05/30/11 06/01/11

E&S/C&G - Temporary WB Ramps Parallel to Ramp A 7 06/02/11 06/08/11

Place Cut to Fill From R1 - Temporary WB Ramps Parallel to Ramp A 10 08/01/11 08/10/11

Excavate/Fill - Temporary WB Ramps Parallel to Ramp A 14 08/11/11 08/24/11

Temporary Drainage - Temporary WB Ramps Parallel to Ramp A 5 08/25/11 08/29/11

Base - Temporary WB Ramps Parallel to Ramp A 7 08/30/11 09/05/11

Base Paving - Temporary WB Ramps Parallel to Ramp A 7 09/05/11 09/12/11

Mill Tie in Areas - Temporary WB Ramps Parallel to Ramp A 7 09/13/11 09/19/11

Surface Paving - Temporary WB Ramp Parallel to Ramp A 5 09/19/11 09/24/11

Markings, MOT Devices,Open-Temporary WB Ramps Parallel to Ramp A 4 09/25/11 09/28/11

Temporary EB Ramp Parallel To Ramp B1 68 05/30/11 08/05/11

MOT for Temporary EB Ramp Parallel to Ramp B1 3 05/30/11 06/01/11

E&S/C&G - Temporary WB Ramps Parallel to Ramp B1 7 06/02/11 06/08/11

Place Cut to Fill From R1 - Temporary WB Ramps Parallel to Ramp B1 10 06/09/11 06/18/11

Excavate/Fill - Temporary WB Ramps Parallel to Ramp B1 14 06/19/11 07/02/11

Temporary Drainage - Temporary WB Ramps Parallel to Ramp B1 5 07/03/11 07/07/11

Base - Temporary WB Ramps Parallel to Ramp B1 7 07/08/11 07/14/11

Base Paving - Temporary WB Ramps Parallel to Ramp B1 7 07/14/11 07/21/11

Mill Tie in Areas - Temporary WB Ramps Parallel to Ramp B1 7 07/22/11 07/28/11

Surface Paving - Temporary WB Ramp Parallel to Ramp B1 5 07/28/11 08/02/11

Markings, MOT Devices,Open-Temporary WB Ramps Parallel to Ramp B1 3 08/03/11 08/05/11

Phase 2 149 10/27/11 03/23/12
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E&S/C&G - I-95 Ramp B1 512 to 562

Cut to Fill for Temporary Ramp - I-95 Ramp B1 512 to 562

Excavate - I-95 Ramp B1 512 to 562

Construct Barrier/Wall - I-95 Ramp B1 512 to 562

Storm Installation & Underdrain - I-95 Ramp B1 512 to 562

Subbase & Base - I-95 Ramp B1 512 to 562

Base Paving - I-95 Ramp B1 512 to 562

Surface Paving - I-95 Ramp B1 512 to 562

Grading & Stabilization - I-95 Ramp B1 512 to 562

Markings, Signs, Devices & Open to Traffic - I-95 Ramp B1 512 to 562

Temporary WB Ramp Parallel To Ramp A

MOT for Temporary WB Ramp Parallel to Ramp A

E&S/C&G - Temporary WB Ramps Parallel to Ramp A

Place Cut to Fill From R1 - Temporary WB Ramps Parallel to Ramp A

Excavate/Fill - Temporary WB Ramps Parallel to Ramp A

Temporary Drainage - Temporary WB Ramps Parallel to Ramp A

Base - Temporary WB Ramps Parallel to Ramp A

Base Paving - Temporary WB Ramps Parallel to Ramp A

Mill Tie in Areas - Temporary WB Ramps Parallel to Ramp A

Surface Paving - Temporary WB Ramp Parallel to Ramp A

Markings, MOT Devices,Open-Temporary WB Ramps Parallel to Ramp A

Temporary EB Ramp Parallel To Ramp B1

MOT for Temporary EB Ramp Parallel to Ramp B1

E&S/C&G - Temporary WB Ramps Parallel to Ramp B1

Place Cut to Fill From R1 - Temporary WB Ramps Parallel to Ramp B1

Excavate/Fill - Temporary WB Ramps Parallel to Ramp B1

Temporary Drainage - Temporary WB Ramps Parallel to Ramp B1

Base - Temporary WB Ramps Parallel to Ramp B1

Base Paving - Temporary WB Ramps Parallel to Ramp B1

Mill Tie in Areas - Temporary WB Ramps Parallel to Ramp B1

Surface Paving - Temporary WB Ramp Parallel to Ramp B1

Markings, MOT Devices,Open-Temporary WB Ramps Parallel to Ramp B1

Phase 2

SR1 / I-95 Interchange 

Preliminary Plan Submission June 2009 
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Activity Name Original Duration Start Finish

SR 7 NB 634 To 643 144 10/27/11 03/18/12

MOT - SR 7 NB 634 to 643 5 10/27/11 10/31/11

E&S/C&G - SR 7 NB  634 to 643 2 11/01/11 11/02/11

Pavement Removal - SR 7 NB  633 to 643 6 11/03/11 11/08/11

Excavate for SR 7 NB 633 to 643 10 11/09/11 11/18/11

Install MSE Wall 16 SR 7 - NB 633 to 643 14 11/19/11 12/02/11

Install MSE Wall 16 Cap SR 7 - NB 633 to 643 7 12/03/11 12/09/11

Fill Behind MSE Wall 16 - SR 7 NB 14 12/10/11 12/23/11

Storm Installation & Underdrain - SR7 NB 633 to 643 7 12/24/11 12/30/11

Subbase & Base - SR7 NB 633 to 643 7 12/31/11 01/06/12

Base Paving SR7 NB 633 to 643 7 03/01/12 03/07/12

Surface Paving - SR 7 NB 633 to 643 4 03/08/12 03/11/12

Grading & Stabilization - SR 7 NB 633 to 643 5 03/12/12 03/16/12

Marking, MOT Devices, Open SR 7 NB 2 03/17/12 03/18/12

Temporary Ramp A 1246 To 1253 51 10/27/11 12/16/11

MOT for Temporary Ramp A 1246 to 1253 3 10/27/11 10/29/11

E&S/C&G - Temporary Ramp A 1246 to 1253 7 10/30/11 11/05/11

Excavate/Fill - Temporary Ramp A 1246 to 1253 14 11/06/11 11/19/11

Temporary Drainage - Temporary Ramp A 1246 to 1253 5 11/20/11 11/24/11

Base - Temporary Ramp A 1246 to 1253 7 11/25/11 12/01/11

Base Paving - Temporary Ramp A 1246 to 1253 7 12/01/11 12/08/11

Surface Paving - Temporary Ramp A 1246 to 1253 5 12/08/11 12/13/11

Markings, MOT Devices,Open-Temporary Ramp A 1246 to 1253 3 12/14/11 12/16/11

Ramp G1 1333 To 1341 45 10/27/11 12/10/11

MOT for Ramp G1 1333 to 1341 & Temp Ramps 2 10/27/11 10/28/11

E&S/C&G - Ramp G1 1333 to 1341 & Temp Ramps 3 10/29/11 10/31/11

Excavate - Ramp G1 1333 to 1341 & Temp Ramps 14 11/01/11 11/14/11

Temporary Drainage - Ramp G1 1333 to 1341 & Temp Ramps 5 11/15/11 11/19/11

Base - Ramp G1 1333 to 1341 & Temp Ramps 7 11/20/11 11/26/11

Base Paving - Temporary Ramp G1 1333 to 1341 & Temp Ramps 7 11/26/11 12/03/11

Surface Paving - Temporary Ramp G1 1333 to 1341 & Temp Ramps 5 12/03/11 12/08/11

Marking , MOT Devices . Open -Temporary Ramp G1 2 12/09/11 12/10/11

Temporary SB Ramp Parallel To Ramp C 56 10/27/11 12/21/11
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SR 7 NB 634 To 643

MOT - SR 7 NB 634 to 643

E&S/C&G - SR 7 NB  634 to 643

Pavement Removal - SR 7 NB  633 to 643

Excavate for SR 7 NB 633 to 643

Install MSE Wall 16 SR 7 - NB 633 to 643

Install MSE Wall 16 Cap SR 7 - NB 633 to 643

Fill Behind MSE Wall 16 - SR 7 NB

Storm Installation & Underdrain - SR7 NB 633 to 643

Subbase & Base - SR7 NB 633 to 643

Base Paving SR7 NB 633 to 643

Surface Paving - SR 7 NB 633 to 643

Grading & Stabilization - SR 7 NB 633 to 643

Marking, MOT Devices, Open SR 7 NB

Temporary Ramp A 1246 To 1253

MOT for Temporary Ramp A 1246 to 1253

E&S/C&G - Temporary Ramp A 1246 to 1253

Excavate/Fill - Temporary Ramp A 1246 to 1253

Temporary Drainage - Temporary Ramp A 1246 to 1253

Base - Temporary Ramp A 1246 to 1253

Base Paving - Temporary Ramp A 1246 to 1253

Surface Paving - Temporary Ramp A 1246 to 1253

Markings, MOT Devices,Open-Temporary Ramp A 1246 to 1253

Ramp G1 1333 To 1341

MOT for Ramp G1 1333 to 1341 & Temp Ramps

E&S/C&G - Ramp G1 1333 to 1341 & Temp Ramps

Excavate - Ramp G1 1333 to 1341 & Temp Ramps

Temporary Drainage - Ramp G1 1333 to 1341 & Temp Ramps

Base - Ramp G1 1333 to 1341 & Temp Ramps

Base Paving - Temporary Ramp G1 1333 to 1341 & Temp Ramps

Surface Paving - Temporary Ramp G1 1333 to 1341 & Temp Ramps

Marking , MOT Devices . Open -Temporary Ramp G1

Temporary SB Ramp Parallel To Ramp C

SR1 / I-95 Interchange 

Preliminary Plan Submission June 2009 
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Activity Name Original Duration Start Finish

MOT for Temporary SB Ramp Parallel to Ramp C 1 10/27/11 10/27/11

E&S/C&G - Temporary SB Ramp Parallel to Ramp C 7 10/28/11 11/03/11

Excavate/Fill - Temporary SB Ramp Parallel to Ramp C 14 11/04/11 11/17/11

Temporary Drainage - Temporary SB Ramp Parallel to Ramp C 5 11/18/11 11/22/11

Base - Temporary WB Ramp Parallel to Ramp C 7 11/23/11 11/29/11

Base Paving - Temporary SB Ramp Parallel to Ramp C 7 11/29/11 12/06/11

Mill Tie in Areas - Temporary SB Ramp Parallel to Ramp C 7 12/07/11 12/13/11

Surface Paving - Temporary SB Ramp Parallel to Ramp C 5 12/13/11 12/18/11

Markings, MOT Devices,Open-Temporary WB Ramps Parallel to Ramp B1 3 12/19/11 12/21/11

Ramp A 1224 To 1228 139 10/27/11 03/13/12

MOT - I-95 Ramp A 1224 to 1228 7 10/27/11 11/02/11

E&S/C&G - I-95 Ramp A 1224 to 1228 7 11/03/11 11/09/11

Excavation Embankment - I-95 Ramp A 1224 to 1228 12 11/10/11 11/21/11

Construct Barrier/Walls 12 & 13 - I-95 Ramp A 1224 to 1228 20 11/22/11 12/11/11

Storm Installation & Underdrain - I-95 Ramp A 1224 to 1228 7 12/12/11 12/18/11

Subbase & Base - I-95 Ramp A 1224 to 1228 7 12/19/11 12/25/11

Base Paving - I-95 Ramp A 1224 to 1228 7 12/25/11 03/01/12

Surface Paving - I-95 Ramp A 1224 to 1228 4 03/01/12 03/05/12

Grading & Stabilization - I-95 Ramp A 1224 to 1228 4 03/06/12 03/09/12

Markings, Devices, Signs & Open to Traffic - I-95 Ramp A 1224 to 1228 4 03/10/12 03/13/12

I-95 Mainline & Ramp B1 149 10/27/11 03/23/12

MOT - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531 7 10/27/11 11/02/11

E&S/C&G - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531 3 11/03/11 11/05/11

Sawcut & Remove Pavement - I-95 Mainline 1703 to 1719, Ramp B1 7 11/06/11 11/12/11

Excavate - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531 10 11/13/11 11/22/11

Construct Barrier/Wall - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531 14 11/23/11 12/06/11

Storm Installation & Underdrain - I-95 Mainline 1703 to 1719, Ramp B1 9 12/07/11 12/15/11

Subbase & Base - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531 10 12/16/11 12/25/11

Base Paving - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531 10 12/25/11 03/04/12

Surface Paving - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531 7 03/04/12 03/11/12

Grading & Stabilization - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531 7 03/12/12 03/18/12

Markings, Signs, Devices & Open to Traffic - I-95 Mainline 1703 to 1719 5 03/19/12 03/23/12

Bridge 7 and Ramp R1 63 10/27/11 12/28/11
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MOT for Temporary SB Ramp Parallel to Ramp C

E&S/C&G - Temporary SB Ramp Parallel to Ramp C

Excavate/Fill - Temporary SB Ramp Parallel to Ramp C

Temporary Drainage - Temporary SB Ramp Parallel to Ramp C

Base - Temporary WB Ramp Parallel to Ramp C

Base Paving - Temporary SB Ramp Parallel to Ramp C

Mill Tie in Areas - Temporary SB Ramp Parallel to Ramp C

Surface Paving - Temporary SB Ramp Parallel to Ramp C

Markings, MOT Devices,Open-Temporary WB Ramps Parallel to Ramp B1

Ramp A 1224 To 1228

MOT - I-95 Ramp A 1224 to 1228

E&S/C&G - I-95 Ramp A 1224 to 1228

Excavation Embankment - I-95 Ramp A 1224 to 1228

Construct Barrier/Walls 12 & 13 - I-95 Ramp A 1224 to 1228

Storm Installation & Underdrain - I-95 Ramp A 1224 to 1228

Subbase & Base - I-95 Ramp A 1224 to 1228

Base Paving - I-95 Ramp A 1224 to 1228

Surface Paving - I-95 Ramp A 1224 to 1228

Grading & Stabilization - I-95 Ramp A 1224 to 1228

Markings, Devices, Signs & Open to Traffic - I-95 Ramp A 1224 to 1228

I-95 Mainline & Ramp B1

MOT - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531

E&S/C&G - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531

Sawcut & Remove Pavement - I-95 Mainline 1703 to 1719, Ramp B1

Excavate - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531

Construct Barrier/Wall - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531

Storm Installation & Underdrain - I-95 Mainline 1703 to 1719, Ramp B1

Subbase & Base - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531

Base Paving - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531

Surface Paving - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531

Grading & Stabilization - I-95 Mainline 1703 to 1719, Ramp B1 535 to 531

Markings, Signs, Devices & Open to Traffic - I-95 Mainline 1703 to 1719

Bridge 7 and Ramp R1

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

MOT/Lane Shift - Bridge 7 Pier Ramp R1 5 10/27/11 10/31/11

SOE & Excavate Bridge 7 Pier Ramp R1 10 11/01/11 11/10/11

Drive Piles Bridge 7 Pier Ramp R1 10 11/11/11 11/20/11

FRP Pile Caps Bridge 7 Pier Ramp R1 10 11/21/11 11/30/11

FRP Stem and Wingwalls Pier Ramp R1 14 12/01/11 12/14/11

Backfill Bridge 7 Pile Cap 7 12/15/11 12/21/11

Remove MOT and Temporarily Pave 7 12/21/11 12/28/11

Bridge 2- Substructure Ramp A 76 10/27/11 01/10/12

Mobilize Equipment for Phase 2 Substructure 5 10/27/11 10/31/11

SOE & Excavate Bridge 2 Piers 2-3 10 11/01/11 11/10/11

Pile Load Test Bridge 2 Piers 2-3 3 11/11/11 11/13/11

Drive Piles Bridge 2 Piers 2-3 15 11/14/11 11/28/11

FRP Pile Caps Bridge 2 Piers 2-3 15 11/29/11 12/13/11

FRP Stems  Bridge 2 Piers 2-3 21 12/14/11 01/03/12

Erect Falsework & Cribbing - Bridge 2 Piers 2-3 7 01/04/12 01/10/12

Phase 3 105 03/19/12 07/01/12

SR 1 NB Ramp B 376 To 414 100 03/24/12 07/01/12

MOT - SR 1 NB Ramp B 376 to 414 5 03/24/12 03/28/12

E&S/C&G - SR 1 NB Ramp B 376 to  414 2 03/29/12 03/30/12

Remove Pavement - SR 1 NB Ramp B 376 to  414 10 03/31/12 04/09/12

Excavate - SR 1 NB Ramp B 376 to 414 14 04/10/12 04/23/12

Construct Barrier/Wall - SR 1 NB Ramp B 376 to 414 17 04/24/12 05/10/12

Storm Installation & Underdrain - SR 1 NB Ramp B 376 to 414 14 05/11/12 05/24/12

Subbase & Base - SR 1 NB Ramp B 376 to 414 14 05/25/12 06/07/12

Base Paving - SR 1 NB Ramp B 376 to 414 12 06/07/12 06/19/12

Surface Paving - SR 1 NB Ramp B 376 to 414 7 06/19/12 06/26/12

Markings, Signs, Devices & Open to Traffic - SR 1 NB Ramp B 376 to 414 5 06/27/12 07/01/12

SR1 NB 361 To 373 96 03/19/12 06/22/12

MOT - SR 1 NB 361 to 373 3 03/19/12 03/21/12

E&S/C&G - SR 1 NB 361 to 373 7 03/22/12 03/28/12

Remove Pavement - SR 1 NB 361 to 373/Bridge 8-Demolish Barrier to Widen 7 03/29/12 04/04/12

Excavate - SR 1 NB 361 to 373 10 05/01/12 05/10/12

Construct Barrier/Guide Rail - SR 1 NB 361 to 373 14 05/11/12 05/24/12

A J A J A J A J A A J A J A J A J A J A A J J A J A J A A J A J
0 2011 2012 2013 2014 2015 2016 2017 2018 19

MOT/Lane Shift - Bridge 7 Pier Ramp R1

SOE & Excavate Bridge 7 Pier Ramp R1

Drive Piles Bridge 7 Pier Ramp R1

FRP Pile Caps Bridge 7 Pier Ramp R1

FRP Stem and Wingwalls Pier Ramp R1

Backfill Bridge 7 Pile Cap

Remove MOT and Temporarily Pave

Bridge 2- Substructure Ramp A

Mobilize Equipment for Phase 2 Substructure

SOE & Excavate Bridge 2 Piers 2-3

Pile Load Test Bridge 2 Piers 2-3

Drive Piles Bridge 2 Piers 2-3

FRP Pile Caps Bridge 2 Piers 2-3

FRP Stems  Bridge 2 Piers 2-3

Erect Falsework & Cribbing - Bridge 2 Piers 2-3

Phase 3

SR 1 NB Ramp B 376 To 414

MOT - SR 1 NB Ramp B 376 to 414

E&S/C&G - SR 1 NB Ramp B 376 to  414

Remove Pavement - SR 1 NB Ramp B 376 to  414

Excavate - SR 1 NB Ramp B 376 to 414

Construct Barrier/Wall - SR 1 NB Ramp B 376 to 414

Storm Installation & Underdrain - SR 1 NB Ramp B 376 to 414

Subbase & Base - SR 1 NB Ramp B 376 to 414

Base Paving - SR 1 NB Ramp B 376 to 414

Surface Paving - SR 1 NB Ramp B 376 to 414

Markings, Signs, Devices & Open to Traffic - SR 1 NB Ramp B 376 to 414

SR1 NB 361 To 373

MOT - SR 1 NB 361 to 373

E&S/C&G - SR 1 NB 361 to 373

Remove Pavement - SR 1 NB 361 to 373/Bridge 8-Demolish Barrier to Widen

Excavate - SR 1 NB 361 to 373

Construct Barrier/Guide Rail - SR 1 NB 361 to 373

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

Storm Installation & Underdrain - SR 1 NB 361 to 373 7 05/25/12 05/31/12

Subbase & Base - SR 1 NB 361 to 373 7 06/01/12 06/07/12

Base Paving - SR 1 NB 361 to 373 7 06/07/12 06/14/12

Surface Paving - SR 1 NB 361 to 373 5 06/14/12 06/19/12

Markings, Signs, Devices & Open to Traffic - SR 1 NB 361 to 373 3 06/20/12 06/22/12

Bridge 8 -Widen Abutment Substructures 14 04/05/12 04/18/12

Bridge 8-Set Precast Box Beam 2 04/19/12 04/20/12

Bridge 8- FRP Deck Extension 5 04/21/12 04/25/12

Bridge 8- FRP Barrier 5 04/26/12 04/30/12

Ramp R 1519 To 1523 30 03/19/12 04/17/12

MOT - Ramp R 1519 to 1523 1 03/19/12 03/19/12

E&S/C&G - Ramp R 1519 to 1523 1 03/20/12 03/20/12

Remove Pavement - Ramp R 1519 to 1523 3 03/21/12 03/23/12

Excavate - Ramp R 1519 to 1523 7 03/24/12 03/30/12

Construct Barrier - Ramp R 1519 to 1523 7 03/31/12 04/06/12

Storm Installation & Underdrain - Ramp R 1519 to 1523 3 04/07/12 04/09/12

Subbase & Base - Ramp R 1519 to 1523 3 04/10/12 04/12/12

Base Paving - Ramp R 1519 to 1523 2 04/12/12 04/14/12

Surface Paving - Ramp R 1519 to 1523 1 04/14/12 04/15/12

Markings, Signs, Devices & Open to Traffic - Ramp R 1519 to 1523 2 04/16/12 04/17/12

Ramp C1-1106 To 1110, 1180 To 1816 45 03/19/12 05/02/12

MOT - Ramp C1 1106 to 1110, 1810 to 1816 1 03/19/12 03/19/12

E&S/C&G - Ramp C1 1106 to 1110, 1810 to 1816 1 03/20/12 03/20/12

Break Pavement - Ramp C1 1106 to 1110, 1810 to 1816 3 03/21/12 03/23/12

Fill for Embankment - Ramp C1 1106 to 1110, 1810 to 1816 12 03/24/12 04/04/12

Storm Installation & Underdrain - Ramp C1 1106 to 1110, 1810 to 1816 3 04/05/12 04/07/12

Subbase & Base - Ramp C1 1106 to 1110, 1810 to 1816 7 04/08/12 04/14/12

Base Paving - Ramp C1 1106 to 1110, 1810 to 1816 6 04/14/12 04/20/12

Surface Paving - Ramp C1 1106 to 1110, 1810 to 1816 3 04/20/12 04/23/12

Guide Rail - Ramp C1 1106 to 1110, 1810 to 1816 2 04/24/12 04/25/12

Grading & Stabilization - Ramp C1 5 04/26/12 04/30/12

Markings, Signs, Devices & Open to Traffic - Ramp C1 2 05/01/12 05/02/12

Ramp G1-1318 To 1322 , Wall 8 & Bridge S5 Abut.B 97 03/19/12 06/23/12
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Storm Installation & Underdrain - SR 1 NB 361 to 373

Subbase & Base - SR 1 NB 361 to 373

Base Paving - SR 1 NB 361 to 373

Surface Paving - SR 1 NB 361 to 373

Markings, Signs, Devices & Open to Traffic - SR 1 NB 361 to 373

Bridge 8 -Widen Abutment Substructures

Bridge 8-Set Precast Box Beam

Bridge 8- FRP Deck Extension

Bridge 8- FRP Barrier

Ramp R 1519 To 1523

MOT - Ramp R 1519 to 1523

E&S/C&G - Ramp R 1519 to 1523

Remove Pavement - Ramp R 1519 to 1523

Excavate - Ramp R 1519 to 1523

Construct Barrier - Ramp R 1519 to 1523

Storm Installation & Underdrain - Ramp R 1519 to 1523

Subbase & Base - Ramp R 1519 to 1523

Base Paving - Ramp R 1519 to 1523

Surface Paving - Ramp R 1519 to 1523

Markings, Signs, Devices & Open to Traffic - Ramp R 1519 to 1523

Ramp C1-1106 To 1110, 1180 To 1816

MOT - Ramp C1 1106 to 1110, 1810 to 1816

E&S/C&G - Ramp C1 1106 to 1110, 1810 to 1816

Break Pavement - Ramp C1 1106 to 1110, 1810 to 1816

Fill for Embankment - Ramp C1 1106 to 1110, 1810 to 1816

Storm Installation & Underdrain - Ramp C1 1106 to 1110, 1810 to 1816

Subbase & Base - Ramp C1 1106 to 1110, 1810 to 1816

Base Paving - Ramp C1 1106 to 1110, 1810 to 1816

Surface Paving - Ramp C1 1106 to 1110, 1810 to 1816

Guide Rail - Ramp C1 1106 to 1110, 1810 to 1816

Grading & Stabilization - Ramp C1

Markings, Signs, Devices & Open to Traffic - Ramp C1

Ramp G1-1318 To 1322 , Wall 8 & Bridge S5 Abut.B

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

MOT - Ramp G1 1318-1322, Wall 8 & Br. 5 Abut B 2 03/19/12 03/20/12

E&S/C&G - Ramp G1 1318-1322, Wall 8 & Br. 5 Abut B 2 03/21/12 03/22/12

SOE & Excavate Bridge 5 Abutment B 7 03/23/12 03/29/12

Pile Load Test Bridge 5 Abutment B 3 03/30/12 04/01/12

Drive Piles Bridge 5 Abutment B 7 04/02/12 04/08/12

FRP Pile Caps Bridge 5 Abutment B 7 04/09/12 04/15/12

FRP Stem  Bridge 5 Abutment B 10 04/16/12 04/25/12

Construct Walls 7&8 14 04/26/12 05/09/12

Construct Embankment - Ramp G1 1318 to 1322 10 05/10/12 05/19/12

Construct Barriers - Ramp G1 1318-1322, Wall 8 10 05/20/12 05/29/12

Storm Installation & Underdrain - Ramp G1 1318-1322, Wall 8 7 05/30/12 06/05/12

Subbase & Base - Ramp G1 1318-1322, Wall 8 7 06/06/12 06/12/12

Base Paving - Ramp G1 1318-1322, Wall 8 4 06/12/12 06/16/12

Surface Paving - Ramp G1 1318-1322, Wall 8 & Br. 5 Abut B 2 06/16/12 06/18/12

Grading & Stabilization - Ramp G1 1318-1322 5 06/19/12 06/23/12

Temporary Ramps Parallel to Ramp E 40 03/19/12 04/27/12

MOT - Temporary EB Ramp Parallel to Ramp E 1 03/19/12 03/19/12

E&S/C&G - Temporary EB Ramp Parallel to Ramp E 7 03/20/12 03/26/12

Fill - Temporary EB Ramp Parallel to Ramp E 10 03/27/12 04/05/12

Temporary Drainage - Temporary EB Ramp Parallel to Ramp E 3 04/06/12 04/08/12

Base - Temporary EB Ramp Parallel to Ramp E 7 04/09/12 04/15/12

Base Paving - Temporary EB Ramp Parallel to Ramp E 6 04/15/12 04/21/12

Surface Paving - Temporary EB Ramp Parallel to Ramp E 3 04/21/12 04/24/12

Markings, MOT Devices,Open-Temporary EB Ramp Parallel to Ramp E 3 04/25/12 04/27/12

I-95 EB Ramp B 457 To 476 & Bridge S6 Partial Substructure 93 03/19/12 06/19/12

MOT - I-95 EB Ramp B 457-476 4 03/19/12 03/22/12

E&S/C&G - I-95 EB Ramp B 457-476 2 03/23/12 03/24/12

Construct Walls 14 and 15/Embankment 21 03/30/12 04/19/12

Construct Barrier Footings & Moment Slabs - Walls 14 & 15 21 04/20/12 05/10/12

Construct Barrier along SB I-95 10 05/11/12 05/20/12

Storm Installation & Underdrain - Ramp B 457-476 10 05/22/12 05/31/12

Subbase & Base -  Ramp B 457-476 7 06/01/12 06/07/12

Base Paving -  Ramp B 457-476 7 06/07/12 06/14/12
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MOT - Ramp G1 1318-1322, Wall 8 & Br. 5 Abut B

E&S/C&G - Ramp G1 1318-1322, Wall 8 & Br. 5 Abut B

SOE & Excavate Bridge 5 Abutment B

Pile Load Test Bridge 5 Abutment B

Drive Piles Bridge 5 Abutment B

FRP Pile Caps Bridge 5 Abutment B

FRP Stem  Bridge 5 Abutment B

Construct Walls 7&8

Construct Embankment - Ramp G1 1318 to 1322

Construct Barriers - Ramp G1 1318-1322, Wall 8

Storm Installation & Underdrain - Ramp G1 1318-1322, Wall 8

Subbase & Base - Ramp G1 1318-1322, Wall 8

Base Paving - Ramp G1 1318-1322, Wall 8

Surface Paving - Ramp G1 1318-1322, Wall 8 & Br. 5 Abut B

Grading & Stabilization - Ramp G1 1318-1322

Temporary Ramps Parallel to Ramp E

MOT - Temporary EB Ramp Parallel to Ramp E

E&S/C&G - Temporary EB Ramp Parallel to Ramp E

Fill - Temporary EB Ramp Parallel to Ramp E

Temporary Drainage - Temporary EB Ramp Parallel to Ramp E

Base - Temporary EB Ramp Parallel to Ramp E

Base Paving - Temporary EB Ramp Parallel to Ramp E

Surface Paving - Temporary EB Ramp Parallel to Ramp E

Markings, MOT Devices,Open-Temporary EB Ramp Parallel to Ramp E

I-95 EB Ramp B 457 To 476 & Bridge S6 Partial Substructure

MOT - I-95 EB Ramp B 457-476

E&S/C&G - I-95 EB Ramp B 457-476

Construct Walls 14 and 15/Embankment

Construct Barrier Footings & Moment Slabs - Walls 14 & 15

Construct Barrier along SB I-95

Storm Installation & Underdrain - Ramp B 457-476

Subbase & Base -  Ramp B 457-476

Base Paving -  Ramp B 457-476

SR1 / I-95 Interchange 

Preliminary Plan Submission June 2009 
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Activity Name Original Duration Start Finish

Surface Paving -  Ramp B 457-476 5 06/14/12 06/19/12

Pile Load Test Bridge 6 Abutment B 1 03/25/12 03/25/12

Drive Piles Bridge 6 Abutment B 1 03/26/12 03/26/12

FRP Pile Caps Bridge 6 Abutment B 1 03/27/12 03/27/12

FRP Stem  Bridge 6 Abutment B 1 03/28/12 03/28/12

Backfill Bridge 6 Abutment B 1 03/29/12 03/29/12

Pour Bridge 6 Abutment B Approach Slab 1 05/21/12 05/21/12

S 7 Superstructure 82 03/19/12 06/08/12

Mobilize Crane & Equipment - Bridge 7 2 03/19/12 03/20/12

Layout & Set Bearings -Bridge 7 5 03/21/12 03/25/12

Erect Longitudinal Girders & Splice - Bridge 7 14 03/26/12 04/08/12

Erect Cross Frame & Diaphrams - Bridge 7 7 04/09/12 04/15/12

Install Shear Connnectors & SIP Forms - Bridge 7 7 04/16/12 04/22/12

Concrete Deck - Bridge 7 21 04/23/12 05/13/12

Approach Slabs - Bridge 7 7 05/14/12 05/20/12

Parapets & Medians - Bridge 7 14 05/21/12 06/03/12

Markings, Signs, Devices & Open to Traffic - SR 7 5 06/04/12 06/08/12

Phase 4 247 07/02/12 03/05/13

NB 7- 599 To 606 53 07/02/12 08/23/12

MOT - NB 7 599 to 606 3 07/02/12 07/04/12

E&S/C&G - NB 7 599 to 606 4 07/05/12 07/08/12

Pavement Removal - NB 7 599 to 606 7 07/09/12 07/15/12

Embankment - NB 7 599 to 606 7 07/16/12 07/22/12

Storm Installation & Underdrain - NB 7 599 to 606 7 07/23/12 07/29/12

Subbase & Base - NB 7 599 to 606 7 07/30/12 08/05/12

Barrier & Guiderail - NB 7 599 to 606 8 08/06/12 08/13/12

Base Paving - NB 7 599 to 606 3 08/13/12 08/16/12

Surface Paving - NB 7 599 to 606 5 08/16/12 08/21/12

Grading & Stabilization - NB 7 599 to 606 2 08/22/12 08/23/12

Temporary Ramp From Road A To NB 7 30 07/02/12 07/31/12

MOT - Temporary Ramp from Road A to NB 7 2 07/02/12 07/03/12

E&S/C&G - Temporary Ramp from Road A to NB 7 4 07/04/12 07/07/12

Fill - Temporary Ramp from Road A to NB 7 8 07/08/12 07/15/12
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Surface Paving -  Ramp B 457-476

Pile Load Test Bridge 6 Abutment B

Drive Piles Bridge 6 Abutment B

FRP Pile Caps Bridge 6 Abutment B

FRP Stem  Bridge 6 Abutment B

Backfill Bridge 6 Abutment B

Pour Bridge 6 Abutment B Approach Slab

S 7 Superstructure

Mobilize Crane & Equipment - Bridge 7

Layout & Set Bearings -Bridge 7

Erect Longitudinal Girders & Splice - Bridge 7

Erect Cross Frame & Diaphrams - Bridge 7

Install Shear Connnectors & SIP Forms - Bridge 7

Concrete Deck - Bridge 7

Approach Slabs - Bridge 7

Parapets & Medians - Bridge 7

Markings, Signs, Devices & Open to Traffic - SR 7

Phase 4

NB 7- 599 To 606

MOT - NB 7 599 to 606

E&S/C&G - NB 7 599 to 606

Pavement Removal - NB 7 599 to 606

Embankment - NB 7 599 to 606

Storm Installation & Underdrain - NB 7 599 to 606

Subbase & Base - NB 7 599 to 606

Barrier & Guiderail - NB 7 599 to 606

Base Paving - NB 7 599 to 606

Surface Paving - NB 7 599 to 606

Grading & Stabilization - NB 7 599 to 606

Temporary Ramp From Road A To NB 7

MOT - Temporary Ramp from Road A to NB 7

E&S/C&G - Temporary Ramp from Road A to NB 7

Fill - Temporary Ramp from Road A to NB 7

SR1 / I-95 Interchange 

Preliminary Plan Submission June 2009 
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Activity Name Original Duration Start Finish

Temporary Drainage - Temporary Ramp from Road A to NB 7 3 07/16/12 07/18/12

Base - Temporary Ramp from Road A to NB 7 7 07/19/12 07/25/12

Base Paving - Temporary Ramp from Road A to NB 7 3 07/26/12 07/28/12

Surface Paving - Temporary Ramp from Road A to NB 7 1 07/29/12 07/29/12

Markings, MOT Devices,Open-Temporary Ramp from Road A to NB 7 2 07/30/12 07/31/12

Ramp G1 1332 To 1334 36 07/02/12 08/06/12

MOT - Ramp G1 1332 to 1334 1 07/02/12 07/02/12

E&S/C&G - Ramp G1 1332 to 1334 1 07/03/12 07/03/12

Excavation - Ramp G1 1332 to 1334 7 07/04/12 07/10/12

Curb, Gutter & Island - Ramp G1 1332 to 1334 7 07/11/12 07/17/12

Subbase & Base - Ramp G1 1332 to 1334 7 07/18/12 07/24/12

Barrier & Guiderail - Ramp G1 1332 to 1334 8 07/25/12 08/01/12

Base Paving - Ramp G1 1332 to 1334 2 08/01/12 08/03/12

Surface Paving - Ramp G1 1332 to 1334 1 08/03/12 08/04/12

Grading & Stabilization - Ramp G1 1332 to 1334 2 08/05/12 08/06/12

Bridge S5-Ramp G1 215 07/02/12 02/01/13

MOT - Ramp G1 1311-1318 2 07/02/12 07/03/12

E&S - Ramp G1 1311-1318 2 07/04/12 07/05/12

SOE & Excavate Bridge 5 Abutment A 5 07/06/12 07/10/12

Pile Load Test Bridge 5 Abutment A 2 07/11/12 07/12/12

Drive Piles Bridge 5 Abutment A 7 07/13/12 07/19/12

FRP Pile Caps Bridge 5 Abutment A 7 07/20/12 07/26/12

FRP Stem  Bridge 5 Abutment A 10 07/27/12 08/05/12

Complete Wall 2 10 08/06/12 08/15/12

Backfill Bridge 5 Abutment B 10 08/16/12 08/25/12

Construct Barriers - Ramp G1 1318-1322, Wall 8 10 08/26/12 09/04/12

SOE & Excavate Bridge 5 Piers 1-3 10 09/05/12 09/14/12

Pile Load Test Bridge 5 Piers 1-3 3 09/15/12 09/17/12

Drive Piles Bridge 5 Piers 1-3 15 09/18/12 10/02/12

FRP Pile Caps Bridge Piers 1-3 15 10/03/12 10/17/12

FRP Stems  Bridge 5 Piers 1-3 21 10/18/12 11/07/12

Erect Falsework & Cribbing - Bridge 5 Piers 1-3 7 11/08/12 11/14/12

Set Bearings - Bridge 5 4 11/15/12 11/18/12
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Temporary Drainage - Temporary Ramp from Road A to NB 7

Base - Temporary Ramp from Road A to NB 7

Base Paving - Temporary Ramp from Road A to NB 7

Surface Paving - Temporary Ramp from Road A to NB 7

Markings, MOT Devices,Open-Temporary Ramp from Road A to NB 7

Ramp G1 1332 To 1334

MOT - Ramp G1 1332 to 1334

E&S/C&G - Ramp G1 1332 to 1334

Excavation - Ramp G1 1332 to 1334

Curb, Gutter & Island - Ramp G1 1332 to 1334

Subbase & Base - Ramp G1 1332 to 1334

Barrier & Guiderail - Ramp G1 1332 to 1334

Base Paving - Ramp G1 1332 to 1334

Surface Paving - Ramp G1 1332 to 1334

Grading & Stabilization - Ramp G1 1332 to 1334

Bridge S5-Ramp G1

MOT - Ramp G1 1311-1318

E&S - Ramp G1 1311-1318

SOE & Excavate Bridge 5 Abutment A

Pile Load Test Bridge 5 Abutment A

Drive Piles Bridge 5 Abutment A

FRP Pile Caps Bridge 5 Abutment A

FRP Stem  Bridge 5 Abutment A

Complete Wall 2

Backfill Bridge 5 Abutment B

Construct Barriers - Ramp G1 1318-1322, Wall 8

SOE & Excavate Bridge 5 Piers 1-3

Pile Load Test Bridge 5 Piers 1-3

Drive Piles Bridge 5 Piers 1-3

FRP Pile Caps Bridge Piers 1-3

FRP Stems  Bridge 5 Piers 1-3

Erect Falsework & Cribbing - Bridge 5 Piers 1-3

Set Bearings - Bridge 5

SR1 / I-95 Interchange 

Preliminary Plan Submission June 2009 
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Activity Name Original Duration Start Finish

Erect Longitudinal Girders & Splice - Bridge 5 10 11/19/12 11/28/12

Erect Cross Frame & Diaphrams - Bridge 5 5 11/29/12 12/03/12

Form, Reinforce, Pour & Post-tension Integral Pier Caps - Bridge 5 17 12/04/12 12/20/12

Install Shear Connnectors & SIP Forms - Bridge 5 5 12/21/12 12/25/12

Concrete Deck - Bridge 5 14 12/26/12 01/08/13

Approach Slabs - Bridge 5 7 01/09/13 01/15/13

Parapets  - Bridge 5 12 01/16/13 01/27/13

Remove Falsework/Install Markings, Signs & Devices - Bridge 5 5 01/28/13 02/01/13

Bridge S4- Ramp C 1106 To 1120 247 07/02/12 03/05/13

MOT - Ramp C 1106 to 1120 3 07/02/12 07/04/12

E&S/C&G - Ramp C 1106 to 1120 4 07/05/12 07/08/12

SOE & Excavate Bridge 4 Abutment A 5 07/09/12 07/13/12

Pile Load Test Bridge 4 Abutment A 2 07/14/12 07/15/12

Drive Piles Bridge 4 Abutment A 7 07/16/12 07/22/12

FRP Pile Caps Bridge 4 Abutment A 5 07/23/12 07/27/12

FRP Stem  Bridge 4 Abutment A 10 07/28/12 08/06/12

Construct Wall 6 & Backfill Bridge 4 Abutment B 7 08/07/12 08/13/12

Backfill Bridge 4 Abutment A & Wall 10 10 08/14/12 08/23/12

SOE & Excavate Bridge 4 Abutment B 7 08/24/12 08/30/12

Pile Load Test Bridge 4 Abutment B 2 08/31/12 09/01/12

Drive Piles Bridge 4 Abutment B 7 09/02/12 09/08/12

FRP Pile Caps Bridge 4 Abutment B 7 09/09/12 09/15/12

FRP Stem  Bridge 4 Abutment B 10 09/16/12 09/25/12

Backfill Bridge 4 Abutment B 7 09/26/12 10/02/12

SOE & Excavate Bridge 4 Pier 1 5 10/03/12 10/07/12

Drive Piles Bridge 4 Pier 1 7 10/08/12 10/14/12

FRP Pile Caps Bridge  4 Pier 1 5 10/15/12 10/19/12

FRP Stem Bridge 4 Pier 1 7 10/20/12 10/26/12

Erect Falsework & Cribbing - Bridge 4 Pier 1 5 10/27/12 10/31/12

Set Bearings - Bridge 4 3 11/01/12 11/03/12

Erect Longitudinal Girders & Splice - Bridge 4 9 11/04/12 11/12/12

Erect Cross Frame & Diaphrams - Bridge 4 4 11/13/12 11/16/12

Form, Reinforce, & Pour Integral Pier Cap - Bridge 4 7 11/17/12 11/23/12
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Erect Longitudinal Girders & Splice - Bridge 5

Erect Cross Frame & Diaphrams - Bridge 5

Form, Reinforce, Pour & Post-tension Integral Pier Caps - Bridge 5

Install Shear Connnectors & SIP Forms - Bridge 5

Concrete Deck - Bridge 5

Approach Slabs - Bridge 5

Parapets  - Bridge 5

Remove Falsework/Install Markings, Signs & Devices - Bridge 5

Bridge S4- Ramp C 1106 To 1120

MOT - Ramp C 1106 to 1120

E&S/C&G - Ramp C 1106 to 1120

SOE & Excavate Bridge 4 Abutment A

Pile Load Test Bridge 4 Abutment A

Drive Piles Bridge 4 Abutment A

FRP Pile Caps Bridge 4 Abutment A

FRP Stem  Bridge 4 Abutment A

Construct Wall 6 & Backfill Bridge 4 Abutment B

Backfill Bridge 4 Abutment A & Wall 10

SOE & Excavate Bridge 4 Abutment B

Pile Load Test Bridge 4 Abutment B

Drive Piles Bridge 4 Abutment B

FRP Pile Caps Bridge 4 Abutment B

FRP Stem  Bridge 4 Abutment B

Backfill Bridge 4 Abutment B

SOE & Excavate Bridge 4 Pier 1

Drive Piles Bridge 4 Pier 1

FRP Pile Caps Bridge  4 Pier 1

FRP Stem Bridge 4 Pier 1

Erect Falsework & Cribbing - Bridge 4 Pier 1

Set Bearings - Bridge 4

Erect Longitudinal Girders & Splice - Bridge 4

Erect Cross Frame & Diaphrams - Bridge 4

Form, Reinforce, & Pour Integral Pier Cap - Bridge 4

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

Install Shear Connnectors & SIP Forms - Bridge 4 5 11/24/12 11/28/12

Concrete Deck - Bridge 4 14 11/29/12 12/12/12

Approach Slabs - Bridge 4 7 12/13/12 12/19/12

Parapets  - Bridge 4 14 12/20/12 01/02/13

Remove Falsework - Bridge 4 3 01/03/13 01/05/13

Construct Embankment (fill) - Ramp C 1106 to 1120 10 01/06/13 01/15/13

Subbase & Base - Ramp C 1106 to 1120 7 01/16/13 01/22/13

Barrier & Guiderail - Ramp C 1106 to 1120 10 01/23/13 02/01/13

Base Paving - Ramp C 1106 to 1120 2 03/01/13 03/02/13

Surface Paving - Ramp C 1106 to 1120 1 03/03/13 03/03/13

Grading & Stabilization - Ramp C 1106 to 1120 2 03/04/13 03/05/13

Ramp B -440 To 443 44 07/02/12 08/14/12

MOT - Ramp B 440 to 443 2 07/02/12 07/03/12

E&S/C&G - Ramp B 440 to 443 2 07/04/12 07/05/12

Embankment - Ramp B 440 to 443 10 07/06/12 07/15/12

Storm Installation & Underdrain - Ramp B 440 to 443 7 07/16/12 07/22/12

Subbase & Base - Ramp B 440 to 443 7 07/23/12 07/29/12

Barrier  - Ramp B 440 to 443 7 07/30/12 08/05/12

Base Paving - Ramp B 440 to 443 3 08/05/12 08/08/12

Surface Paving - Ramp B 440 to 443 1 08/08/12 08/09/12

Grading & Stabilization - Ramp B 440 to 443 5 08/10/12 08/14/12

Ramp A-1243 To 1246 & Bridge S2 Abutment A 83 07/02/12 09/22/12

MOT - Ramp A 1243 to 1246 2 07/02/12 07/03/12

E&S - Ramp A 1243 to 1246 2 07/04/12 07/05/12

SOE & Excavate Bridge 2 Abutment A 4 07/06/12 07/09/12

Pile Load Test Bridge 2 Abutment A 2 07/10/12 07/11/12

Drive Piles Bridge 2 Abutment A 7 07/12/12 07/18/12

FRP Pile Caps Bridge 2 Abutment A 7 07/19/12 07/25/12

FRP Stem  Bridge 2 Abutment A 7 07/26/12 08/01/12

Construct Wall 9 9 08/02/12 08/10/12

Construct Embankment (fill) - Ramp A 1243 to 1246 12 08/11/12 08/22/12

Construct Approach Slab - Bridge 2 Abutment B 7 08/23/12 08/29/12

Install Storm and Underdrain - Ramp A 1243 to 1246 5 08/30/12 09/03/12
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Install Shear Connnectors & SIP Forms - Bridge 4

Concrete Deck - Bridge 4

Approach Slabs - Bridge 4

Parapets  - Bridge 4

Remove Falsework - Bridge 4

Construct Embankment (fill) - Ramp C 1106 to 1120

Subbase & Base - Ramp C 1106 to 1120

Barrier & Guiderail - Ramp C 1106 to 1120

Base Paving - Ramp C 1106 to 1120

Surface Paving - Ramp C 1106 to 1120

Grading & Stabilization - Ramp C 1106 to 1120

Ramp B -440 To 443

MOT - Ramp B 440 to 443

E&S/C&G - Ramp B 440 to 443

Embankment - Ramp B 440 to 443

Storm Installation & Underdrain - Ramp B 440 to 443

Subbase & Base - Ramp B 440 to 443

Barrier  - Ramp B 440 to 443

Base Paving - Ramp B 440 to 443

Surface Paving - Ramp B 440 to 443

Grading & Stabilization - Ramp B 440 to 443

Ramp A-1243 To 1246 & Bridge S2 Abutment A

MOT - Ramp A 1243 to 1246

E&S - Ramp A 1243 to 1246

SOE & Excavate Bridge 2 Abutment A

Pile Load Test Bridge 2 Abutment A

Drive Piles Bridge 2 Abutment A

FRP Pile Caps Bridge 2 Abutment A

FRP Stem  Bridge 2 Abutment A

Construct Wall 9

Construct Embankment (fill) - Ramp A 1243 to 1246

Construct Approach Slab - Bridge 2 Abutment B

Install Storm and Underdrain - Ramp A 1243 to 1246

SR1 / I-95 Interchange 

Preliminary Plan Submission June 2009 

Contract No.28-090-03 

 Remaining Work Milestone Summary Page 13 of 24



Activity Name Original Duration Start Finish

Subbase & Base - Ramp A 1243 to 1246 5 09/04/12 09/08/12

Barrier - Ramp A 1243 to 1246 10 09/09/12 09/18/12

Base Paving - Ramp A 1243 to 1246 2 09/18/12 09/20/12

Surface Paving - Ramp A 1243 to 1246 1 09/20/12 09/21/12

Grading & Stabilization - Ramp A 1243 to 1246 1 09/22/12 09/22/12

Phase 5 206 03/06/13 09/27/13

NB 7 606 to 620 & Ramp S 213 to 218 92 03/06/13 06/05/13

MOT - NB 7 606-620, Ramp S 213-218 14 03/06/13 03/19/13

E&S/C&G - NB 7 606-620, Ramp S 213-218 9 03/20/13 03/28/13

Pavement Removal - NB 7 606-620, Ramp S 213-218 9 03/29/13 04/06/13

Excavate for NB 7 606-620, Ramp S 213-218 14 04/07/13 04/20/13

Install MSE Wall 4 - NB 7 606-620, Ramp S 213-218 4 04/21/13 04/24/13

Install MSE Wall 4 Cap NB 7 606-620, Ramp S 213-218 7 04/25/13 05/01/13

Storm Installation & Underdrain - NB 7 606-620, Ramp S 213-218 4 05/02/13 05/05/13

Subbase & Base - NB 7 606-620, Ramp S 213-218 5 05/06/13 05/10/13

Construct Barriers - NB 7 606-620, Ramp S 213-218 3 05/11/13 05/13/13

Base Paving - NB 7 606-620, Ramp S 213-218 3 05/13/13 05/16/13

Surface Paving - NB 7 606-620, Ramp S 213-218 3 05/16/13 05/19/13

Grading & Stabilization - NB 7 606-620, Ramp S 213-218 10 05/20/13 05/29/13

Markings, MOT Devices,Open-NB 7 606-620, Ramp S 213-218 7 05/30/13 06/05/13

Ramp U 729 to 740 & Ramp U1 832 to 836 73 03/06/13 05/17/13

MOT - Ramp U 729-740 & Ramp U1 832-836 14 03/06/13 03/19/13

E&S/C&G - Ramp U 729-740 & Ramp U1 832-836 14 03/20/13 04/02/13

Pavement Removal - Ramp U 729-740 & Ramp U1 832-836 9 04/03/13 04/11/13

Cut to Fill for Ramp U 729-740 & Ramp U1 832-836 4 04/12/13 04/15/13

Storm Installation & Underdrain - Ramp U 729-740 & Ramp U1 832-836 4 04/16/13 04/19/13

Subbase & Base - Ramp U 729-740 & Ramp U1 832-836 5 04/20/13 04/24/13

Barriers & Guide Rail - Ramp U 729-740 & Ramp U1 832-836 3 04/25/13 04/27/13

Base Paving - Ramp U 729-740 & Ramp U1 832-836 3 04/27/13 04/30/13

Surface Paving - Ramp U 729-740 & Ramp U1 832-836 3 04/30/13 05/03/13

Grading & Stabilization - Ramp U 729-740 & Ramp U1 832-836 7 05/04/13 05/10/13

Markings, MOT Devices,Open-Ramp U 729-740 & Ramp U1 832-836 7 05/11/13 05/17/13

NB 7 624 to 635 & Ramp E 911 to 920 85 03/06/13 05/29/13
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Subbase & Base - Ramp A 1243 to 1246

Barrier - Ramp A 1243 to 1246

Base Paving - Ramp A 1243 to 1246

Surface Paving - Ramp A 1243 to 1246

Grading & Stabilization - Ramp A 1243 to 1246

Phase 5

NB 7 606 to 620 & Ramp S 213 to 218

MOT - NB 7 606-620, Ramp S 213-218

E&S/C&G - NB 7 606-620, Ramp S 213-218

Pavement Removal - NB 7 606-620, Ramp S 213-218

Excavate for NB 7 606-620, Ramp S 213-218

Install MSE Wall 4 - NB 7 606-620, Ramp S 213-218

Install MSE Wall 4 Cap NB 7 606-620, Ramp S 213-218

Storm Installation & Underdrain - NB 7 606-620, Ramp S 213-218

Subbase & Base - NB 7 606-620, Ramp S 213-218

Construct Barriers - NB 7 606-620, Ramp S 213-218

Base Paving - NB 7 606-620, Ramp S 213-218

Surface Paving - NB 7 606-620, Ramp S 213-218

Grading & Stabilization - NB 7 606-620, Ramp S 213-218

Markings, MOT Devices,Open-NB 7 606-620, Ramp S 213-218

Ramp U 729 to 740 & Ramp U1 832 to 836

MOT - Ramp U 729-740 & Ramp U1 832-836

E&S/C&G - Ramp U 729-740 & Ramp U1 832-836

Pavement Removal - Ramp U 729-740 & Ramp U1 832-836

Cut to Fill for Ramp U 729-740 & Ramp U1 832-836

Storm Installation & Underdrain - Ramp U 729-740 & Ramp U1 832-836

Subbase & Base - Ramp U 729-740 & Ramp U1 832-836

Barriers & Guide Rail - Ramp U 729-740 & Ramp U1 832-836

Base Paving - Ramp U 729-740 & Ramp U1 832-836

Surface Paving - Ramp U 729-740 & Ramp U1 832-836

Grading & Stabilization - Ramp U 729-740 & Ramp U1 832-836

Markings, MOT Devices,Open-Ramp U 729-740 & Ramp U1 832-836

NB 7 624 to 635 & Ramp E 911 to 920

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

MOT - NB 7 624-635 & Ramp E 911-920 7 03/06/13 03/12/13

E&S/C&G - NB 7 624-635 & Ramp E 911-920 7 03/13/13 03/19/13

Pavement Removal - NB 7 624-635 & Ramp E 911-920 9 03/20/13 03/28/13

Cut to Fill/Excavate for NB 7 624-635 & Ramp E 911-920 14 03/29/13 04/11/13

Construct Wall 4 - NB 7 6 04/12/13 04/17/13

Barriers - NB 7 624-635 & Ramp E 911-920 3 04/18/13 04/20/13

Storm Installation & Underdrain - NB 7 624-635 & Ramp E 911-920 4 04/21/13 04/24/13

Subbase & Base - NB 7 624-635 & Ramp E 911-920 5 04/25/13 04/29/13

Base Paving - NB 7 624-635 & Ramp E 911-920 5 04/29/13 05/04/13

Surface Paving - NB 7 624-635 & Ramp E 911-920 3 05/04/13 05/07/13

Grading & Stabilization - NB 7 624-635 & Ramp E 911-920 14 05/08/13 05/21/13

Markings, MOT Devices,Open-Ramp NB 7 624-635 & Ramp E 911-920 8 05/22/13 05/29/13

Bridge S1 & Ramp A 1228 to 1242 206 03/06/13 09/27/13

MOT - Bridge 1 & Ramp A 1228-1242 5 03/06/13 03/10/13

E&S - Bridge 1 & Ramp A 1228-1242 2 03/11/13 03/12/13

SOE & Excavate Bridge 1 Abutment A 4 03/13/13 03/16/13

Pile Load Test Bridge 1 Abutment A 6 03/17/13 03/22/13

Drive Piles Bridge 1 Abutment A 7 03/23/13 03/29/13

FRP Pile Caps Bridge 1 Abutment A 2 03/30/13 03/31/13

FRP Stem  Bridge 1 Abutment A 7 04/01/13 04/07/13

Backfill Bridge 1 Abutment A 2 04/08/13 04/09/13

SOE & Excavate Bridge 1 Piers 1-3 4 04/10/13 04/13/13

Pile Load Test Bridge 1 Piers 1-3 3 04/14/13 04/16/13

Drive Piles Bridge 1 Piers 1-3 8 04/17/13 04/24/13

FRP Pile Caps Bridge 1 Piers 1-3 6 04/25/13 04/30/13

FRP Stems  Bridge 1 Piers 1-3 2 05/01/13 05/02/13

Erect Falsework & Cribbing - Bridge 1 Piers 1-3 17 05/03/13 05/19/13

SOE & Excavate Bridge 1 Abutment B 5 05/20/13 05/24/13

Pile Load Test Bridge 1 Abutment B 6 05/25/13 05/30/13

Drive Piles Bridge 1 Abutment B 4 05/31/13 06/03/13

FRP Pile Caps Bridge 1 Abutment B 6 06/04/13 06/09/13

FRP Stem  Bridge 1 Abutment B 4 06/10/13 06/13/13

Backfill Bridge 1 Abutment B 4 06/14/13 06/17/13

A J A J A J A J A A J A J A J A J A J A A J J A J A J A A J A J
0 2011 2012 2013 2014 2015 2016 2017 2018 19

MOT - NB 7 624-635 & Ramp E 911-920

E&S/C&G - NB 7 624-635 & Ramp E 911-920

Pavement Removal - NB 7 624-635 & Ramp E 911-920

Cut to Fill/Excavate for NB 7 624-635 & Ramp E 911-920

Construct Wall 4 - NB 7

Barriers - NB 7 624-635 & Ramp E 911-920

Storm Installation & Underdrain - NB 7 624-635 & Ramp E 911-920

Subbase & Base - NB 7 624-635 & Ramp E 911-920

Base Paving - NB 7 624-635 & Ramp E 911-920

Surface Paving - NB 7 624-635 & Ramp E 911-920

Grading & Stabilization - NB 7 624-635 & Ramp E 911-920

Markings, MOT Devices,Open-Ramp NB 7 624-635 & Ramp E 911-920

Bridge S1 & Ramp A 1228 to 1242

MOT - Bridge 1 & Ramp A 1228-1242

E&S - Bridge 1 & Ramp A 1228-1242

SOE & Excavate Bridge 1 Abutment A

Pile Load Test Bridge 1 Abutment A

Drive Piles Bridge 1 Abutment A

FRP Pile Caps Bridge 1 Abutment A

FRP Stem  Bridge 1 Abutment A

Backfill Bridge 1 Abutment A

SOE & Excavate Bridge 1 Piers 1-3

Pile Load Test Bridge 1 Piers 1-3

Drive Piles Bridge 1 Piers 1-3

FRP Pile Caps Bridge 1 Piers 1-3

FRP Stems  Bridge 1 Piers 1-3

Erect Falsework & Cribbing - Bridge 1 Piers 1-3

SOE & Excavate Bridge 1 Abutment B

Pile Load Test Bridge 1 Abutment B

Drive Piles Bridge 1 Abutment B

FRP Pile Caps Bridge 1 Abutment B

FRP Stem  Bridge 1 Abutment B

Backfill Bridge 1 Abutment B

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

Set Bearings - Bridge 1 7 06/18/13 06/24/13

Erect Longitudinal Girders & Splice - Bridge 1 5 06/25/13 06/29/13

Erect Cross Frame & Diaphrams - Bridge 1 12 06/30/13 07/11/13

Form, Reinforce, Pour & Post-tension Integral Pier Caps - Bridge 1 4 07/12/13 07/15/13

Install Shear Connnectors & SIP Forms - Bridge 1 4 07/16/13 07/19/13

Concrete Deck - Bridge 1 6 07/20/13 07/25/13

Approach Slabs - Bridge 1 2 07/26/13 07/27/13

Parapets  - Bridge 1 14 07/28/13 08/10/13

Remove Falsework - Bridge 1 3 08/11/13 08/13/13

Embankment for Ramp A 1228-1242 12 08/14/13 08/25/13

Barriers - Ramp A 1228-1242 2 08/26/13 08/27/13

Storm Installation & Underdrain - Ramp A 1228-1242 1 08/28/13 08/28/13

Subbase & Base - Ramp A 1228-1242 1 08/29/13 08/29/13

Base Paving - Ramp A 1228-1242 6 08/29/13 09/04/13

Surface Paving - Ramp A 1228-1242 2 09/04/13 09/06/13

Grading & Stabilization - Ramp A 1228-1242 9 09/07/13 09/15/13

Markings, MOT Devices,Open-Ramp A 1228-1242 12 09/16/13 09/27/13

Bridge S6 & Ramp B 443 to 458 191 03/06/13 09/12/13

MOT - Bridge 6 & Ramp B 443-458 2 03/06/13 03/07/13

E&S - Bridge 6 & Ramp B 443-458 2 03/08/13 03/09/13

SOE & Excavate Bridge 6 Abutment A 5 03/10/13 03/14/13

Pile Load Test Bridge 6 Abutment A 2 03/15/13 03/16/13

Drive Piles Bridge 6 Abutment A 7 03/17/13 03/23/13

FRP Pile Caps Bridge 6 Abutment A 7 03/24/13 03/30/13

FRP Stem  Bridge 6 Abutment A 9 03/31/13 04/08/13

Construct Wall 5 14 04/09/13 04/22/13

Backfill Bridge 6 Abutment A 4 04/23/13 04/26/13

SOE & Excavate Bridge 6 Piers 1-3 9 04/27/13 05/05/13

Pile Load Test Bridge 6 Piers 1-3 2 05/06/13 05/07/13

Drive Piles Bridge 6 Piers 1-3 11 05/08/13 05/18/13

FRP Pile Caps Bridge 6 Piers 1-3 11 05/19/13 05/29/13

FRP Stems  Bridge 6 Piers 1-3 15 05/30/13 06/13/13

Erect Falsework & Cribbing - Bridge 6 Piers 1-3 5 06/14/13 06/18/13
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Set Bearings - Bridge 1

Erect Longitudinal Girders & Splice - Bridge 1

Erect Cross Frame & Diaphrams - Bridge 1

Form, Reinforce, Pour & Post-tension Integral Pier Caps - Bridge 1

Install Shear Connnectors & SIP Forms - Bridge 1

Concrete Deck - Bridge 1

Approach Slabs - Bridge 1

Parapets  - Bridge 1

Remove Falsework - Bridge 1

Embankment for Ramp A 1228-1242

Barriers - Ramp A 1228-1242

Storm Installation & Underdrain - Ramp A 1228-1242

Subbase & Base - Ramp A 1228-1242

Base Paving - Ramp A 1228-1242

Surface Paving - Ramp A 1228-1242

Grading & Stabilization - Ramp A 1228-1242

Markings, MOT Devices,Open-Ramp A 1228-1242

Bridge S6 & Ramp B 443 to 458

MOT - Bridge 6 & Ramp B 443-458

E&S - Bridge 6 & Ramp B 443-458

SOE & Excavate Bridge 6 Abutment A

Pile Load Test Bridge 6 Abutment A

Drive Piles Bridge 6 Abutment A

FRP Pile Caps Bridge 6 Abutment A

FRP Stem  Bridge 6 Abutment A

Construct Wall 5

Backfill Bridge 6 Abutment A

SOE & Excavate Bridge 6 Piers 1-3

Pile Load Test Bridge 6 Piers 1-3

Drive Piles Bridge 6 Piers 1-3

FRP Pile Caps Bridge 6 Piers 1-3

FRP Stems  Bridge 6 Piers 1-3

Erect Falsework & Cribbing - Bridge 6 Piers 1-3

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

Set Bearings - Bridge 6 3 06/19/13 06/21/13

Erect Longitudinal Girders & Splice - Bridge 6 10 06/22/13 07/01/13

Erect Cross Frame & Diaphrams - Bridge 6 4 07/02/13 07/05/13

Form, Reinforce, Pour & Post-tension Integral Pier Caps - Bridge 6 11 07/06/13 07/16/13

Install Shear Connnectors & SIP Forms - Bridge 6 5 07/17/13 07/21/13

Concrete Deck - Bridge 6 14 07/22/13 08/04/13

Approach Slabs - Bridge 6 5 08/05/13 08/09/13

Parapets  - Bridge 6 7 08/10/13 08/16/13

Remove Falsework - Bridge 6 4 08/17/13 08/20/13

Embankment for Ramp B 4 08/21/13 08/24/13

Barriers - Ramp B 7 08/25/13 08/31/13

Storm Installation & Underdrain - Ramp B 3 09/01/13 09/03/13

Subbase & Base - Ramp B 4 09/04/13 09/07/13

Base Paving - Ramp B 2 09/07/13 09/09/13

Surface Paving - Ramp B 1 09/09/13 09/10/13

Markings, MOT Devices,Open-Ramp B 2 09/11/13 09/12/13

Ramp B1 504 to 512 & Ramp E 922 to 932 73 03/06/13 05/17/13

MOT - Ramp B1 504-512 & Ramp E 922-932 3 03/06/13 03/08/13

E&S/C&G - Ramp B1 504-512 & Ramp E 922-932 3 03/09/13 03/11/13

Remove/Break Pavement - Ramp B1 504-512 & Ramp E 922-932 5 03/12/13 03/16/13

Embankment Fill - Ramp B1 504-512 & Ramp E 922-932 12 03/17/13 03/28/13

Construct Barrier/Wall - Ramp B1 504-512 & Ramp E 922-932 12 03/29/13 04/09/13

Storm Installation & Underdrain - Ramp B1 504-512 & Ramp E 922-932 10 04/10/13 04/19/13

Subbase & Base - Ramp B1 504-512 & Ramp E 922-932 10 04/20/13 04/29/13

Base Paving - Ramp B1 504-512 & Ramp E 922-932 10 04/29/13 05/09/13

Surface Paving - Ramp B1 504-512 & Ramp E 922-932 5 05/09/13 05/14/13

Markings, Signs, Devices & Open to Traffic - Ramp B1& Ramp E 3 05/15/13 05/17/13

Ramp C 1101 to 1106 30 03/06/13 04/04/13

MOT - Ramp C 1101-1106 1 03/06/13 03/06/13

E&S/C&G - Ramp Ramp C 1101-1106 2 03/07/13 03/08/13

Remove Pavement - Ramp 7 03/09/13 03/15/13

Excavate Fill - Ramp C 5 03/16/13 03/20/13

Storm Installation & Underdrain - Ramp C 5 03/21/13 03/25/13
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Set Bearings - Bridge 6

Erect Longitudinal Girders & Splice - Bridge 6

Erect Cross Frame & Diaphrams - Bridge 6

Form, Reinforce, Pour & Post-tension Integral Pier Caps - Bridge 6

Install Shear Connnectors & SIP Forms - Bridge 6

Concrete Deck - Bridge 6

Approach Slabs - Bridge 6

Parapets  - Bridge 6

Remove Falsework - Bridge 6

Embankment for Ramp B

Barriers - Ramp B

Storm Installation & Underdrain - Ramp B

Subbase & Base - Ramp B

Base Paving - Ramp B

Surface Paving - Ramp B

Markings, MOT Devices,Open-Ramp B

Ramp B1 504 to 512 & Ramp E 922 to 932

MOT - Ramp B1 504-512 & Ramp E 922-932

E&S/C&G - Ramp B1 504-512 & Ramp E 922-932

Remove/Break Pavement - Ramp B1 504-512 & Ramp E 922-932

Embankment Fill - Ramp B1 504-512 & Ramp E 922-932

Construct Barrier/Wall - Ramp B1 504-512 & Ramp E 922-932

Storm Installation & Underdrain - Ramp B1 504-512 & Ramp E 922-932

Subbase & Base - Ramp B1 504-512 & Ramp E 922-932

Base Paving - Ramp B1 504-512 & Ramp E 922-932

Surface Paving - Ramp B1 504-512 & Ramp E 922-932

Markings, Signs, Devices & Open to Traffic - Ramp B1& Ramp E

Ramp C 1101 to 1106

MOT - Ramp C 1101-1106

E&S/C&G - Ramp Ramp C 1101-1106

Remove Pavement - Ramp

Excavate Fill - Ramp C

Storm Installation & Underdrain - Ramp C

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

Subbase & Base - Ramp C 4 03/26/13 03/29/13

Base Paving - Ramp C 3 03/29/13 04/01/13

Surface Paving - Ramp 1 04/01/13 04/02/13

Markings, Signs, Devices & Open to Traffic - Ramp C 2 04/03/13 04/04/13

Ramp G1 1322 to 1332& Stanton Christiana Road 2010 to 2015 44 03/06/13 04/18/13

MOT - Ramp G1 & Stanton Christiana Road 2 03/06/13 03/07/13

E&S/C&G - Ramp G1 & Stanton Christiana Road 4 03/08/13 03/11/13

Remove Pavement - Ramp G1 & Stanton Christiana Road 10 03/12/13 03/21/13

Excavate Fill - Ramp 7 03/22/13 03/28/13

Storm Installation & Underdrain - Ramp G1 & Stanton Christiana Road 7 03/29/13 04/04/13

Subbase & Base - Ramp G1 & Stanton Christiana Road 5 04/05/13 04/09/13

Base Paving - Ramp G1 & Stanton Christiana Road 5 04/09/13 04/14/13

Surface Paving - Ramp G1 & Stanton Christiana Road 2 04/14/13 04/16/13

Markings, Signs, Devices & Open to Traffic-Ramp G1 & Stanton Christiana 2 04/17/13 04/18/13

Bridge S2 Substructure - Ramp A 25 03/06/13 03/30/13

Mobilize Equipment for Phase 2 Substructure 2 03/06/13 03/07/13

SOE & Excavate Bridge 2 Pier 1 4 03/08/13 03/11/13

Drive Piles Bridge 2 Pier 1 5 03/12/13 03/16/13

FRP Pile Caps Bridge 2 Pier 1 5 03/17/13 03/21/13

FRP Stems  Bridge 2 Pier 1 5 03/22/13 03/26/13

Erect Falsework & Cribbing - Bridge 2 Pier 1 4 03/27/13 03/30/13

Phase 6 186 09/28/13 04/01/14

Ramp B - 414 to 439 & Bridge S3 186 09/28/13 04/01/14

MOT - Ramp B 414-439 & Bridge S3 2 09/28/13 09/29/13

E&S - Ramp B 414-439 & Bridge S3 2 09/30/13 10/01/13

SOE & Excavate Bridge 3 Abutment A 5 10/02/13 10/06/13

Pile Load Test Bridge 3 Abutment A 2 10/07/13 10/08/13

Drive Piles Bridge 3 Abutment A 7 10/09/13 10/15/13

FRP Pile Cap Bridge 3 Abutment A 7 10/16/13 10/22/13

FRP Stem  Bridge 3 Abutment A 9 10/23/13 10/31/13

Construct Wall 3 7 11/01/13 11/07/13

Backfill Bridge 3 Abutment A 4 11/08/13 11/11/13

SOE & Excavate Bridge 3 Pier 1 4 11/12/13 11/15/13
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Subbase & Base - Ramp C

Base Paving - Ramp C

Surface Paving - Ramp

Markings, Signs, Devices & Open to Traffic - Ramp C

Ramp G1 1322 to 1332& Stanton Christiana Road 2010 to 2015

MOT - Ramp G1 & Stanton Christiana Road

E&S/C&G - Ramp G1 & Stanton Christiana Road

Remove Pavement - Ramp G1 & Stanton Christiana Road

Excavate Fill - Ramp

Storm Installation & Underdrain - Ramp G1 & Stanton Christiana Road

Subbase & Base - Ramp G1 & Stanton Christiana Road

Base Paving - Ramp G1 & Stanton Christiana Road

Surface Paving - Ramp G1 & Stanton Christiana Road

Markings, Signs, Devices & Open to Traffic-Ramp G1 & Stanton Christiana

Bridge S2 Substructure - Ramp A

Mobilize Equipment for Phase 2 Substructure

SOE & Excavate Bridge 2 Pier 1

Drive Piles Bridge 2 Pier 1

FRP Pile Caps Bridge 2 Pier 1

FRP Stems  Bridge 2 Pier 1

Erect Falsework & Cribbing - Bridge 2 Pier 1

Phase 6

Ramp B - 414 to 439 & Bridge S3

MOT - Ramp B 414-439 & Bridge S3

E&S - Ramp B 414-439 & Bridge S3

SOE & Excavate Bridge 3 Abutment A

Pile Load Test Bridge 3 Abutment A

Drive Piles Bridge 3 Abutment A

FRP Pile Cap Bridge 3 Abutment A

FRP Stem  Bridge 3 Abutment A

Construct Wall 3

Backfill Bridge 3 Abutment A

SOE & Excavate Bridge 3 Pier 1

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

Pile Load Test Bridge 3 Piers 1 2 11/16/13 11/17/13

Drive Piles Bridge 3 Pier 1 9 11/18/13 11/26/13

FRP Pile Caps Bridge 3 Pier 1 9 11/27/13 12/05/13

FRP Stems Bridge 3 Pier 1 9 12/06/13 12/14/13

Erect Falsework & Cribbing - Bridge 3 Pier 1 3 12/15/13 12/17/13

Set Bearings - Bridge 3 2 12/18/13 12/19/13

Erect Longitudinal Girders & Splice - Bridge 3 8 12/20/13 12/27/13

Erect Cross Frame & Diaphrams - Bridge 3 4 12/28/13 12/31/13

Form, Reinforce, Pour & Post-tension Integral Pier Cap - Bridge 3 7 01/01/14 01/07/14

Install Shear Connnectors & SIP Forms - Bridge 3 4 01/08/14 01/11/14

Concrete Deck - Bridge 3 14 01/12/14 01/25/14

Approach Slabs - Bridge 3 5 01/26/14 01/30/14

Parapets  - Bridge 3 7 01/31/14 02/06/14

Remove Falsework - Bridge 3 2 02/07/14 02/08/14

Remove Existing Pavement Ramp B 414-439 7 02/09/14 02/15/14

Embankment for Ramp B 414-439 4 02/16/14 02/19/14

Barriers - Ramp B 414-439 9 02/20/14 02/28/14

Storm Installation & Underdrain - Ramp B 414-439 9 03/01/14 03/09/14

Subbase & Base - Ramp B 414-439 8 03/10/14 03/17/14

Base Paving - Ramp B 414-439 8 03/17/14 03/25/14

Surface Paving - Ramp B 414-439 4 03/25/14 03/29/14

Markings, MOT Devices,Open-Ramp B 414-439 3 03/30/14 04/01/14

Ramp A - 1246 to 1280 & Bridge S2 179 09/28/13 03/25/14

MOT - Bridge 2 & Ramp A 1246-1280 2 09/28/13 09/29/13

E&S - Bridge 2 & Ramp A 1246-1280 2 09/30/13 10/01/13

SOE & Excavate Bridge 2 Abutment B 5 10/02/13 10/06/13

Pile Load Test Bridge 2 Abutment B 2 10/07/13 10/08/13

Drive Piles Bridge 2 Abutment  B 7 10/09/13 10/15/13

FRP Pile Cap Bridge 2 Abutment B 7 10/16/13 10/22/13

FRP Stem  Bridge 2 Abutment B 8 10/23/13 10/30/13

Construct Walls 1&9 Ramp B 14 10/31/13 11/13/13

Backfill Bridge 2 Abutment B 14 11/14/13 11/27/13

Set Bearings - Bridge 2 3 11/28/13 11/30/13
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Pile Load Test Bridge 3 Piers 1

Drive Piles Bridge 3 Pier 1

FRP Pile Caps Bridge 3 Pier 1

FRP Stems Bridge 3 Pier 1

Erect Falsework & Cribbing - Bridge 3 Pier 1

Set Bearings - Bridge 3

Erect Longitudinal Girders & Splice - Bridge 3

Erect Cross Frame & Diaphrams - Bridge 3

Form, Reinforce, Pour & Post-tension Integral Pier Cap - Bridge 3

Install Shear Connnectors & SIP Forms - Bridge 3

Concrete Deck - Bridge 3

Approach Slabs - Bridge 3

Parapets  - Bridge 3

Remove Falsework - Bridge 3

Remove Existing Pavement Ramp B 414-439

Embankment for Ramp B 414-439

Barriers - Ramp B 414-439

Storm Installation & Underdrain - Ramp B 414-439

Subbase & Base - Ramp B 414-439

Base Paving - Ramp B 414-439

Surface Paving - Ramp B 414-439

Markings, MOT Devices,Open-Ramp B 414-439

Ramp A - 1246 to 1280 & Bridge S2

MOT - Bridge 2 & Ramp A 1246-1280

E&S - Bridge 2 & Ramp A 1246-1280

SOE & Excavate Bridge 2 Abutment B

Pile Load Test Bridge 2 Abutment B

Drive Piles Bridge 2 Abutment  B

FRP Pile Cap Bridge 2 Abutment B

FRP Stem  Bridge 2 Abutment B

Construct Walls 1&9 Ramp B

Backfill Bridge 2 Abutment B

Set Bearings - Bridge 2

SR1 / I-95 Interchange 
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Activity Name Original Duration Start Finish

Erect Longitudinal Girders & Splice - Bridge 2 10 12/01/13 12/10/13

Erect Cross Frame & Diaphrams - Bridge 2 5 12/11/13 12/15/13

Form, Reinforce, Pour & Post-tension Integral Pier Caps - Bridge 2 12 12/16/13 12/27/13

Install Shear Connnectors & SIP Forms - Bridge 2 5 12/28/13 01/01/14

Concrete Deck - Bridge 2 17 01/02/14 01/18/14

Approach Slabs - Bridge 2 6 01/19/14 01/24/14

Parapets  - Bridge 2 7 01/25/14 01/31/14

Remove Falsework - Bridge 2 4 02/01/14 02/04/14

Break Pavement - Ramp A 1246-1280 3 02/05/14 02/07/14

Embankment for Ramp A 1246-1280 4 02/08/14 02/11/14

Barriers & Moment Slab - Ramp A 1246-1280 8 02/12/14 02/19/14

Storm Installation & Underdrain - Ramp A 1246-1280 10 02/20/14 03/01/14

Subbase & Base - Ramp A 1246-1280 7 03/02/14 03/08/14

Base Paving - Ramp A 1246-1280 8 03/08/14 03/16/14

Surface Paving - Ramp A 1246-1280 4 03/16/14 03/20/14

Grading & Stabilization - Ramp A 1246-1280 3 03/21/14 03/23/14

Markings, MOT Devices,Open-Ramp A 1246-1280 2 03/24/14 03/25/14

Ramp B - 406 to 414 61 09/28/13 11/27/13

MOT - Ramp B 406-414 7 09/28/13 10/04/13

E&S - Ramp B 406-414 2 10/05/13 10/06/13

Remove Existing Pavement Ramp B 406-414 7 10/07/13 10/13/13

Excavation for Ramp B 406-414 4 10/14/13 10/17/13

Barriers - Ramp B 406-414 10 10/18/13 10/27/13

Storm Installation & Underdrain - Ramp B 406-414 7 10/28/13 11/03/13

Subbase & Base - Ramp B 406-414 8 11/04/13 11/11/13

Base Paving - Ramp B 406-414 8 11/11/13 11/19/13

Surface Paving - Ramp B 406-414 4 11/19/13 11/23/13

Markings, MOT Devices,Open-Ramp B 406-414 4 11/24/13 11/27/13

Ramp E - 920 to 922 & Ramp E1 1010 to 1013 38 09/28/13 11/04/13

MOT - Ramp E 920-922 & Ramp E1 1010-1013 2 09/28/13 09/29/13

E&S - Ramp E 920-922 & Ramp E1 1010-1013 2 09/30/13 10/01/13

Remove/Break Existing Pavement Ramp E & E1 4 10/02/13 10/05/13

Cut to Fill - Ramp E 920-922 & Ramp E1 1010-1013 5 10/06/13 10/10/13
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Erect Longitudinal Girders & Splice - Bridge 2

Erect Cross Frame & Diaphrams - Bridge 2

Form, Reinforce, Pour & Post-tension Integral Pier Caps - Bridge 2

Install Shear Connnectors & SIP Forms - Bridge 2

Concrete Deck - Bridge 2

Approach Slabs - Bridge 2

Parapets  - Bridge 2

Remove Falsework - Bridge 2

Break Pavement - Ramp A 1246-1280

Embankment for Ramp A 1246-1280

Barriers & Moment Slab - Ramp A 1246-1280

Storm Installation & Underdrain - Ramp A 1246-1280

Subbase & Base - Ramp A 1246-1280

Base Paving - Ramp A 1246-1280

Surface Paving - Ramp A 1246-1280

Grading & Stabilization - Ramp A 1246-1280

Markings, MOT Devices,Open-Ramp A 1246-1280

Ramp B - 406 to 414

MOT - Ramp B 406-414

E&S - Ramp B 406-414

Remove Existing Pavement Ramp B 406-414

Excavation for Ramp B 406-414

Barriers - Ramp B 406-414

Storm Installation & Underdrain - Ramp B 406-414

Subbase & Base - Ramp B 406-414

Base Paving - Ramp B 406-414

Surface Paving - Ramp B 406-414

Markings, MOT Devices,Open-Ramp B 406-414

Ramp E - 920 to 922 & Ramp E1 1010 to 1013

MOT - Ramp E 920-922 & Ramp E1 1010-1013

E&S - Ramp E 920-922 & Ramp E1 1010-1013

Remove/Break Existing Pavement Ramp E & E1

Cut to Fill - Ramp E 920-922 & Ramp E1 1010-1013
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Activity Name Original Duration Start Finish

Barriers & Guide Rails - Ramp E 920-922 & Ramp E1 1010-1013 10 10/11/13 10/20/13

Storm Installation & Underdrain - Ramp E & E1 3 10/21/13 10/23/13

Subbase & Base - Ramp E 920-922 & Ramp E1 1010-1013 7 10/24/13 10/30/13

Base Paving - Ramp E 920-922 & Ramp E1 1010-1013 2 10/30/13 11/01/13

Surface Paving - Ramp B 406-414 1 11/01/13 11/02/13

Markings, MOT Devices,Open-Ramp E & E1 2 11/03/13 11/04/13

Ancillary Construction Activities - Phase 6 90 09/28/13 12/26/13

Landscaping - Plantings 90 09/28/13 12/26/13

Landscaping - Turf Establishment 90 09/28/13 12/26/13

Lighting System & Electrical 90 09/28/13 12/26/13

Overhead Signs 90 09/28/13 12/26/13

Permanent Sign Installation 45 09/28/13 11/11/13

Traffic Signal Installations 45 09/28/13 11/11/13

Phase 7 77 04/02/14 06/17/14

SB 7 - 1611 to 1647 & Ramp A - 1280 to 1286 & Ramp G2- 1411-1414 77 04/02/14 06/17/14

MOT - SB 7 1611-1647 & Ramp A 1280-1286 6 04/02/14 04/07/14

E&S - SB 7 1611-1647 & Ramp A 1280-1286 4 04/08/14 04/11/14

Remove Ex. Pavement SB 7 1611-1647 & Ramp A 1280-1286 6 04/12/14 04/17/14

Excavation for SB 7 1611-1647 & Ramp A 1280-1286 8 04/18/14 04/25/14

Construct Wall 8 & Cap - SB 7 7 04/26/14 05/02/14

Barriers & Guide Rail - SB 7 1611-1647 & Ramp A 1280-1286 14 05/03/14 05/16/14

Storm Installation & Underdrain - SB 7 1611-1647 & Ramp A 1280-1286 8 05/17/14 05/24/14

Subbase & Base - SB 7 1611-1647 & Ramp A 1280-1286 8 05/25/14 06/01/14

Base Paving - SB 7 1611-1647 & Ramp A 1280-1286 8 06/01/14 06/09/14

Surface Paving - SB 7 1611-1647 & Ramp A 1280-1286 4 06/09/14 06/13/14

Markings, MOT Devices,Open - SB 7, Ramp A & Ramp G 4 06/14/14 06/17/14

SB 7 - 1602 to 1611 50 04/02/14 05/21/14

MOT - SB 7 1602-1611 4 04/02/14 04/05/14

E&S - SB 7 1602-1611 3 04/06/14 04/08/14

Remove Ex. Pavement SB 7 1611-1647 & Ramp A 1280-1286 5 04/09/14 04/13/14

Excavation for SB 7 1611-1647 & Ramp A 1280-1286 8 04/14/14 04/21/14

Guide Rail - SB 7 1611-1647 & Ramp A 1280-1286 8 04/22/14 04/29/14

Storm Installation & Underdrain - SB 7 1611-1647 & Ramp A 1280-1286 6 04/30/14 05/05/14
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Barriers & Guide Rails - Ramp E 920-922 & Ramp E1 1010-1013

Storm Installation & Underdrain - Ramp E & E1

Subbase & Base - Ramp E 920-922 & Ramp E1 1010-1013

Base Paving - Ramp E 920-922 & Ramp E1 1010-1013

Surface Paving - Ramp B 406-414

Markings, MOT Devices,Open-Ramp E & E1

Ancillary Construction Activities - Phase 6

Landscaping - Plantings

Landscaping - Turf Establishment

Lighting System & Electrical

Overhead Signs

Permanent Sign Installation

Traffic Signal Installations

Phase 7

SB 7 - 1611 to 1647 & Ramp A - 1280 to 1286 & Ramp G2- 1411-1414

MOT - SB 7 1611-1647 & Ramp A 1280-1286

E&S - SB 7 1611-1647 & Ramp A 1280-1286

Remove Ex. Pavement SB 7 1611-1647 & Ramp A 1280-1286

Excavation for SB 7 1611-1647 & Ramp A 1280-1286

Construct Wall 8 & Cap - SB 7

Barriers & Guide Rail - SB 7 1611-1647 & Ramp A 1280-1286

Storm Installation & Underdrain - SB 7 1611-1647 & Ramp A 1280-1286

Subbase & Base - SB 7 1611-1647 & Ramp A 1280-1286

Base Paving - SB 7 1611-1647 & Ramp A 1280-1286

Surface Paving - SB 7 1611-1647 & Ramp A 1280-1286

Markings, MOT Devices,Open - SB 7, Ramp A & Ramp G

SB 7 - 1602 to 1611

MOT - SB 7 1602-1611

E&S - SB 7 1602-1611

Remove Ex. Pavement SB 7 1611-1647 & Ramp A 1280-1286

Excavation for SB 7 1611-1647 & Ramp A 1280-1286

Guide Rail - SB 7 1611-1647 & Ramp A 1280-1286

Storm Installation & Underdrain - SB 7 1611-1647 & Ramp A 1280-1286

SR1 / I-95 Interchange 

Preliminary Plan Submission June 2009 

Contract No.28-090-03 

 Remaining Work Milestone Summary Page 21 of 24



Activity Name Original Duration Start Finish

Subbase & Base - SB 7 1611-1647 & Ramp A 1280-1286 6 05/06/14 05/11/14

Base Paving - SB 7 1611-1647 & Ramp A 1280-1286 6 05/11/14 05/17/14

Surface Paving - SB 7 1611-1647 & Ramp A 1280-1286 2 05/17/14 05/19/14

Markings, MOT Devices,Open - SB 7, Ramp A & Ramp G 2 05/20/14 05/21/14

Ramp R 1511 to 1523 38 04/02/14 05/09/14

MOT - Ramp R 1511-1523 2 04/02/14 04/03/14

E&S - Ramp R 1511-1523 2 04/04/14 04/05/14

Remove Ex. Pavement - Ramp R 1511-1523 2 04/06/14 04/07/14

Excavation - Ramp R 1511-1523 7 04/08/14 04/14/14

Construct Curb & Barrier - Ramp R 1511-1523 7 04/15/14 04/21/14

Guide Rail - Ramp R 1511-1523 2 04/22/14 04/23/14

Storm Installation & Underdrain - Ramp R 1511-1523 4 04/24/14 04/27/14

Subbase & Base - Ramp R 1511-1523 4 04/28/14 05/01/14

Base Paving - Ramp R 1511-1523 2 05/01/14 05/03/14

Surface Paving - Ramp R 1511-1523 1 05/03/14 05/04/14

Grading & Stabilization - Ramp R 1511-1523 3 05/05/14 05/07/14

Markings, MOT Devices,Open - Ramp R 1511-1523 2 05/08/14 05/09/14

Road A - 2200 to 2214 & Ramp G1 - 1341 to 1343 31 04/02/14 05/02/14

MOT - Road A & Ramp G1 2 04/02/14 04/03/14

E&S - Road A & Ramp G1 2 04/04/14 04/05/14

Excavation/Fill - Road A & Ramp G1 7 04/06/14 04/12/14

Guide Rail - Road A & Ramp G1 2 04/13/14 04/14/14

Underdrain - Road A & Ramp G1 4 04/15/14 04/18/14

Subbase & Base -Road A & Ramp G1 4 04/19/14 04/22/14

Base Paving - Road A & Ramp G1 2 04/22/14 04/24/14

Milling - Road A & Ramp G1 2 04/25/14 04/26/14

Surface Paving - Road A & Ramp G1 2 04/26/14 04/28/14

Grading & Stabilization - Road A & Ramp G1 2 04/29/14 04/30/14

Markings, MOT Devices,Open - Road A & Ramp G1 2 05/01/14 05/02/14

Ramp D - 2104 to 2113 16 04/02/14 04/17/14

MOT - Ramp D 2104-2113 1 04/02/14 04/02/14

E&S - Ramp D 2104-2113 1 04/03/14 04/03/14

Pavement Removal/Excavation - Ramp D 2104-2113 4 04/04/14 04/07/14
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Subbase & Base - SB 7 1611-1647 & Ramp A 1280-1286

Base Paving - SB 7 1611-1647 & Ramp A 1280-1286

Surface Paving - SB 7 1611-1647 & Ramp A 1280-1286

Markings, MOT Devices,Open - SB 7, Ramp A & Ramp G

Ramp R 1511 to 1523

MOT - Ramp R 1511-1523

E&S - Ramp R 1511-1523

Remove Ex. Pavement - Ramp R 1511-1523

Excavation - Ramp R 1511-1523

Construct Curb & Barrier - Ramp R 1511-1523

Guide Rail - Ramp R 1511-1523

Storm Installation & Underdrain - Ramp R 1511-1523

Subbase & Base - Ramp R 1511-1523

Base Paving - Ramp R 1511-1523

Surface Paving - Ramp R 1511-1523

Grading & Stabilization - Ramp R 1511-1523

Markings, MOT Devices,Open - Ramp R 1511-1523

Road A - 2200 to 2214 & Ramp G1 - 1341 to 1343

MOT - Road A & Ramp G1

E&S - Road A & Ramp G1

Excavation/Fill - Road A & Ramp G1

Guide Rail - Road A & Ramp G1

Underdrain - Road A & Ramp G1

Subbase & Base -Road A & Ramp G1

Base Paving - Road A & Ramp G1

Milling - Road A & Ramp G1

Surface Paving - Road A & Ramp G1

Grading & Stabilization - Road A & Ramp G1

Markings, MOT Devices,Open - Road A & Ramp G1

Ramp D - 2104 to 2113

MOT - Ramp D 2104-2113

E&S - Ramp D 2104-2113

Pavement Removal/Excavation - Ramp D 2104-2113
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Activity Name Original Duration Start Finish

Underdrain - Ramp D 2104-2113 2 04/08/14 04/09/14

Subbase & Base -Ramp D 2104-2113 2 04/10/14 04/11/14

Base Paving - Ramp D 2104-2113 2 04/11/14 04/13/14

Milling - Ramp D 2104-2113 1 04/14/14 04/14/14

Surface Paving - Ramp D 2104-2113 1 04/14/14 04/15/14

Markings, MOT Devices,Open - Road A & Ramp G1 2 04/16/14 04/17/14

Ramp A 1209 to 1214 31 04/02/14 05/02/14

MOT - Ramp A 1209-1214 2 04/02/14 04/03/14

E&S - Ramp A 1209-1214 2 04/04/14 04/05/14

Pavement & Barrier Removal/Excavation - Ramp A 1209-1214 7 04/06/14 04/12/14

Barrier - Ramp A 1209-1214 7 04/13/14 04/19/14

Underdrain - Ramp A 1209-1214 2 04/20/14 04/21/14

Subbase & Base -Ramp A 1209-1214 4 04/22/14 04/25/14

Base Paving - Ramp A 1209-1214 2 04/25/14 04/27/14

Surface Paving - Ramp A 1209-1214 1 04/27/14 04/28/14

Grading & Stabilization - Ramp A 1209-1214 2 04/29/14 04/30/14

Markings, MOT Devices,Open - Ramp A 1209-1214 2 05/01/14 05/02/14

I-95 NB (east) 1699 to 1730 53 04/02/14 05/24/14

MOT - I-95 1699-1730 5 04/02/14 04/06/14

E&S -  I-95 1699-1730 2 04/07/14 04/08/14

Pavement Removal/Excavation -  I-95 1699-1730 7 04/09/14 04/15/14

Barrier -  I-95 1699-1730 7 04/16/14 04/22/14

Underdrain -  I-95 1699-1730 3 04/23/14 04/25/14

Subbase & Base - I-95 1699-1730 4 04/26/14 04/29/14

Base Paving -  I-95 1699-1730 3 04/29/14 05/02/14

Milling -  I-95 1699-1730 7 05/03/14 05/09/14

Surface Paving -  I-95 1699-1730 9 05/09/14 05/18/14

Grading & Stabilization -  I-95 1699-1730 2 05/19/14 05/20/14

Markings, MOT Devices,Open -  I-95 1699-1730 4 05/21/14 05/24/14

Ancillary Construction Activities - Phase 7 60 04/02/14 05/31/14

Landscaping - Complete Plantings & Reforestation 60 04/02/14 05/31/14

Landscaping - Complete Turf Establishment Complete 60 04/02/14 05/31/14

Complete Lighting System & Electrical 60 04/02/14 05/31/14
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Underdrain - Ramp D 2104-2113

Subbase & Base -Ramp D 2104-2113

Base Paving - Ramp D 2104-2113

Milling - Ramp D 2104-2113

Surface Paving - Ramp D 2104-2113

Markings, MOT Devices,Open - Road A & Ramp G1

Ramp A 1209 to 1214

MOT - Ramp A 1209-1214

E&S - Ramp A 1209-1214

Pavement & Barrier Removal/Excavation - Ramp A 1209-1214

Barrier - Ramp A 1209-1214

Underdrain - Ramp A 1209-1214

Subbase & Base -Ramp A 1209-1214

Base Paving - Ramp A 1209-1214

Surface Paving - Ramp A 1209-1214

Grading & Stabilization - Ramp A 1209-1214

Markings, MOT Devices,Open - Ramp A 1209-1214

I-95 NB (east) 1699 to 1730

MOT - I-95 1699-1730

E&S -  I-95 1699-1730

Pavement Removal/Excavation -  I-95 1699-1730

Barrier -  I-95 1699-1730

Underdrain -  I-95 1699-1730

Subbase & Base - I-95 1699-1730

Base Paving -  I-95 1699-1730

Milling -  I-95 1699-1730

Surface Paving -  I-95 1699-1730

Grading & Stabilization -  I-95 1699-1730

Markings, MOT Devices,Open -  I-95 1699-1730

Ancillary Construction Activities - Phase 7

Landscaping - Complete Plantings & Reforestation

Landscaping - Complete Turf Establishment Complete

Complete Lighting System & Electrical
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Activity Name Original Duration Start Finish

Complete Overhead Signs 60 04/02/14 05/31/14

Complete Permanent Sign Installation 30 04/02/14 05/01/14

Complete Traffic Signal Installations 45 04/02/14 05/16/14

Punchlist 30 04/02/14 05/01/14

Completion Phase 8 06/18/14 06/25/14

Permanent Striping 7 06/18/14 06/24/14

Project Complete 1 06/25/14 06/25/14
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Complete Overhead Signs

Complete Permanent Sign Installation

Complete Traffic Signal Installations

Punchlist

Completion Phase

Permanent Striping

Project Complete

SR1 / I-95 Interchange 

Preliminary Plan Submission June 2009 

Contract No.28-090-03 

 Remaining Work Milestone Summary Page 24 of 24


	SR1-I-95 Summary Sheet-3-01-2011
	SR1-I-95 Full Schedule

