
Contract No. T200411210 
SR 26, Atlantic Ave. from Clarksville to Assawoman Canal 

  PROJECT HISTORY 
 
 

 

• SR 26 System Analysis and Needs Report      1999 
  Report reviewed the overall southeastern Sussex County 

to determine the areas project needs 
 

• Alternatives Analysis and Traffic Analysis     2001 
Report reviewed the traffic along SR 26 and determined 
the project limits.  Report also developed the following project 
goals: 
 To Reduce Construction 
 To Improve Safety 
 To Delineate Entrances and Exits 
 To Improve Roadway Conditions 
 

• SR 26, Assawoman Canal to SR 1 Project Completed    2001 
Added Shared Left Center Turn Lane  
 

• Initial Survey, Design and Project Corridor Established    2003 
Gathered existing information for both features and property 
owner information 
 

• Historic, Cultural and Environmental Resources     2003 – 2004 
Proposed alignment was determined based on minimizing impacts 
to the existing historic, cultural and environmental resources 
 

• Public Workshop        2004 
Selected Alternative was shown to the public.  Two lane 
roadway was shown with right and left turn lanes. 
 

• Public Workshop        2005 
Shared Center Left Turn Lane was added to the project 
 

• Interim Improvements Implemented      2005 
Added signal at West Avenue and added right turn lane 
from Central Avenue onto SR 26 
 

• Public Workshop        2006 
Semi-Final design with additional information regarding 
cost impacts 
 

• Second Interim Improvement Implemented     2008 
Traffic signals, striping, and pedestrian improvements at the  
intersection of SR 26 and Old Mill Road 
 

• Final Environmental Documentation Approved     2008 
 

• Right of Way Acquisitions Begin       2009  


