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STATE OF DELAWARE 

DEPARTMENT OF TRANSPORTATION 

EXAMPLE UTILITY STATEMENT 
( Sample for reference only ) 

 

 
State Contract No. 21-045-01 

Project ID No. 04-00029 

F.A.P. No. ESTP — 2001(28) 

Harrington Truck Route Kent County 

September  28, 2006 

The following utility companies maintain facilities within the project limits:  

AT&T Corp. 

Cavalier Telephone 

City of Harrington 
Comcast Cablevision of Delmarva, 

Inc. Delaware Electric Cooperative, 

Inc. 

Delmarva Power Delivery 

Delmarva Power/Electric Distribution 

Eastern Shore Natural Gas Co. Transmission Design  

Verizon Communications, Inc. 

 
The following is a breakdown of the utilities involved, adjustments and/or relocations as required (all 

stations, offsets, lengths and calendar days are approximate): 

AT&T (AT&T Agent = Baker Engineering) 

AT&T Local Network Services owns and maintains fiber optic cable facilities along the railroad 

throughout the limits of the project. At this time, AT&T does not anticipate any new facilities or 
impact to existing facilities at the railroad grade crossing at Tower Hill Road. 

Cavalier Telephone 

Cavalier Telephone maintains lines along Farmington Road that will be impacted by the roadway 

widening and will need to be relocated. The existing lines will be removed and the relocated 

telephone lines will be moved to new poles placed by Delmarva Power Delivery. It is estimated that 

45 calendar days are needed to relocate Cavalier Telephone facilities after the poles are moved. 

City of Harrington 

The City of Harrington maintains a 6” water main along S. West Street from STA 178+00 to STA 

187+00 in the project limits. The water main conflicts with proposed drainage and must be 

adjusted by the State’s contractor in accordance with the Standard Specifications of the City of 

Harrington as indicated on the contract drawings and/or outlined elsewhere in these special 

provisions. 

The City of Harrington also maintains sewer facilities within the project limits that are in conflict with 

proposed drainage. Sanitary manholes within the project construction footprint will require vertical 

adjustment to proposed grade. All adjustments and relocations to the City’s existing 
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facilities will be done by the State’s Contractor in accordance with the Standard Specifications of Kent County 

and the notes on the Plans. 

The Contractor shall determine the number of days required and show that in his CPM schedule, but the 
work is anticipated to take approximately 20 days. 

Work on this project must be continuous without crew hold-ups or unnecessary work stoppages. Existing 

facilities will be abandoned in place after the relocations are completed and placed into service throughout 

this project. The existing water mains cannot be taken out of service until the new water main has been 

completely tested and chlorinated. 

Comcast Cablevision of Delmarva, Inc. 

Comcast Cable maintains fiber optic cable and coaxial cable facilities within the limits of the project. 

Comcast Cable proposes to relocate the facilities along Farmington Road that will be impacted by the 

project to new poles placed by Delmarva Power Delivery. It is estimated that 30 calendar days are needed 

to relocate Comcast facilities. 

 

Delaware Electric Cooperative, Inc. 

Delaware Electric Cooperative, Inc. maintains power distribution lines on the Verizon owned poles located 

along US 13. In some areas, these lines will require relocation. The work will be coordinated with Verizon. 

 

Delmarva Power Delivery ( Electric Transmission) 

Delmarva Power Delivery maintains a power distribution substation on Farmington Road at approximate 

station 176+00. The existing wooden pole in front of the substation will be maintained. No other impact to 

facilities is expected. 

Delmarva Power (Electric Distribution) 

Delmarva Power maintains both aerial and underground electrical distribution facilities within the limits of 

this project. They also have electric facilities on Verizon-owned poles at various locations throughout the 

project. The facilities requiring relocation are on the west side of US Route 13, on the south side of Tower Hill 

Road, on the west side of Farmington Road, and at the five points intersection. 
 

It is estimated that 40 working days are needed to relocate Delmarva Power Electric Distribution facilities. 

 

For exact location, please contact Miss Utility at (800) 282-8555. 

16 Del. C. § 7405B requires notification to and mutually agreeable measures from the public 

utility from any person intending to carry on any function, activity, work or operation 

within dangerous proximity of any high voltage overhead line. 
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6 - 110+50 47576/12551 Trench back 3’ 

6 - 112+50 New Install new pole 

6 - 114+10 47570/12585 Trench back 4’ 
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Eastern Shore Natural Gas Co. Transmission Design 

Eastern Shore Natural Gas Co. maintains underground facilities within the limits of the project. They 

have gas lines under US Route 13 at the railroad crossing near the Fairgrounds Entrance and in the 

southeast corner of the US 13 NB/DE 14 WB intersection. It is not expected that this project will impact 

the facilities. However, Eastern Shore Natural gas should be notified of any work near their facilities that 

could potentially pose a threat to their service. 

Verizon Communications, Inc. 

Verizon maintains both aerial and buried cables within the project area, and relocations of both will be 
necessary, due to drainage and road re-alignments. 

• Beginning at approximately Station 290.00 on Southbound Rt.13 Verizon will be relocating 

the pole line on the west shoulder, to the back of the DELDOT right-of-way North until 

approximately Station 310.00 (North of Tower Hill Rd.) where the new pole line will rejoin 

the existing. The aerial cables along this stretch will be moved to the relocated pole line. 

• At the intersection of Tower Hill Rd. and Rt.13 there are three buried cables, which will all be 

in conflict with the road re-alignment. These buried cables will be replaced with new aerial 

cables on a new Verizon pole line, to be placed along the rear edge of De1DOT’s right-of-

way on the South side of Tower Hill Rd. from approximately Station 
11.50 to Station 30.00, pole locations are tentatively as follows: Stations 11.60, 13.25, 14.50, 16.05, 

17.40, 18.85, 20.25, 21.65, 23.15, 24.60, 25.60, 26.90, 28.10, 29.30 and 

104.50. The cables will be attached to existing Delmarva Power poles and cross Farmington Rd. at 

Station 103.75. 

• Along Farmington Rd. on the West shoulder beginning at Station 103.75 (DP&L pole 

47572/12489) the new copper cable will continue aerial North on DP&L’s pole line. The 
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6 - 116+00 New Install pole 

7 - 118+00 47563/12622 Trench back 4’ 

7 - 120+00 New Install pole 

7 - 121+80 47555/12661 Install pole 

8 - 126+50 47552/12708 Trench back 2’ 

8 - 130+40 New Install Pole 

9 - 142+50 47534/12868 Move pole back 6’. 

1 - 144+ 10 47533/12884 Move pole back 4’. 

10 - 146+00 New Install pole 

10 - 150+00 New Install pole 

11 - 160+00 New Install pole 

13 - 175+90 47483/13193 Remove Anchors 

14 - 185+ 15 47479/13289 Move Pole 

14 - 185+30 New on West side Install pole 

14 - 18+70 47472/13296 
Move between 
curb/sidewalk 

14 - 186+40 47478/13298 Move pole 10’ North 

14 - 20+80 47490/13296 
Move in line to 20+00. 
In new grass area 
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fiber optic cable will remain in its present position on the DP&L pole line. There are several 

locations for new poles along this section, the Stations are: 112.30, 116.10, 119.80, 130.40, 

133.70, 136.40, 139.20, 146.10, 149.90, 163.40, 165.20 and 167.10. The 

last three on this list will be Verizon Poles and the rest will be DP&L poles. 

• At Station 169.00 the copper cable will again go buried at the rear of the DELDOT right- 

of-way to Station 178.40 where the copper cable will come up a new Verizon pole and 

cross Farmington Rd. in the air to DP&L’s pole line on the East side of the road, 

continuing North toward the intersection of Farmington Rd. and Commerce St. (Station 

185.25). The fiber optic cable will remain in it’s present position until the intersection 

where it will be attached to the relocated poles 

• Verizon will be relocating poles as depicted on the revised final plans at the intersection 

of Commerce St. and Farmington Rd. to allow the copper cables on the South West 

corner of the intersection (Station 185.00) to be abandoned for drainage placement. New 

pole locations are: Station 185.30 offset 41’W of Farmington Rd. C/L, Station 20.00 

offset 22’ N of Reese St. C/L, Station 00.90 offset 22’ NW of Commerce St. C/L, Station 
18.70 offset 22’ N of Reese St. C/L. All relocations at this intersection will be aerial to avoid 

potential conflicts with other Utility placements. 

• Verizon will require six weeks for pole line and cable placing, six weeks for cable 

splicing and transfers and six weeks of lead-time for ordering materials. This estimate is 

based on DP&L relocations being complete and does not encompass hold up time due to 

inclement weather; plan changes or other unforeseen obstacles. 
 

GENERAL NOTES 
 

1. The Contractor’s attention is directed to Section 105.09 Utilities, Delaware Standard 

Specifications, August 2001. The Contractor shall contact Miss Utility (1-800-282-8555) two 

working days prior to any excavation. The Contractor is responsible for the support and 

protection of all utilities for excavation and/or demolition. The Contractor is responsible for 

ensuring proper clearances, including safety clearances, from overhead utilities for construction 

equipment. The Contractor is advised to check the site for access purposes for his equipment 

and, if necessary make arrangements directly with utility companies for field adjustments for 

adequate clearances. The Contractor is responsible for rough grading as required by the roadway 

construction prior to the Utility Company’s placing their proposed facilities, unless otherwise 

indicated on the plans and/or outlined elsewhere in the Contract Documents. 
 

2. It is understood and agreed that the Contractor has considered in his bid all permanent and 

temporary utility appurtenances in their present or relocated positions as shown on the plans 

or described in the Utility Statement or are readily discernible and that no additional 

compensation will be allowed for any delays, inconvenience, or damage due to any 

interference from the utility facilities and appurtenances or the operation of moving them, 

except that the Contractor may be granted an equitable extension of time. 
 

3. Coordination and cooperation among the Utility Companies and the State’s Contractor are of 

prime importance. Therefore, the Contractor is directed to contact the following Utility 
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Company representatives with any questions regarding this work prior to submitting bids and work 

schedules. Proposed work schedules should reflect the Utility Companies’ proposed relocations. The 

Utility Companies do not work on weekends or legal holidays. 
 

Note: It is the Contractor’s responsibility to verify the status of any proposed advance relocation 
work prior to submitting bids. 

 

Mr. Louis Marello AT&T Corp. 973-927-1114 

Mr. Dennis Smith Baker Engineering (AT&T) 609-734-7904 

Mr. Pete Marano Cavalier Telephone 392-224-7083 

Mr. Alan Moore City of Harrington 302-398-3423 

Mr. Gary Lightcap Comcast Cablevision of Delmarva, Inc. 302-672-5940 

Mr. Donnie Lofland Delaware Electric Cooperative, Inc. 302-349-3134 

Mr. Ray Rouault Delmarva Power Delivery 302-454-5174 

Mr. Robert Wigener Delmarva Power/Electric Distribution 302-934-3354 

Mr. Jason Woody Eastern Shore Natural Gas Co. 302-734-6710 

Mr. Steven Voshell Verizon Communications, Inc. 302-422-1480 
 

1. The information shown in the Contract Documents, including this Utility Statement and the 

Utility Schedule contained herein, concerning the location, type and size of existing and 

proposed utilities locations, and timing has been compiled by the Preparer based on 

information furnished by each of the involved Utility Companies. It shall be the 

responsibility of the State’s Contractor to verify all information and coordinate with the 

Utility Companies prior to and during construction, as specified in section 105.09 of the 

standard specifications. 
 

 

PREPARED AND RECOMMENDED BY: 
 

 
 

  

Consultant 

 

PROJECT MANAGER: 
 

 
 

 

 
APPROVED AS TO FORM: 

 

 
 

 

Delaware Department of Transportation 
Utility Coordinator 

Date 
 

 

 

 

 

Date 
 

 

 
 

Date 
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SAMPLE UTILITY CONSTRUCTION BAR CHART 
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See DelDOT DRC Webpage: Design Resource Center - Delaware Department of Transportation (deldot.gov) 

Utility Conflict Matrix (UCM)  Utility Conflict Matrix Worksheet   https://deldot.gov/Business/drc/xls/utilities/master_ucm_worksheet.xlsm 
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