e-Ticketing
and Unifier

By: Billy Sweeney
And Mark Buckalew
“Never trust a computer you can’t throw out a window.”

- STEVE WOZNIAK
HaulHUB
DotSLIP
Pilot
Projects Page
### HaulHUB DotSLIP Pilot Materials Page

<table>
<thead>
<tr>
<th>Material Type</th>
<th>Quantity</th>
<th>Tons</th>
</tr>
</thead>
<tbody>
<tr>
<td>9.5MM</td>
<td>442</td>
<td>10,015.00</td>
</tr>
<tr>
<td>9.5MM 64-22</td>
<td>115</td>
<td>2,399.72</td>
</tr>
<tr>
<td>INBOUND MILLINGS</td>
<td>1</td>
<td>1,577.99</td>
</tr>
<tr>
<td>BCBC</td>
<td>7</td>
<td>160.41</td>
</tr>
</tbody>
</table>

**Project**
- DelDot Contract #T201606301

**Project Start:** 10/28/2020

**569 Tickets**

**Quantity by Material Type**

<table>
<thead>
<tr>
<th>Date</th>
<th>Tickets</th>
<th>Tons</th>
</tr>
</thead>
<tbody>
<tr>
<td>Dec 4</td>
<td>5</td>
<td>111.90 T</td>
</tr>
<tr>
<td>Nov 25</td>
<td>26</td>
<td>579.95 T</td>
</tr>
<tr>
<td>Nov 11</td>
<td>7</td>
<td>160.41 T</td>
</tr>
</tbody>
</table>

See More (1)
HaulHUB
DotSLIP
Pilot

Daily ticket
Summary
Page

Project Overview

TOTAL TONS
111.90
DELIVERED
111.90
REJECTED
0.00
WASTE
0.00
PENDING
0.00

Dickenson St
Dec 4 09:10 EST
62 days ago

George & Lynch Inc
GEO868 Loaded
22.31 tons 9.5MM

208553 Load 5 Delivered
Transport History

12/04/20
9:10 AM EST
Ticketed

12/04/20
9:20 AM EST
In Transit
(estimated)

12/04/20
3:53 PM EST
Delivered

At Equipment

Supplier
River Asphalt

Supplier Code
N/A

Plant
Dagsboro
HaulHUB
DOTslip
Pilot

Continued
Unifier Overview

Usage Stats

General (Since April 2017)
250 Projects
450 Users (Incl. Consult. and Contr.)
Inspector Daily Reports
Started: April 2017
95,000+ Records
Price Approvals
Started: July 2017
1270 Records
Unifier
Overview

Usage
Stats

Change Orders
Started: May 2019
830 Records
Approx $56mil

Estimates
Started: May 2019
670 Records
Approx $286mil
Unifier Overview

Processes Implemented

26 Total processes to date
13 Main BPs, 13 Support BPs

Main
- Project Request, IDR, Price Approvals, Change Orders, Pencil and Progress Estimates, RFIs, Submittals, etc..

Support
- CO Reason Codes, Contacts, Vendors (Project and Master), Pay Items (Project and Master), Locations, Risks/Issues, etc...
Design Phase
BMP / SWM Facility ID Request, Environmental Permit Request (M&O), Project Funding Increase Request (Constr. Incl.), Phase Closeout, Various BPs as part of P6 migration, etc...

Construction Phase
Constr. NTP, FCD, Suspend/Resume Time, Subcontractor Approval, Force Account Tracking, Precon Meeting Minutes, General Correspondence, Source of Supply, Source Doc/BlueChecking, Project Closeout, etc...
Other interest in Unifier

Civil Rights (DBE, ADA)
Audit
Right of Way
Materials