
Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 1 4/5/2016 4/5/2016 4/13/2016 5/11/2016 5/18/2016 5/18/2016 42 70

1 Construction/ 
Entrance Commercial 4 4/5/2016 4/5/2016 4/13/2016 5/11/2016 5/18/2016 5/18/2016 42 8 Project Total: 185 Project Total: 93

2 Construction/ 
Entrance Commercial 1 5/26/2016 5/31/2016 6/8/2016 7/6/2016 7/13/2016 7/13/2016 42 5 LONOR: 68 LONOR: 74

3 Construction/ 
Entrance Commercial 3 7/18/2016 7/26/2016 N/A N/A 8/5/2016 8/5/2016 18 3 Construction/

Entrance: 117 Construction/E
ntrance: 19

2 _LONOR Commercial 3 7/27/2016 8/9/2016 N/A N/A 8/10/2016 8/3/2016 7 1 LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

3 _LONOR Commercial 3 8/4/2016 8/9/2016 N/A N/A 8/19/2016 8/19/2016 15 3

4 Construction/ 
Entrance Commercial 3 8/8/2016 8/9/2016 N/A N/A 9/9/2016 8/19/2016 11 3

4 Final LONOR Commercial 3 8/22/2016 8/23/2016 N/A N/A 9/6/2016 8/26/2016 4

5 Final 
Constr./Entr. Commercial 3 8/22/2016 8/23/2016 N/A N/A 9/6/2016 8/26/2016 4

Project Approvals for LONOR and/or EPA in August 2016

Fenwick Wine Cellars

CDJPE

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 8 7/8/2015 7/21/2015 7/29/2015 8/26/2015 9/2/2015 7/23/2015 2 103

1 _LONOR Commercial 1 11/3/2015 11/3/2015 N/A N/A 11/17/2015 11/09/15 6 71 Project Total: 171 Project Total: 296

2 Construction/ 
Entrance Commercial 8 11/3/2015 11/10/2015 11/18/2015 12/16/2015 12/23/2015 12/21/15 41 29 LONOR: 6 LONOR: 71

2 _LONOR 1 Construction/
Entrance: 43 Construction/E

ntrance: 132

3 Construction/ 
Entrance 8 LONOR/EPA 

Combined: 122 LONOR/EPA 
Combined: 93

3 _LONOR 1

4 Construction/ 
Entrance 8

4 _LONOR 1

5 Construction/ 
Entrance 8

6 Construction/ 
Entrance 8

5 _LONOR 1

7 Construction/ 
Entrance 8

6 Final LONOR 1

0

33

5

55

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

426/8/20166/8/20166/1/20165/4/20164/26/20164/26/2016Commercial

N/AN/A8/2/20167/26/2016Commercial

106/23/20166/27/2016N/AN/A6/21/20166/13/2016Commercial

Market at Miller Road

Apex Engineering, Inc.

423/2/20163/2/20162/24/20161/27/20161/19/20161/19/2016Commercial

148/23/20168/23/2016N/AN/A8/16/20168/9/2016Commercial

148/9/20168/9/2016



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)
Construction/ 

Entrance 9

_LONOR 1 Project Total: 58 Project Total: 165

Construction/ 
Entrance 9 LONOR: N/A LONOR: N/A

_LONOR 1 Construction/
Entrance: N/A Construction/E

ntrance: N/A

Construction/ 
Entrance 9 LONOR/EPA 

Combined: 58 LONOR/EPA 
Combined: 165

_LONOR 1

Construction/ 
Entrance 8

_LONOR 1

Construction/ 
Entrance 9

_LONOR 1

8/9/2016N/A

42

73/22/2016

Apex Engineering, Inc.

5

4/27/20164/20/20163/23/20163/15/20163/15/2016

27

126

027/28/2016

7/29/20168/11/2016

7/26/2016Residential3

4

Stone Brook - 4101 & 4105 Kennett Pike

1 1/5/2016

Residential2

2/17/20162/10/20161/12/20161/5/2016Residential 2/17/2016

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

N/AN/A8/16/20168/10/2016Residential 68/16/20168/24/2016

N/A

N/A8/2/2016

N/A8/2/20167/28/2016Residential 121



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 4 2/2/2016 2/2/2016 2/10/2016 3/9/2016 3/16/2016 3/16/2016 42 5

2 Construction/ 
Entrance Commercial 4 3/21/2016 3/29/2016 4/6/2016 5/4/2016 5/11/2016 5/10/2016 42 8 Project Total: 144 Project Total: 18

3 Construction/ 
Entrance Commercial 4 5/18/2016 5/24/2016 6/1/2016 6/15/2016 6/22/2016 6/22/2016 29 5 LONOR: N/A LONOR: N/A

4 Construction/ 
Entrance Commercial 4 6/27/2016 7/5/2016 7/13/2016 7/27/2016 8/3/2016 8/1/2016 27 0 Construction/

Entrance: 144 Construction/E
ntrance: 18

5 Construction/ 
Entrance Commercial 4 8/1/2016 8/2/2016 N/A N/A 8/15/2016 8/5/2016 4 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Residential 11 4/8/2014 4/30/2014 4/30/2014 5/8/2014 5/15/2014 5/15/2014 15 377

2 Construction/ 
Entrance Residential 10 5/27/2015 6/2/2015 6/10/2015 7/8/2015 7/15/2015 6/29/2015 27 0 Project Total: 172 Project Total: 662

3 Construction/ 
Entrance Residential 10 6/29/2015 6/30/2015 7/8/2015 8/5/2015 8/12/2015 8/12/2015 42 247 LONOR: N/A LONOR: N/A

4 Construction/ 
Entrance Residential 11 4/15/2016 4/19/2016 4/28/2016 5/25/2016 6/1/2016 6/1/2016 42 13 Construction/

Entrance: 172 Construction/E
ntrance: 662

5 Construction/ 
Entrance Commercial 11 6/14/2016 6/14/2016 6/22/2016 7/20/2016 7/13/2016 7/13/2016 28 13 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

6 Construction/ 
Entrance Mixed Use 11 7/26/2016 7/26/2016 8/3/2016 8/31/2016 9/7/2016 8/3/2016 8 12

7 Final 
Constr./Entr. Residential 11 8/15/2016 8/23/2016 N/A N/A 8/29/2016 8/25/2016 10

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Captains Way

Pennoni Assoicates, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Larson Engineering, Inc.

Advance Auto Parts



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Residential 3 12/21/2015 12/21/2015 12/29/2015 1/26/2016 2/2/2016 2/2/2016 42 72

2 Construction/ 
Entrance Residential 4 4/14/2016 4/25/2016 5/3/2016 5/31/2016 6/7/2016 6/7/2016 42 20 Project Total: 126 Project Total: 99

3 Construction/ 
Entrance Residential 4 6/27/2016 7/4/2016 7/12/2016 7/26/2016 8/2/2016 8/1/2016 28 7 LONOR: N/A LONOR: N/A

4 Construction/ 
Entrance Commercial 4 8/8/2016 8/15/2016 N/A N/A 8/22/2016 8/22/2016 14 Construction/

Entrance: 126 Construction/E
ntrance: 99

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 7 3/1/2016 3/1/2016 3/9/2016 4/6/2016 4/13/2016 4/13/2016 42 19

2 Construction/ 
Entrance Commercial 15 5/2/2016 5/10/2016 5/18/2016 6/15/2016 6/22/2016 6/22/2016 42 8 Project Total: 113 Project Total: 27

3 Construction/ 
Entrance Commercial 15 6/30/2016 7/5/2016 7/13/2016 8/10/2016 8/17/2016 7/29/2016 24 0 LONOR: N/A LONOR: N/A

4 Construction/ 
Entrance Commercial 15 7/29/2016 8/2/2016 N/A N/A 8/12/2016 8/3/2016 5 Construction/

Entrance: 113 Construction/E
ntrance: 27

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Royal Farms #236

Becker Morgan Group, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Colony South

VanDemark and Lynch, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Residential 11 3/21/2016 3/22/2016 3/30/2016 4/27/2016 5/4/2016 5/4/2016 42 12

2 Construction/ 
Entrance Residential 13 5/16/2016 5/17/2016 5/25/2016 6/22/2016 6/29/2016 6/28/2016 42 13 Project Total: 112 Project Total: 42

3 Construction/ 
Entrance Residential 15 7/11/2016 7/12/2016 7/18/2016 7/20/2016 7/29/2016 7/29/2016 17 17 LONOR: N/A LONOR: N/A

4 Final 
Constr./Entr. Residential 12 8/15/2016 8/23/2016 N/A N/A 8/29/2016 8/26/2016 11 Construction/

Entrance: 112 Construction/E
ntrance: 42

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 3 6/17/2016 6/20/2016 6/28/2016 7/26/2016 8/2/2016 7/26/2016 36 8

2 Construction/ 
Entrance Commercial 5 8/3/2016 8/15/2016 N/A N/A 8/17/2016 8/11/2016 8 Project Total: 44 Project Total: 8

LONOR: N/A LONOR: N/A

Construction/
Entrance: 44 Construction/E

ntrance: 8

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Willowwood Social Hall

Becker Morgan Group, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

The Farm at Truitt Homestead

Davis, Bowen & Friedel, 
Inc.



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 1 1/13/2016 1/12/2016 1/20/2016 2/17/2016 2/24/2016 2/23/2016 42 14

2 _LONOR Commercial 1 3/8/2016 3/8/2016 3/16/2016 3/30/2016 4/6/2016 3/31/2016 23 6 Project Total: 90 Project Total: 123

3 _LONOR Commercial 1 4/6/2016 4/19/2016 4/27/2016 5/25/2016 5/6/2016 5/2/2016 13 14 LONOR: 90 LONOR: 123

4 _LONOR Commercial 2 5/16/2016 5/17/2016 N/A N/A 6/1/2016 5/18/2016 2 89 Construction/
Entrance: N/A Construction/E

ntrance: N/A

5 Final LONOR Commercial 2 8/15/2016 8/23/2016 N/A N/A 8/29/2016 8/25/2016 10 LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 4 2/2/2016 2/2/2016 2/10/2016 3/9/2016 3/16/2016 3/16/2016 42 41

2 _LONOR Commercial 4 4/26/2016 4/26/2016 5/4/2016 6/1/2016 6/8/2016 6/7/2016 42 28 Project Total: 99 Project Total: 106

3 _LONOR Commercial 4 7/5/2016 7/5/2016 N/A N/A 7/19/2016 7/14/2016 9 36 LONOR: 99 LONOR: 106

4 _LONOR Commercial 4 8/19/2016 8/30/2016 N/A N/A 8/26/2016 8/24/2016 5 1 Construction/
Entrance: N/A Construction/E

ntrance: N/A

5 _LONOR Commercial 4 8/25/2016 8/30/2016 N/A N/A 9/9/2016 8/26/2016 1 LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Karins and Associates

Harborchase of Wilmington

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

DEStorage.com

Davis, Bowen & Friedel, 
Inc.



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 3 4/14/2016 4/19/2016 4/27/2016 5/25/2016 6/1/2016 6/1/2016 43 13

2 _LONOR Commercial 1 6/14/2016 6/14/2016 6/22/2016 7/20/2016 7/8/2016 7/8/2016 24 11 Project Total: 77 Project Total: 52

3 _LONOR Commercial 1 7/19/2016 7/26/2016 N/A N/A 8/2/2016 7/25/2016 6 28 LONOR: 77 LONOR: 52

4 Final LONOR Commercial 1 8/22/2016 8/23/2016 N/A N/A 9/6/2016 8/26/2016 4 Construction/
Entrance: N/A Construction/E

ntrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Residential 1 12/9/2015 12/8/2015 12/16/2015 1/13/2016 1/20/2016 1/20/2016 42 83

2 _LONOR Residential 1 4/12/2016 4/12/2016 4/20/2016 5/18/2016 5/25/2016 5/25/2016 42 21 Project Total: 131 Project Total: 107

3 _LONOR Residential 1 6/15/2016 6/21/2016 6/29/2016 7/27/2016 8/3/2016 8/2/2016 42 3 LONOR: 131 LONOR: 107

4 _LONOR Residential 1 8/5/2016 8/16/2016 N/A N/A 8/19/2016 8/10/2016 5 Construction/
Entrance: N/A Construction/E

ntrance: N/A

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Maplewood Dental

CDA Engineering, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Key Engineers, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

The Reserves as Polly Drummond


