HSIP NCC SR 71
O1.D PoRTER RoAD TO SR 7

PROJECT SCHEDULE:

BEGIN RIGHT-OF-WAY ACOUISITION - SPRING 2013
BEGIN CONSTRUCTION - SPRING / SuviMER 2014

ADDITIONAL PROJECT DEVELOPMENT NEEDS
DETERMINE THE AMOUNT OF WETLAND MITIGATION NEEDED;

CuLTURAL RESOURCE STUDIES ARE ON-COING
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