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September 2018
L E G E N D Begin Right-of-Way
Acquisition April 2020 R/W A Compl
pri cquisition Complete S
: : eptember 2020 March 2022
I PROPOSED ROADWAY WIDENING EXISTING PROPERTY LINE Begin Advertisement Begin Stage 1 Construction Construction Complete

PROPOSED CURB —r~w—— PROPOSED RIGHT-OF-WAY LINE ) dv:rrﬁlseecl:tent Mobilization Stage 1 Construction Stage 2 Construction

777 77 PROPOSED SIDEWALK PROPOSED STORM DRAINAGE
March 2020 July 2020 June 2021

LIMIT OF CONSTRUCTION — « PROPOSED DRAINAGE SWALES Design Complete award bontract Begin Stage 2 Construction
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