
SR 72 Diverging Diamond Interchange
Virtual Workshop

SR 72/SR 1 Diverging Diamond Interchange

Schedule
Spring - Summer 2015 - Procurement
Late Fall 2015 - Notice to Proceed (NTP) for Design Build Team
Spring 2016 - Construction
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