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Project Overview 
US301 MAINLINE

13+ MILES
INTERCHANGES:

SOUTH MIDDLETOWN
SPUR ROAD (Partial North 
Serving Only Ramps)
NORTH MIDDLETOWN
JAMISON CORNER ROAD
SR1 (Partial North Serving 
Only Ramps)
RELOCATE US13 TO NB SR1 
RAMP to PORT PENN RD.

US301 SPUR ROAD
4+ MILES

SR896/BETHEL CHURCH ROAD 
INTERCHANGE
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February 8, 2011 Presentation to  Southern New Castle Co. TMT

Justified Following Guidelines in AASHTO “A POLICY ON 
GEOMETRIC DESIGN OF HIGHWAYS & STREETS”

To avoid extreme adverse travel for emergency and law‐enforcement vehicles, 
emergency crossovers on rural freeways are normally provided where 
interchange spacing exceeds 5 miles. Between interchanges, emergency 
crossovers are spaced at 3 to 4 mile intervals. Maintenance crossovers may be 
needed at one or both ends of interchange facilities, depending on 
interchange type, for the purpose of snow removal and at other locations to 
facilitate maintenance operations. Maintenance or emergency crossovers 
generally should not be located closer than 1,500 ft. to the end of a speed‐
change taper of a ramp or to any structure. Crossovers should be located only 
where above‐minimum stopping sight distance is provided and preferably 
should not be located on superelevated curves.

Guidelines Provide Balance Between Safety, Costs & Need for 
Emergency  Access

PROPOSED EMERGENCY ACCESS
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DISTANCES

FROM TO MILES

SASSAFRAS ROAD, 
MD

XOVER AT MD LINE 2.5

XOVER AT MD LINE
S. MIDDLETOWN 
INTERCHANGE

2.5

S. MIDDLETOWN
N. MIDDLETOWN 
INTERCHANGE

3.2 

(XOVER PROPOSED 
@ 1.5 MILES)

N. MIDDLETOWN
JAMISON CORNER 
INTERCHANGE

3.9

(XOVER PROPOSED 
@ 1.22 MILES)

JAMISON CORNER
US301 RAMP SPLIT 

AT SR1 
1.5

US301 NB AT RAMP 
SPLIT

SR1 NORTHBOUND 0.8

SR1 NORTHBOUND
SR1 EXISTING 

MEDIAN  XOVER 
1.7

PROPOSED EMERGENCY 
ACCESS
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PROPOSED EMERGENCY ACCESS
EMERGENCY ACCESS 
RAMP

ON SOUTH SIDE SR 896 
ACCESS TO SB US301
MEDIAN CROSSOVER 
1.0 MILES TO SOUTH

Allows Safe Merge
OPTICOM CONTROLLED
SIMILAR TO SR1 
EMERGENCY ACCESS 
RAMPS
4% GRADE (Compare to 
5% at SR1/SR42 & 8% at 
SR1/New Discovery Rd)
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PROPOSED EMERGENCY 
ACCESS

EMERGENCY ACCESS SUMMARY

13+ US301 MAINLINE
3 FULL INTERCHANGES
1 EMERGENCY ACCESS RAMP
3 MEDIAN CROSSOVERS

EMERGENCY ACCESS RAMP 
AT BUNKER HILL ROAD NOT 
FEASIBLE

ADVERSE EFFECTS TO 
HISTORIC RESOURCE 
(NEPA Regulations)
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Current Concept: 13 contracts (2010)

Contracts Description Contracts Description Contracts Description

1A US 301 SR 896 to SR 1

1C
US 301, Norfolk Southern 
RR to SR 896

1B US 301 & SR 1 Interchange

1D
US 13 and Port Penn Rd 
Intersection

2A
US 301, Levels Road to 
Summit Bridge Rd

2B
US 301, Bridge over  
Norfolk Southern RR 
(Bridge over NSRR)

2C
Business US 301, 
Armstrong Corner Rd to US 
301 Overpass

2D
US 301 Highway 
Maintenance Facility

2E
US 301 Park & Ride Facility 
at New/ Existing US 301 

3 MD Line to Levels Rd 3
US 301 S. of MD Line to 
N. of Levels Rd

3
US 301, Maryland State 
Line to Levels Rd

4A
SR 896/Bethel Church 
Rd Int.

4A
SR 896 and Bethel Church 
Rd Interchange

4B Spur Bridges (4)  4B
US 301 Spur Road, US 301 
to Churchtown Rd 

4C
Spur, US 301 to SR 896 
Int.

4C
Spur, New US 301 to S. of 
Churchtown Rd

Total Contracts

2
N. of Levels Rd to E. of 
NSRR

Original Concept

E. of NSRR to SR 11

2
Levels Road to E. of 
NSRR

Current Concept

1A E. of NSRR to W. of SR 1

1B

Interim Concept

4 137

W. of SR 1 to SR 1 

New US 301 to SR 
896 Interchange

4

4C

4B

4A

3

2A

1B

1A

1D

1C

2C

2E

2B

2D
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CONSTRUCTION 
PHASING ISSUES

TRANSPORTATION MANAGEMENT 
PLAN FOR EACH CONTRACT

Analyzes Impacts on Traffic
Considers Emergency Response
Identifies Needed Improvements, Time 
Restrictions, Etc.
Coordination with DelDOT TMC
School Districts, DART and 
Police/Emergency Services 
Coordination
Contingency Plans

EVALUATION OF ALL US301 PROJECTS 
& OTHER AREA PROJECTS

Schedules/TMP’S 
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CONSTRUCTION 
PHASING ISSUES

UTILITY RELOCATIONS
EARTHWORK MOVEMENT

Mostly Along US301 
Alignment
Road Crossings/Flaggers
Some On Existing Roads

LANE REDUCTIONS
Off Peak Hours As Possible

BRIDGE BEAM ERECTION
Night Time Rolling Road 
Blocks
Detours If Unavoidable Due 
to Beam Erection Time
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US 301, Maryland State Line to Levels Road 
Roadways (4‐lanes:  3.0 miles)
» Ramps to/from weigh station
» Warwick Road Relocated (1.7 miles)
» Strawberry Lane (0.4 miles)
» Strawberry Lane to existing 301 connector (0.6 miles)
» Levels  ‐ existing 301 to interchange (0.5 miles)

Toll Facilities
» Mainline Toll Facility
» Toll Administration Building

• Current Schedule 

• Adv. Fall 2011

• Begin  Constr.  Spring 2012

State Contract No. T200811301

• CONSTRUCTION PHASING ISSUES

• Strawberry Lane Closed‐Detours

• Middleneck Road Closed‐Detour

• Warwick Road Relocated to North. Warwick 
Road stays open except for Tie‐In Work‐Detour

• Lane Restrictions on US301 at Levels Road

• Temporary Tie Between Existing US301 & New 
US301

• DP&L Electric Feed to Middletown: Relocation 
Outage
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US 301, Levels Road to Norfolk Southern 
Railroad

Roadways (4‐lanes:  3.5 miles)
» Bunker Hill Road ( 0.5 miles)
» Diamond Connector Road (0.25 miles)

State Contract No. T200911303

• Current Schedule 
• Adv: Fall 2011

• Begin  Constr:  Spring 2012

• CONSTRUCTION PHASING ISSUES
• Bunker Hill Road

• Temporary Run‐Around During Bridge 
Construction

• Lane Restrictions for Tie‐ins

• Armstrong Corner Road Beam Erection

• Summit Bridge Road Lane Restrictions

• Major Earthwork Movement from South to 
North
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US 301, Bridges over Business US 301 and Norfolk 
Southern Railroad

Structures
»US 301  over Business US 301 (2) (BR2‐2)

»US 301 over NSRR (2) (BR2‐1)

State Contract No. T200911304

• Current Schedule 
• Adv.  Fall 2012

• Begin  Constr.  Spring 2013

• CONSTRUCTION PHASING ISSUES
• Summit Bridge Road 

• Beam Erection

• Lane Restrictions

• Contractor Access
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Business US 301, Armstrong Corner Rd to US 301 
Overpass

Business 301 (1.4 miles)

» 2 lanes to 4 with a 20’ median

Other local road improvements

» Expansion of Business 301/Armstrong Corner Rd/Marl 
Pit Rd intersection, Including widening  of Armstrong 
Corner Rd (0.1 mile) and Marl Pit Rd (0.2 miles) 

State Contract No. T201011301

• Current Schedule 
• Adv:  Summer 2012

• Begin  Constr: Fall  2012

• CONSTRUCTION PHASING ISSUES
• Summit Bridge Road 

• Lane Shifts for Culvert Crossing

• Other Lane Restrictions

• Armstrong Corner Road & Marl Pit Road

• Lane Restrictions
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2D:  US 301 Highway Maintenance Facility  and      
2E:  US 301 Park & Ride Facility at US 301 N. 
Middletown Interchange

State Contract No’s. TBD

• Current Schedule 
• TBD

• CONSTRUCTION PHASING ISSUES
• Only Contractor Access
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State Contract No. T200911301

US 301, Norfolk Southern Railroad to SR 896

Roadways (1.7 miles)

» 4 – lanes

• Current Schedule 

• Adv: Fall 2011

• Begin  Constr:  Spring 2012

• CONSTRUCTION PHASING ISSUES
• Contractor Access
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US 301, SR 896 to SR 1
Roadways (US 301‐ 3.1 miles)
» Jamison Corner Road 
» Hyetts Corner Road 

State Contract No. T200911308

• Current Schedule 
• Adv: Fall 2011

• Begin Constr: Spring 2012

CONSTRUCTION PHASING ISSUES
• SR896

• Earthwork  Movement

• Beam Erection

• Lane Restrictions

• Jamison Corner Road/Hyetts 
Corner Road

• Separate Projects to North 
& South Completed

• Temporary Run Around on 
Jamison Corner Road

• Close Hyetts Corner Road

• Maintain Access to School
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US 301 & SR 1 Interchange

Roadways (0.8 miles NB US 301 & 0.5 
miles SB US 301)

» SR 1 SB widening (0.3 miles)

» US 13 SB partial realignment (0.5 miles)

» Relocate US 13 to NB SR 1 Ramp (0.3 miles)

State Contract No. T200911302

• Current Schedule 
• Adv: Fall 2011

• Begin  Constr:  Spring 2012

• CONSTRUCTION PHASING 
• SR1

• Lane Restrictions 

• Flyover Beam Erection

• US13

• Lane Restrictions

• US13 to NB SR1 Ramp

• Maintain Traffic
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US 13 and Port Penn Rd Intersection

Roadways 
» Local Road Improvements

• US 13 NB left turn lane (0.9 miles)

• US 13 SB 3rd lane widening (0.6 miles)

• US 13 to US 301 NB (SR 1 NB) Ramp in 
Contract 1B  (0.3 miles)

» Port Penn Road (0.1 miles)

State Contract No. T201011302

• Current Schedule 
• Adv: Winter 2012

• Begin  Constr.  Summer 2012

• CONSTRUCTION PHASING  ISSUES
• SR1 & US13 Lane Restrictions

• Relocate Access to Toll Plaza From 
US13

• Eliminate Access to Toll Plaza from SR1
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SR 896 and Bethel Church Rd 
Interchange

Roadways (2.9 miles)
» Improve Sharp Curve/Remove 
Signal South of Summit Bridge

State Contract No. T200911305

• Current Schedule 
• Adv: Fall 2012

• Begin  Constr:  Spring  2013

CONSTRUCTION PHASING 
• SR896

• Maintain 2 Thru Lanes, Only 
Intermittent Lane Closures

• Remove Signal In Phase 2 When 
Shift Traffic to New Align

• Bethel Church Road East

• Close Access to NB SR896

• Bethel Church Road West

• Detour When Remove Signal
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US 301 Mainline and SR 896 / Bethel Church Road Interchange

PE

Right‐of‐Way

Construction

US 301 Spur Road

PE

Right‐of‐Way

Construction

CY 2019CY 2014 CY 2015 CY 2016 CY 2017 CY 2018CY 2009 CY 2010 CY 2011 CY 2012 CY 2013

CY 2019CY 2017CY 2014 CY 2015 CY 2016 CY 2018CY 2012 CY 2013CY 2009 CY 2010 CY 2011

US 301 Mainline Construction & SR 896/Bethel Church Road Interchange: Spring 2012‐
Open Fall 2014‐Finish Spring 2015

US 301 Spur Road Construction Schedule:  early 2017 ‐ summer 2019 (in conjunction with 
results of traffic monitoring program):
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••US 301 MOT US 301 MOT 
CONSTRUCTIONCONSTRUCTION

DETOURSDETOURS
•February 8, 2011

•Delaware Department 
of Transportation

••US 301 PROJECT DEVELOPMENTUS 301 PROJECT DEVELOPMENT
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Preliminary Construction SequencingPreliminary Construction Sequencing
Including Planned DetoursIncluding Planned Detours

Construction Calendar is still very preliminary and subject to Construction Calendar is still very preliminary and subject to 
changechange

Start and end dates of specific phases may shift

Information is based on latest design plans as of January 2011, some of 
which are still preliminary

Maintenance of Traffic (MOT) options still being refined by Maintenance of Traffic (MOT) options still being refined by 
section designerssection designers

MOT concepts and schedules for Sections 3 and 4A are furthest MOT concepts and schedules for Sections 3 and 4A are furthest 
alongalong

MOT concepts and schedules for Sections 1 and 2 are still very MOT concepts and schedules for Sections 1 and 2 are still very 
preliminary and subject to changepreliminary and subject to change

Duration of proposed detours may change 

Detour Routes may change



Preliminary Construction CalendarPreliminary Construction Calendar
Including Planned DetoursIncluding Planned Detours
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Construction SequencingConstruction Sequencing

•February 2012
•Begin: Section 3‐1, 3‐2

•2012

•2013

•2014

•2015

•2016
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Construction SequencingConstruction Sequencing

•March 2012
•Begin: Section 1A, 1C

•2012

•2013

•2014

•2015

•2016

3 Detours begin:3 Detours begin:
• Hyett’s Corner Road ( Sec 1A)

Hyett’s Corner Road closed for US 301  
excavation and Hyetts Corner Road 2 
bridges.

Jamison Corner Rd & Road 412A 
Projects Complete & Build Jamison 
Corner Rd Runaround. Maintain access 
to St. Georges Vo‐Tech .

Estimated duration: 4 years
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Construction SequencingConstruction Sequencing

•March 2012
•Begin: Section 1A, 1C

•2012

•2013

•2014

•2015

•2016

•Middle Neck Road (Sec 3‐2)
Middle Neck Road closed for 13 months 
for mainline US 301 construction

•Strawberry Lane (Sec 3‐2)
Strawberry Lane closed for 13  (or less) 
months for construction of  bridge over 
US 301 & Road tie‐in phasing

Detour to overlap with Middle Neck 
Road detour

SR 896 Short term closureSR 896 Short term closure
•Night detour for steel 
erection, OR fifteen (15) 
minute closures

•This information will be 
updated once a decision is 
made on the detour
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•2012

•2013

•2014

•2015

•2016

•April 2012
•Complete: Section 3‐1
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•May 2012
•Begin: Section 1B, 1D

•2012

•2013

•2014

•2015

•2016

SR 1 NB & SB Detours SR 1 NB & SB Detours 
beginbegin

• Short‐term (night‐time only) 
closures of mainline SR 1 for 
construction of US 301 
flyover bridges

• Lane reductions during steel 
erection (possible closure of 
ETLs)

• Estimated duration: 29 
months
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•May 2012
•Begin: Section 1B, 1D

•2012

•2013

•2014

•2015

•2016

Toll Plaza Administration Toll Plaza Administration 
Bldg Bldg –– Temporary AccessTemporary Access

• Access from NB US 13 provided 
by a U‐turn further north from 
the building’s current access.

• Estimated duration: 29 months

Port Penn Road @US 13Port Penn Road @US 13

• A weekend closure to perform 
intersection construction work.
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•June 2012
•Begin: Section 2A

•2012

•2013

•2014

•2015

•2016

Armstrong Corner Road Armstrong Corner Road 
Detour beginsDetour begins

• Short‐term closures of 
Armstrong Corner Road for 
placing mainline US 301 
bridge deck over Armstrong 
Corner Road & Road Tie‐In 
Work

• Estimated duration: 3 years
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•December 2012
•Begin: Section 2C

•2012

•2013

•2014

•2015

•2016
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•February 2013
•Begin: Section 4A‐ Phase 1

•2012

•2013

•2014

•2015

•2016

Bethel Church Road Bethel Church Road 
Permanently ReroutedPermanently Rerouted

• Eastern leg of Bethel 
Church Road / SR 896 
intersection permanently  
closed. Traffic re‐routed to 
Old Summit Bridge Road
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•April 2013
•Begin:  Section 2B, Sections 
• 3‐3, 3‐4
•Complete: Section 3‐3

•2012

•2013

•2014

•2015

•2016

Warwick Road Detour Warwick Road Detour 
BeginsBegins

• Warwick Road closed  for 2 
weeks for construction of 
tie‐in with new Warwick 
Road alignment

Middleneck Road and Middleneck Road and 
Strawberry Lane Road Strawberry Lane Road 
and Warwick Road and Warwick Road 
detours enddetours end
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•July 2013
•Begin: Section 3‐5
•Complete: Section 3‐4

•2012

•2013

•2014

•2015

•2016
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•October 2013
•Complete: Section 1D

•2012

•2013

•2014

•2015

•2016
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•November 2013
•Begin: Section 4A‐Phase 2
•Complete: Section 3‐5

•2012

•2013

•2014

•2015

•2016
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•December 2013
•Complete: Section 3‐2

•2012

•2013

•2014

•2015

•2016
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•January 2014
•Complete: Section 4A‐1, 4A‐2

•2012

•2013

•2014

•2015

•2016
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•February 2014
•Begin: Section 4A‐3

•2012

•2013

•2014

•2015

•2016

Bethel Church Road Detour Bethel Church Road Detour 
BeginsBegins
• Western Leg of Bethel Church 
Road/SR 896 intersection 
permanently  cul‐de‐sac’d 

• Bethel Church traffic detoured 
to Churchtown Road for 4 
months 
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•May 2014
•Complete: Section 4A‐3, 2C

•41

•2012

•2013

•2014

•2015

•2016

Bethel Church Road Bethel Church Road 
Detour EndsDetour Ends
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•June 2014
•Begin: Section 4A‐Phase 4

•2012

•2013

•2014

•2015

•2016
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•July 2014
•Complete: Sections 4A‐4, 2B
•Begin: Section 2D, 2E

•2012

•2013

•2014

•2015

•2016
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•August 2014
•Begin: 4A‐5
•Complete: Section 4A‐5

•2012

•2013

•2014

•2015

•2016
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•October 2014
•Complete: Section 1B

•2012

•2013

•2014

•2015

•2016

SR 1 Detours EndSR 1 Detours End
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•November 2014
•Complete: 1C

46

•2012

•2013

•2014

•2015

•2016



•March 2015
•Complete: Section 1A 
(except Hyetts Corner 
Road)

47

•2012

•2013

•2014

•2015

•2016



•May 2015
•Complete: Section 2A

48

•2012

•2013

•2014

•2015

•2016Armstrong Corner Road Armstrong Corner Road 
Detour EndsDetour Ends



•June 2015
•Complete: Section 2D, 2E

49

•2012

•2013

•2014

•2015

•2016



•February 2016
•Complete: Section 1A (Hyetts                 

Corner Road)

50

•2012

•2013

•2014

•2015

•2016

Hyetts Corner Road Hyetts Corner Road 
Detour EndsDetour Ends



Q & A 
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Alan Marteney, P.E.
US301 GEC/Century Engineering, Inc.

4134 N. DuPont Highway
Dover, DE 19901

302‐734‐9188 x2109
amarteney@centuryeng.com


