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Thank you so much for your participation in – and support of – Five Points Transportation Study. We are 

pleased to present the 2019 Annual Report for Phase 2 of the study effort.  

 
With your help, we made significant progress in 2019 toward implementing many of the 
recommendations approved by the Phase 1 Working Group. Ten of the 78 recommendations were 
completed. In addition to continuing work on recommendations that had already been in progress as 
part of existing projects and initiatives, DelDOT and Sussex County began work on 15 recommendations. 
 
In 2020 the goal is to continue implementing projects and initiatives generated by the recommendations 
from Phase 1. We are confident that, by following these recommendations, DelDOT and Sussex County 
can continue to make meaningful strides toward improving mobility and safety, maintaining quality of 
life, and providing opportunities for economic development in the Five Points area.  
 
Sincerely, 
 

   
 
Ms. Jennifer Cohan  Mr. Todd Lawson 
Secretary  Administrator 
Delaware Department of Transportation  Sussex County 
800 South Bay Road  2 The Circle 
Dover, Delaware 19901  Georgetown, Delaware 19947 
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INTRODUCTION  

This annual report documents activities in 2019 for 

Phase 2 of the Five Points Transportation Study. The 

goal of Phase 2 is to implement the Phase 1 Working 

Group recommendations in a process led by the 

Delaware Department of Transportation (DelDOT) 

and Sussex County (the County), informed by the 

Phase 2 Working Group and the public. 

Origin of the Five Points Transportation Study 

The area surrounding Five Points in eastern Sussex County has been one of the most rapidly growing 

parts of Delaware for many years. Five Points has long been known as an important gateway to 

Delaware’s beach area. Residents of the area also know it as a transportation bottleneck. Growth in the 

area and continued popularity as a tourist destination place more demands on the transportation 

system year after year. 

To address these challenges, DelDOT and the County partnered in December 2017 to create the Five 

Points Transportation Study Working Group. The Phase 1 Working Group included a broad cross section 

of public and agency members designed to fully represent the variety of opinions and perspectives in 

the area. Groups represented include residents, business community members, State and County 

elected officials, and agency representatives at the state, county, and municipal levels. The Phase 1 

Working Group was charged with developing recommendations to improve local traffic circulation at 

Five Points and in the surrounding area. Support was provided by DelDOT staff and consultants, 

collectively known as the Project Team. 

Phase 1 was conducted from December 2017 to October 2018. During that period the Phase 1 working 

group met ten times and conducted two public workshops. The working group developed 78 

recommendations, which are documented in the Phase 1 Final Report published in October 2018. The 

recommendations were organized into five categories: 

A. Already being addressed by existing DelDOT projects or initiatives (as of the end of Phase 1) 

B. Implement policies and procedures to make the area more efficient, sustainable and beautiful 

C. Make the most of existing roadway infrastructure 

D. Make walking, bicycling, and transit more viable as alternatives to driving 

E. Invest in new infrastructure to support anticipated growth 

In the fall of 2018 and early 2019, DelDOT and Sussex County evaluated the recommendations they 

could reasonably begin to implement in 2019. Recommendations that were not already in progress or 

incorporated into existing projects were classified as either Priority for 2019 or Longer Term.  
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Phase 2 begins in 2019 

A Phase 2 Working Group was established with the primary purpose of providing input to DelDOT and 

the County on implementation of the Phase 1 recommendations. In addition, the Phase 2 Working 

Group process focused on education and engagement. Specifically, presentations were given on a 

variety of relevant transportation issues, questions about a variety of DelDOT and County initiatives 

were answered, and the Phase 2 Working Group was asked to share information with their constituents 

on the implementation plan and other topics of interest. 

The Phase 2 Working Group consists of 14 returning members who served in Phase 1 and six new 

members. The Phase 2 Working Group met in April, July, and October of 2019. At each meeting the 

Project Team presented an update on activities conducted, progress made, and the status of 

recommendations. In each month where there was no Working Group meeting, an email update was 

sent to Working Group members and the public and placed on the study website.  

In 2019, implementation began for 13 of 15 

recommendations that were classified as priorities for the 

year. At the beginning of Phase 2, 21 of the total 78 

recommendations were either Complete or In Progress. 

During 2019, 17 additional recommendations were acted 

upon. At year’s end, 38 of the 78 recommendations – 

nearly half – are Complete, Ongoing, or In Progress. This is 

remarkable progress for the first year of this initiative. 

The following sections provide information on Phase 2 

meetings and activities, details on the progress made in 

2019, and proposed priorities for 2020. An appendix 

provides more detail on the status of each individual 

recommendation. A public workshop is scheduled for May 

2020 to present this information. 

 

   

2019 WORKING GROUP MEMBERS 

Councilman I.G. Burton* 
Mr. Greg Christmas 
Mr. Robert Fischer* 
Mr. Dennis Forney* 
Mr. Scott Green* 
Rev. Wendell B. Hall 
Councilman Doug Hudson 
Mr. Christian Hudson* 
Mr. DJ Hughes* 
Ms. Carole Kohr 
Mr. Todd Lawson* 
Sen. Ernesto B. Lopez* 
Mr. Lloyd Schmitz* 
Rep. Peter Schwartzkopf* 
Rep. Steve Smyk* 
Ms. Kim Hoey Stevenson 
Mr. Josh Thomas* 
Ms. Ann Marie Townshend* 
Ms. Helen Truitt 
Ms. Gail Van Gilder* 

 * also served on Phase 1 Working Group 
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MEETINGS  AND  ACTIVITIES  IN 2019  

Five Points Working Group Meetings  

At the Phase 2 kickoff meeting on April 29, 2019, the project team stated the expectation was to meet 

two to three times per year. It was clear from the ensuing discussion that the Working Group wanted 

greater participation and involvement. As a result, a commitment was made to hold Working Group 

meetings quarterly. At each meeting the Project Team presented the status of all recommendations and 

provided details on the progress made on specific recommendations since the previous meeting. 

Working Group members provided comments on the material presented. At the end of each meeting, 

the public was invited to make comments. Public attendance averaged 40 people per meeting. Meeting 

materials and the minutes of each meeting were placed on the project website. 

In addition to status reports, speakers presented information on topics relevant to the Five Points area. 

Presentation information is available on the Five Points website – 5points.deldot.gov – in meeting 

packets posted for each meeting. 

April 29, 2019 at Beacon Middle School 

DelDOT Secretary Jennifer Cohan thanked returning Working Group members for the great job they did 

coming up with 78 recommendations in Phase 1 and welcomed the new members. Sussex County 

Administrator Todd Lawson welcomed everyone and thanked the Secretary and the DelDOT team for 

the new level of collaboration. 

Matt Buckley of the Project Team provided a summary of activities for traffic operations and safety on 

SR 1. In response to concerns expressed by members of the Working Group in Phase 1, DelDOT 

conducted a study of crashes at unsignalized intersections and median crossovers on SR 1 between 

Primehook Road/Sylvan Acres and Tulip Drive/Slipper Shell Way. The study led to recommendations for 

short‐term improvements at nine locations.  The year‐end status of the short‐term improvements is 

provided in the Appendix under Recommendation A‐1. 

July 29, 2019 at Cape Henlopen High School 

Shanté Hastings was introduced as DelDOT’s new Chief Engineer.  Shanté described the project 

development process for how projects are initiated and how they ultimately move forward to 

construction. She noted that some recommendations that came from the Five Points Phase 1 Working 

Group have gone through this process. Some ideas must be studied before they can become capital 

projects.  

October 28, 2019 at Beacon Middle School 

Drew Boyce, DelDOT’s Director of Planning, provided an update on DelDOT’s Project Development 

Process and the Fiscal Year (FY) 2021‐2026 Capital Transportation Program (CTP).  The update included 

the CTP development timeline and the new projects that were introduced in the FY 2021‐2026 CTP 

(described in the following section of this report).   

Mark Luszcz, DelDOT’s Deputy Director for Design, presented information from the draft technical 

memorandum prepared for the Savannah Road two‐way left turn study. He also presented the results of 

DelDOT’s studies of summer 2019 traffic conditions on SR 1, focusing on safety conditions between 

Milford and Five Points after removal of the traffic signal at SR 16.    
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CTP Hearings for FY 21 – FY 26 

Eleven new projects in Sussex County were added to the FY 21 – FY 26 Capital Transportation Program 

(CTP), a draft of which was reviewed by the public at hearings in September 2019. Seven are in the area 

of Five Points: 

 US 9 and Minos Conaway Intersection Improvement 

 US 9 Widening (Ward Avenue to Old Vine Road) 

 Cave Neck Road, Hudson Road, and Sweetbriar Road intersection 

 Beaver Dam Road Widening (SR 1 to Dairy Farm Road) 

 Old Landing Road and Airport Road Intersection Improvement and Airport Road Extension 

 Old Landing Road and Warrington Road Intersection Improvement 

 New Road (Nassau Road to Old Orchard Road) 

Preliminary engineering for the US 9 widening project is planned to begin in FY 22. The other new 

projects will begin in the last three years of the program. 

Seven Five Points area projects are carried forward from the previous CTP: 

 SR 1 and Cave Neck Road Grade Separated Intersection 

 SR 1, Minos Conaway Grade Separated Intersection 

 US 9, Kings Highway, Dartmouth Drive to Freeman Highway 

 Plantation Road Improvements SR 24 to US 9 

 SR 24, Mulberry Knoll Road to SR 1 

 Realignment of Old Orchard Road at Wescoats Corner 

 Lewes Park and Ride and Maintenance Facility Phase 2 
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On February 24, 2020, the Council on Transportation approved the FY 21 – FY 26 CTP. DelDOT will be 

seeking federal approval of the FY 21 – FY 26 CTP in September 2020.  

The financial commitment of state funds made by DelDOT for capital projects in the Five Points area 

over the next six fiscal years totals over $40,000,000. In addition, DelDOT plans to allocate over 

$76,000,000 of its federal transportation funds to these projects. This will result in a total six‐year 

investment of more than $116 MILLION in the Five Points area. 

 

 

 

Other transportation projects in the next six fiscal years include a safety improvement project at the 

intersection of Dairy Farm Road and Beaver Dam Road/Fisher Road, as well as improvements to the New 

Road bridge over Canary Creek, with work beginning in FY 21 – FY 26. Costs of these projects are within 

county‐wide or state‐wide budget numbers rather than individual CTP line items. 
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Five Points Transportation Study Website 

During Phase 1, DelDOT established a website, 5points.deldot.gov, to serve as an information portal for 

stakeholders and the public, where all project‐related materials and activities could be viewed and/or 

downloaded. The website was regularly updated to include Working Group meeting and workshop 

announcements, meeting materials used at Working Group meetings as well as meeting summaries, 

information regarding current and previous studies undertaken in the Five Points area, DelDOT press 

releases relating to the Five Points Transportation Study, and traffic/traveler information in the Five 

Points area.  

For Phase 2, the website was expanded to include meeting materials from Phase 2 Working Group 

meetings and the 78‐recommendation Implementation Plan. The website averaged 1,600 hits per 

month in 2019. 

As of the end of 2019, the website was being redesigned to make it easier to navigate and more user‐

friendly. The redesigned web site went live in late March 2020. 
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Email Updates – “Following Five Points” 

At the April 29, 2019 meeting, one of the common themes expressed by the Working Group was how 

communication would take place between Working Group meetings. As a way of providing Working 

Group members and the public with regular project information and updates, email updates were 

distributed at the end of months when the Working Group did not meet, i.e. June, August, September, 

November and December. Regular emails included a recap of the most recent Working Group meeting, 

announcements of upcoming Working Group meetings, and announcements of public workshops for 

DelDOT projects within the Five Points area. The emails also included information related to issues 

raised at Working Group meetings, as well as educational information on transportation topics related 

to Five Points and links to the websites for area DelDOT projects. Special emails were distributed when 

necessary to provide timely notifications. Overall, the emails have allowed for more consistent 

communication from the Project Team to the Working Group and the public.  

The distribution list for the email updates was developed from meeting and workshop sign‐in sheets; 

any member of the public who attended a Working Group meeting or workshop during Phase 1 or a 

Working Group meeting for Phase 2 was added to the email distribution list. Members of the public also 

contacted the project team to request that their name be added to the distribution list. The August 2019 

email was distributed to 249 recipients. The number of recipients for the December email increased to 

276 as a result of new members of the public attending the October Working Group meeting and direct 

requests from members of the public to be added to the distribution list. On average, the emails were 

read by 162 recipients (more than 61%) per month. Feedback on “Following Five Points” from the public 

and the Working Group has been very positive, so this activity will be continued in 2020. 

 

Public Workshops for Current Projects Related to Five Points Transportation Study 

Public workshops were conducted in 2019 for four existing efforts related to the Five Points area. They 

were: 

 A workshop to review recommended New Road Corridor Master Plan concepts was held on  

June 20, 2019. Subsequently, the final draft plan was issued in August 2019. 

 A workshop to present the proposed alternative for Plantation Road Phase 1 was held on  

August 6, 2019. The project was in the design and planning phase. 

 A workshop to present the proposed alternative for the SR 1/Minos Conaway Grade Separated 

Intersection was held on October 3, 2019. The project was in the preliminary design phase. 

 A workshop to present alternatives for the Cave Neck Road Grade Separated Intersection was 

held on October 15, 2019. The project was in the design and planning phase. 
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IMPLEMENTATION  STATUS  SUMMARY  

By the end of 2019, of the 78 Phase 1 recommendations, 10 were completed and 25 were in progress, 

including 13 that were listed as agency priorities for initiating work in 2019. Three of the 

recommendations were changed to a new category: Ongoing. Work related to those three 

recommendations is part of DelDOT’s or the County’s core responsibilities and is performed on a regular 

basis. 

Implementation of two recommendations that were listed as priorities for 2019 is expected to begin in 

2020 instead. 

Status of recommendations at the end of 2019 

COMPLETE OR ONGOING 

 

 

 

 

 

 

 

IN PROGRESS  NOT YET STARTED 

 

Progress Made During 2019 

At the beginning of 2019, 21 of the 78 recommendations were in progress or complete. 57 of the 

recommendations had not yet been started. The Implementation Plan called for initiating action on 15 

of those recommendations, while also continuing work already in progress.  

Four recommendations that had been considered “Longer‐Term” at the beginning of 2019 changed to 

“In Progress” or “Complete”. By the end of 2019, 38 of the recommendations were in progress, 

complete, or ongoing, while 40 had not yet been started, as shown in the following chart. 
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The progress made within the categories is summarized below. More detailed information is provided in 

the Appendix, which describes progress for each individual recommendation including any change of 

status that occurred in 2019. 

Category A: Recommendations to be implemented under current DelDOT projects or initiatives  

STATUS  Beginning of Phase 2  End of Year 2019  Change 
Complete  4  5  +1 
In Progress  3  2  ‐1 
TOTAL  7  7   

 

Category B: Implement policies and procedures to make the area more efficient, sustainable and 
beautiful 

STATUS  Beginning of Phase 2  End of Year 2019  Change 
Complete  2  4  +2 
Ongoing  0  2  +2 
In Progress  5  5   
Priority for 2019  4  2  ‐2 
Longer Term  16  14  ‐2 
TOTAL  27  27   

Two projects that were “In Progress” were changed to “Ongoing.” 

Category C: Make the most of existing roadway infrastructure 

STATUS  Beginning of Phase 2  End of Year 2019  Change 
Complete  1  1   
Ongoing  0  1  +1 
In Progress  5  10  +5 
Priority for 2019  4  0  ‐4 
Longer Term  10  8  ‐2 
TOTAL  20  20   

One project that was “In Progress” was changed to “Ongoing.” 

Category D: Make walking, bicycling, and transit more viable as alternatives to driving  

STATUS  Beginning of Phase 2  End of Year 2019  Change 
Complete  0  0   
In Progress  1  6  +5 
Priority for 2019  5  0  ‐5 
Longer Term  9  9   
TOTAL  15  15   

 

Category E: Invest in new infrastructure to support anticipated growth 

STATUS  Beginning of Phase 2  End of Year 2019  Change 
Complete  0  0   
In Progress  0  3  +3 
Priority for 2019  2  0  ‐2 
Longer Term  7  6  ‐1 
TOTAL  9  9   
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PRIORITIES  FOR  2020  

The following five recommendations are planned for initiation in 2020. 

 B‐8: Study the feasibility of a parking management system to alert travelers when parking lots 

at major destinations are full 

 B‐25: Identify the costs and benefits of dedicating Nassau Commons Boulevard to public use 

 C‐6: Study the feasibility of lengthening left‐ and right‐turn lanes throughout the study area 

 C‐12: Study access management opportunities along Route 1 in the study area, including 

potential connections between businesses 

 D‐9: Identify potential connections to and from the Lewes Transit Center 

In addition, progress will continue on recommendations that are already in progress. 

Other relevant activities that will continue in 2020  include coordination with developers and the 

Henlopen Transportation Improvement District (TID). 

 

Development Coordination 

When developers submit an application for development, DelDOT looks for opportunities to incorporate 

improvements that further the Five Points Transportation Study recommendations. Some examples of 

coordination include the following. 

 DelDOT and DNREC began discussions with incoming developments in the vicinity of Holland 

Glade Road for alternative ways to extend the Junction & Breakwater Trail and look at other 

opportunities for moving traffic around the corridor. 
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In conjunction with proposed development of Coastal Station on the west side of Route 1 at 

Holland Glade Road, the HAWK signal will be removed, and a driveway to the Rehoboth Outlets 

will be relocated as a fourth leg to the intersection. This is consistent with Five Points 

recommendation C‐20, “Study the feasibility of replacing the HAWK signal with a full signal at 

Holland Glade Road, potentially with a fourth leg at the outlets.” Coordination is underway to 

determine which turning movements will be provided at the intersection. 

 In conjunction with proposed developments along New Road, DelDOT is working with 

developers to make necessary improvements, construct pedestrian connections, and retain 

context‐sensitive design elements, using the Five Points Transportation Study recommendations 

as well as the New Road Corridor Master Plan.  

 In conjunction with developments coming online in the Five Points area, DelDOT will work to 

develop concepts for interconnection between commercial properties. This is consistent with 

Five Points recommendations B‐1 (“Require new developments to plan for interconnections to 

any future development areas and monitor to ensure implementation”) and B‐5 (“Study the 

feasibility of converting the Arby’s driveway between Route 1 and Savannah Road into a 

publicly‐accessible road”) as well as Sussex County’s Comprehensive Plan. Any new service roads 

would consolidate the number of direct access points on Route 1 while improving traffic 

circulation between commercial developments. The alignments may run adjacent to Route 1 or 

behind existing commercial properties while minimizing impacts to structures and parking.   
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Henlopen Transportation Improvement District (TID)  

The Henlopen TID study (west of Route 1) is a separate initiative from Five Points but the TID area 

overlaps the Five Points area. The map shows the location of the proposed Henlopen TID in relation to 

the Five Points Study Area. The TID study conducted analysis related to several of the Five Points 

recommendations. 

 

Future year traffic analysis of TID area intersections and identification of improvements was completed 

and was reviewed with County staff in fall 2019. DelDOT Secretary Jennifer Cohan presented the results 

of the Henlopen TID study to the Sussex County Council on November 19, 2019. A public workshop was 

held on February 5, 2020. Workshop materials are available on DelDOT’s website page for TIDs Under 

Development.   

After the workshop, other planned activities in 2020 include establishing an infrastructure fee program, 

negotiating a TID agreement between DelDOT and Sussex County, and adoption of the TID by Sussex 

County Council. 
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APPENDIX:  STATUS  OF  RECOMMENDATIONS  

Each of the 78 recommendations of the Five Points Phase 1 Working Group is listed, with information 

describing status as of end of 2019, activities completed during the past year, next steps, and 

anticipated schedule.  

 

Category A ‐ Recommendations to be implemented under current DelDOT projects or initiatives 
(as of the end of 2019) 

 
A‐1: Review the need for grade separating or restricting crossings between Frederica and Lewes 

before eliminating signals in this area 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  COMPLETE 

Studies have been completed, with results presented to the Five Points Working Group in October 2019. 

DelDOT is proceeding with a program of grade separations and crossover improvements. 

In 2016 and again in 2019, DelDOT conducted in‐depth studies to understand the magnitude of safety 

and congestion concerns in this area, and specifically to determine what traffic impacts might be caused 

by removal of the signal at SR 16. Study results were presented at the October 28, 2019 Working Group 

meeting. DelDOT found that: 

 Replacement of traffic signals to the north at Little Heaven and Thompsonville Road with grade 

separated intersections did not cause traffic concerns at SR 16, the next traffic signal to the 

south of those locations. Similarly, it is expected that replacement of the traffic signal at SR 16 

with a grade separated intersection will not cause traffic concerns at Five Points, the next traffic 

signal to the south. 

 At SR 1’s intersections with major side roads, particularly Cave Neck Road and Minos Conaway 

Road, there are very few gaps in peak summer Saturday traffic to allow drivers to turn left onto 

SR 1. DelDOT’s field studies confirm resident observations in this regard. However, replacement 

of the traffic signal at SR 16 with a grade separated intersection will only affect gaps close to SR 

16. At Cave Neck Road and Minos Conaway Road, gaps in traffic are not influenced by the signal 

at SR 16 and will not be affected by its removal. Therefore, the SR 16 grade separation will 

proceed on its current schedule. 

DelDOT has a path forward to address safety and congestion concerns in this portion of Sussex County 

as quickly as possible. Improvements are listed in chronological order based on expected 

implementation. They are all funded and moving forward as quickly as possible through the mandated 

project development process. It is important to understand that delaying any one of these projects 

would not accelerate the others, but instead would only delay the safety benefits afforded by that 

project to the traveling public. 
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 Short‐term improvements at the SR 1/Cave Neck Road crossover were completed in August 

2019. Drivers turning left from eastbound Cave Neck Road onto northbound SR 1 must instead 

make a right turn followed by a U‐turn. This is a safer movement, particularly during peak hours. 

 Design is complete for crossover modification at SR 5, with construction planned for 2020. 

 Design is complete for lengthening of Minos Conaway Road right turn acceleration lane to 

southbound SR 1, with construction planned for 2020. 

 Signing and striping upgrades at Minos Conaway Road, Nassau Road, and Tulip Drive are in 

design, with an implementation goal of summer 2020. 

 The crossovers at Hudson Road/Steamboat Landing Road and Oyster Rocks Road/Eagle Crest 

Road are currently under evaluation to determine what improvements, if any, are appropriate. 

 Design of crossover improvements at Reynolds Road and Deep Branch Road is set to begin in 

2020. 

 Final design and right‐of‐way acquisition are underway for a grade separated intersection at SR 

1 and SR 16. Construction is expected to take place in 2021‐2024. 

 Final design of a grade separated intersection at SR 1 and Minos Conaway Road is underway. 

This project will address not only the crossover at Minos Conaway Road, but those at Devon 

Road, Old Mill Road, Nassau Road (north and south), and Tulip Drive. Construction is expected 

to take place in 2023‐2025. 

 Conceptual design of a grade separated intersection at SR 1 and Cave Neck Road is underway. 

Construction is expected to take place in 2024‐2025. 

 

A‐2: Evaluate Tulip Drive connection to Route 1 as part of the Minos Conaway Road grade separation 

project 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  COMPLETE 

The Tulip Drive connection to Route 1 is now part of the SR 1/Minos Conaway Road grade separation 

project. The project includes two‐way service roads on both sides of SR 1. Tulip Drive will intersect the 

two‐way service road on the east side of SR 1, which leads to the grade separation at New Road. Left 

turns from southbound SR 1 to Tulip Drive and left turns from Tulip Drive to southbound SR 1 will be 

made via this grade separation and the service roads. Construction is expected to take place in 2023‐

2025. A project map is shown on the following page. 
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A‐3: Study the feasibility of increasing the proposed Route 24 bypass of Millsboro from one lane in 

each direction to two lanes in each direction 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  COMPLETE 

This effort was completed as part of the US 113 Millsboro‐South Area Supplemental Draft 

Environmental Impact Statement (DEIS). A two‐lane bypass was found to be adequate for future 

demand. 

 

A‐4: Study options for signage to direct appropriate traffic, i.e. local, boat, U of D and walking/biking 

areas, under the Nassau Bridge 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  IN PROGRESS 

This will be addressed as part of the SR 1/Minos Conaway Road grade separation project. 

Documentation of signing will be available when semi‐final plans are completed, and the public will have 

the opportunity to comment. The boat ramp is also identified as a major destination eligible for signing 

on Route 1 in the “Delaware Beaches Route 1 Corridor Wayfinding Program,” prepared for Sussex 

County Tourism. Coordinate with recommendation B‐24. 
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A‐5: Evaluate one‐way service roads as part of the Minos Conaway Road grade separation project 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  COMPLETE 

Service roads on both sides of SR 1 are now part of the project; they are two‐way to provide better 

mobility and access to properties on both sides of SR 1.  

 

A‐6: Study the feasibility of extending the eastbound widening of Route 24 to Love Creek 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  COMPLETE 

The current SR 24 project, design of which is complete, extends the four‐lane section on SR 24 to a point 

west of Beacon Middle School. Widening to three lanes (one through lane in each direction plus a center 

left‐turn lane) will extend to the Love Creek bridge. The Henlopen TID study anticipates that widening of 

the bridge will be needed by 2040. 

 

A‐7: Study the feasibility of widening or adding through lanes on Plantation Road from Route 24 to 

Cedar Grove Road and Postal Lane 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  IN PROGRESS 

The Henlopen TID effort analyzed widening of Plantation Road as well as an extension of Mulberry Knoll 

Road. See recommendations E‐2 and E‐3. 
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Category B – Implement policies and procedures to make 
the area more efficient, sustainable, and beautiful 

 
B‐1: Require new developments to plan for interconnections to any future development areas and 

monitor to ensure implementation  

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  Priority recommendation for 2019 

This is currently in the County’s zoning code for commercial uses, and the Sussex County Planning & 

Zoning Commission are enforcing this on a regular basis. In their decisions, they have been clear that the 

Final Site Plan must show commercial interconnectivity. 

Interconnection for residential developments is considered on a case‐by‐case basis by the Planning & 

Zoning Commission. The County’s zoning code does not require it, and there is no provision even for 

pedestrian‐ and bicycle‐only interconnection. The County typically seeks interconnection for emergency 

access, but often encounters resistance. 

 

B‐2: Consider modifications to land development requirements and/or the Development Coordination 

Manual that require additional buffers/setbacks for all new developments for future road expansion 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  Priority recommendation for 2019 

In 2020, the County is currently exploring additional guidance to help facilitate future road expansion, 

such as requiring parking spaces for new development to be located outside of the front yard setbacks, 

and requiring inter‐connectivity for all new commercial development.   

The Sussex County 2019 Comprehensive Plan Strategies included #59 Strategy 13.2.1.7 for DelDOT 

roads: Implement methods to increase capacity and reduce development encroachment along key east‐

west corridors as identified in the “Corridor Visions,” such as increasing setback requirements, 

purchasing easements, access management, and promoting interconnectivity. While US 9 is the only 

Five Points study area roadway in the identified east‐west corridors, the strategy is consistent with the 

goals of Five Points recommendation B‐2. 

Sussex County is hopeful this recommendation will be addressed in 2020.  Roads in the Five Points area 

that are a priority for the consideration of potential additional buffers and setbacks could be identified 

to assist future discussions on potential ordinances. 
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B‐3: Study the feasibility and anticipated effectiveness of modifying signage, starting in Milford, to 

encourage through drivers (to points outside the Route 1 corridor between Lewes and Dewey Beach) 

to use Route 113, Route 5, Route 23, etc. 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  COMPLETE 

 

An additional sign was installed on southbound SR 1 south of Thompsonville Road to identify municipal 

destinations and distances via SR 1 and via US 113. Anticipated effectiveness of guide signs is decreasing 

as more and more people rely on GPS/route guidance systems. Also, SR 1 is designed for longer trips, 

higher speed, better shoulders and sight lines, and generally a higher standard of design than SR 5, SR 

23, SR 30, etc. These roads have two lanes with no shoulders in some areas and no turn lanes at many 

intersections, so it’s not desirable to direct large volumes of traffic along them. 

DelDOT has installed variable message signs between Dover and Milford. In 2020, DelDOT will work on 

utilizing these signs to show travel times via SR 1 and US 113. 
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B‐4: Improve advance acquisition process to allow DelDOT to more quickly acquire land needed for 

transportation improvements and acquire available land within the Five Points Study Area (e.g., 

Creative Concepts) 

  Status at beginning of 2019  Status at end of 2019 

  COMPLETE  COMPLETE 

New advance acquisition regulations were approved by the General Assembly in 2018. Now proactive 

purchases will be feasible. 

 

B‐5: Study the feasibility of converting the Arby’s driveway between Route 1 and Savannah Road into 

a publicly‐accessible road 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  IN PROGRESS 

DelDOT is reviewing potential options. Coordinate with B‐1 and C‐12. 

 

B‐6: Incorporate more walkable, bikeable, mixed‐use town centers into the comprehensive plan 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

B‐7: Continue TID studies both east and west of Route 1 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  IN PROGRESS 

The Henlopen TID study (west of SR 1) completed the future year traffic analysis and identification of 

improvements, and the study was reviewed with County staff in fall 2019. DelDOT Secretary Jennifer 

Cohan presented the results of the TID study to Sussex County Council on November 19, 2019. The TID 

study conducted traffic analysis related to Five Points recommendations A‐6, A‐7, C‐1, C‐3, C‐7, C‐19, E‐

2, and E‐3.  

In 2020, public involvement began with a public workshop on February 5, 2020. After the public 

workshop, other planned activities in 2020 include establishing an infrastructure fee program, 

negotiating a TID agreement between DelDOT and Sussex County, and adoption of the TID by Sussex 

County Council. 

Discussions took place in 2019 regarding a Lewes TID on the east side of SR 1. Because most available 

land on the east side of SR 1 has already been developed or approved for development, there is limited 

value to a TID in this area. 
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B‐8: Study the feasibility of a parking management system to alert travelers when parking lots at 

major destinations are full 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This effort will be initiated in 2020. The work will be coordinated with recommendation B‐3, signage on 

SR 1 starting in Milford. 

The major destination to be addressed is Cape Henlopen State Park. It is frustrating for visitors to travel 

from SR 1 to the Park only to find that the lots have been closed and they must return to SR 1. This also 

contributes to congestion on Savannah Road and Kings Highway.  

DNREC manually counts the parking lots in the Park and closes the lots when full. As an initial measure, 

DNREC could notify DelDOT by phone and DelDOT could activate changeable message signs on SR 1 with 

the message that Cape Henlopen State Park lots are full. There are a number of potential ways to 

automate the process with technology, which DelDOT will explore.  

The next step would be to identify alternative parking locations and direct visitors there. The Lewes Park 

and Ride parking only fills to capacity a couple times per year for major events. The Park and Ride could 

be used for Cape Henlopen State Park overflow parking if a means can be found to transport people 

between the Park and Ride and the State Park. Currently, DTC bus service from the Park and Ride only 

goes as far as the Cape May‐Lewes Ferry. 

 

B‐9: Study enhancing New Road per Byway Master Plan 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  IN PROGRESS 

The Final Draft New Road Corridor Master Plan was published in August 2019 and can be viewed at 

https://www.lardnerklein.com/new‐road‐corridor‐master‐plan. 

Adoption of final New Road Corridor Master Plan is anticipated in 2020. Design of upcoming DelDOT 

projects, including the SR 1/Minos Conaway Road grade separated intersection and the reconstruction 

of the New Road bridge over Canary Creek, will consider how to incorporate the New Road Corridor 

Master Plan recommendations within their project limits.  

Assuming safety, engineering, or other hardship factors will not discourage their recommendation and 

conceptual implementation, DelDOT Development Coordination will require appropriate treatments 

from the Corridor Master Plan in their reviews of new development applications for roadway access and 

traffic impacts to ensure Complete Streets. 
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B‐10: Endorse "don't block the box" legislation with camera enforcement 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This requires approval by the General Assembly. Representative Schwartzkopf anticipates introducing 

legislation for “don’t block the box” with camera enforcement in 2020. 

 

B‐11: Ensure cost savings from transportation projects within the study area are re‐invested in 

projects within the study area 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This requires approval by the General Assembly.  

 

B‐12: Study relaxed height limits as part of the comprehensive plan to increase density 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This remains a longer‐term initiative and is under consideration by Sussex County. 

 

B‐13: Study alternatives to both meter and slow southbound traffic approaching Five Points 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  COMPLETE 

DelDOT implemented 

speed reduction 

pavement markings 

in July 2019 along SR 

1 southbound 

approaching the 

Nassau Bridge. Speed 

measurements taken 

in August 2019 show 

a 4‐mph reduction in 

average speed (from 

57 mph to 53 mph) 

and a 5‐mph 

reduction in 85th 

percentile speed 

(from 63 mph to 58 

mph). 
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B‐14: Identify locations where trees can safely be planted within the right of way 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

B‐15: Identify all locations in the study area with poor drainage and make recommendations for 

potential inclusion in the Capital Transportation Program or developer requirements 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

B‐16: Increase the importance of considering noise and lighting impacts of major transportation 

project recommendations per regulations 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  ONGOING 

Lighting is installed based on DelDOT’s Lighting Design Guidelines. Noise impacts of transportation 

projects are evaluated based on Federal requirements (23 CFR 772) and DelDOT’s Transportation Noise 

Policy. 

 

B‐17: Evaluate the use of land made available by narrowing lanes for landscape and multi‐modal trails 

or parks 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

B‐18: Study potential locations and designs for aesthetically pleasing gateways to coastal Sussex 

County 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

Sussex County is primarily responsible for this recommendation, along with DelDOT, the City of Lewes, 

and the Lewes Scenic and Historic Byway Committee. 

The Lewes Scenic and Historic Byway Corridor Management Plan, published in October 2015, identified 

potential gateway locations at New Road/Nassau Road, SR 1/Savannah Road, and SR 1/Kings Highway as 

well as other gateway options.  

DelDOT will investigate incorporating aesthetically pleasing gateway features at the New Road/Nassau 

Road intersection as part of the capital project for the SR 1/Minos Conaway Road grade separated 

intersection, which is currently under design. 
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Byway enhancement map from Lewes Scenic and Historic Byway Corridor Management Plan 

 

B‐19: Study the feasibility of mounting clear, consistent, day/night address/block numbering signage 

along Route 1  

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

B‐20: Consider whether CTP funding should be allocated based on population growth  

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

B‐21: Study frequency and causes of emergency vehicle preemption and make recommendations to 

balance emergency vehicle access with traveler mobility  

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  ONGOING 

DelDOT has completed a signal hardware update and installed new equipment that should reduce the 

disruption of pre‐emption. Minimizing the impact of pre‐emption is an ongoing effort. 
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B‐22: Require bike parking as a condition of certain new developments 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  IN PROGRESS 

Discussions with developers occur as plans are submitted. Sussex County makes bike parking 

recommendations for some site plans. Sussex County staff and the Commission encourage bike parking 

in appropriate locations, but it is decided on a case‐by‐case basis and is largely dependent on location.  

In 2020 the status of this recommendation will be changed to ONGOING. 

 

B‐23: Use an app to warn people of congestion on Route 1 and recommend alternative routes 

  Status at beginning of 2019  Status at end of 2019 

  COMPLETE  COMPLETE 

The free DelDOT mobile app has been in place and is continually being updated. Through an established 

partnership, DelDOT and Waze exchange traffic data. The DelDOT app provides travel time information 

and real‐time traffic advisories, as well as many other features. 

 

B‐24: Improve tourism‐oriented destination signage along Route 1 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  IN PROGRESS 

Sussex County Tourism is taking the lead in this effort in conjunction with municipalities. A wayfinding 

consultant, MERJE, was engaged by Sussex County Tourism to develop a system for tourism‐oriented 

destination signing. The report “Delaware Beaches Route 1 Corridor Wayfinding Program, Wayfinding 

Analysis” includes sign graphic design and eligibility requirements for destinations to be included on 

signs. Specific wayfinding sign locations and messages have not yet been designed. Sussex County 

Tourism is seeking additional funding to continue this effort.  

 



 
 

Five Points Transportation Study    25 

B‐25: Identify the costs and benefits of dedicating Nassau Commons Boulevard to public use 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This effort will be initiated in 2020. The Henlopen TID study recommended an upgrade of Nassau 

Commons Boulevard to provide a new connection between US 9 and Janice Road. Janice Road will be 

converted to a two‐way service road under the SR 1/Minos Conaway Road grade separated Intersection 

project. The estimated cost of upgrading Nassau Commons Boulevard is approximately $5.7 million.  

In 2020, DelDOT will explore the feasibility of this project and prepare a technical memorandum. 

 

B‐26: Bring in nationally recognized planners and engineers to provide new, creative ideas that draw 

from examples in other parts of the country 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

B‐27: Develop a better process for constituents to request transportation improvements 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

The current process for identifying and programming transportation improvements was presented to 

the Five Points Working Group at the April 29, 2019 meeting; a status update on the CTP process was 

presented to the Working Group at the October 28 meeting. Information on the process is available at 

https://deldot.gov/Publications/reports/CTP/index.shtml. 
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Category C – Make the most of existing roadway infrastructure 

 
C‐1: Conduct a corridor study on Route 9 to determine the feasibility of widening to four lanes 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  IN PROGRESS 

This improvement is being considered by the Henlopen TID study, with limits from Ward Avenue to just 

west of Old Vine Boulevard. DelDOT will initiate a stand‐alone planning study for this effort, which was 

included in the FY 21 ‐ 26 CTP that was approved by the Council on Transportation on February 24, 2020.  

 

C‐2: Conduct a study at Route 9 and Minos Conaway Road to determine if a traffic signal is warranted 

and install a signal if warranted 

  Status at beginning of 2019  Status at end of 2019 

  COMPLETE  COMPLETE 

The study is complete, recommending installation of a southbound right‐turn lane on Minos Conaway 

Road and keeping stop sign control. A project is proposed in the FY 21 ‐ 26 CTP. 

 

C‐3: Initiate a capital project to improve the intersection of Old Landing and Warrington Road 

(developer funding and concept are available) 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  IN PROGRESS 

A project was included in the FY 21 ‐ 26 CTP that was approved by the Council on Transportation on 

February 24, 2020. 

 

C‐4: Improve the Canary Creek bridge on New Road to reduce flooding 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  IN PROGRESS 

A project has been initiated under DelDOT's Bridges/State of Good Repair budget, and design is 

underway. In order to maintain adequate traffic circulation, bridge construction cannot begin until after 

the Old Orchard Road/Savannah Road intersection project is complete, which is anticipated to be in 

2025. 

During 2020, DelDOT will continue design of the bridge, coordinating with the New Road Corridor 

Master Plan. 
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C‐5: Improve the intersection of Cave Neck Road, Sweet Briar Road, and Hudson Road 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  IN PROGRESS 

A project was included in the FY 21 ‐ 26 CTP that was approved by the Council on Transportation on 

February 24, 2020. 

A Working Group member expressed the desire to expedite the project schedule. This can be reviewed 

in the next round of CTP preparation in 2021.  

There are several proposed developments in the area of this intersection. In 2020, DelDOT’s 

Development Coordination Section will evaluate possible developer contributions for improvements to 

this intersection. 

 

C‐6: Study the feasibility of lengthening left‐ and right‐turn lanes throughout the study area 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This effort will be initiated in 2020. Locations at which longer turn lanes are needed will be identified by 

DelDOT with participation of the Working Group and input received at the May 2020 public workshop. 

Some construction funding is available under a DelDOT open end contract that expires in 2021. 

 

C‐7: Study the feasibility of improving Minos Conaway Road with appropriate lane widths, shoulder 

widths, turn lanes, curvature, etc. 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  IN PROGRESS 

A curve compliance study was completed in February 2019 and signage improvements were 

implemented in March 2019. A project to upgrade Minos Conaway Road with five‐foot shoulders, 

eleven‐foot travel lanes, and turn lanes at SR 9 and Kings Crossing is included in the recommended 

transportation improvements to be implemented through the proposed Henlopen TID. This project is 

also proposed to include realignment of the curve and a ten‐foot‐wide shared‐use path along the 

eastern side of the roadway. 
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C‐8: Study the feasibility of restriping two‐lane sections of Savannah Road with a two‐way left‐turn 

lane 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  IN PROGRESS 

An assessment has been prepared. Providing a two‐way left‐turn lane is potentially feasible, but there 

are pros and cons to this idea. Implementation would involve more than striping. This recommendation 

needs to be coordinated with Recommendation D‐5: Develop concepts and estimates for filling all 

sidewalk gaps along Savannah Road between Lewes and Five Points. 

The Five Points Working Group recommended that a two‐way left‐turn lane, if feasible, be extended 

north at least as far as Sussex Drive, because left turns to the school cause a bottleneck. Also, Savannah 

Road is a Lewes Scenic and Historic Byway, and any plan must be coordinated with the Byway 

Committee. 

In 2020, the Project Team will obtain Working Group comments on the study report and determine the 

way forward. A meeting with the Byway Committee is anticipated to discuss consistency with the Byway 

Corridor Management Plan.  

 

C‐9: Evaluate potential short‐term safety and operational improvements at Route 9, Plantation Road, 

and Beaver Dam Road while longer‐term improvements are under development 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  IN PROGRESS 

DelDOT evaluated modifying the median to allow extension of the second westbound US 9 through lane 

west of the Plantation Road connector. This design would require extensive modifications to the 

Plantation Road Phase 1 project plans, causing delays to that project and potentially increasing property 

impacts. Rather than delay Plantation Road Phase 1, construction of which is scheduled to start in 2022, 

other short‐term improvements will be examined. 

Potential direct access to Lowe's from SR 1 may reduce traffic at US 9, Plantation Road, and Beaver Dam 

Road.  

In 2020, DelDOT will examine operational improvements on US 9 that can be achieved by striping only, 

and will pursue implementation of direct access to Lowe’s from SR 1. 

 

C‐10: Continue to improve traffic signal phasing, timing and coordination using real time monitoring 

and control technologies 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  ONGOING 

This is a core function of DelDOT Traffic, and is done on an ongoing basis. Pre‐emption improvements 

are in progress; see recommendation B‐21. 
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C‐11: Develop concepts and estimates for bringing roads in the study area to DelDOT standard, 

including shoulders 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

In 2020, the Project Team will clarify – with input from the Working Group – which roads this 

recommendation applies to: state system roads, subdivision streets, or both. 

The Henlopen TID study addressed state‐maintained roads in the TID area and developed estimates for 

bringing them up to DelDOT standard with 11‐foot lanes and shoulders per functional classification. 

 

C‐12: Study access management opportunities along Route 1 in the study area, including potential 

connections between businesses 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This effort will be initiated in 2020. Consideration of direct access to Lowe's from Route 1 may be 

considered in the short term. Other access management opportunities are investigated as part of 

development reviews. See recommendation B‐5. 

In 2020, DelDOT will pursue implementation of direct access to Lowe’s from SR 1. If feasible, DelDOT will 

begin to develop concept plans, evaluate traffic operations, and coordinate with DTC and Lowe’s. 

 

C‐13: Study the feasibility of eliminating unsignalized crossovers on Route 1 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This recommendation refers to crossovers between Five Points and SR 24. 

 

C‐14: Study the feasibility of installing a “YOUR SPEED” display on southbound Route 1 at Nassau 

Road 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This requires action by the General Assembly. No study is needed. A “YOUR SPEED” sign can be installed 

if the General Assembly approves. Funding for these signs comes from the legislature’s Community 

Transportation Fund (CTF). CTF funding provides a fixed amount of funds annually to each State Senator 

and House Representative to be used as they and their constituents believe is best for transportation 

improvements within their district. More information is available at 

https://deldot.gov/Publications/brochures/pdfs/ctf_brochure.pdf. 
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C‐15: Study the feasibility of lengthening the southbound acceleration lane on Route 1 at Minos 

Conaway Road 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  IN PROGRESS 

Design of a longer southbound acceleration lane is complete. Implementation is anticipated in spring of 

2020. 

 

C‐16: Study the feasibility of providing driveway access from Beacon Middle School and Love Creek 

Elementary School onto Mulberry Knoll Road 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

It is appropriate to study this when the SR 24 project construction is completed in 2022. 

 

C‐17: Conduct capacity analyses at study area intersections to identify the need for turn lanes 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

C‐18: Improve lane markings and signs at identified intersections: Five Points, Dartmouth Drive/Kings 

Highway, Plantation Road/Beaver Dam Road 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

Immediate maintenance concerns are being addressed in the short term. 

 

C‐19: Study the feasibility of an all‐way STOP at Beaver Dam Road and Kendale Road 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  IN PROGRESS 

The Beaver Dam Road corridor, which encompasses several horizontal curves, is on DelDOT’s list to 

evaluate through the Statewide Horizontal Curve Assessment study to determine if traffic control 

devices are recommended. This effort encompasses the curve near Kendale Road. The statewide study is 

evaluating all horizontal curves (approximately 3,500 curves) on roadways with 1,000 vehicles per day or 

higher and classified above a collector roadway. The study is part of a compliance effort and systemic 

countermeasure program to help reduce crash statistics, especially road departure type crashes, that 

occur near curves by enhancing driver awareness as they maneuver along the geometric change.  
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Eight reportable crashes occurred at the intersection over the three years from March 2015 – March 

2018. Based on the crash type, an all‐way STOP may not be an appropriate countermeasure, especially 

with the curvature of the roadway and potential to increase rear‐end crashes.  

This intersection was considered by the Henlopen TID study. For buildout conditions in 2045, the TID 

study recommended a traffic signal at this intersection.  

 

C‐20: Study the feasibility of replacing the HAWK signal with a full signal at Holland Glade Road, 

potentially with a fourth leg at the outlets 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  IN PROGRESS 

DelDOT is studying how this could be implemented in conjunction with development activity. 
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Category D – Make walking, bicycling, and transit more viable as alternatives to driving 

 
D‐1: Study the feasibility of a hop‐on, hop‐off van or jitney service loop for Lewes similar to free 

service in Cape May (Five Points, hospital, Lloyds Grocery Store, downtown Lewes, Library, Lewes 

Beach, Ferry, State Park, etc.) 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  IN PROGRESS 

The Route 204 serves many of the destinations mentioned, e.g. Villages of Five Points, Beebe Hospital, 

downtown Lewes, Lewes Beach and the Cape May‐Lewes Ferry. The Route 204 provides service every 30 

minutes from the Lewes Park and Ride to Lewes and the Ferry. It operates from 6:00 am to 11:00 pm 

year‐round Monday through Saturday. During beach season it operates from 6:00 am to 2:00 am seven 

days per week. Trip time by bus is only slightly longer than driving. DTC found that trying to serve the 

Library directly would not be productive since it would involve diverting to Kings Highway, adding time 

to the trip for other riders.  

 

Parking is currently free at the Lewes Park and Ride and will be free at the Rehoboth Park and Ride in 

the summer of 2020. Bus fares are paid upon boarding. One‐way base fare is $2.00; reduced fare for 

seniors is 80 cents. Daily, 7‐day and 30‐day passes are available that provide unlimited rides. Fares can 

be paid using the DART Pass App. Bus stop and route information as well as real‐time bus tracking is 

available on the DART Transit App. 

In 2020, DTC will evaluate the need for increased frequency on the Route 204 and will explore a Route 

204 connection to Cape Henlopen State Park. 
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D‐2: Study the feasibility of potential connections for walking and bicycling between existing 

neighborhoods, along streets, and to trails 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

DelDOT plans to initiate a study to explore the feasibility of developing pathways or other forms of low‐

stress bicycle routes parallel to SR 1. But this study has a specifically defined scope and a defined 

geography, only partially within the Five Points area. In addition, the Henlopen TID studied and 

proposed pathways along many state‐maintained roadways in the Henlopen TID area. 

The Five Points Working Group recommended that this recommendation should also include 

interconnectivity between the Georgetown‐Lewes Trail and Savannah Road. 

 

D‐3: Develop design guidance to separate pedestrians and bicyclists from highway traffic using 

aesthetic treatments 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

DelDOT Planning is evaluating different policies for design and separation of bicyclists and pedestrians 

along roadways. Along with other transportation agencies, DelDOT is waiting for an imminent update to 

the Guide for the Development of Bicycle Facilities, published by the American Association of State 

Highway and Transportation Officials, which should provide some new robust design guidance and a 

new framework for balancing bicyclist/pedestrian needs with traffic needs. DelDOT hopes to align its 

efforts with this guidance when it is released. 

 

D‐4: Develop concepts and estimates for filling all sidewalk gaps along New Road and Old Orchard 

Road 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  IN PROGRESS 

Portions of these sidewalks will be built by current CTP projects on Old Orchard Road and the SR 

1/Minos Conaway Road grade separated intersection project, as well as by developer projects.  

Along New Road, the goal to “fill in all sidewalk gaps” may be accomplished by means other than 

sidewalks. The New Road Corridor Master Plan final draft report identifies proposed facilities for walking 

that consist of a shared‐use path in some portions. The final draft report can be viewed at 

https://www.lardnerklein.com/new‐road‐corridor‐master‐plan.  

The New Road Master Plan recommended sidewalks only east of Park Road. West of Park Road, the 

recommended concept for pedestrian mobility is a shared‐use path on one side of New Road rather 

than sidewalks. The path is on the south (eastbound) side of New Road in the area of the SR 1/Minos 

Conaway Road project, and on the north (westbound) side of New Road along the Tower Hill 

development buffered from the road by developer landscaping. East of Schaffer Lane/Canary Creek 

Drive, the shared‐use path again shifts to the south side of New Road, including a crossing of the Canary 
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Creek bridge. At Park Road, the shared‐use path would change to a combination of bicycle lanes and 

sidewalk on one side, extending to Pilottown Road. In the section between Park Road and 4th Street, 

sidewalks on both sides may be an option if a bioswale is not implemented in that section. The Black 

Hog Village commercial development will be considering sidewalk along the south side of New Road at 

their development. 

Connecting the Tower Hill development shared‐use path with the Lewes Preserve development requires 

that the shared‐use path traverse across two frontage lots that are not part of either development. 

DelDOT is working on getting Tower Hill to extend the shared‐use path to Schaffer Road.  

At present there is likely to be a gap in the shared‐use path east of the Canary Creek bridge project to 

approximately Forecastle Road, which is 400 feet before Park Road. The scope and extent of the bridge 

project still needs to be confirmed internally within DelDOT, as a portion of this segment is likely to be 

outside the limits of a bridge replacement effort. This section would also traverse through wetlands and 

other drainage as an elevated boardwalk unless there is another crossing scenario to the other side. 

DelDOT is working to fill gaps in the path along with any traffic calming needed for crossings via the 

Development Coordination Section, with assistance from the City of Lewes and Sussex County as they 

approve the site plans, and with DelDOT’s Bridge Section. 

 

D‐5: Develop concepts and estimates for filling all sidewalk gaps along Savannah Road between Lewes 

and Five Points 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  IN PROGRESS 

Portions of these sidewalks will be built by current CTP projects on Old Orchard Road and on Savannah 

Road (between the Georgetown‐Lewes Trail and Quaker Road). Assessment of remaining sidewalk gaps 

is underway. This item will be coordinated with C‐8, a feasibility study of a two‐way center left turn lane 

on Savannah Road. 

 

D‐6: Study the feasibility of pedestrian bridges over Route 1 at specific locations 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 
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D‐7: Study the feasibility of transit service to tie the Milton/Red Mill Pond/Minos Conaway Road area 

into the transit network 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  IN PROGRESS 

Milton is currently served by the Route 303, an Intercounty route between Dover and Georgetown. The 

average number of bus riders going to/from Milton is about six per day. There is no direct route 

between Milton and the Lewes Transit Center; traveling between these two locations would involve 

taking the Route 303 in Milton and transferring to the Route 206 (from Georgetown to the Lewes Transit 

Center) at US 9 and Harbeson Road. This trip is not practical during most times of day.  

DTC examined the possibility of changing the Route 307 (from Dover to the Lewes Transit Center via SR 

1) so that it diverts to Milton and returns to SR 1. This 5.7‐mile diversion would add approximately 17 

minutes to a 69‐minute one‐way trip, creating a significant delay for existing riders. In DTC’s judgment, 

this diversion is not practical. 

DTC also looked at the possibility of service from Milton via SR 5 and US 9 to the Lewes Transit Center. 

However, the low density along this route and the very low ridership on existing bus service through 

Milton does not appear to support new service.  

In 2020, DTC will explore improving the connection between the Route 303 and the Route 206 to 

provide some transit service from Milton to the Lewes Transit Center.  

DTC recognizes that Milton is walkable and growing. They intend to continue discussions with Milton’s 

mayor and town officials and continue to look for opportunities for service improvements. 

 

D‐8: Study the feasibility of a park and ride lot on Route 24 at the edge of the study area 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

D‐9: Identify potential connections to and from the Lewes Transit Center 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This effort will be initiated in 2020. DelDOT Planning is coordinating with design of existing projects (SR 

1/Minos Conaway Road grade separation, Plantation Road, Old Orchard Road realignment), and is being 

opportunistic about developing pathways from the trail towards the Transit Center under DelDOT 

projects already programed to do significant work in this area. 

Pedestrian connections will be coordinated with recommendation D‐5 (Develop concepts and estimates 

for filling all sidewalk gaps along Savannah Road between Lewes and Five Points). 
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D‐10: Study the feasibility of a barrier in the median of Route 1 to deter pedestrian crossings at 

inappropriate locations 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

D‐11: Study the feasibility of providing shelters at bus stops ‐ Context Sensitive i.e. cottage beach style 

shelters 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

DTC has a new standard style shelter that is 

used statewide, and intends to use this in 

the Five Points area. The shelters are 

attractive and have LED lighting. The shelter 

at the Lewes Transit Center has a sign with 

real‐time bus arrival information. Installing a 

shelter costs $8,000 plus any site work. 

Maintenance costs about $1,000 per shelter 

annually, including trash collection, weekly 

pressure washing, snow removal, etc. DTC 

intends to continue to improve bus stops 

and install shelters at stops that meet the 

ridership standard and have enough physical 

space. 

 

Example of DART’s current standard bus shelter 
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D‐12: Identify publicly‐ and privately‐owned land in the study area that may be used for trails 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

D‐13: Identify locations in the study area where bike parking can be provided 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This recommendation will be coordinated with recommendation B‐22: Require bike parking as a 

condition of certain new developments. 

 

D‐14: Study the feasibility of signing and/or pavement markings that will improve bicyclist comfort 

turning left from Dartmouth Drive onto Route 1 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  IN PROGRESS 

Bike box design is complete, but the bike box concept will be introduced at a less complex location first. 

In the meantime, bicyclists may cross SR 1 with pedestrian signals. Additional safety measures may be 

considered as part of the CTP project on Kings Highway. 

In 2020, DelDOT plans to install wayfinding signs to show people on bicycles how to navigate the left 

turn until the longer‐term Kings Highway project is able to provide bicycle/pedestrian improvements at 

the intersection. 

 

D‐15: Study opportunities for pedestrian crossings on Kings Highway and Freeman Highway 

  Status at beginning of 2019  Status at end of 2019 

  IN PROGRESS  IN PROGRESS 

Signs were installed in May 2018. Additional pedestrian facilities may be included with the Kings 

Highway CTP project as proposed by the Kings Highway/Gills Neck Road Byway Master Plan. 

Pedestrian crossings may also be studied by DelDOT Traffic or the Delaware River and Bay Authority 

(DRBA) as part of their ongoing work. For example, DelDOT received a request in 2019 from a resident 

for an improved pedestrian crossing of Freeman Highway at Monroe Avenue at the Library. This portion 

of Freeman Highway, between Kings Highway and Cape Henlopen Drive, is maintained by DRBA.  
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Category E – Invest in new infrastructure to support anticipated growth 

 
E‐1: Study the feasibility of a grade separation at Five Points 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This effort will depend on the results of studies under recommendations A‐7, E‐2, and E‐3. The shorter‐

term improvements and CTP projects will impact the scope of the study as well. 

 

E‐2: Evaluate the potential transportation benefits, costs, and impacts of a new road parallel to 

Plantation Road connecting Mulberry Knoll Road to Route 9; require any new development in this 

area to build this road to state specifications one parcel at a time 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  IN PROGRESS 

This idea is being considered as part of the Henlopen TID study. DelDOT plans to initiate an independent 

planning study to advance this effort. Coordinate with recommendations A‐7 and E‐3. 

 

E‐3: Develop a plan for grid road patterns where land is available, working with property owners and 

developers, including a series of roads that connect Route 9, Route 23, and Route 24 between 

Plantation Road and Dairy Farm Road 

  Status at beginning of 2019  Status at end of 2019 

  Priority recommendation for 2019  IN PROGRESS 

This idea is being considered as part of the Henlopen TID study. Coordinate with recommendations  

A‐7 and E‐2. 

 

E‐4: Evaluate the potential transportation benefits, costs, and impacts of a new road connecting Route 

1 north of Five Points and the Vineyards 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

E‐5: Look at east/west traffic as a system: Minos Conaway (starting at Route 9), New, Old Orchard, 

and Clay Roads 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 
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E‐6: Study the feasibility, benefits, costs, and impacts of potential service roads along Route 1, 

including whether narrowing the median would facilitate provision of service roads 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

E‐7: Evaluate the potential transportation benefits, costs, and impacts of a new through road 

connecting Postal Lane with the intersection of Old Landing Road/Airport Road 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

This road connection was recommended by the Henlopen TID study and a cost estimate was prepared. 

In 2020, DelDOT plans to work on confirming whether right of way is available 

 

E‐8: Evaluate the potential transportation benefits, costs, and impacts of a new road to connect Route 

24 near Beacon Middle School with Old Landing Road near Arnell Creek 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

 

E‐9: Revisit and consider feasibility of recommendations from 2003 SR 1 Land Use and Transportation 

Study 

  Status at beginning of 2019  Status at end of 2019 

  Longer‐term  Longer‐term 

Many recommendations of the 

2003 SR 1 Land Use and 

Transportation Study are either 

already completed, part of a 

current DelDOT project, or 

recommended by the Five 

Points Working Group (A‐6, B‐

1, B‐3, C‐3, C‐10, C‐12, and E‐1). 

Other recommendations of the 

2003 SR 1 Land Use and 

Transportation Study are listed 

on the following page. Some of 

the recommendations are 

similar to recommendations of 

the Five Points Transportation 

Study. 
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Short term:  

 Upgrade pavement on Cedar Grove Road and on Robinsonville Road, creating 11‐foot lanes and 

5‐foot shoulders 

 Consider real‐time electronic signs at US 113/SR 1 split to provide travel delay information 

 Perform a detailed study of transit needs 

 Improve training of bus drivers on use of the diamond lanes 

Mid‐term:  

 Develop improvement proposals for bicycle and pedestrian travel along SR 1 

Long term: 

 New controlled‐access parkway west of SR 1 for north‐south travel 

Land use: 

 As many as four compact, mixed use activity centers that concentrate new development in the 

Lewes‐Rehoboth area 

 Develop urban design standards 

 Strengthen requirements for cross‐access easements and interconnections 

 Prepare corridor right‐of‐way preservation plan for controlled access parkway west of SR 1 



 
 

 

   



             

 


