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Agenda 
Phase 2 Working Group Meeting #4 
 
January 27, 2020, 6:00 pm 
Beacon Middle School 
19483 John J. Williams Highway 
Lewes, DE 19958 
 
 
 
1. Introduction 

 
 Welcome 

 
 Summary of notebook materials 

 
 Approval of October 28, 2019 meeting minutes 

 
2. Delaware Transit Corporation initiatives in the study area 
 
3. Phase 2 implementation status 
 

 Overall status update 
 

 New recommendations to be initiated in 2020 
 

 Items requiring Working Group input 
‐ C-6: identify key turn lane locations 
‐ C-8: comments on Savannah Road two-way left-turn lane 
‐ C-11: clarify intent of recommendation 

 
4. Public comment 

 
5. Adjourn 
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Agenda

• Introduction
• Welcome
• Summary of notebook materials
• Approval of October 28, 2019 minutes

• Delaware Transit Corporation initiatives in 
the study area

• Phase 2 implementation status
• Public comment
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Introduction

• Welcome
• Summary of notebook materials

• Agenda
• Presentation
• Draft minutes of October 28 Working Group 

meeting
• List of upcoming meetings
• Updated implementation plan

• Approval of October 28, 2019 meeting minutes
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DTC PRESENTATION
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Delaware Transit Corporation
John Sisson

Chief Executive Officer
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DART Bus Service
Routing
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DART Bus Service
Frequency

Mon ‐ Thurs Fri ‐ Sun Mon ‐ Fri Saturday

201: LTC to Rehoboth 15 ‐ 30 Min 10 ‐ 15 Min 30 Min 30 Min 201: LTC to Rehoboth

203: LTC to Dewey 30 Min 30 Min ‐ ‐ 203: LTC to Dewey

204: LTC to Lewes 30 Min 30 Min 30 Min 30 Min 204: LTC to Lewes

206: Georgetown to 
LTC

11 Round Trips 8 Round Trips 11 Round Trips 8 Round Trips
206: Georgetown to 

LTC
208: Rehoboth PNR to 

OC
9 Round Trips 9 Round Trips ‐ ‐

208: Rehoboth PNR to 
OC

215: Millsboro to 
Rehoboth PNR

11 Round Trips 10 Round Trips 11 Round Trips 10 Round Trips
215: Millsboro to 
Rehoboth PNR

305: Wilm ‐ Dover ‐ 
Rehoboth PNR

‐ 3 Round Trips (Sat & Sun) ‐ ‐
305: Wilm ‐ Dover ‐ 
Rehoboth PNR

307: Dover to LTC 5 Round Trips ‐ 5 Round Trips ‐ 307: Dover to LTC

Beach Bus (May ‐ Sept) Year Round
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DART Bus Service
Ridership
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Overall Beach Bus Ridership Comparison
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DART Bus Service
Ridership by Route

2019 Beach Bus Season
Route Ridership
201 200,803 
203 23,796 
204 16,145
206 16,388
208 15,624 
215 8,714
305 3,177

Total 284,647 
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Fares

• One‐Way:  $2; Reduced Fare:  80¢
• Daily Pass:  $4.20
• 7‐Day Pass:  $18
• 30‐Day Pass:  $65
• Park & Rides: Free parking; fare paid upon boarding
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Technology
DART Transit App
• Transit information at your fingertips
• Launched in November 2018
• Real‐time information/bus tracking
• Trip planning
• Bus stop and route information
• Mobile fare payment through DART Pass
• Paratransit Estimated Time of Arrival (ETA)/bus trackerNEW

DART Transit
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Technology
DART Pass App
• Mobile fare payment
• Launched in August 2018
• Fares available for purchase

• One‐Way Ride
• Reduced Fare One‐Way Ride (ID required upon boarding)
• Daily Pass
• 7‐Day Pass (consecutive day)
• 30‐Day Pass (consecutive day)
• Paratransit ADA & Non‐ADA Demand ResponseNEW

DART Pass
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When Transit Works
• Direct and frequent service
• Productive origins and destinations
• Population density
• Safe and efficient pedestrian access
• Supported by community
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What Route 204 Offers
• Directness of service
• Frequency (30 min)
• Operates from 6 am to 11 pm year round Monday – Saturday
• Operates from 6 am to 2 am during Beach Season daily
• Comparable to car travel:  24 min by bus; 18 min by car
• Destinations within ¼ mile of bus stops
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Route 204 Ridership
Average Summer Beach Bus

452 riders per weekday

Average Year Round

241 riders per weekday

‐Summer Beach Bus ridership
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City of Lewes Destinations
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Milton
Avg. Weekday Ridership
• 206: 197 riders
• 303: 199 riders

• Avg. of 6 riders 
to/from Milton

206 and 303 
Connection
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307 Deviation Analysis
• 5.7 miles
• Adds appx. 17 min 

to 69 minute one‐
way trip (+25%)

• Limited places to 
turn bus around

• More deviations = 
more time = less 
frequency = less 
desirable

20



Milton
Milton to Lewes Potential
• Milton is walkable and growing
• Continue discussion with Milton Mayor and Town officials
• Continue to review for service improvements

Milton to Lewes Service Challenges
• No direct route between Milton and Lewes Transit Center
• Lack of transit generators between Milton and Lewes Transit Center
• Low density along route
• Low existing ridership on Route 303
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Shelter Availability

• 4 shelters installed 
last year

• 6 shelters replaced 
with new style last 
year
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Example of Current Shelters 
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Next Steps

• Evaluate need for increased frequency on Route 204
• Identify location for Park & Ride west of SR 1
• Improve connection between 303 and 206
• Explore Route 204 connection to Cape Henlopen State Park
• Investigate potential for micro‐transit
• Improve bus stops and install more bus shelters
• Continue community input

• Sussex County Working Group – Feb. 6th at Del Tech 
• Resort Advisory Committee (RAC) – March Date TBD
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Phase 2 Implementation Plan Update
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78 recommendations 6

Implement policies and procedures to make the area more 
efficient, sustainable and beautiful (8 priorities out of 27 
recommendations)

Make the most of existing roadway infrastructure 
(8 priorities out of 20 recommendations)

Make walking, bicycling, and transit more viable as alternatives to 
driving (5 priorities out of 15 recommendations)

Invest in new infrastructure to support anticipated growth 
(3 priorities out of 9 recommendations)

Recommendations to be implemented under current DelDOT 
projects or initiatives   (7 recommendations)
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Previous status (as of October 2019)

33 of 78 recommendations in progress or 
completed

• 7 of 7 in Category A – to be addressed by current 
DelDOT projects or initiatives

• 9 of 27 in Category B – policies and procedures

• 11 of 20 in Category C – make the most of 
existing infrastructure

• 4 of 15 in Category D – bicycle, pedestrian, transit

• 2 of 9 in Category E – major infrastructure 
improvements

7

27



Current status (as of January 2020)

42 of 78 recommendations in progress, 
ongoing, or completed, an increase of 9

• 5 recommendations were completed or are now 
classified as ongoing

• 5 recommendations are newly in progress

• Action has been taken on 13 of the 15 
recommendations listed at the beginning of 
Phase 2 as “Priority for 2019”

5 recommendations will be initiated in 2020

8
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Category A 9

Status
Oct 
2019

Jan 
2020 Change

COMPLETE 4 5
+1

-1IN PROGRESS 3 2

Total  A 7 7 -

Number of recommendations by status

being addressed by current DelDOT projects and initiatives

29



Category A progress 10

• A-1 – Review the need for grade separating 
or restricting crossings between Frederica 
and Lewes before eliminating signals in this 
area

• Complete
• Results of studies were presented at the 

October Working Group meeting
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Category A progress 11

• A-5 – Evaluate one way service roads as part 
of the Minos Conaway Road grade 
separation project

• Status: Complete
• Clarified that service roads under design are 

two-way to provide better mobility
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Category B 12

Status
Oct 
2019

Jan 
2020 Change

COMPLETE 3 4 +1
ONGOING 0 2 +2
IN PROGRESS 6 5 -1
Priority for 2019 2 2 -
Initiate in 2020 0 2 +2
Longer-term 16 12 -4
Total B 27 27 -

Number of recommendations by status

Policies and procedures
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Category B progress 13

• B-3 – Study the feasibility and anticipated 
effectiveness of modifying signage, starting 
in Milford, to encourage through drivers (to 
points outside the Route 1 corridor between 
Lewes and Dewey Beach) to use Route 113, 
Route 5, Route 23, etc.

• DelDOT is planning to install variable 
message signs that show travel time via SR 
1 and US 113.
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Category B progress 14

• B-7 – Continue TID studies both east and 
west of Route 1

• A public workshop will be held for the 
Henlopen TID on February 5, 2020.

• Because most available land on the east side 
of Route 1 has already been developed or 
approved for development, there is limited 
value to a TID in this area.
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Category B progress 15

• B-8 – Study the feasibility of a parking 
management system to alert travelers when 
parking lots at major destinations are full

• To be initiated in 2020
• Will be coordinated with variable message 

signs under B-3
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Category B progress 16

• B-9 – Study enhancing New Road per Byway 
Master Plan

• Clarified responsible parties
• A final draft of the Byway Master Plan is 

under review
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Category B progress 17

• B-13 – Study alternatives to both meter and 
slow southbound traffic approaching Five 
Points

• Complete; will be monitored
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Category B progress 18

• B-16 – Increase the importance of 
considering noise and lighting impacts of 
major transportation project 
recommendations per regulations

• Lighting is installed based on DelDOT’s 
Lighting Design Guidelines.

• Noise impacts of transportation projects are 
evaluated based on Federal requirements (23 
CFR 772) and DelDOT’s Transportation Noise 
Policy

• Now classified as ongoing
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Category B progress 19

• B-21 – Study frequency and causes of 
emergency vehicle preemption and make 
recommendations to balance emergency 
vehicle access with traveler mobility

• DelDOT recently completed a signal 
hardware update and installed new 
equipment that should reduce the disruption 
of preemption

• Now classified as ongoing
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Category B progress 20

• B-24 – Improve tourism oriented destination 
signage along Route 1

• In progress
• Sussex County Tourism is taking the lead on 

this effort in conjunction with municipalities
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Category B progress 21

• B-25 – Identify the costs and benefits of 
dedicating Nassau Commons Boulevard to 
public use

• To be initiated in 2020
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Category C 22

Status
Oct 
2019

Jan 
2020

Change

COMPLETE 1 1 -

ONGOING 0 1 +1

IN PROGRESS 10 10 -

Initiate in 2020 0 2 +2

Longer-term 9 6 -3

Total C 20 20 -

Number of recommendations by status

Make the most of existing roadway infrastructure
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Category C progress 23

• C-5 – Improve the intersection of Cave Neck 
Road, Sweet Briar Road, and Hudson Road
• Clarified status: a project is proposed in 
the FY 21 - 26 CTP
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Category C progress 24

• C-6 – Study the feasibility of lengthening 
left and right turn lanes throughout the 
study area
• To be initiated in 2020
• Help us understand locations that are 
important to you!
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Category C progress 25

• C-8 – Study the feasibility of restriping 
two lane sections of Savannah Road with a 
two way left turn lane
• Comments on the report provided at the 
October Working Group meeting?
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Category C progress 26

• C-10 – Continue to improve traffic signal 
phasing, timing and coordination using real 
time monitoring and control technologies
• Now classified as ongoing
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Category C progress 27

• C-11 – Develop concepts and estimates for 
bringing roads in the study area to DelDOT 
standard, including shoulders
• It isn’t clear whether this 
recommendation was meant to apply to 
state system roads, subdivision streets, 
or both
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Category C progress 28

• C-12 – Study access management 
opportunities along Route 1 in the study 
area, including potential connections 
between businesses
• To be initiated in 2020
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Category C progress 29

• C-13 – Study the feasibility of eliminating 
unsignalized crossovers on Route 1
• Clarified that this recommendation 
refers to crossovers between Five 
Points and Route 24
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Category C progress 30

• C-15 – Study the feasibility of lengthening 
the southbound acceleration lane on Route 
1 at Minos Conaway Road

• Feasibility is confirmed
• Design is complete
• Implementation is anticipated this spring
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Category D 31

Status
Oct 
2019

Jan 
2020 Change

COMPLETE 0 0 -

IN PROGRESS 4 6 +2

Initiate in 2020 0 1 +1

Priority for 2019 2 0 -2

Longer-term 9 8 -1

Total D 15 15 -

Number of recommendations by status

Walking, bicycling, and transit
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Category D progress 32

• D-1 – Study the feasibility of a hop on, 
hop off van or jitney service loop for Lewes 
similar to free service in Cape May (Five 
Points, hospital, Lloyds Grocery Store, 
downtown Lewes, Library, Lewes Beach, 
Ferry, State Park, etc.)
• In progress
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Category D progress 33

• D-7 – Study the feasibility of transit service 
to tie the Milton/Red Mill Pond/Minos 
Conaway Road area into the transit network
• In progress

53



Category D progress 34

• D-9 – Identify potential connections to and 
from the Lewes Transit Center
• To be initiated in 2020
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Category E 35

Status
Oct 
2019

Jan 
2020 Change

COMPLETE 0 0 -

IN PROGRESS 2 3 +1

Longer-term 7 6 -1

Total E 9 9 -

Number of recommendations by status

New infrastructure
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Category E progress 36

• E-7 – Evaluate the potential transportation 
benefits, costs, and impacts of a new 
through road connecting Postal Lane with 
the intersection of Old Landing 
Road/Airport Road
• In progress
• Idea is being considered as part of the 
Henlopen TID study
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Phase 2 implementation plan

• Next steps
• Continue work on recommendations
• Provide email progress updates in February 

and March
• Publish the draft of our 2019 annual report 

in early April

37
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Phase 2 implementation plan

• Next steps
• Continue work on recommendations
• Provide email progress updates in February 

and March
• Publish the draft of our 2019 annual report 

in early April
• Convene the Working Group on

April 27, 2020
• Conduct a public workshop in May

38
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Public comment 39
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Thank you for your participation!

Jenn Cinelli-Miller
Project Planner 

Delaware Department of Transportation
jennifer.cinelli@delaware.gov

302.760.2549

40

Next meeting
Monday, April 27, 2020

6:00 pm
Beacon Middle School
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Meeting Minutes 
Phase 2 Working Group Meeting #3 
 
October 28, 2019, 6:00 pm 
Beacon Middle School 
19483 John J. Williams Highway 
Lewes, DE 19958 
 
 
Members present: 
I.G. Burton 
Greg Christmas 
Robert Fischer 
Dennis Forney 
Doug Hudson 
DJ Hughes 
Carole Kohr 
Todd Lawson 
Sen. Ernesto B. Lopez 
Lloyd Schmitz 
Rep. Peter Schwartzkopf 
Josh Thomas 
Helen Truitt 
Gail Van Gilder 
 
 

Members absent: 
Scott Green 
Rev. Wendell B. Hall 
Christian Hudson 
Kim Hoey Stevenson 
Rep. Steve Smyk 
Ann Marie Townshend 
 

There were 24 members of the public in attendance. Names of those who signed 
in are listed at the end of these notes.  
 
The meeting began with a quorum of 14 Working Group members present.  
 
Andrew Bing welcomed everyone and noted that the public will have the 
opportunity to comment at the end of the meeting.  
 
Andrew went over the agenda and summarized the contents of the meeting 
packet that was provided to the members of the Working Group at the meeting. 
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The minutes of the July 29, 2019 Working Group meeting were approved 
unanimously.  
 
Implementation Plan Status 
 
Jeff Riegner described the implementation plan status and progress that has been 
made since the July 29 Working Group meeting. One recommendation changed 
status from “Priority for 2019” to “In progress”. 33 of the 78 recommendations are 
now either completed or in progress, an increase of one since July 2019. The 
progress is described in detail in the presentation slides and on the 
implementation plan status spreadsheet. This information is in the Working Group 
meeting packet, and is available to the public on the Five Points website at 
5points.deldot.gov. 
 
Savannah Road two-way left turn study 
 
Mark Luszcz, DelDOT’s Deputy Director for Design, presented information from 
the draft technical memorandum prepared for the study. The study looked at the 
feasibility of restriping a two-way left turn lane between Wescoats Road and 
Drake Knoll Road within the existing pavement section. The memorandum 
identified both pros and cons for a two-way center left turn lane. Rear end crashes 
involving stopped vehicles waiting to make a left turn (6 of 40 total crashes) are 
susceptible to correction. The center lane can provide areas with a median for 
traffic calming and pedestrian refuge for pedestrian crossings. However, the 
shoulder width would be reduced to approximately five feet, so stopped mail or 
trash trucks would partially block the travel lane. Traffic would travel closer to 
roadside objects such as utility poles and closer to bicyclists riding in the 
shoulder. A two-way left turn lane cannot be implemented with striping alone. The 
shoulder is not built to handle vehicle traffic so some pavement reconstruction 
would be needed. Mark stated that the memorandum did not make a 
recommendation and is still a draft. The draft memorandum is included in the 
Working Group meeting packet. 
 
Bob Fischer asked about sidewalks on either side of Savannah Road. Mark 
replied that there are some sidewalks but many gaps. There is a current project to 
install five-foot wide sidewalk on one side of Savannah Road that pre-dates the 
Working Group. Bob noted that the SR 1/Minos Conaway Road grade separation 
project includes a shared-use path that bicyclists can use as well as pedestrians, 
and that may be something to consider for Savannah Road. 
 
Rep Schwartzkopf recommended that the two-way left turn lane be extended 
north of Drake Knoll Road to at least as far as Sussex Drive, because left turns to 
the school cause a bottleneck. 
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Dennis Forney asked whether there is a threshold for crash reduction that is used 
in evaluating benefit. Mark replied there is not.  
 
Gail Van Gilder commented that Savannah Road is a Lewes scenic byway. The 
byway committee should be involved early in the planning stage of this project. 
Savannah Road does not have a master plan like New Road and Kings Highway, 
but the lessons learned from those plans should be applied to Savannah Road.  
 
Andrew asked Working Group members to provide any additional comments after 
they have had a chance to review the draft memorandum.  
 
Savannah Road sidewalks 
 
There are two current projects in the CTP that involve sidewalks: the Old Orchard 
Road relocation project will install sidewalks on both sides up to Wescoats Road, 
and a separate sidewalk project is under design to install a sidewalk on the south 
side of Savannah Road from the Georgetown-Lewes Trail to Quaker Lane. The 
DelDOT team will examine both CTP projects and private development projects to 
determine the limits of sidewalks in those plans and will develop concepts to 
address remaining gaps. 
 
Bob Fischer said it is important to have interconnectivity between the Trail and 
Savannah Road. Jeff responded that isn’t necessarily part of the Savannah Road 
project, but it is applicable to another recommendation of the Working Group that 
has not yet been started (D-2). Jeff noted that DelDOT’s trails have provided a 
good spine, and now communities are asking how they can get to the trails from 
their neighborhoods. Connections to the trails are a logical next step. 
  
DelDOT Project Development Process update 
 
Drew Boyce, DelDOT’s Director of Planning, informed the group that DelDOT is 
now using a biennial Capital Transportation Program or CTP. The CTP is 
developed every two years. DelDOT is currently developing the FY 2012-26 CTP. 
A public workshop for Sussex County was held in Georgetown on September 25. 
Ten new projects were presented along with projects already in progress.  
 
The Council on Transportation (COT), appointed by the governor, provides 
oversight and direction. The COT will meet in December to review the CTP and 
will act by March 1, 2020. The CTP then goes to the legislature to write and pass 
a bond bill. Once an approved bond bill is signed by the Governor, existing 
projects can continue forward. New projects will begin in the later three years of 
the program.  
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Gail Van Gilder said work on Kings Highway at Dartmouth Drive and at Clay Road 
needs to begin sooner rather than later. Biking and walking are not safe. She is 
concerned about possible delay in developer funding to improve the intersection 
of Kings Highway and Clay Road. 
 
Drew responded that the project for Kings Highway from SR 1 to Freeman 
Highway per the Byway Master Plan is already in the CTP and DelDOT is working 
to move it forward. If funding becomes available, they would look for ways to 
advance the project. The developer is responsible for contributing.  
 
Rep. Schwartzkopf said Clay Road is dangerous, and asked what the developer 
is responsible for. 
 
DJ Hughes noted that developers have constructed improvements to Gills Neck 
Road and have contributed right of way. 
 
Helen Truitt asked for improved notification of your rights as a bicyclist. There is a 
need for “Stop Sign Ahead” signs and notification to bicyclists that they must stop. 
 
Doug Hudson commented that we need to promote personal responsibility and 
caution. 
 
Carole Kohr said Delaware laws are ambiguous when it comes to bicyclists. Bikes 
must reduce speed, and stop only if needed for a safety reason. If bikes and 
vehicles reach an intersection at the same time, the bike or vehicle on the left is 
supposed to yield to the one on the right. The law is confusing. 
 
 
SR 1 grade separations and crossovers 
 
Mark Luszcz presented the results of DelDOT’s studies of summer 2019 traffic 
conditions, focusing on safety conditions between Milford and Five Points after 
removal of the traffic signal at SR 16. 
 
DelDOT compared mid-August summer Saturday peak conditions in 2016, 2017, 
2018, and 2019 in terms of volumes and travel times. 
 
DelDOT reviewed 2019 hourly traffic for each day from mid-May through the end 
of September and selected the peak hour of traffic flow for each day. The highest 
hourly volumes were typically on Saturdays with a few exceptions, like July 4. 
August 17 was the Saturday selected for detailed review.  
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SR 1 between Dover and Milford has the highest southbound peak hour volume, 
with over 3,000 vehicles per hour in 2019. The US 113 split in Milford draws more 
than one-third of southbound volume off SR 1, but some volume gets added back 
to SR 1 from intersections further south. 
 
Replacement of signals to the north with grade separated intersections did not 
significantly affect downstream travel times. 
 
DelDOT collected video data at four key locations on SR 1 in mid-July and mid-
August to check for standing queues and for gaps in traffic. 
 
158 hours of daytime summer video were reviewed from a camera located 
between Minos Conaway Road and Nassau Road (north). No standing queues 
were noted on southbound SR 1.  
 
Gaps in southbound traffic were measured from video at each of four camera 
locations for a ten-minute period in the peak hour on Saturday, August 17. 

• At the location north of Pine Haven Road (6.6 miles north of SR 16), there 
were acceptable gaps 23% of the time within the 10 minutes, and the gaps 
occur at random times. 

• At the location just south of the SR 16 signal, volume was higher but there 
were acceptable gaps 34% of the time within the 10 minutes. The signal 
created gaps during the red interval for SR 1 traffic. 

• At the location south of Cave Neck Road, 4.2 miles south of SR 16, there 
were acceptable gaps 9% of the time, with 5 acceptable gaps in 10 
minutes. 

• And at the location north of Nassau Road (north) 5.5 miles south of SR 16, 
there was only one acceptable gap in 10 minutes.  

 
Mark showed bar charts of the gaps at each location that demonstrate how the 
effect of the SR 16 signal on gaps disappears before Cave Neck Road. This is 
because the traffic disperses as it travels south of the signal and because more 
volume is added from side roads south of SR 16, filling in some gaps. 
 
Residents are correct in their observations that there are very few gaps. However, 
the removal of the signal at SR 16 will not affect those conditions. Therefore, the 
SR 1 and SR 16 grade separated intersection will proceed as scheduled. 
 
To address the lack of peak period gaps, DelDOT has a program of crossover 
projects to improve safety for the short term. Mark described nine locations where 
projects will be constructed or begin design in 2020. The Minos Conaway Road 
and Cave Neck Road grade separation projects will provide more permanent 
solutions. 
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The material presented shows only a fraction of the data that DelDOT reviewed. 
All the data is available for review upon request. 
 
Andrew asked for questions from the Working Group members. 
 
Working Group Questions 
 
Dennis Forney asked whether all crashes on SR 1 can be attributed to drivers 
proceeding without a sufficient gap. Mark Luszcz responded that it varies by 
location; for example, there are rear end crashes at the traffic signal at Tulip Drive 
that operates on Sunday. At the crossovers, it’s predominantly angle crashes. 
 
Gail Van Gilder did not agree that the peak hour begins at 9 AM; she believes it is 
later. Mark responded that on that day in that section, 9 AM – 10 AM was 
measured as the highest volume hour. 
 
Gail Van Gilder asked what happens between Nassau and Five Points. Mark said 
video was not taken there, but once you get south of Nassau, there are virtually 
no gaps during the peak hours.  
 
Gail noted that at the Five Points intersection, traffic trying to get onto Route 9 
goes through the yellow light and blocks the intersection, backing everything up. 
Mark agreed that is a problem, but is a different issue. The studies DelDOT has 
done shows that removal of the signal at SR 16 won’t increase backups at Five 
Points. 
 
Bob Fischer stated that DelDOT’s studies have demonstrated to his satisfaction 
that the SR 16 signal removal will not make problems worse. Bob also said the 
proposed crossover treatments would be good for safety even if the SR 16 signal 
was not removed. They will mitigate problems that exist now. 
 
DJ Hughes stated he observed traffic backed up to Red Mill Pond on two summer 
Saturdays in 2018. He agreed that peak Saturday volumes occur earlier in the 
day than they used to in the past. He said that the Minos Conaway Road grade 
separation should be done first because that location has the highest number of 
crashes. 
 
Gail Van Gilder and Greg Christmas also stated that they thought the grade 
separations should be implemented from south to north. Greg Christmas noted 
that the Working Group meeting did not provide enough time to consider all the 
information presented and register concerns. Andrew Bing said that Working 
Group members can take their time to review the materials and email Jenn 
Cinelli-Miller with concerns. 
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Mark Luszcz said the SR 16, Cave Neck Road, and Minos Conaway Road grade 
separations were all long-term recommendations of the Corridor Capacity 
Preservation Program which addresses safety and other priorities. The Capital 
Transportation Program (CTP) that was approved six years ago established the 
project schedules. That CTP went through the public hearing process and was 
approved by the Council on Transportation.  
 
Mark said that all the grade separation projects are moving forward as fast as 
possible. Delaying the SR 16 project will not speed up the implementation of 
grade separations at Minos Conaway Road or Cave Neck Road. Since DelDOT’s 
studies demonstrate that removing the SR 16 signal will not make matters worse 
at Cave Neck Road or Minos Conaway Road, DelDOT will proceed with the SR 
16 project schedule. DelDOT is also implementing short term improvements at 
crossovers to improve safety. 
 
Jeff summarized the next steps in the Working Group process: 

• Meetings will be held every three months, with the next meeting on 
January 27, 2020 at Beacon Middle School. 

• Meetings will generally be the last Monday of the month. 

• Email progress updates will be sent in months that there is no meeting. 

• An annual report will be prepared in early 2020.  

• A public workshop will be held in the spring of each year. 
 
Andrew said that the future meetings would be much like this one, presenting 
progress made on the recommendations and getting further input from the 
Working Group and public. 
 
Public comments 

 

• George Dellinger thanked DelDOT for the workshops and information on 
YouTube. He then said he is concerned about the risks that locals 
experience at intersections getting onto and across Route 1. DelDOT’s 
Corridor Capacity Preservation Program is concerned about free-flowing 
traffic for tourists. What DelDOT is doing by constructing SR 16 first is 
eliminating more gaps. 
 

• Margaret Fischer said that trail crossings at Minos Conaway Road and at 
Old Orchard Road are invisible to drivers. The signs are too small and hard 
to read even at 35 mph, and some drivers go faster. Warning signs are 
needed farther back from the trail. 
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• Neil Schreck commented there have already been three crashes at Cave 
Neck Road that he and his friends have documented since the crossover 
treatment was put in this summer. A crash with injury happened October 
18. Plus, there are fender-benders that don’t get documented. DelDOT is 
making improvements but we’re still not seeing results.  
 

• Theresa Baldwin thanked DelDOT for proactively planning for 
transportation solutions. She then commented that she opposes the Old 
Orchard Road realignment project that runs through the Village of Five 
Points. It will make Old Orchard Road a gateway to Business Route 9 and 
cause a significant decline in the walkability of the Village of Five Points. 
The east-west transportation system should begin at Savannah Road and 
Route 1. This should include a plan for walkability to the Lewes Park and 
Ride is needed. Although close in proximity, the Park and Ride is not 
walkable by residents living east of Route 1.  
  

 
Andrew adjourned the meeting at 7:55 pm.  
 
Public sign-in list 
 
Baker, Kathleen 
Baldwin, Ed 
Baldwin, Theresa 
Becker, Ted 
Chiesi, Bill 
Crawford, Linda 
Christensen, Bob 
DeBoissiere, Dan 
Dellinger, George

Fischer, Margaret 
Gaeckle, Bill 
Gaeckle, Christine 
Hain, Suzanne 
Hoechner, Joe 
McGill, Brian 
Melda, Alda 
O'Hagan, Diana 
Quinn, Ann

Schmitz, Kat 
Schreck, Neil 
Steinback, Robert 
Stone, Pat 
Veneziano, Jim 
Veneziano, Rose 
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List of upcoming meetings 
Phase 2 Working Group  
 
 
Meeting #5 

April 27, 2020, 6:00 pm 
Beacon Middle School 
19483 John J. Williams Highway 
Lewes, DE 19958 
 
 
Public Workshop 

May 2020 
Date, time, and location to be determined 
 
 
Meeting #6 

July 27, 2020, 6:00 pm 
Location to be determined 
 
 
Meeting #7 

October 26, 2020, 6:00 pm 
Location to be determined 
 
 
 

Meeting dates, times, locations, and agendas are subject to change. 
 

See the Delaware Public Meeting Calendar 
at publicmeetings.delaware.gov 

for official meeting notices. 
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FIVE POINTS TRANSPORTATION STUDY $ < $200K * <3 years ◊ Low
$$ $200K ‐ $2M * * 3‐10 years ◊ ◊ Medium
$$$ $2M ‐ $20M * * * >10 years ◊ ◊ ◊ High

January 27, 2020 DRAFT (red text indicates changes since previous update) $$$$ $20M ‐ $200M
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Category ID Priority
Old idea

no.
Working Group recommendation Assumed lead agency

Other responsible 
parties (if any)

Study
cost

Study
timeframe

Imp.
cost

Imp.
timeframe

Imp.
impacts

Status Remarks

A 1 N/A 25
Review the need for grade separating or 
restricting crossings between Frederica and 
Lewes before eliminating signals in this area

DelDOT ‐ Traffic $ * N/A N/A N/A COMPLETE
Studies have been completed, with results presented to the 
Working Group in October 2019. DelDOT is proceeding with a 
program of grade separations and crossover improvements.

A 2 N/A 42
Evaluate Tulip Drive connection to Route 1 as 
part of the Minos Conaway Road grade 
separation project

DelDOT ‐ PD South $ * $$ * * ◊ ◊ COMPLETE
Tulip Drive connection is now part of the Minos Conaway 
project.

A 3 N/A 53

Study the feasibility of increasing the 
proposed Route 24 bypass of Millsboro from 

one lane in each direction to two lanes in each 
direction

DelDOT ‐ PD South $$ * * $$$$ ** ◊ ◊ ◊ COMPLETE
This effort was completed as part of the US 113 Millsboro ‐South 
Area Supplemental DEIS. A two‐lane bypass was found to be 
adequate for future demand.

A 4 N/A 54
Study options for signage to direct appropriate 
traffic, i.e. local, boat, U of D and 
walking/biking areas, under the Nassau Bridge

DelDOT ‐ PD South $ * TBD TBD TBD IN PROGRESS

This will be addressed as part of the Minos Conaway project. 
Documentation of signing will be available when semi ‐final plans 
are completed and the public will have the opportunity to 
comment. Coordinate with recommendation B‐24.

A 5 N/A 55
Evaluate one‐way service roads as part of the 
Minos Conaway Road grade separation project

DelDOT ‐ PD South $ * $$ * * ◊ ◊ COMPLETE
Service roads are now part of the project; they are two‐way to 
provide better mobility. Please see the project page for 
additional information.

A 6 N/A 82
Study the feasibility of extending the 
eastbound widening of Route 24 to Love Creek

DelDOT ‐ PD South $ * $$$ * * ◊ ◊ ◊ COMPLETE

The current project, design of which is nearing completion, 
extends the four‐lane section on SR 24 to a point west of Beacon 
Middle School. Widening to three lanes (one through lane in 
each direction plus a center left ‐turn lane) will extend to the 
Love Creek bridge. The Henlopen TID study anticipates that 
widening of the bridge will be needed by 2040. 

A 7 N/A 83
Study the feasibility of widening or adding 
through lanes on Plantation Road from Route 
24 to Cedar Grove Road and Postal Lane

DelDOT ‐ PD South/Planning $ * $$$ * * ◊ ◊ ◊ IN PROGRESS
The Henlopen TID effort is studying widening of Plantation Road 
and an extension of Mulberry Knoll Road. See recommendations 
E‐2 and E‐3.

B 1 Y 34
Require new developments to plan for 
interconnections to any future development 
areas and monitor to ensure implementation

Sussex County DelDOT $ * N/A N/A N/A
Priority 

recommendation 
for 2019

Addressed in the County's comprehensive plan and currently 
required for commercial properties. Implementation for 
residential developments will be considered.

B 2 Y 86

Consider modifications to land development 
requirements and/or the Development 
Coordination Manual that require additional 
buffers/setbacks for all new developments for 
future road expansion

Sussex County DelDOT $ * N/A N/A N/A
Priority 

recommendation 
for 2019

Addressed in the County's 2018 comprehensive plan update; 
more work is needed.

B 3 Y 4

Study the feasibility and anticipated 
effectiveness of modifying signage, starting in 
Milford, to encourage through drivers (to 
points outside the Route 1 corridor between 
Lewes and Dewey Beach) to use Route 113, 
Route 5, Route 23, etc.

DelDOT ‐ Traffic
Private partner(s) 
such as Waze

$ * $$ * ◊ COMPLETE

An additional sign was installed on southbound SR 1 south of 
Thompsonville Road to identify municipal destinations and 
distances. Anticipated effectiveness of guide signs is decreasing 
as more and more people rely on GPS/route guidance systems. 
DelDOT is planning to install variable message signs that show 
travel time via SR 1 and US 113.

IMPLEMENTATION PLAN STATUS REPORT

  A.  Recommendations to be implemented under current DelDOT projects or initiatives   

  B.  Implement policies and procedures to make the area more efficient, sustainable, and beautiful 
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B 4 Y 91

Improve advance acquisition process to allow 
DelDOT to more quickly acquire land needed 
for transportation improvements and acquire 
available land within the Five Points Study 
Area (e.g., Creative Concepts)

General Assembly DelDOT $ * * N/A N/A N/A COMPLETE
New advance acquisition regulations were approved in 2018. 
Now proactive purchases will be feasible.

B 5 Y 50
Study the feasibility of converting the Arby’s 
driveway between Route 1 and Savannah Road 
into a publicly‐accessible road

DelDOT ‐ Planning

DelDOT ‐ Real 
Estate and PD 
South; property 

owners

$ * $$ * * ◊ IN PROGRESS
DelDOT is reviewing potential options. Coordinate with B‐1 and 
C‐12.

B 6 Y 14
Incorporate more walkable, bikeable, 
mixed‐use town centers into the 
comprehensive plan

Sussex County $ * N/A N/A N/A Longer term

B 7 Y 89
Continue TID studies both east and west of 
Route 1

DelDOT ‐ Planning
Sussex County, 
City of Lewes

$$ * TBD TBD TBD IN PROGRESS

The Henlopen TID study (west of Route 1) future year traffic 
analysis and identification of improvements is completed and 
was reviewed with County staff this fall.   Public involvement will 
begin with a public workshop on February 5, 2020.  That study 
conducted traffic analysis related to Recommendations A ‐6, A‐7, 
C‐1, C‐3, C‐7, C‐19, E‐2, and E‐3.  Because most available land on 
the east side of Route 1 has already been developed or 
approved for development, there is limited value to a TID in this 
area.

B 8 Y 62
Study the feasibility of a parking management 
system to alert travelers when parking lots at 
major destinations are full

DelDOT ‐ Planning, Traffic

DelDOT Traffic, 
property owners, 

businesses,
DNREC, private 

partner(s)

$$ * $$$ * * ◊
To be initiated in 

2020
Coordinate with recommendation B‐3.

B 9 N 69
Study enhancing New Road per Byway Master 
Plan

DelDOT

City of Lewes, 
Sussex County, 

Delaware 
Greenways

N/A N/A $$$ * * ◊ ◊ ◊ IN PROGRESS
A Master Plan study is underway and at the final draft stage. See 
https://www.lardnerklein.com/new‐road‐corridor‐master‐plan     

B 10 N 94
Endorse "don't block the box" legislation with 
camera enforcement

General Assembly
Delaware State 
Police, DelDOT

$ * * $$ * ◊ Longer‐term

B 11 N 87
Ensure cost savings from transportation 
projects within the study area are re‐invested 
in projects within the study area

General Assembly $ * N/A N/A N/A Longer‐term

B 12 N 15
Study relaxed height limits as part of the 
comprehensive plan to increase density

Sussex County $ * N/A N/A N/A Longer‐term

B 13 N 95
Study alternatives to both meter and slow 
southbound traffic approaching Five Points

DelDOT $ * TBD TBD TBD COMPLETE
DelDOT has implemented speed reduction pavement markings 
along SR 1 southbound approaching the Nassau Bridge.

B 14 N 36
Identify locations where trees can safely be 
planted within the right of way

DelDOT $ * $$ * * ◊ Longer‐term
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B 15 N 17

Identify all locations in the study area with 
poor drainage and make recommendations for 
potential inclusion in the Capital 
Transportation Program or developer 
requirements

DelDOT Sussex County $ * $$$ * * * ◊ ◊ Longer‐term

B 16 N 16
Increase the importance of considering noise 
and lighting impacts of major transportation 
project recommendations per regulations

DelDOT $ * N/A N/A N/A ONGOING

B 17 N 56
Evaluate the use of land made available by 
narrowing lanes for landscape and 
multi‐modal trails or parks

DelDOT $ * $$ * * ◊ Longer‐term

B 18 N 26
Study potential locations and designs for 
aesthetically pleasing gateways to coastal 
Sussex County

Sussex County
DelDOT, City of 
Lewes, Byway 
Committee

$ * $$ * * ◊ Longer‐term

B 19 N 75
Study the feasibility of mounting clear, 
consistent, day/night address/block 
numbering signage along Route 1

DelDOT
Sussex County 

Tourism
$ * $$ * ◊ Longer‐term

B 20 N 80
Consider whether CTP funding should be 
allocated based on population growth

DelDOT
Council on 

Transportation
$ * * N/A N/A N/A Longer‐term

B 21 N 7

Study frequency and causes of emergency 
vehicle preemption and make 
recommendations to balance emergency 
vehicle access with traveler mobility

DelDOT
Emergency 

service providers
$ * $$ * ◊ ONGOING

DelDOT has completed a signal hardware update and  installed 
new equipment that should reduce the disruption of pre‐
emption. Minimizing the impact of pre‐emption is an ongoing 
effort.

B 22 N 2
Require bike parking as a condition of certain 
new developments

Sussex County $ * N/A N/A N/A IN PROGRESS
Discussions with developers occur as plans are submitted. Bike 
parking recommendations are made for some site plans.

B 23 N 35
Use an app to warn people of congestion on 
Route 1 and recommend alternative routes

DelDOT $ * N/A N/A N/A COMPLETE DelDOT app is in place and continually being updated.

B 24 N 49
Improve tourism‐oriented destination signage 
along Route 1

Sussex County Tourism DelDOT $ * $ * ◊ IN PROGRESS
Sussex County Tourism is taking the lead on this effort in 
conjunction with municipalities. Coordinate with 
recommendation A‐4. 

B 25 N 28
Identify the costs and benefits of dedicating 
Nassau Commons Boulevard to public use

DelDOT
Sussex County, 

property
owner

$ * $$ * * ◊ ◊
To be initiated in 

2020

B 26 N 21

Bring in nationally recognized planners and 
engineers to provide new, creative ideas that 
draw from examples in other parts of the 
country

DelDOT Sussex County $ * N/A N/A N/A Longer‐term

B 27 N 9
Develop a better process for constituents to 
request transportation improvements

DelDOT

General 
Assembly, Sussex 
County, Council 
on Transportation

$ * N/A N/A N/A Longer‐term

C 1 Y 20
Conduct a corridor study on Route 9 to 
determine the feasibility of widening to four 
lanes

DelDOT ‐ Planning $$ * * $$$$ * * * ◊ ◊ ◊ IN PROGRESS

Being considered by Henlopen TID study, with limits from Ward 
Avenue to just west of Old Vine Boulevard. DelDOT will initiate a 
planning study for this effort.  A project is proposed in the FY 21 ‐ 
26 CTP.

  C.  Make the most of existing roadway infrastructure
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C 2 Y 72
Conduct a study at Route 9 and Minos 
Conaway Road to determine if a traffic signal 
is warranted and install a signal if warranted

DelDOT ‐ Traffic $ * $$ * ◊ COMPLETE
Study is complete, recommending installation of a southbound 
right‐turn lane on Minos Conaway Road and keeping stop sign 
control. A project is proposed in the FY 21 ‐ 26 CTP.

C 3 Y 64

Initiate a capital project to improve the 
intersection of Old Landing and Warrington 
Road (developer funding and concept are 
available)

DelDOT ‐ PD South N/A N/A $$$ * * ◊ ◊ IN PROGRESS A project is proposed in the FY 21 ‐ 26 CTP.  

C 4 Y 11
Improve the Canary Creek bridge on New Road 
to reduce flooding

DelDOT ‐ Bridge N/A N/A $$$ * * ◊ ◊ ◊ IN PROGRESS

A project has been initiated under DelDOT's Bridges/State of 
Good Repair budget. Construction cannot begin until after the 
Old Orchard Road/Savannah Road intersection project is 
complete, in order maintain adequate traffic circulation. 

C 5 Y 92
Improve the intersection of Cave Neck Road, 
Sweet Briar Road, and Hudson Road

DelDOT ‐ PD South $ * $$$ * * ◊ ◊ IN PROGRESS A project is proposed in the FY 21 ‐ 26 CTP.  

C 6 Y 102
Study the feasibility of lengthening left ‐ and 
right‐turn lanes throughout the study area

DelDOT ‐ Traffic $ * $$$$ * * * ◊ ◊ ◊
To be initiated in 

2020
Locations will be identified.

C 7 Y 104
Study the feasibility of improving Minos 
Conaway Road with appropriate lane widths, 
shoulder widths, turn lanes, curvature, etc.

DelDOT ‐ Planning/Traffic $ * $$$ * * * ◊ ◊ ◊ IN PROGRESS

A curve compliance study completed in February 2019 and 
signage improvements were implemented in March 2019.  A 
preliminary concept is being considered as part of the Henlopen 
TID study.

C 8 Y 103
Study the feasibility of restriping two ‐lane 
sections of Savannah Road with a two‐way 
left‐turn lane

DelDOT ‐ Traffic $ * $$ * * ◊ IN PROGRESS
An assessment has been prepared. Providing a two‐way left‐turn 
lane is potentially feasible, but there are pros and cons to this 
idea. Implementation would likely involve more than striping.

C 9 Y* 73

Evaluate potential short‐term safety and 
operational improvements at Route 9, 
Plantation Road, and Beaver Dam Road while 
longer‐term improvements are under 
development

DelDOT Traffic/PD South $ * $ * ◊ IN PROGRESS

Evaluating extension of the second westbound Route 9 through 
lane west of the Plantation Road connector. Initial study shows 
that this improvement may have some safety benefits. Potential 
direct access to Lowe's from Route 1 may reduce traffic at this 
location.

C 10 Y* 32
Continue to improve traffic signal phasing, 
timing and coordination using real time 
monitoring and control technologies

DelDOT ‐ Traffic $ * $ * ◊ ONGOING
This is a core function of DelDOT Traffic, and is done on an 
ongoing basis. Pre‐emption improvements are in progress; see 
recommendation B‐21.

C 11 N 68
Develop concepts and estimates for bringing 
roads in the study area to DelDOT standard, 
including shoulders

DelDOT $$ * * $$$$$ * * * ◊ ◊ ◊ Longer‐term
Sussex County recently introduced an ordinance to upgrade 
standards for new roads as they are built.

C 12 N 98
Study access management opportunities along 
Route 1 in the study area, including potential 
connections between businesses

DelDOT Sussex County $ * $$$ * * ◊ ◊ ◊
To be initiated in 

2020
Consideration of direct access to Lowe's from Route 1 may be 
considered in the short term.

C 13 N 22
Study the feasibility of eliminating 
unsignalized crossovers on Route 1

DelDOT $ * $$ * * ◊ Longer‐term
This recommendation refers to crossovers between Five Points 
and Route 24.

C 14 N 51
Study the feasibility of installing a “YOUR 
SPEED” display on southbound Route 1 at 
Nassau Road

General Assembly DelDOT $ * $ * ◊ Longer‐term

C 15 N 38
Study the feasibility of lengthening the 
southbound acceleration lane on Route 1 at 
Minos Conaway Road

DelDOT $ * $$ * ◊ IN PROGRESS Design complete, with implementation anticipated this spring.
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C 16 N 84

Study the feasibility of providing driveway 
access from Beacon Middle School and Love 
Creek Elementary School onto Mulberry Knoll 
Road

DelDOT
Sussex County, 
Cape Henlopen 
School District

$ * $$$ * * ◊ ◊ Longer‐term

C 17 N 27
Conduct capacity analyses at study area 
intersections to identify the need for turn 
lanes

DelDOT $$ * $$$$ * * ◊ ◊ Longer‐term

C 18 N 60

Improve lane markings and signs at identified 
intersections: Five Points, Dartmouth 
Drive/Kings Highway, Plantation Road/Beaver 
Dam Road

DelDOT $ * $ * ◊ Longer‐term Immediate maintenance concerns are being addressed now.

C 19 N 78
Study the feasibility of an all ‐way STOP at 
Beaver Dam Road and Kendale Road

DelDOT $ * $ * ◊ IN PROGRESS Being considered by Henlopen TID study.

C 20 N 48
Study the feasibility of replacing the HAWK 
signal with a full signal at Holland Glade Road, 
potentially with a fourth leg at the outlets

DelDOT ‐ Development 
Coordination

$ * $$ * ◊ IN PROGRESS
DelDOT is studying how this could be implemented in 
conjunction with development activity.

  D.  Make walking, bicycling, and transit more viable as alternatives to driving

D 1 Y 79

Study the feasibility of a hop ‐on, hop‐off van 
or jitney service loop for Lewes similar to free 
service in Cape May (Five Points, hospital, 
Lloyds Grocery Store, downtown Lewes, 
Library, Lewes Beach, Ferry, State Park, etc.)

DTC
City of Lewes, 

DRBA
$ * $$ * ◊ IN PROGRESS

D 2 Y 5
Study the feasibility of potential connections 
for walking and bicycling between existing 
neighborhoods, along streets, and to trails

Sussex County (as part of 
comprehensive plan)

DelDOT ‐ Planning $$ * $$$ * * * ◊ ◊ Longer‐term
A new Mobility Committee is proposed under the 
comprehensive plan. This committee and/or the Working Group 
could play a role in this effort.

D 3 Y 96
Develop design guidance to separate 
pedestrians and bicyclists from highway traffic 
using aesthetic treatments

DelDOT Sussex County $ * TBD TBD TBD Longer‐term

D 4 Y 90
Develop concepts and estimates for filling all 
sidewalk gaps along New Road and Old 
Orchard Road

DelDOT ‐ Planning $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

Portions will be built by current CTP projects on Old Orchard 
Road and SR 1/Minos Conaway Road, as well as by developer 
projects. The New Road Master Plan will identify remaining gaps 
on New Road. 

D 5 Y 71
Develop concepts and estimates for filling all 
sidewalk gaps along Savannah Road between 
Lewes and Five Points

DelDOT ‐ Planning $ * $$$ * * ◊ ◊ ◊ IN PROGRESS

Portions will be built by current CTP projects on Old Orchard 
Road and on Savannah Road (between the Georgetown‐Lewes 
Trail and Quaker Road). Assessment of remaining gaps is 
underway. To be coordinated with C‐8.

D 6 Y* 52
Study the feasibility of pedestrian bridges over 
Route 1 at specific locations

DelDOT $ * $$$ * * * ◊ ◊ Longer‐term

D 7 N 59
Study the feasibility of transit service to tie the 
Milton/Red Mill Pond/Minos Conaway Road 
area into the transit network

DTC $ * $$ * ◊ IN PROGRESS

D 8 N 81
Study the feasibility of a park and ride lot on 
Route 24 at the edge of the study area

DTC DelDOT $ * $$$ * * ◊ ◊ ◊ Longer‐term

D 9 N 23
Identify potential connections to and from the 
Lewes Transit Center

DelDOT $ * $$ * * ◊
To be initiated in 

2020
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D 10 N 6
Study the feasibility of a barrier in the median 
of Route 1 to deter pedestrian crossings at 
inappropriate locations

DelDOT $ * $$$ * * ◊ Longer‐term

D 11 N 67
Study the feasibility of providing shelters at 
bus stops ‐ Context Sensitive i.e. cottage beach 
style shelters

DTC $ * $$ * ◊ Longer‐term

D 12 N 41
Identify publicly‐ and privately‐owned land in 
the study area that may be used for trails

DelDOT $ * $$$$ * * * ◊ ◊ Longer‐term

D 13 N 1
Identify locations in the study area where bike 
parking can be provided

DelDOT $ * $ * ◊ Longer‐term

D 14 N 43

Study the feasibility of signing and/or 
pavement markings that will improve bicyclist 
comfort turning left from Dartmouth Drive 
onto Route 1

DelDOT ‐ Traffic $ * $ * ◊ IN PROGRESS

Bike box design is complete, but the bike box concept will be 
introduced at a less complex location first. In the meantime, 
bicyclists may cross SR 1 with pedestrian signals. Additional 
safety measures may be considered as part of the CTP project on 
Kings Highway.

D 15 N 47
Study opportunities for pedestrian crossings 
on Kings Highway and Freeman Highway

DelDOT, DRBA $ * $$ * * ◊ IN PROGRESS

Signs were installed in May 2018. Additional pedestrian facilities 
may be included with the Kings Highway CTP project as 
proposed by the Kings Highway/Gills Neck Road Byway Master 
Plan.

E 1 Y 66
Study the feasibility of a grade separation at 
Five Points

DelDOT ‐ Planning $$ * * $$$$ * * * ◊ ◊ ◊ Longer‐term
This effort will depend on the results of studies under A ‐7, E‐2, 
and E‐3. Additionally, the shorter term improvements and CTP 
projects will impact the scope of the study as well.

E 2 Y 70

Evaluate the potential transportation benefits, 
costs, and impacts of a new road parallel to 
Plantation Road connecting Mulberry Knoll 
Road to Route 9; require any new 
development in this area to build this road to 
state specifications one parcel at a time

DelDOT ‐ Planning Sussex County $$ * * $$$$ * * * ◊ ◊ ◊ IN PROGRESS
Idea is being considered as part of the Henlopen TID study.  
DelDOT will initiate a planning study for this effort. Coordinate 
with A‐7 and E‐3.

E 3 Y 8

Develop a plan for grid road patterns where 
land is available, working with property 
owners and developers, including a series of 
roads that connect Route 9, Route 23, and 
Route 24 between Plantation Road and Dairy 
Farm Road

DelDOT ‐ Planning
Sussex County, 
property owners 
and developers

$$ ** $$$$ * * * ◊ ◊ ◊ IN PROGRESS
Idea is being considered as part of the Henlopen TID study.  
Coordinate with A‐7 and E‐2.

E 4 N 29
Evaluate the potential transportation benefits, 
costs, and impacts of a new road connecting 
Route 1 north of Five Points and the Vineyards

DelDOT $$ * * $$$ * * * ◊ ◊ ◊ Longer‐term

E 5 N 44
Look at east/west traffic as a system: Minos 
Conaway (starting at Route 9), New, Old 
Orchard, and Clay Roads

DelDOT ‐ Planning,
PD South

$$ * TBD TBD TBD Longer‐term

E 6 N 57

Study the feasibility, benefits, costs, and 
impacts of potential service roads along Route 
1, including whether narrowing the median 
would facilitate provision of service roads

DelDOT $$ * * $$$$$ * * * ◊ ◊ ◊ Longer‐term

  E.  Invest in new infrastructure to support anticipated growth
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E 7 N 77

Evaluate the potential transportation benefits, 
costs, and impacts of a new through road 
connecting Postal Lane with the intersection 
of Old Landing Road/Airport Road

DelDOT $$ * * $$$ * * * ◊ ◊ ◊  IN PROGRESS Idea is being considered as part of the Henlopen TID study.

E 8 N 85

Evaluate the potential transportation benefits, 
costs, and impacts of a new road to connect 
Route 24 near Beacon Middle School with Old 
Landing Road near Arnell Creek

DelDOT $$ * * $$$ * * * ◊ ◊ ◊ Longer‐term

E 9 N 30
Revisit and consider feasibility of 
recommendations from 2003 SR 1 Land Use 
and Transportation Study

DelDOT $$ * $$$$$ * * * ◊ ◊ ◊ Longer‐term
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