
CS-01

MOT GENERAL NOTES

OF DELAWARE.

PLAN ARE DESIRED. THE MODIFIED TMP SHALL BE PREPARED BY A PROFESSIONAL ENGINEER, REGISTERED IN THE STATE

THE TMP SHALL BE COMPLETED BY THE CONTRACTOR IF CHANGES TO THE TIME RESTRICTIONS OR THE TRAFFIC CONTROL

THE TMP SHALL BE CONDUCTED BY DELDOT FORCES UNLESS OTHERWISE DIRECTED BY THE ENGINEER. MODIFICATIONS TO

BY CONTACTING THE DEPARTMENT'S SAFETY PROGRAMS MANAGER AT (302)659-4060. ALL MONITORING REQUIREMENTS OF

GUIDELINES. A TYPE B TRANSPORTATION MANAGEMENT PLAN (TMP) HAS BEEN PREPARED AND IS AVAILABLE FOR VIEWING

THIS PROJECT IS CONSIDERED A SIGNIFICANT PROJECT AS DEFINED BY DELDOT'S WORK ZONE MOBILITY PROCEDURES AND4.

THE DELAWARE MUTCD.

PER THE MANUFACTURER'S RECOMMENDATIONS. THE TMA SHALL CONFORM TO THE REQUIREMENTS OF SECTION 6F.82 OF

TEMPORARY TRAFFIC BARRIER PLACEMENT OR AS DIRECTED BY THE ENGINEER. THE ROLL AHEAD DISTANCE SHALL BE AS

OPERATIONS: TEMPORARY/PERMANENT PAVEMENT MARKINGS, ROADSIDE SPRAYING, PATCHING, MILLING, SWEEPING,

A TYPE II  TRUCK MOUNTED ATTENUATOR (TMA) SHALL BE REQUIRED ON THIS PROJECT DURING THE FOLLOWING PAVEMENT5.

184

SUGGESTED OVERALL CONSTRUCTION SEQUENCE

NOT TO SCALE

SHALL EXTEND COMPLETELY ACROSS THE ROADWAY.

CONSTRUCTION ENTRANCES SHALL BE CLOSED WITH TYPE III BARRICADES WHEN NOT IN USE.  TYPE III BARRICADES8.

BOYDS CORNER ROAD (SR 896)

500'

500'

1)

BE ELIGIBLE FOR PAYMENT AS SPECIFIED IN THE CONTRACT.

FOR UNDER THE RESPECTIVE CONTRACT MATERIAL ITEM. CONSTRUCTION OF A PLANNED RUNAROUND OR DETOUR WOULD

MATERIAL IS EVENTUALLY UTILIZED AS PART OF A PERMANENT ROADWAY AT WHICH TIME THE MATERIAL WOULD BE PAID

PAYMENT SHALL BE MADE FOR TEMPORARY ROADWAY MATERIAL (TRM) USED TO PROTECT EDGE DROP-OFFS, UNLESS THE

AND USED IN THE NEXT SEGMENT AND SHALL BE INCIDENTAL TO THE PARTICULAR BASE COURSE PAY ITEM. NO 

BE INCIDENTAL TO ITEM 743000 - MAINTENANCE OF TRAFFIC. EXCESS BASE COURSE MATERIAL SHALL BE PUSHED AHEAD

GRADING AND MAINTAINING BASE COURSE THAT IS BEING USED AS A DRIVEWAY, ACCESS RAMP, ETC. SHALL3.

9:00 AM - 2:00 PM AND FROM 7:00 PM - 6:00 AM.

THE TEMPORARY ROADWAY CLOSURES SHALL BE NO MORE THAN 30 SECONDS AND SHALL ONLY BE PERMITTED FROM

WHEN CONSTRUCTION ACTIVITIES REQUIRE TEMPORARY ROADWAY CLOSURES CONCURRENT WITH FLAGGING OPERATIONS,7.

STAGING/STOCKPILE AREA COORDINATION NOTES

(CONTRACTOR A - CONTRACT T200911301)

(CONTRACTOR B - CONTRACT T200911308)

CONTRACTOR B SHALL INSTALL SIGNS AS SHOWN AFTER CONTRACT T200911301 HAULING OPERATIONS BEGIN.

CONTRACTOR A SHALL INSTALL AND MAINTAIN ALL PERIMETER CONTROLS AT THE COMBINED STAGING/STOCKPILING AREA.

CONTRACTOR B.
THE EXCEPTION OF THE PERIMETER CONTROL DEVICES.  ALL PERIMETER CONTROL DEVICES SHALL BE ABANDONED FOR USE BY 
AT THE CONCLUSION OF CONTRACT T200911301, CONTRACTOR A SHALL REMOVE ALL EROSION AND SEDIMENT CONTROL DEVICES WITH 

AFTER THE CONCLUSION OF CONTRACT T200911301.
CONTRACTOR B ASSUMES ALL MAINTENANCE RESPONSIBILITES FOR PERIMETER CONTROLS AT THE STAGING/STOCKPILING AREA 

THE STAGING/STOCKPILING AREA.
EACH INDIVIDUAL CONTRACTOR IS RESPONSIBLE FOR EROSION AND SEDIMENT CONTROL FOR THEIR STOCKPILING OPERATIONS WITHIN 

STAGING/STOCKPILE AREA COORDINATION NOTES

THE START DATE OF HAULING OPERATIONS FOR CONTRACT B SHALL BE COORDINATED WITH THE ENGINEER.

PAYMENT FOR WORK NOTED ABOVE SHALL BE MADE UNDER THE RESPECTIVE CONTRACT ITEMS.

THE END DATE FOR CONTRACT A SHALL BE COORDINATED WITH THE ENGINEER.

PAYMENT FOR THE WORK NOTED ABOVE SHALL BE MADE UNDER THE RESPECTIVE CONTRACT ITEMS.

PAYMENT FOR THE WORK NOTED ABOVE SHALL BE MADE UNDER THE RESPECTIVE ITEMS.
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48" X 48"

W11-10

48" X 48"

W11-10

TEMPORARY CONSTRUCTION ENTRANCE TRAFFIC CONTROL

SIGNS SHALL BE COVERED.

SHALL BE CLOSED WITH TYPE 3 BARRICADES AND TEMPORARY 

WHEN TEMPORARY CONSTRUCTION ENTRANCE IS NOT IN USE, IT 

NOTES:

VISIBLE TO TRAFFIC OPERATING IN THE WORK ZONE.

ENGINEER.  AN "END ROAD WORK" SIGN SHALL BE PLACED ACROSS THE STREET FROM THE "ROAD WORK 500 FT." SIGN,

"ROAD WORK 500 FT."  PERMANENT SIGNS SHALL BE PLACED AS SHOWN ON THESE PLANS OR AS DIRECTED BY THE

ON ALL INTERSECTING STREETS APPROACHING THE WORK AREA, "ROAD WORK 1,500 FT."  "ROAD WORK 1,000 FT." AND2.

THE STAGING AREA ACCESS POINT SHALL BE PERMITTED FROM 9:00 AM - 3:00 PM AND FROM 6:00 PM - 6:00 AM.

FLAGGING OPERATIONS (ALTERNATING ONE-WAY OPERATIONS) ALONG BOYDS CORNER ROAD WITHIN THE VICINITY OF6.

MAINTENANCE OF TRAFFIC DURING LANE CLOSURES AND LANE SHIFTS SHALL CONFORM TO TA-10 OF THE DELAWARE MUTCD.1.

PHASE 1  CONSTRUCT PROJECT ACCESS, CROSS CULVERTS AND STORMWATER MANAGEMENT FACILITIES:

1. CONSTRUCT TEMPORARY ACCESS POINT ON BOYDS CORNER ROAD WHERE SHOWN.

2. INSTALL ALL RESOURCE PROTECTION FENCE BETWEEN BOYDS CORNER ROAD AND STATION 659+00 AS SHOWN.

3. INSTALL ALL PERIMETER SEDIMENT AND EROSION CONTROLS BETWEEN BOYDS CORNER ROAD AND STA. 659+00 AS SHOWN.

4. CONTRUCT "CLEAN WATER" DIVERSION DITCH STA. 685+00 TO STA. 680+00.

5. CONSTRUCT GENERAL STAGING AREA WHERE SHOWN, APPROXIMATE STA. 679+00 RIGHT OF BASELINE.

6. CLEAR AND GRUB BETWEEN BOYDS CORNER ROAD AND STA. 659+00. STABILIZE DISTURBED AREA WITH TEMPORARY SEED

AND MULCH.

7. CONSTRUCT STORMWATER MANAGEMENT FACILITY AT STA 660+00 RIGHT OF CONSTRUCTION BASELINE.

8. CONSTRUCT TEMPORARY ACCESS ROAD BETWEEN BOYDS CORNER ROAD AND STA. 659+00.

9. INSTALL TEMPORARY STREAM CROSSING PIPE CULVERT AT STA. 659+00 AS SHOWN.

10. INSTALL ALL RESOURCE PROTECTION FENCE BETWEEN STATION 659+00 AND 637+50 AS SHOWN.

11. INSTALL ALL PERIMETER SEDIMENT AND EROSION CONTROLS BETWEEN STA. 659+00 AND STA. 637+50  AS SHOWN.

12. CONSTRUCT STORMWATER MANAGEMENT FACILITY AT STA 640+00 LEFT OF CONSTRUCTION BASELINE.

13. CLEAR AND GRUB BETWEEN STA. 659+00 AND STA. 637+50. STABILIZE DISTURBED AREA WITH TEMPORARY SEED AND MULCH. 

14. INSTALL PIPE CULVERT AT STA. 656+75 AND CONSTRUCT RELOCATED CHANNEL. DIVERT STREAM TO RELOCATED CHANNEL

AND NEW PIPE CULVERT. 

15. REMOVE TEMPORARY STREAM CROSSING PIPE CULVERT AT STA. 659+00 AND BACKFILL EXISTING STREAM.

16. CONSTRUCT TEMPORARY ACCESS ROAD BETWEEN STA. 659+00 AND STA. 637+50.

17. BEGIN PHASE 2  SECTOR A CONSTRUCTION (SEE BELOW).

18. INSTALL TEMPORARY STREAM CROSSING PIPE CULVERT AT STA. 637+50 AS SHOWN.

19. INSTALL ALL RESOURCE PROTECTION FENCE BETWEEN STA 637+50 AND 605+00 AS SHOWN.

20. INSTALL ALL PERIMETER SEDIMENT AND EROSION CONTROLS BETWEEN STA. 637+50 AND STA. 605+00 AS SHOWN.

21. CONTRUCT "CLEAN WATER" DIVERSION DITCH STA. 626+50 TO STA. 606+25.

22. CONSTRUCT STORMWATER MANAGEMENT FACILITY AT STA. 606+00 RIGHT OF CONSTRUCTION BASELINE.

23. CLEAR AND GRUB BETWEEN STA. 637+50 AND STA. 605+00. STABILIZE DISTURBED AREA WITH TEMPORARY SEED AND MULCH.

24. CONSTRUCT TEMPORARY ACCESS ROAD BETWEEN STA. 637+50 AND STA. 605+00.

25. CONSTRUCT PIPE CULVERT AT STA. 605+17.10.

26. INSTALL ALL RESOURCE PROTECTION FENCE BETWEEN STA. 605+00 AND 594+50 AS SHOWN.

27. INSTALL PERIMETER SEDIMENT AND EROSION CONTROLS BETWEEN STA. 605+00 AND STA. 594+50 AS SHOWN.

28. CONSTRUCT STORMWATER MANAGEMENT FACILITY AT STA. 634+00 RIGHT OF CONSTRUCTION BASELINE.

29. CLEAR AND GRUB BETWEEN STA. 605+00 AND STA. 594+50. STABILIZE DISTURBED AREA WITH TEMPORARY SEED AND MULCH.

30. CONSTRUCT TEMPORARY ACCESS ROAD BETWEEN STA. 605+00 AND STA. 594+50.

31. BEGIN PHASE 2  SECTOR B CONSTRUCTION (SEE BELOW).

PHASE 2  SECTOR A MAIN LINE CONSTRUCTION: SR 896 TO BR 1-467 N & S:

1. STRIP AND STOCKPILE TOPSOIL FOR CHURCHTOWN NORTH AND SOUTH BORROW SITES AS NECESSARY.

2. STRIP AND STOCKPILE TOPSOIL FROM STA. STA.659+00 TO BOYDS CORNER ROAD AS NECESSARY.

3. INSTALL LONGITUDINAL DRAINAGE DITCHES STA. 659+00 TO STA. 674+00.

4. BEGIN CONSTRUCTION OF BR 1-467 N & S.

5. PLACE EMBANKMENT TO TYPE A CAP FROM STA. 659+00 TO STA. 682+00.

6. STRIP AND STOCKPILE TOPSOIL FROM STA. 637+50 TO STA.659+00 AS NECESSARY.

7. INSTALL LONGITUDINAL DRAINAGE DITCHES STA. 642+00 TO STA. 656+00.

8. PLACE EMBANKMENT TO TYPE A CAP FROM STA. 642+00 TO STA. 659+00.

9. PLACE CLOSED DRAINAGE STA. 637+50 TO STA. 682+00.

10. REMOVE TEMPORARY STREAM CROSSING PIPE CULVERT AT STA. 637+50 WHEN BR 1-467 N & S STRUCTURE IS COMPLETE.

11. PLACE TYPE A CAP, UNDERDRAINS, BASE, PAVEMENT, GUARDRAIL AND OTHER APPURTENANCES.

PHASE 2  SECTOR B MAIN LINE CONSTRUCTION BR 1-468 N & S TO BR 1-467 N & S:

1. STRIP AND STOCKPILE TOPSOIL FOR PLEASANTON BORROW SITES AS NECESSARY.

2. STRIP AND STOCKPILE TOPSOIL FROM STA. 594+00 TO STA. 637+50 AS NECESSARY.

3. INSTALL LONGITUDINAL DRAINAGE DITCHES AND PIPES STA. 596+00 TO STA. 605+00 LEFT OF CONSTRUCTION BASELINE.

4. INSTALL LONGITUDINAL DRAINAGE DITCHES AND PIPES STA. 607+00 TO STA. 626+00.

5. INSTALL LONGITUDINAL DRAINAGE DITCHES AND PIPES STA. 626+00 TO STA. 636+00.

6. BEGIN BR 1-468 N & S CONSTRUCTION

7. PLACE EMBANKMENT STA. 594+00 TO STA. 637+50 TO TYPE A CAP.

8. PLACE CLOSED DRAINAGE STA. 594+00 TO STA. 637+50.

9. PLACE TYPE A CAP, UNDERDRAINS, BASE, PAVEMENT, GUARDRAIL AND OTHER APPURTENANCES.

AT THE CONCLUSION OF CONTRACT A, CONTRACT B MAY ASSUME USE OF CONTRACT A STAGING/STOCKPILING AREA.

CONTRACT A:  CONTRACT T200911301: US 301, NORFOLK SOUTHERN RR TO SR 896

CONTRACT C:  CONTRACT T200911303: US 301, LEVELS ROAD TO NORFOLK SOUTHERN RR

THE CONTRACT PROSPECTIVE BIDDERS NOTE FOR CONTRACT A.

CONTRACT A MUST COMPLETE THE WORK SPECIFIED IN THE CONTRACT A PLANS FOR AB 2 WITHIN THE TIME PERIOD SPECIFIED IN 

TEMPORARY STREAM CROSSINGS BETWEEN SR 896 AND AB 2 ARE ONE-LANE WIDE.

CONTRACT A AND CONTRACT C SHALL COORDINATE TO PROVIDE REASONABLE ACCESS FOR EACH OTHER'S OPERATIONS.  NOTE THAT 

WILL BE ALLOWED FOR ALL CONTRACT C PERSONNEL, MATERIAL AND EQUIPMENT DELIVERIES REQUIRED TO CONSTRUCT AB 2.  

PROJECT SITE LIMITS, FOR THE TIME PERIOD SPECIFIED IN THE CONTRACT PROSPECTIVE BIDDERS NOTE FOR CONTRACT A.  ACCESS 

CONTRACT A WILL PROVIDE AND ALLOW CONTRACT C TO ACCESS THE AB 2 WORK AREA FROM SR 896 THROUGH THE CONTRACT 1C 

1.

CONTRACT B:  CONTRACT T200911308: US 301, SR 896 TO SR 1

CONTRACT A:  CONTRACT T200911301: US 301, NORFOLK SOUTHERN RR TO SR 896

TRAFFIC CONTROL

1.

BEGIN.

CONTRACT A SHALL FURNISH, INSTALL AND MAINTAIN TEMPORARY TRAFFIC CONTROL DEVICES UNTIL CONTRACT B HAULING OPERATIONS 

2.

CONTRACT B.

CONTRACT A SHALL REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES PRIOR TO THE BEGINNING OF HAULING OPERATIONS FOR 

3.

FOR CONTRACT B BEGIN.

CONTRACT B SHALL FURNISH, INSTALL AND MAINTAIN ALL TEMPORARY TRAFFIC CONTROL DEVICES ONCE HAULING OPERATIONS 

4.

5.

1.

EROSION AND SEDIMENT CONTROL

AREAS.

CONTRACT A SHALL INSTALL ALL PERIMETER E&S CONTROL DEVICES AROUND THE CONTRACT A/CONTRACT B STAGING/STOCKPILE 

INSTALLED, MAINTAINED AND REMOVED BY THE RESPECTIVE CONTRACT.

ADDITIONAL E&S CONTROL DEVICES PLACED WITHIN CONTRACT A/CONTRACT B STAGING/STOCKPILE AREAS WILL BE FURNISHED, 2.

3.

REMAINING PERIMETER E&S CONTROL DEVICES.

AT THE CONCLUSION OF CONTRACT A, CONTRACT B WILL ASSUME THE MAINTENANCE, REMOVAL AND DISPOSAL RESPONSIBILITIES FOR ALL 

4.

ENGINEER.

AT THE CONCLUSION OF CONTRACT A, CONTRACT A SHALL RESTORE ITS STAGING/STOCKPILING AREA AS DIRECTED BY THE 

5.

6.

7.

TEMPORARY CONSTRUCTION ENTRANCE

3.

END OF CONTRACT A.

MAINTENANCE, REMOVAL AND RESTORATION OF TEMPORARY CONSTRUCTION ENTRANCE WILL BE ASSUMED BY CONTRACT B AT THE 2.

1. TEMPORARY CONSTRUCTION ENTRANCE SHALL BE INSTALLED AND MAINTAINED BY CONTRACT A UNTIL THE END OF CONTRACT A.

AB 2 WILL BE CONSTRUCTED PARTIALLY UNDER CONTRACT A AND PARTIALLY CONDER CONTRACT C (SEE BRIDGE SHEET FOR DETAILS)

FLAGGERS FOR NSRR.

CONTRACT C SHALL BE RESPONSIBLE FOR ALL COSTS ASSOCIATED WITH USING THIS ACCESS POINT TO COMPLETE AB 2, INCLUDING 

THIS TIME FRAME, CONTRACT C SHALL ACCESS AB 2 FROM SUMMIT BRIDGE ROAD THROUGH THE LIMITS OF CONTRACT C AND 

CONTRACT PROSPECTIVE BIDDERS NOTE FOR CONTRACT A.  SHOULD WORK UNDER CONTRACT C NOT BE COMPLETED AT AB 2 WITHIN 

CONTRACT C WILL NOT BE ALLOWED TO ACCESS CONTRACT A PROJECT LIMITS BEYOND THE TIME PERIOD SPECIFIED IN THE 

VARIOUS LOCAL AND STATE AGENCIES.

TYPE 1 AND 2 CLOSURES WILL REQUIRE EXTENSIVE MEDIA AND STAKEHOLDER NOTIFICATION EFFORT AND COORDINATION AMONG 

TO ACCESS PROPERTIES AND BUSINESSES AT ALL TIMES ON THE CLOSED ARTERIAL OR LOCAL STREET.

FOR TYPE 1 CLOSURES, THE CONTRACTOR SHALL MAKE PROVISIONS IN THE TEMPORARY TRAFFIC CONTROL PLAN FOR LOCAL TRAFFIC 

THE TABLE BELOW:

THE CONTRACTOR IS REQUIRED TO SUBMIT REQUESTS FOR TRAFFIC RESTRICTIONS TO THE GEC AND DELDOT IN ACCORDANCE WITH 

DAYS BEFORE A MAJOR CHANGE IN THE ROADWAY CONFIGURATION OR TRAVEL PATTERN.

OF THE PENDING CHANGES.  THIS SIGN SHALL REMAIN IN PLACE AT LEAST TEN (10) BUT NO MORE THAN FOURTEEN (14) CALENDAR 

PATTERN, THE CONTRACTOR SHALL USE AN ADVANCE WARNING SIGN OR PORTABLE CHANGEABLE MESSAGE SIGN TO WARN MOTORISTS 

AT LEAST TEN (10) CALENDAR DAYS BEFORE A ROAD CLOSURE OR MAJOR CHANGE IN THE ROADWAY CONFIGURATION OR TRAVEL 

TYPE 4:  A LANE CLOSURE THAT WOULD CLOSE A SHOULDER (RIGHT OR LEFT)

ONE LANE ON A THREE-LANE FREEWAY DURING OFF-PEAK HOURS.

TYPE 3:  A LANE CLOSURE THAT WOULD HAVE MINOR OR NO IMPACT ON THE FLOW OF TRAFFIC, SUCH AS CLOSING 

FREEWAY INTERCHANGES, OR FLAGGING OPERATIONS.

TRAFFIC COMPLETELY (TRAFFIC DRAGS), CLOSING 2 OR MORE LANES, CLOSING AN EXIT OR ENTRANCE RAMP AT 

TYPE 2:  A LANE(S) CLOSURE THAT WOULD HAVE SIGNIFICANT IMPACT ON TRAFFIC, SUCH AS TEMPORARILY STOPPING 

OPENINGS, OR CHANGED TRAFFIC PATTERNS.

TYPE 1:  PLANNED AND ACCEPTABLE CLOSURES OF AN ARTERIAL OR LOCAL STREET, TRAFFIC SWITCHES, NEW RAMP 

ADVANCE NOTIFICATION

TYPE OF RESTRICTION MINIMUM ADVANCE NOTICE MAXIMUM ADVANCE NOTICE

45 DAYS

14 DAYS

30 DAYS

10 DAYS

1*

2*, 3*, 4*

*

ADVANCE NOTIFICATION REQUIREMENTS

9. FOR NIGHT-TIME CLOSURES OF ANY ROAD OR RAMP, PROVIDE ONE TRAFFIC OFFICER AT EACH CLOSER POINT

SHOWN IN THE APPLICABLE DETOUR PLANS. TRAFFIC OFFICER SHALL BE PLACED BEHIND THE CLOSURE BARRICADE WITH

THE FRONT OF VEHICLE FACING APPROACHING TRAFFIC AND ALL EMERGENCY LIGHTS SHALL BE ACTIVATED. TRAFFIC OFFICER

SHALL PROVIDE A REPORT TO THE CONTRACTOR AT THE END OF THE DAY'S ACTIVITY IDENTIFYING THE NUMBER OF VEHICLES

THAT ATTEMPTED TO NOT FOLLOW THE DETOUR.

10. THE CONTRACTOR SHALL PROVIDE THREE TRAFFIC OFFICERS FOR A FOUR-HOUR PERIOD TWICE PER MONTH TO PERFORM

SPEED ENFORCEMENT ALONG ROADWAYS WITHIN PROJECT LIMITS. AT THE END OF THE DAY'S ENFORCEMENT ACTIVITY, THE 

TRAFFIC OFFICERS SHALL PROVIDE A REPORT TO THE CONTRACTOR IDENTIFYING THE NUMBER OF VEHICLES STOPPED, NUMBER 

AND TYPE OF CITATIONS GIVEN AND THE RANGE OF SPEEDS OF THOSE VEHICLES STOPPED. ENFORECEMENT LOCATIONS WILL BE 

DETERMINED BY THE ENGINEER.

11. THE CONTRACTOR SHALL PROVIDE ONE TRAFFIC OFFICER FOR NIGHTTIME MOBILE PAVEMENT MARKING OPERATIONS ON SR 1,

US 13 OR US 301.

12. THE CONTRACTOR SHALL PROVIDE ONE TRAFFIC OFFICER FOR MAJOR PHASE CHANGE TRAFFIC SWITCHES ON EXISTING US 301,

US 13 OR SR 1.

13. THE CONTRACTOR SHALL PROVIDE TWO TRAFFIC OFFICERS FOR ANY ROLLING ROAD BLOCK OPERATION IN ACCORDANCE WITH

TA-35H.

14. SEE PROJECT DETOUR PLANS FOR ADDITIONAL TRAFFIC OFFICER REQUIREMENTS.

15. THE CONTRACTOR SHALL PROVIDE ONE TRAFFIC OFFICER FOR ANY OPERATION WHERE AN EXISTING SIGNALIZED INTERSECTION

IS PLACED IN FLASH-MODE. THE TRAFFIC OFFICER IS THE ONLY INDIVIDUAL THAT CAN PLACE A TRAFFIC SIGNAL IN FLASH-MODE

WITH DELDOT'S TEMPORARY TRAFFIC CONTROL WITHIN INTERSECTIONS MEMORANDUM (WWW.MUTCD.DELDOT.GOV).

16. ADDITIONAL USAGE OF TRAFFIC OFFICERS OUTSIDE OF THE ABOVE REQUIREMENTS SHALL BE APPROVED BY THE ENGINEER IN

CONSULTATION WITH THE TRAFFIC SAFETY SECTION.

CONSTRUCTION - CONTRACTOR COORDINATION

BR. 1-468 N&S ABUTMENT 2 (AB 2) 

AND THE TRAFFIC OFFICER MUST STAY ON LOCATION UNTIL THE SIGNAL IS PLACED BACK IN STOP-AND-GO OPERATION IN ACCORDANCE
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PROPOSED CONSTRUCTION SEQUENCE

CS-02

185

FIGURE 1

STREAM CROSSING STA 605+50

HYDRAULIC DATA

2 YEAR DESIGN DISCHARGE = 36 cfs

2 YEAR HEADWATER ELEVATION = 57.25’
A

A

SECTION A-A

NOT TO SCALE

48"x76" RCEP

36"

HDPE

PIPE

ITEM NO. NAME UNITS QUANTITY

QUANTITIES

RIPRAP, R5

SANDBAG DIVERSION

STILLING WELL

GEOTEXTILE RIPRAP 25

1

25

266001

262000

713003

734552 WET GROUND EROSION CONTROL SEEDING - FLATS

L.F.

S.Y.

C.Y.

C.Y.

S.Y.

S.Y.

712006

320

263000 EACH 1SUMP PIT, TYPE 1

263001 EACH 1SUMP PIT, TYPE 2

66

264000 EACH 1DEWATERING BASIN

TEMPORARY DRAINAGE PIPE, 36"715507

197

NOTE:  SEE PROJECT NOTES AND ENVIRONEMENTAL COMPLIANCE 

NOTES FOR ADDITIONAL DETAILS.

6TON302011 DELAWARE NO. 3 STONE

A.  INSTALL DEWATERING BASIN, STILLING WELL AND RIPRAP OUTFALL.  MAINTAIN STREAM 

FLOW USING PUMP AROUND.

B.  INSTALL SANDBAG DIVERSION AS SHOWN.

C.  PLACE 48"x76" RCEP.

D.  INSTALL 36" HDPE STREAM DIVERSION PIPE THROUGH RCEP AND ADD SANDBAG 

DIVERSIONS.

E.  INSTALL SUMP PITS, CONSTRUCT HEADWALLS AND PLACE RIPRAP UPSTREAM AND 

DOWNSTREAM OF HEADWALLS.

F.  REMOVE 36" HDPE PIPE AND SANDBAG DIVERSION.

G.  REMOVE STILLING WELL, DEWATERING BASIN, SUMP PITS AND RIPRAP.  BACKFILL WITH 

PREVIOUSLY EXCAVATED STREAM BACKFILL MATERIAL.  BACKFILLING TO BE INCIDENTAL TO 

ITEM 715507-TEMPOARAY DRAINAGE PIPE, 36".
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TEMPORARY STREAM CROSSING STA 637+50

PROPOSED CONSTRUCTION SEQUENCE

1. CONSTRUCT STREAM DIVERSION (FIG. 1):

SCALE

FEET

0 40 80 120

2:1
2:

1

GEOTEXTILES, SEPARATION

12’

GEOTEXTILES, RIPRAP
6" DEL STONE #3 AND
RIPRAP, R-5

EXISTING
STREAM BED

RIPRAP, R-5

TEMPORARY ROADWAY

RIPRAP, R-5

12’

GEOTEXTILES, RIPRAP
6" DEL STONE #3 AND
RIPRAP, R-5BORROW, TYPE B

INV. EL.40.11 (LOW FLOW PIPES)

36" HDPE

PIPE

B. MAINTAIN STREAM FLOW BY PUMP AROUND.

B. MAINTAIN STREAM FLOW BY TEMPORARY HDPE 

PIPE CULVERTS.

3. REMOVE TEMPORARY STREAM CROSSING (FIG. 3):

C. INSTALL SANDBAG DIVERSION AS SHOWN.

E. BACKFILL WITH STOCKPILED CHANNEL BED MATERIAL. TOPSOIL, SEED 

AND MULCH.

F. REMOVE SANDBAG DIVERSION, STILLING WELL AND RIPRAP OUTFALL.

B. INSTALL SANDBAG DIVERSION AS SHOWN.

CS-03

FIGURE 3FIGURE 1 FIGURE 2

SECTION B-B
NOT TO SCALE

A. INSTALL STILLING WELL AND RIPRAP OUTFALL.

D. REMOVE TEMPORARY HDPE PIPE CULVERTS AND RIPRAP.

A. SHIFT ALL STREAM CROSSING OPERATIONS TO COMPLETED BR 1-467

NORTHBOUND AND SOUTHBOUND.

186

HYDRAULIC DATA

2 YEAR DESIGN DISCHARGE = 178 cfs

2 YEAR HEADWATER ELEVATION = 44.70’

2
0
’

M
A

X

BORROW, TYPE B

O.G.
O.G.

36" 36"
36"

1’
-
6
"

36"

1’6" 
MIN.

1’6"
MIN. 1’6"

MIN.

HDPE
PIPE

MINIMUM COVER AS REQUIRED
BY PIPE MANUFACTURER

1’6"
MIN.

1’6"
MIN.

SECTION A-A
NOT TO SCALE

EL.40.05

ITEM NO. NAME UNITS QUANTITY

QUANTITIES

251001 L.F. 1343REINFORCED SILT FENCE

GEOTEXTILE, SEPARATION

RIPRAP, R5

SANDBAG DIVERSION

STILLING WELL

GEOTEXTILE RIPRAP

PERMANENT GRASS SEEDING, DRY GROUND

180

490

1000

2539

2539

70

3

61

266001

262000

713002

713003

734552 WET GROUND EROSION CONTROL SEEDING - FLATS

734018

L.F.

S.Y.

C.Y.

C.Y.

S.Y.

S.Y.

S.F.

S.F.

712006

1766202555 S.Y.SUBSOIL TILLAGE

263000 EACHSUMP PIT, TYPE 1 1

270000 EACH 1PORTABLE SEDIMENT TANK

TEMPORARY PIPE, 36"715507

NOTE:  SEE PROJECT NOTES AND ENVIRONEMENTAL COMPLIANCE 

NOTES FOR ADDITIONAL DETAILS.

B

B

D. INSTALL SUMP PIT, PORTABLE SEDIMENT TANK, TEMPORARY 

HDPE PIPES AND RIPRAP AT INLET AND OUTLET.  STOCKPILE 

EXCAVATED STREAM BED MATERIAL FOR USE AS CHANNEL BED 

BACKFILL AFTER REMOVAL OF TEMPORARY STREAM CROSSING.

2. CONSTRUCT TEMPORARY ROADWAY (FIG. 2):

A. REMOVE SANDBAG DIVERSION AND SUMP PIT. LEAVE STILLING WELL AND RIPRAP OUTFALL

FOR USE DURING STEP 3.

C. CONSTRUCT TEMPORARY ROADWAY.

C. MAINTAIN STREAM FLOW BY PUMP AROUND USING PREVIOUSLY INSTALLED STILLING WELL

AND RIPRAP OUTFALL.  RESTORE STILLING WELL TO ORIGINAL DIMENSIONS AS DIRECTED BY 

THE ENGINEER WITH PAYMENT UNDER ITEM 250000-SEDIMENT REMOVAL.

G.  COMPLETE REMOVAL OF UN-NEEDED TEMPORARY ROADWAY, TOPSOIL, SEED, AND MULCH.

(20’ MAX)

209002 C.Y.BORROW, TYPE B

302011 TON 6DELAWARE NO. 3 STONE

75
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S
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SANDBAG DIVERSION

5’X8’ RIPRAP, R-5

SW 5’x8’

SANDBAG
DIVERSION

SP-1

10’ x 8’ RIPRAP,
R-5

10’ x 8’ RIPRAP,
R-5
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0
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00
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00
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0
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00
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00
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00

TEMPORARY STREAM CROSSING STA 658+53

PROPOSED CONSTRUCTION SEQUENCE

EXISTING
STREAM BED

CS-04

187

GEOTEXTILES, RIPRAP
6" DEL STONE #3 AND
RIPRAP, R-5

SCALE

FEET

0 60 120 180

1. CONSTRUCT TEMPORARY STREAM CROSSING (FIG. 1):

C. INSTALL TEMPORARY HDPE PIPES, RIPRAP AND TEMPORARY 

ACCESS ROAD AND REMOVE PUMP AROUND OPERATION.

2. CONSTRUCT NEW DUAL PIPE CULVERT AT STA. 656+75 AND RELOCATE STREAM (FIG. 2):

3. DIVERT STREAM FLOW TO NEW CULVERT AND CHANNEL (FIG. 3):

A. INSTALL SANDBAG DIVERSION AS SHOWN.

B. REMOVE TEMPORARY STREAM CROSSING AND BACKFILL ABANDONED STREAM 

CHANNEL.

8’

RIPRAP, R-52:1
2:

1

GEOTEXTILES, SEPARATIONGEOTEXTILES, RIPRAP
6" DEL STONE #3 AND
RIPRAP, R-5

8’

TEMPORARY ROADWAY

RIPRAP, R-5

BORROW, TYPE B

FIGURE 1 FIGURE 2 FIGURE 3

SECTION A-A
NOT TO SCALE

SECTION B-B
NOT TO SCALE

A. INSTALL STILLING WELL AND RIPRAP OUTFALL.  MAINTAIN STREAM FLOW

BY PUMP AROUND.

30" HDPE

PIPE

A. INSTALL SANDBAG DIVERSION AS SHOWN.  

NOTE:  GRADE EXISTING CHANNEL TO 
ACCOMMODATE TIE-IN OF NEWLY 

RELOCATED STREAM AT A MAXIMUM 
WIDTH OF 5’ WITH 2:1 SIDESLOPES.

B. INSTALL SANDBAG DIVERSION AS SHOWN. GRADE EXISTING CHANNEL TO 

ACCOMMODATE TIE-IN OF NEWLY RELOCATED STREAM AT A MAXIMUM WIDTH 

OF 5’ WITH 2:1 SIDESLOPES..

HYDRAULIC DATA

2 YEAR DESIGN DISCHARGE = 59 cfs

2 YEAR HEADWATER ELEVATION = 53.55’

O.G.O.G.

30" 30"

1’
-
6
"

MINIMUM COVER AS REQUIRED
BY PIPE MANUFACTURER

HDPE PIPE

1’6"
MIN.

1’6"
MIN.

1’6"
MIN.

1’
-
6
"BORROW, TYPE B

TEMPORARY ROADWAY

EL.49.50

INV. EL.50.00

ITEM NO. NAME UNITS QUANTITY

QUANTITIES

251001 L.F.REINFORCED SILT FENCE

RIPRAP, R5

SANDBAG DIVERSION

STILLING WELL

27

2

22

266001

262000

713003

734552 WET GROUND EROSION CONTROL SEEDING - FLATS

L.F.

S.Y.

C.Y.

C.Y.

S.Y.

S.Y.

712006

88

120

400

292

263000 EACH 3SUMP PIT, TYPE 1

264000 EACH 1DEWATERING BASIN

TEMPORARY DRAINAGE PIPE, 30"715502

B
B

(20’ MAX)

2
0
’

M
A

X

C. CONSTRUCT DUAL CULVERT, PLACE PERMANENT RIPRAP AT CULVERT INLET 

AND OUTLET, AND CONSTRUCT STREAM RELOCATION.

D. REMOVE SUMP PITS AND DEWATERING BASIN.

B. INSTALL SUMP PITS AND DEWATERING BASIN.  SUMP PITS AND DEWATERING BASIN 

TO BE PLACED AT A LOCATION OUTSIDE OF THE LIMITS OF THE PERMANENT RIPRAP.

TEMPORARY SWALE, TYPE A1

NOTE:  SEE PROJECT NOTES AND ENVIRONEMENTAL COMPLIANCE 

NOTES FOR ADDITIONAL DETAILS.

713002 S.Y.GEOTEXTILES, SEPARATION

GEOTEXTILES, RIPRAP

209002 C.Y.BORROW, TYPE B

14TON302011 DELAWARE NO. 3 STONE
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400
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SF
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SF

447’
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211’
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415’
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120’

SF

63’

5
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5
2

5
858

5
5

53

51

SF

45’

ST

100

ST

125

SUGGESTED TEMPORARY HAUL ROAD

20’

SF

61’

PLEASANTON SOUTH

BORROW SITE

PLEASANTON SOUTHEAST

BORROW SITE

ST

PROPOSED

STORMWATER

MANAGEMENT FACILITY

BMP #700

FOR PIPE CROSSING 

DETAILS SEE CS-02

TO BE INSTALLED AFTER PERMANENT CLEAN 

WATER DIVERSION DITCH IS ESTABLISHED

SF

81’

SKIMMER

DEWATERING

DEVICE

SP-2

RESTORE 85.9 SY OF 
PERMANENT WETLAND 
IMPACT WITH SEEDING 
AND SHRUBS. 

RESTORE 71.6 SY OF 
PERMANENT WETLAND 
IMPACT WITH SEEDING 

AND SHRUBS

N

M
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T
C
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S

T
A
. 
6
0
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+

0
0

SCALE

FEET

0 60 120 180

MATCH LINE SHEET CS-06

CS-05

188

NO. WIDTHLENGTH DEPTHD.AREA OUT. TYPE CLEAN EL. WEIR LENGTH EMBANK. EL.

SEDIMENT TRAP SCHEDULE

WEIR EL.

60.00’100 30.00’ 4.00’ 58.50’110.00’ SCD 56.50’2.85AC 6.00’

6.00’ 60.00’125 25.00’ 4.00’ 58.50’135.00’ SCD 56.50’3.05AC

TP

16

L.F.NO.

TEMPORARY PIPE (TP)
REMARKSSTATION-OFFSET SIZE/TYPE

*605+17  00’ 36" HDPE B US 301LTP 16 320

*NOTE: TP 16 TO BE INSTALLED INSIDE PIPE 180, SEE DETAILS

NOTE: EROSION AND SEDIMENT CONTROL DEVICES FOR 

BORROW SITES SHALL BE PROVIDED IN CONFORMANCE WITH 

ITEM 202572 - BORROW AREA EROSION AND SEDIMENT 

CONTROL AND DEWATERING.

596+00 597+00 598+00 599+00 600+00 601+00 602+00 603+00 604+00 605+00 606+00 607+00494+00493+00492+00

STA 496+50.00 US 301 (CONTRACT 200911304) BK =

STA 595+96.65 US 301 (CONTRACT 200911301) AH

495+00 496+00

6970
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189

SEDIMENT TRAP SCHEDULE

NOTE: SHEET INCLUDED TO SHOW FULL EXTENTS OF PROJECT 

AREA, NO EROSION AND SEDIMENT CONTROL DEVICES ARE 

SHOWN ON THIS SHEET.  EROSION AND SEDIMENT CONTROL 

DEVICES FOR BORROW SITES SHALL BE PROVIDED IN 

CONFORMANCE WITH ITEM 202572 - BORROW AREA EROSION 

AND SEDIMENT CONTROL AND DEWATERING.

PLEASANTON SOUTH

BORROW SITE
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CONSERVATION EASEMENT (T.D.R.)

NO. WIDTHLENGTH DEPTHD.AREA OUT. TYPE CLEAN EL. WEIR LENGTH EMBANK. EL.

SEDIMENT TRAP SCHEDULE

WEIR EL.

6.00’ 60.50’

6.00’ 64.00’

103 35.00’ 4.00’ 59.00’100.00’ SCD 57.00’2.82AC

104 35.00’ 4.00’ 62.50’100.00’ SCD 60.50’3.02AC

L.F.NO.

TEMPORARY PIPE (TP)

TP 3

TP 5 40

LB US 301

REMARKSSTATION-OFFSET

LB US 301

612+25  88’ LT 30" HDPE

SIZE/TYPE

621+24  00’ 24" HDPE

40

TP 1 607+75  00’ 24" HDPE 40 B US 301L

TP 2 30" HDPE 40 B US 301L

TP 4 615+41  00’ 24" HDPE 40 B US 301L

612+26  121’LT

NOTE: EROSION AND SEDIMENT CONTROL DEVICES FOR BORROW 

SITES SHALL BE PROVIDED IN CONFORMANCE WITH ITEM 

202572 - BORROW AREA EROSION AND SEDIMENT CONTROL 

AND DEWATERING.
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CONTRACT
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BRIDGE NO.
ADDENDUMS / REVISIONS
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US 301,
NORFOLK SOUTHERN RR TO SR 896

$
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$

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 1
240

T200911301
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MAA

SF

923’

SF

512’

SF

518’

4’X16’ R-5 RIPRAP

AT STILLING WELL OUTFALL

ST

ST

103

ST

104

SF

250’

R-5 4’x8’

SUGGESTED TEMPORARY HAUL ROAD

TOPSOIL

STOCKPILE

S
B

S
B

ST

PROPOSED

STORMWATER

MANAGEMENT FACILITY

BMP #700

4’x6’ SW

TP

3

TP

5

TP

2

TP

1

TP

4

TO BE INSTALLED AFTER PERMANENT CLEAN 

WATER DIVERSION DITCH IS ESTABLISHED

SF

1316’

SF

1063’

SF

215’

SF

1164’

RESTORE 36.1 SY OF 
PERMANENT WETLAND 
IMPACT WITH SEEDING 

AND SHRUBS

SF

449’

PLEASANTON SOUTHEAST

BORROW SITE

607+00 608+00 609+00 610+00 611+00 612+00 613+00 614+00 615+00 616+00 617+00 618+00 619+00 620+00 621+00 622+00 623+00 624+00

P
C
 
6
0
8

+
8
3
.
3
1

64

64

63

6
3

6
66

6

66

6
7

67

6
7

6
7

6
4

6
3

56

5757

58

58

59

59

59

6
0

6
0

60

6
0

60

60

6
1

61

61

6
1

61

61

6
1

6
1

6
2

6
2

62

6
2

62

6
2

62

6
2

6
2

6
2

6
3

6
3

6
3

63

6
3

6
3

64

6
4

64

6
5

6
5

38Z

38B DRAFT 
NOT FOR BIDDING 

AUGUST 2015



N

SCALE

FEET

0 60 120 180

M
A

T
C

H
 

L
IN

E
 
S

H
E
E
T
 

C
S
-
0
6

MATCH LINE SHEET CS-07

CS-08

191

SEDIMENT TRAP SCHEDULE

NOTE: SHEET INCLUDED TO SHOW FULL EXTENTS OF PROJECT 

AREA, NO EROSION AND SEDIMENT CONTROL DEVICES ARE 

SHOWN ON THIS SHEET.  EROSION AND SEDIMENT CONTROL 

DEVICES FOR BORROW SITES SHALL BE PROVIDED IN 

CONFORMANCE WITH ITEM 202572 - BORROW AREA EROSION 

AND SEDIMENT CONTROL AND DEWATERING.
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SEDIMENT TRAP SCHEDULE

L.F.NO.

TEMPORARY PIPE (TP)

TP 7

TP 8 45

LB US 301

REMARKSSTATION-OFFSET

LB US 301

36" HDPE

SIZE/TYPE

637+41  00’ 36" HDPE

45

TP 9 637+46  00’ 36" HDPE 45 B US 301L

637+51  00’ 36" HDPE 45 B US 301L

637+37  00’

TP 6 631+50  00’ 24" HDPE 40 B US 301L

TP 10

NOTE: EROSION AND SEDIMENT CONTROL DEVICES FOR BORROW 

SITES SHALL BE PROVIDED IN CONFORMANCE WITH ITEM 

202572 - BORROW AREA EROSION AND SEDIMENT CONTROL 

AND DEWATERING.

RSF
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SF

293’

RSF
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RSF
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CMP #704
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272’SUGGESTED TEMPORARY HAUL ROAD
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BORROW SITE
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TEMPORARY

CONSTRUCTION

CROSSING 

SEE CS-03

FOR DETAILS

TP
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TO BE INSTALLED AFTER PERMANENT CLEAN 

WATER DIVERSION DITCH IS ESTABLISHEDSF
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CORN FIELD

CORN FIELD
WOODS

TRAV. PT 
708

TRAV. PT 
715

TRAV. PT 
1170

M
IL

L

TRAV. 
PT 
716

D
R

A
W

Y
E

R
 

C
R

E
E

K

D
R

A
W

Y
E

R
 

C
R

E
E

K

D
R

A
W

Y
E

R
 

C
R

E
E

K

TOTAL SHTS.

SHEET NO.

DELAWARE
DEPARTMENT OF TRANSPORTATION

CONTRACT

COUNTY
DESIGNED BY:

CHECKED BY:

BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

                       

                       

US 301,
NORFOLK SOUTHERN RR TO SR 896

$
D

A
T

E
$

$
F
IL

E
A
$

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 1
240

T200911301

WJD

MAA

624+00 625+00 626+00 627+00 628+00 629+00 630+00 631+00 632+00 633+00 634+00 635+00 636+00 637+00 638+00 639+00 640+00

P
T
 
6
3
3

+
6
2
.
2
9

39

4
0

4
0

4
0

4
1

4
1

4
1

4
2

4
2

4
2

4
3

4
3

4
3

4
3

4
4

4
4

4
4

45

4
5

45

4
5

4
6

4
6

4
6

4
7

4
7

47

4
8

4
8

4
9

4
9

5
0

5
0

5
15

1

5
1

5
2

5
2

5
3

5
3

5
3

5
4

5
4

5
5

5
5

5
6

5
6

5
7

5
7

5
8

5
8

5
9

5
9

6
0

6
0

6
1

6
1

6
2

6
3

6
3

6
4

64

6
4

6
5

6
5

WA38C

WC38C

WA38C

WC38C

DRAFT 
NOT FOR BIDDING 

AUGUST 2015



N

M
A

T
C

H
 

L
IN

E
 
S

H
E
E
T
 

C
S
-
12

SCALE

FEET

0 60 120 180

MATCH LINE SHEET CS-09

CS-10

193

SEDIMENT TRAP SCHEDULE

NOTE: EROSION AND SEDIMENT CONTROL DEVICES FOR BORROW 

SITES SHALL BE PROVIDED IN CONFORMANCE WITH ITEM 

202572 - BORROW AREA EROSION AND SEDIMENT CONTROL 

AND DEWATERING.
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L.F.NO.

TEMPORARY PIPE (TP)

LB US 301

REMARKSSTATION-OFFSET

24" HDPE

SIZE/TYPE

40644+94  00’TP 11

TP 12 648+60  00’ 24" HDPE 40 B US 301L

NOTE: EROSION AND SEDIMENT CONTROL DEVICES FOR BORROW 

SITES SHALL BE PROVIDED IN CONFORMANCE WITH ITEM 

202572 - BORROW AREA EROSION AND SEDIMENT CONTROL 

AND DEWATERING.

CORN FIELD

CORN FIELD

TOTAL SHTS.

SHEET NO.
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DEPARTMENT OF TRANSPORTATION

CONTRACT
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BRIDGE NO.
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NOTE: EROSION AND SEDIMENT CONTROL DEVICES FOR BORROW 

SITES SHALL BE PROVIDED IN CONFORMANCE WITH ITEM 

202572 - BORROW AREA EROSION AND SEDIMENT CONTROL 

AND DEWATERING.

WOODS

TOTAL SHTS.

SHEET NO.

DELAWARE
DEPARTMENT OF TRANSPORTATION

CONTRACT

COUNTY
DESIGNED BY:

CHECKED BY:

BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE
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STORMWATER
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FACILITY

BMP #711

T
O
P

S
O
IL

S
T

O
C

K
P
IL

E

ST

S
T
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14

TEMPORARY
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SEE CS-04

FOR DETAILS

SEE CS-04 FOR DETAILS

TO BE INSTALLED AFTER PERMANENT CLEAN 

WATER DIVERSION DITCH IS ESTABLISHED
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SEDIMENT TRAP SCHEDULE

NO. WIDTHLENGTH DEPTHD.AREA OUT. TYPE CLEAN EL. WEIR LENGTH EMBANK. EL.

SEDIMENT TRAP SCHEDULE

WEIR EL.

5.00’ 57.50’

6.00’ 64.00’114 30.00’ 4.00’ 62.50’110.00’ SCD 60.50’2.98AC

L.F.NO.

TEMPORARY PIPE (TP)

60

LB US 301

REMARKSSTATION-OFFSET

LB US 301

30" HDPE

SIZE/TYPE

658+88  00’ 30" HDPE

60658+81  00’TP 13

TP 14

113 30.00’ 4.00’ 56.00’80.00’ SCD 54.00’2.12AC

6.00’ 64.00’

6.00’ 64.50’

116 30.00’ 4.00’ 62.50’100.00’ SCD 60.50’3.84AC

118 35.00’ 4.00’ 63.00’85.00’ SCD 61.00’2.73AC
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SUGGESTED TEMPORARY HAUL ROAD
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TO BE INSTALLED AFTER 

PERMANENT CLEAN WATER 

DIVERSION DITCH IS 

ESTABLISHED

STAGING AND STOCKPILING AREA 

FOR CONTRACT T200911301

STAGING AND STOCKPILING AREA 

FOR CONTRACT T200911308
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NO. WIDTHLENGTH DEPTHD.AREA OUT. TYPE CLEAN EL. WEIR LENGTH EMBANK. EL.

SEDIMENT TRAP SCHEDULE

WEIR EL.

4.00’ 66.00’

6.00’ 66.00’

115 25.00’ 4.00’ 64.50’60.00’ SCD 62.50’1.25AC

L.F.NO.

TEMPORARY PIPE (TP)

LB US 301

REMARKSSTATION-OFFSET

24" HDPE

SIZE/TYPE

40TP 15 687+46  291’ LT

117 35.00’ 4.00’ 64.50’85.00’ SCD 62.50’2.76AC
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NOTE:  EROSION AND SEDIMENT CONTROL WITHIN THE BORROW SITES
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CONTROL AND DEWATERING.  SEE BORROW SITE GRADING SHEETS FOR MORE 

INFORMATION.
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CORN FIELD

CORN FIELD

TOTAL SHTS.

SHEET NO.

DELAWARE
DEPARTMENT OF TRANSPORTATION

CONTRACT

COUNTY
DESIGNED BY:

CHECKED BY:

BRIDGE NO.
ADDENDUMS / REVISIONS

NEW CASTLE

                       

                       

US 301,
NORFOLK SOUTHERN RR TO SR 896

$
D

A
T

E
$

$
F
IL

E
A
$

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - PHASE 2
240

T200911301

WJD

MAA

640+00 641+00 642+00 643+00 644+00 645+00 646+00 647+00 648+00 649+00 650+00
651+00

652+0
0

653+
00

654+
00

655
+00

656
+00

P
C
 
6
4
8

+
2
2
.
3
1

GATE

GATE

5
4

5
4

54

54

54

54

5
3

53

53

5
2

52

52

5
2

53
54

5
1

51

51

5
0

CF

CF

CF

CF

CF CF

CF

CF

CF

CF

CF

CF

CF
CF

CF

CF

CF

CF

ST

123

ST

TOPSOIL

STOCKPILE

CHURCHTOWN MANOR NORTH

BORROW SITE

CHURCHTOWN MANOR SOUTH

BORROW SITE

STOCKPILE

SF

1448’

SF

1621’

TO BE INSTALLED AFTER 

PERMANENT DITCH 

IS ESTABLISHED

TO BE INSTALLED AFTER 

PERMANENT DITCH 

IS ESTABLISHED

SF

801’
TOPSOIL

STOCKPILE

5
:1

5
5

50

55

5
:
1

50

10
:
1

55

55

5
0

10
:
1

59

5
9

59

5
9

36

37

3
7

3
8

39

3
9

40

4
1

42

4
2

43

43

4
4

4
4

4
4

4
5

4
5

4
5

46

4
6

4
6

4
6

4
6

4
7

4
7

4
7

47

47

48

48

48

48

4
8

4
8

4
9

49

49

4
9 4

9

5
0

50

50

5
0

5
0

51

5
1

5
1

5
1

5
1

52

5
2

5
2

5
2

5
2

5
3

53

53

53

5
3

54

5
4

5
4

54

5
4

5
5

55

5
5

5
5

5
5

5
6

5
6

5
6

5
6

5
6

56 5
7

57

5
7

5
7

58

5
8

5
8

58

5
9

59

60

55

55

55 55
55

60

60

60

60

60

60

60

DRAFT 
NOT FOR BIDDING 

AUGUST 2015



N

M
A

T
C

H
 

L
IN

E
 
S

H
E
E
T
 

C
S
-
2
0

M
A

T
C

H
 

L
IN

E
 
S

H
E
E
T
 

C
S
-
2
3

SCALE

FEET

0 60 120 180

MATCH LINE SHEET CS-21

CS-22

205

TOPSOIL STOCKPILE

(RELOCATE AS NECESSARY

FOR EXCAVATION)
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CONTROL AND DEWATERING.  SEE BORROW SITE GRADING SHEETS FOR MORE 

INFORMATION.
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