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MOT GENERAL NOTES

THE CONTRACTOR SHALL BE RESPONSIBLE FOR COORDINATING HIS WORK WITH OTHER CONTRACTORS IN THE AREA.4. 

ITEM 402000 SHALL BE USED ONLY AS DIRECTED BY THE ENGINEER OR AS INDICATED ON PLANS.

PAVEMENT WIDENING SHALL BE PAID UNDER THE RESPECTIVE BID ITEMS AND NOT UNDER "HOT-MIX TRM" ITEM. THE USE OF

DURATION OF THE CONTRACT OR AS DIRECTED BY THE ENGINEER. THE COST OF ALL TEMPORARY ROADS, DETOURS AND 

THE CONTRACTOR IS RESPONSIBLE FOR THE MAINTENANCE OF EXISTING PAVEMENT WITHIN THE PROJECT LIMITS FOR THE5. 

-FOR OTHER OPERATIONS AS DIRECTED BY THE ENGINEER.

-PAVING;

-MILLING OPERATION;

-PATCHING;

-TEMPORARY/PERMANENT PAVEMENT MARKING;

FOLLOWING OPERATIONS:

A TRUCK MOUNTED ATTENUATOR, TYPE II - ITEM 743010 SHALL ALSO BE REQUIRED WHEN TRAFFIC IS PRESENT DURING THE 7. 

BE PAID FOR UNDER ITEM 743005- FURNISH AND MAINTAIN PORTABLE LIGHT ASSEMBLY.

UNLESS OTHERWISE NOTED ON PLANS, THE COST OF ANY FLOODLIGHTING NECESSARY DUE TO WORK OCCURRING AFTER DARK WILL8. 

STABILIZED WITH GRADED AGGREGATE BASE AT THE END OF A WORK DAY.

ENTRANCE AND SIDE ROAD TIE-IN AREAS SHALL BE CONSTRUCTED ONLY TO THE EXTENT THAT CAN BE PAVED OR TEMPORARILY9. 

DRUMS SHALL BE PLACED IN FRONT OF THE MESSAGE BOARD WITH ONE TYPE B WARNING LIGHT PLACED ON THE FIRST TWO DRUMS.

BOARDS SHALL BE POSTED TWO WEEKS PRIOR TO THE START OF CONSTRUCTION AND CHANGES IN TRAFFIC PATTERNS. SIX PLASTIC 

MESSAGE BOARDS TO DIFFERENT LOCATIONS DURING CONSTRUCTION WILL BE INCIDENTAL TO ITEM 743004. AT A MINIMUM, MESSAGE

THE CONTRACTOR SHALL SUPPLY MESSAGE BOARDS UNDER ITEM 743004 - FURNISH AND MAINTAIN MESSAGE BOARD. MOVING THE6. 

BETWEEN 6:00 PM AND 6:00 AM FOR NIGHTTIME CONSTRUCTION OPERATIONS.

CONSTRUCTION SHALL OCCUR ONLY BETWEEN THE HOURS OF 8:30 AM AND 4:00 PM FOR DAYTIME CONSTRUCTION OPERATIONS AND 2. 

SEE SHEET 8 FOR ATTSSA REQUIREMENTS FOR THIS PROJECT.1. 

IN THE CONTRACT.

CONTRACT MATERIAL ITEM. CONSTRUCTION OF A PLANNED RUNAROUND OR DETOUR WOULD BE ELIGIBLE FOR PAYMENT AS SPECIFIED

UTILIZED AS PART OF A PERMANENT ROADWAY AT WHICH TIME THE MATERIAL WOULD BE PAID FOR UNDER THE RESPECTIVE 

MADE FOR TEMPORARY ROADWAY MATERIAL (TRM) USED TO PROTECT THE EDGE DROP-OFFS, UNLESS THE MATERIAL IS EVENTUALLY 

NEXT SEGMENT  AND SHALL BE INCIDENTAL TO THE PARTICULAR BASE COURSE PAY ITEM. NO SEPARATE PAYMENT SHALL BE 

INCIDENTAL TO ITEM 736500 - MAINTENANCE OF TRAFFIC. EXCESS BASE COURSE MATERIAL SHALL BE PUSHED AHEAD AND USED IN THE 

GRADING AND MAINTENANCE BASE COURSE THAT IS BEING USED AS A TRAVELWAY, DRIVEWAY, ACCESS RAMP, ETC. SHALL BE 10. 

SHOULDER WORK (NO LANE CLOSURE) - TA-3

CONE RECOVERY - TA-17

PERMANENT STRIPING - TA-17B

PATCHING - TA-10

UTILITY TRENCH WORK - TA-10

PAVING OPERATIONS - TA-10

APPLICATIONS BASED ON TYPE OF OPERATION:

MAINTENANCE OF TRAFFIC FOR LANE CLOSURES AND SHOULDER CLOSURES ON EXISTING ROADWAYS SHALL CONFORM TO THE FOLLOWING 3. 

    BY THE ENGINEER. 

    OPERATIONS.  THE METHOD OF CLEANING THE ROADWAY SHALL BE SUCH THAT AIRBORNE DUST IS MINIMIZED AND SHALL BE APPROVED

12.   AT THE END OF EACH DAY, THE CONTRACTOR SHALL CLEAN THE ROADWAY OF ANY MATERIAL TRACKED ONTO THE ROAD FROM HAULING

    PREPARED BY A PROFESSIONAL ENGINEER, REGISTERED IN THE STATE OF DELAWARE. 

    CONTRACTOR IF CHANGES TO THE TIME RESTRICTIONS OR THE TRAFFIC CONTROL PLAN ARE DESIRED.  THE MODIFIED TMP SHALL BE

    BY DELDOT FORCES UNLESS OTHERWISE DIRECTED BY THE ENGINEER.  MODIFICATIONS TO THE TMP SHALL BE COMPLETED BY THE

    DEPARTMENT'S SAFETY PROGRAMS MANAGER AT (302)659-4060.  ALL MONITORING REQUIREMENTS OF THE TMP SHALL BE CONDUCTED

    A TYPE B TRANSPORTATION MANAGEMENT PLAN (TMP) HAS BEEN PREPARED AND IS AVAILABLE FOR VIEWING BY CONTACTING THE

11.   THIS PRODUCT IS CONSIDERED A SIGNIFICANT PROJECT AS DEFINED BY DELDOT'S WORK ZONE MOBILITY PROCEDURES AND GUIDELINES.

AND DELDOT IN ACCORDANCE WITH THE TABLE BELOW:

GEC THE TO RESTRICTIONS TRAFFIC FOR REQUESTS SUBMIT TO REQUIRED IS CONTRACTOR THE 

ROADWAY CONFIGURATION OR TRAVEL PATTERN.

THE IN CHANGE MAJOR A BEFORE DAYS  CALENDAR (14)FOURTEEN THAN MORE NO  BUT (10)TEN 

LEAST AT PLACE IN REMAIN SHALL SIGN  THIS CHANGES. PENDING THE OF MOTORISTS WARN TO 

SIGN MESSAGE CHANGEABLE PORTABLE OR SIGN WARNING ADVANCE AN USE SHALL CONTRACTOR 

THE PATTERN, TRAVEL OR CONFIGURATION ROADWAY THE IN CHANGE MAJOR OR CLOSURE ROAD 

A BEFORE DAYS  CALENDAR (10)TEN LEAST AT REQUIREMENTS: NOTIFICATION ADVANCE PROPOSED 

EFFORT AND COORDINATION AMONG VARIOUS LOCAL AND STATE AGENCIES.  

NOTIFICATION STAKEHOLDER AND MEDIA EXTENSIVE REQUIRE WILL CLOSURES 2 AND 1 TYPE 

ALL TIMES ON THE CLOSED ARTERIAL OR LOCAL STREET.

AT BUSINESSES AND PROPERTIES ACCESS TO TRAFFIC LOCAL FOR PLAN CONTROL TRAFFIC 

TEMPORARY THE IN PROVISIONS MAKE SHALL CONTRACTOR THE CLOSURES, 1 TYPE FOR 

ADVANCE NOTIFICATION

 45 DAYS30 DAYS1 

   MAXIMUM ADVANCE NOTICE MINIMUM ADVANCE NOTICETYPE OF RESTRICTION

TYPE 4:  A LANE CLOSURE THAT WOULD CLOSE A SHOULDER (RIGHT OR LEFT)

HOURS.

OFF-PEAK DURING FREEWAY THREE-LANE A ON LANE ONE CLOSING AS SUCH TRAFFIC, 

OF FLOW THE ON IMPACT NO OR MINOR HAVE WOULD THAT CLOSURE LANE  A 3: TYPE 

OPERATIONS.

FLAGGING OR INTERCHANGES, FREEWAY AT RAMP ENTRANCE OR EXIT AN CLOSING LANES, 

MORE OR 2 CLOSING DRAGS), (TRAFFIC COMPLETELY TRAFFIC STOPPING TEMPORARILY AS 

SUCH TRAFFIC, ON IMPACT SIGNIFICANT HAVE WOULD THAT CLOSURE LANE(S)  A 2: TYPE 

TRAFFIC SWITCHES, NEW RAMP OPENINGS, OR CHANGED TRAFFIC PATTERNS.

STREET, LOCAL OR ARTERIAL AN OF CLOSURES ACCEPTABLE AND  PLANNED 1: TYPE 

 14 DAYS    10 DAYS2, 3, 4   
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NOTES:

1. SEE INDIVIDUAL PHASING PLANS FOR PLACEMENT OF TEMPORARY WARNING
SIGNS, FINAL LOCATION OF ALL PERMANENT WARNING SIGNS SHALL BE
COORDINATED WITH THE ENGINEER.

2. ALL WARNING SIGNS SHOWN ON THIS SHEET ARE TO BE DISPLAYED THROUGHOUT
THE DURATION OF THE CONTRACT AND ARE TO BE PAID FOR UNDER ITEM
743504 - WARNING SIGNS.

3. ANY EXISTING SIGNS THAT CONFLICT WITH CONSTRUCTION WARNING SIGNS
SHALL BE COVERED AS NEEDED, AS DIRECTED BY THE ENGINEER.
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NOTES:

1. SEE INDIVIDUAL PHASING PLANS FOR PLACEMENT OF TEMPORARY WARNING
SIGNS, FINAL LOCATION OF ALL PERMANENT WARNING SIGNS SHALL BE
COORDINATED WITH THE ENGINEER.

2. ALL WARNING SIGNS SHOWN ON THIS SHEET ARE TO BE DISPLAYED THROUGHOUT
THE DURATION OF THE CONTRACT AND ARE TO BE PAID FOR UNDER ITEM
743504 - WARNING SIGNS.

3. ANY EXISTING SIGNS THAT CONFLICT WITH CONSTRUCTION WARNING SIGNS
SHALL BE COVERED AS NEEDED, AS DIRECTED BY THE ENGINEER.
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CONTROL PLAN - PHASE 1
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SEQUENCE OF CONSTRUCTION

CONSTRUCTION PHASING
M.O.T. AND EROSION 

CONTROL NOTES - STAGE 1

CS-04

LEGEND

EROSION CONTROL BLANKET

STABILIZED CONSTRUCTION ENTRANCE

RIPRAP OUTLET PROTECTION

DRAINAGE AREA

SCE

STANDARD SILT FENCE

STORM DRAIN PIPE

STONE CHECK DAM

TEMP. DITCH

INLET PROTECTION

EARTH DIKE

REINFORCED SILT FENCE

IP

1

2

3

4

5

6

7

8

9

10

11

RESOURCE PROTECTION FENCERPF

EROSION AND SEDIMENT CONTROL GENERAL NOTES (ALL PHASES)

CONSTRUCTION FENCE

SF

12

STAGE 1 - INSTALLATION OF PERIMETER CONTROLS, BUNKER HILL ROAD CONSTRUCTION AND SUMMIT BRIDGE ROAD CULVERT INSTALLATION

PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES AND PERMANENT WARNING SIGNS AS PER THE PERMANENT

WARNING SIGN LOCATION PLAN.

CLEAN WATER DRAINAGE FROM SECTION 3 CONSTRUCTION SOUTH OF LEVELS ROAD SHALL BE MAINTAINED THROUGH SECTION 2 

CONSTRUCTION WITHOUT SEDIMENT CONTAMINATION.

BEFORE CLEARING AND GRUBBING FOR PERIMETER EROSION AND SEDIMENT CONTROLS, RESOURCE PROTECTION FENCE WILL BE 

INSTALLED PER PLANS TO PROTECT ENVIRONMENTAL RESOURCES.

CLEAR AND GRUB ONLY AS NECESSARY FOR INSTALLATION OF PERIMETER E&S FEATURES.  NO GRUBBING UNDER AND BETWEEN

BRIDGES 1-480 OR UNDER AND ADJACENT TO BRIDGE 1-479.

INSTALL ALL STAGE 1 PERIMETER E&S CONTROLS AS SHOWN ON THE PLANS INCLUDING SEDIMENT TRAPS AND BASINS, 

AND IDENTIFIED DIVERSION DITCHES AND CROSS CULVERTS.

  

SEDIMENT TRAPS AND BASIN SHALL BE FULLY CONSTRUCTED INCLUDING OUTFALLS AND STABILIZED PRIOR TO CONSTRUCTION

ACTIVITIES WITHIN CONTRIBUTING DRAINAGE AREAS.

DIVERSION DITCHES, CULVERTS AND ROCK OUTLET PROTECTION SHALL BE CONSTRUCTED DOWNSTREAM TO UPSTREAM TO 

MAINTAIN DRAINAGE.  ONLY CONSTRUCT IN SECTIONS THAT CAN BE FINISHED AND STABILIZED BY THE END OF THE 

WORK DAY.  DIRECT CLEAN WATER THROUGH CULVERTS AS SHOWN ON PLANS WITH DIVERSION DITCHES OR EROSION 

CONTROL DEVICES. CULVERTS SHALL BE COVERED WITH AT LEAST 2’ OF FILL AT LOCATIONS WHERE HEAVY EQUIPMENT

WILL TRAVERSE THE CULVERT.  1’ OF FILL WILL BE MAINTAINED AT ALL OTHER LOCATIONS ALONG THE CULVERTS.  

DIVERSION DITCHES SHALL BE STABILIZED PER DELDOT TEMPORARY STABILIZATION DETAILS PROVIDED.  CULVERTS P-815, 

P-816, P-817, P-819, P-820 AND P-821 FROM STA. 432+00 TO STA. 438+00 WILL NOT BE CONSTRUCTED IN STAGE 1 TO 

ALLOW FOR DRAINAGE TO SEDIMENT TRAPS IN THE AREA.  CONSTRUCTION OF THESE CULVERTS WILL BE INSTALLED IN STAGE 2 

DURING MAJOR EARTH MOVING OPERATIONS.

ONCE PERIMETER CONTROLS ARE INSTALLED, BEGIN REMAINING CLEARING AND GRUBBING ACTIVITIES.

INSTALL REMAINING EROSION AND SEDIMENT CONTROLS AS SHOWN AND AS OUTLINED IN THE EROSION AND SEDIMENT 

CONTROL PLANS. FUTURE INFILTRATION AREAS THAT ARE SECTIONED OFF BY CONSTRUCTION FENCE SHALL NOT BE 

USED FOR SEDIMENT CONTROL OR STOCKPILING AND USE OF HEAVY EQUIPMENT SHALL BE AVOIDED WITHIN THE AREAS.

BEGIN CONSTRUCTION OF PHASE 1 OF BUNKER HILL ROAD.  REFER TO BUNKER HILL ROAD CONSTRUCTION PHASING, MOT AND ECP.

BEGIN CONSTRUCTION OF PHASE 1 OF SUMMIT BRIDGE ROAD. REFER TO SUMMIT BRIDGE ROAD CONSTRUCTION PHASING, MOT AND 

ECP INCLUDING CONSTRUCTION OF ALL CULVERTS UNDER SUMMIT BRIDGE ROAD.

MAINTAIN SEDIMENT AND EROSION CONTROL STRUCTURES THROUGH STAGE 2 UNLESS OTHERWISE SHOWN AS REVISED PER

PHASE 2 EROSION AND SEDIMENT CONTROL PLANS.

CF

STONE CHECK DAM FOR CULVERT

INFLOW PROTECTION

TEMPORARY SLOPE DRAIN

REVIEW AND OR APPROVAL OF THE SEDIMENT AND STORMWATER MANAGEMENT PLAN SHALL NOT RELIEVE THE CONTRACTOR FROM HIS

OR HER RESPONSIBILITIES FOR COMPLIANCE WITH THE REQUIREMENTS OF THE SEDIMENT AND STORMWATER REGULATIONS, NOR SHALL

IT RELIEVE THE CONTRACTOR FROM ERRORS OR OMISSIONS IN THE APPROVED PLAN.

NO DISTURBED AREA SHALL BE UNSTABILIZED OVERNIGHT UNLESS THE RUNOFF IS DIRECTED TO AN APPROVED SEDIMENT CONTROL DEVICE.

AREAS PAVED SHOULD BE STABILIZED WITH STONE.  PERVIOUS AREAS SHOULD BE STABILIZED WITH SOIL STABILIZATION MATTING.

INSTALL ALL RESOURCE PROTECTION FENCING AS SHOWN ON ENVIRONMENTAL COMPLIANCE AND CONSTRUCTION PHASING, M.O.T.,

AND EROSION AND SEDIMENT CONTROL PLANS PRIOR TO EARTH DISTURBANCE ACTIVITIES.

INSTALL ALL REINFORCED SILT FENCE AS SHOWN ON THE CONSTRUCTION PHASING, M.O.T.,AND EROSION AND SEDIMENT CONTROL PLANS, 

UPSLOPE OF EXISTING WETLAND AREAS BEFORE MAJOR EARTH MOVING ACTIVITIES. 

ROADWAY AND SHOULDER WORK SHALL BE PERFORMED IN SUCH A MANNER SUCH THAT POSITIVE DRAINAGE OF THE ROADWAY SURFACE IS

MAINTAINED THROUGHOUT CONSTRUCTION. ALL WORK AND MATERIALS TO PROVIDE AND MAINTAIN THIS DRAINAGE SHALL BE INCIDENTAL

TO ITEM 763500 - MAINTENANCE OF TRAFFIC.

TEMPORARY RIPRAP INSTALLATION WILL BE PAID UNDER ITEM 712005 - RIPRAP, R-4. REMOVAL OF TEMPORARY RIPRAP WILL BE PAID 

UNDER ITEM 202000 - EXCAVATION AND EMBANKMENT.
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   NOTES:

1)   FOLLOWING SOIL DISTURBANCE OR REDISTURBANCE, PERMANENT OR TEMPORARY

   STABILIZATION SHALL BE COMPLETED WITHIN 14 CALENDAR DAYS AS TO THE SURFACE

   OF ALL PERIMETER SEDIMENT CONTROLS, SOIL STOCKPILES, AND ALL OTHER DISTURBED

   OR GRADED AREAS ON THE PROJECT SITE.

2)   IF CONSTRUCTION OF DRAINAGE FROM US 301 SECTION 3 THROUGH SECTION 2 TO 

   SANDY BRANCH IS COMPLETED BETWEEN STAGES 1 AND 2, REFER TO STAGE 2 OF 

   THE CONSTRUCTION PHASING PLANS FOR EROSION AND SEDIMENT CONTROL 

   FEATURES BASED ON NEW DRAINAGE PATTERNS.
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   NOTES:

1)   FOLLOWING SOIL DISTURBANCE OR REDISTURBANCE, PERMANENT OR TEMPORARY

   STABILIZATION SHALL BE COMPLETED WITHIN 14 CALENDAR DAYS AS TO THE SURFACE

   OF ALL PERIMETER SEDIMENT CONTROLS, SOIL STOCKPILES, AND ALL OTHER DISTURBED

   OR GRADED AREAS ON THE PROJECT SITE.

2)   IF CONSTRUCTION OF DRAINAGE FROM US 301 SECTION 3 THROUGH SECTION 2 TO 

   SANDY BRANCH IS COMPLETED BETWEEN STAGES 1 AND 2, REFER TO STAGE 2 OF 

   THE CONSTRUCTION PHASING PLANS FOR EROSION AND SEDIMENT CONTROL 

   FEATURES BASED ON NEW DRAINAGE PATTERNS.
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CONTROL PLAN - STAGE 1
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   NOTES:

1)   FOLLOWING SOIL DISTURBANCE OR REDISTURBANCE, PERMANENT OR TEMPORARY

   STABILIZATION SHALL BE COMPLETED WITHIN 14 CALENDAR DAYS AS TO THE SURFACE

   OF ALL PERIMETER SEDIMENT CONTROLS, SOIL STOCKPILES, AND ALL OTHER DISTURBED

   OR GRADED AREAS ON THE PROJECT SITE.

2)   IF CONSTRUCTION OF DRAINAGE FROM US 301 SECTION 3 THROUGH SECTION 2 TO 

   SANDY BRANCH IS COMPLETED BETWEEN STAGES 1 AND 2, REFER TO STAGE 2 OF 

   THE CONSTRUCTION PHASING PLANS FOR EROSION AND SEDIMENT CONTROL 

   FEATURES BASED ON NEW DRAINAGE PATTERNS.
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NOTE:

FOLLOWING SOIL DISTURBANCE OR REDISTURBANCE, 

PERMANENT OR TEMPORARY STABILIZATION SHALL BE 

COMPLETED WITHIN 14 CALENDAR DAYS AS TO THE 

SURFACE OF ALL PERIMETER SEDIMENT CONTROLS, 

SOIL STOCKPILES, AND ALL OTHER DISTURBED OR

GRADED AREAS ON THE PROJECT SITE.
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NOTE:

FOLLOWING SOIL DISTURBANCE OR REDISTURBANCE, PERMANENT OR TEMPORARY

STABILIZATION SHALL BE COMPLETED WITHIN 14 CALENDAR DAYS AS TO THE SURFACE

OF ALL PERIMETER SEDIMENT CONTROLS, SOIL STOCKPILES, AND ALL OTHER DISTURBED

OR GRADED AREAS ON THE PROJECT SITE.
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NOTE:

FOLLOWING SOIL DISTURBANCE OR REDISTURBANCE, PERMANENT OR TEMPORARY

STABILIZATION SHALL BE COMPLETED WITHIN 14 CALENDAR DAYS AS TO THE SURFACE

OF ALL PERIMETER SEDIMENT CONTROLS, SOIL STOCKPILES, AND ALL OTHER DISTURBED

OR GRADED AREAS ON THE PROJECT SITE.

REFER TO BUNKER HILL ROAD, CONTRUCTION

PHASING, M.O.T., AND EROSION CONTROL PLANS

CS-10

NO.

TEMPORARY SEDIMENT TRAP

WIDTHLENGTH DEPTHD.AREA OUT. TYPE OUT. EL. CLEAN EL.

SEDIMENT BASIN 3

1 343+35, RT4.5 AC

NO. STATIOND.AREA

SEDIMENT 
TRAP 3SEDIMENT

 TRAP 2

STATION FROM STATION TO LENGTH

9 500 LF
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CONTROL PLAN - STAGE 1
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NOTE:

FOLLOWING SOIL DISTURBANCE OR REDISTURBANCE, PERMANENT OR TEMPORARY

STABILIZATION SHALL BE COMPLETED WITHIN 14 CALENDAR DAYS AS TO THE SURFACE

OF ALL PERIMETER SEDIMENT CONTROLS, SOIL STOCKPILES, AND ALL OTHER DISTURBED

OR GRADED AREAS ON THE PROJECT SITE.

CS-11

TEMPORARY TRAP 

STATION FROM STATION TO LENGTH

308 LF6

152 LF7

369 LF8

261 LF9
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EARTH DIKE
STATION FROM STATION TO LENGTH
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12 53 LF
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1282 LF352+79

EROSION CONTROL BLANKET

NO. SY LENGTH WIDTH TYPE

40 LF6212 715 LF 3
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CONTROL PLAN - STAGE 1
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NOTE:

FOLLOWING SOIL DISTURBANCE OR REDISTURBANCE, PERMANENT OR TEMPORARY

STABILIZATION SHALL BE COMPLETED WITHIN 14 CALENDAR DAYS AS TO THE SURFACE

OF ALL PERIMETER SEDIMENT CONTROLS, SOIL STOCKPILES, AND ALL OTHER DISTURBED

OR GRADED AREAS ON THE PROJECT SITE.
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CS-12

STATION FROM STATION TO LENGTH

11 437 LF

12 382 LF

CONSTRUCTION FENCE

MATCHLINE SHEET 874

368+00

368+00

371+62

371+62

EROSION CONTROL BLANKET

NO. SY LENGTH WIDTH TYPE

11 LF303 275 LF 3

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - STAGE 1

104
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2 382+82, LT

NO. STATIOND.AREA

STONE CHECK DAM FOR CULVERT INFLOW PROTECTION
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NOTE:

FOLLOWING SOIL DISTURBANCE OR REDISTURBANCE, PERMANENT OR TEMPORARY

STABILIZATION SHALL BE COMPLETED WITHIN 14 CALENDAR DAYS AS TO THE SURFACE

OF ALL PERIMETER SEDIMENT CONTROLS, SOIL STOCKPILES, AND ALL OTHER DISTURBED

OR GRADED AREAS ON THE PROJECT SITE.
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CS-13

STATION FROM STATION TO LENGTH

13 290 LF

14 128 LF

EARTH DIKE

STATION FROM STATION TO LENGTH

13 545 LF

14

CONSTRUCTION FENCE

MATCHLINE SHEET 873

375+87

375+87

375+52

381+14

NO STATION FROM LENGTH

17 779 LF

18

SILT FENCE

378+43

382+40

379+30

379+30 425 LF

NO STATION FROM STATION TO LENGTH

489 LF

REINFORCED SILT FENCE

26 372+46 375+68

375+68

382+35

381+58

383+50 125 LF

STATION TO

SEDIMENT TRAP 4

SEDIMENT
 TRAP 5

EROSION CONTROL BLANKET

NO. SY LENGTH WIDTH TYPE

27 LF114 45 LF 3

5 70 5300 SST4.5

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - STAGE 1

STATION FROM STATION TO LENGTH

12

13

678 LF

125 LF

377+25

382+27

382+00

383+50

RESOURCE PROTECTION FENCE

103ITEM NO. ITEM QTY. UNITS

712005

SEDIMENT TRAP OUTFALL QUANTITIES

RIP RAP, R-4 106 SY

TOP EL. WEIR WIDTH

TEMPORARY SEDIMENT TRAP

NO. WIDTHLENGTH DEPTHD.AREA OUT. TYPE OUT. EL. CLEAN EL.

874

4 130 5 58.0290 RST9.3

60.5

57.0 61.0 10

58.3 62.0 18

STREAM DIVERSION QUANTITIES

ITEM NO. ITEM QTY. UNITS

CY266000 SANDBAG DIKES

266500 LS1
WATER PUMPING FOR

STREAM DIVERSIONS

263000 EASUMP PIT TYPE 1 2
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NOTE:

FOLLOWING SOIL DISTURBANCE OR REDISTURBANCE, PERMANENT OR TEMPORARY

STABILIZATION SHALL BE COMPLETED WITHIN 14 CALENDAR DAYS AS TO THE SURFACE

OF ALL PERIMETER SEDIMENT CONTROLS, SOIL STOCKPILES, AND ALL OTHER DISTURBED

OR GRADED AREAS ON THE PROJECT SITE.

NO.

TEMPORARY SEDIMENT BASIN

WIDTHLENGTH DEPTHD.AREA OUT. TYPE OUT. EL. CLEAN EL.

CS-14

SEDIMENT TRAP 5

SEDIMENT 
TRAP 6

STATION FROM STATION TO LENGTH

15 261 LF

EARTH DIKE

STATION FROM STATION TO LENGTH

18 215 LF

19

SILT FENCE

20 202 LF

21 93 LF

22 66 LF

1226 LF

SEDIMENT 
BASIN 7

6 67.2 4 59139 SST3.99 363+50

385+61

395+89

397+78

398+34

385+61

395+67

397+70

398+39

399+00

397+24 398+90

EROSION CONTROL BLANKET

NO. SY LENGTH WIDTH TYPE

31 LF2630 31550 LF

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - STAGE 1

STATION FROM STATION TO LENGTH

13

14

37 LF

347 LF

383+50

395+22

383+87

398+37

RESOURCE PROTECTION FENCE104

ITEM NO. ITEM QTY. UNITS

302500

SEDIMENT TRAP OUTFALL QUANTITIES

DELAWARE NO.3 STONE 14 TON

TOP EL. WEIR WIDTH

TEMPORARY SEDIMENT TRAP

NO. WIDTHLENGTH DEPTHD.AREA OUT. TYPE OUT. EL. CLEAN EL.

875

60.97 110 2 61.25480 TSB5.75’

57.5 60.0 16
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NOTE:

FOLLOWING SOIL DISTURBANCE OR REDISTURBANCE, PERMANENT OR TEMPORARY

STABILIZATION SHALL BE COMPLETED WITHIN 14 CALENDAR DAYS AS TO THE SURFACE

OF ALL PERIMETER SEDIMENT CONTROLS, SOIL STOCKPILES, AND ALL OTHER DISTURBED

OR GRADED AREAS ON THE PROJECT SITE.

NO.

TEMPORARY SEDIMENT BASIN

WIDTHLENGTH DEPTHD.AREA OUT. TYPE OUT. EL. CLEAN EL.

CS-15

SEDIMENT 
BASIN 9C

STATION FROM STATION TO LENGTH

22 31 LF

23

SILT FENCE

24 579 LF

25 679 LF

26 178 LF

158 LF

STATION FROM STATION TO LENGTH

16 433 LF

17

EARTH DIKE

108 LF

402+04

411+58

405+83

412+37

399+00

399+27

400+70

405+81

412+74

399+21

400+83

405+81

414+50

412+64

SEDIMENT BASIN 7

EROSION CONTROL BLANKET

NO. SY LENGTH WIDTH TYPE

18 LF1770 3879 LF 

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - STAGE 1

STATION FROM STATION TO LENGTH

15

16 567 LF

293 LF

402+20

403+77

407+25

406+75

RESOURCE PROTECTION FENCE

104

876

63.79C 330 3.5 64.12125 TSB3.1
77 LF405+62 406+24

SEE STKP-5 THRU STKP-10

FOR SPUR ROAD E&S CONTROLS

3 405+94, LT

NO. STATIOND.AREA
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NOTE:

FOLLOWING SOIL DISTURBANCE OR REDISTURBANCE, PERMANENT OR TEMPORARY

STABILIZATION SHALL BE COMPLETED WITHIN 14 CALENDAR DAYS AS TO THE SURFACE

OF ALL PERIMETER SEDIMENT CONTROLS, SOIL STOCKPILES, AND ALL OTHER DISTURBED

OR GRADED AREAS ON THE PROJECT SITE.

CS-16

CONSTRUCTION PHASING,
M.O.T., AND EROSION

CONTROL PLAN - STAGE 1

STATION FROM STATION TO LENGTH

27 388 LF

28 715 LF

REINFORCED SILT FENCE

STATION FROM STATION TO LENGTH

18 146 LF

19 277 LF

20 146 LF

EARTH DIKE

STATION FROM STATION TO LENGTH

15 270 LF

16 354 LF

17 423 LF

CONSTRUCTION FENCE

18 302 LF

STATION FROM STATION TO LENGTH

26 43 LF

29 237 LF

30 253 LF

31 315 LF

SILT FENCE

32 272 LF

SEDIMENT 
TRAP 7

415+90

415+90

417+47

417+47

418+87

420+21

419+43
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414+50
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415+63

424+04
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419+60

424+00

428+58 430+00

EROSION CONTROL BLANKET

NO. SY LENGTH WIDTH TYPE

50 LF 313900 1890 LF 

33 LF 2666 LF 200 MATCHLINE SHEET NO. 878

STATION FROM STATION TO LENGTH

17 405 LF427+67 430+00

RESOURCE PROTECTION FENCE

105

106

ITEM NO. ITEM QTY. UNITS

302500 DELAWARE NO.3 STONE

SEDIMENT TRAP OUTFALL QUANTITIES

16 TON

TEMPORARY SEDIMENT TRAP

TOP EL. WEIR WIDTH

7 4 SST

NO. WIDTHLENGTH DEPTHD.AREA OUT. TYPE OUT. EL. CLEAN EL.

63.25

877

65 66.0 184.4 162 77

HAUL ROAD

NO. TYPE b d

1 B 6 1

2 B 6 1

4 417+504.17

NO. STATIOND.AREA
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