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INTRODUCTION

The Route 40 Corridor Improvements Project was initiated
by the Delaware Department of Transportation in
partnership with New Castle County and WILMAPCO in
September 1998. Completion of the first four steps of this
project produced a community-supported 20-year
transportation plan prepared under the direction of a
Steering Committee composed of civic leaders, elected
officials, and business interests. Technical support for plan
development was provided by a project team, composed of
the project partners’ staffs and their planning and
engineering consultants. The Route 40 Corridor 20-Year
Transportation Plan (the Plan) was adopted on June 19,
2000.

The original intent of the Plan was to address the
conditions that were expected to result from projected
growth in housing, employment, and traffic over 20 years.
The Plan contains projects, separated into three phases
(Phase I 2000-2007, Phase II 2008-2013, Phase III 2014-
2020), that address projected transportation problems. By
phasing projects over 20 years and using a monitoring and
triggering mechanism, projects will be built only as
conditions dictate, addressing one of the main goals of the
Steering Committee.

The fifth and final step of the project is the
implementation of the Plan recommendations. This annual
Corridor Monitoring and Triggering Report is an essential
component of this step. To assure that all projects in the
Plan are implemented as conditions dictate—neither prior
to the anticipated need, nor subject to unnecessary delay
after need is identified—the Plan included an
implementation strategy consisting of five components:

Corridor preservation

Monitoring

Triggering

Citizen involvement

Project implementation

Citizen involvement is accomplished through a Corridor
Monitoring Committee (CMC). The CMC met once in
May 2024.  Although the original Plan was completed in
2020, WILMAPCO continues to support the annual
monitoring efforts to guide transportation improvements
throughout the corridor.

The monitoring efforts, which are summarized in this
report, consider:

Land development

Traffic

Corridor preservation

Highway safety

Transit service

Project status

Impact of completed projects

Other projects in the region

Each of these factors is discussed in the following
sections. The project team’s assessment of these
monitored conditions forms the basis for the triggering
section of the report. Examples of triggering, as defined in
the Plan, are listed below.

Major land development activity would trigger immediate
review of transportation needs: level of service
implications and strategy, transit service needs or
opportunities, safety concerns, and pedestrian and bicycle
needs.

Steady deterioration in level of service to D or worse
would trigger a response in the form of strategies to
stabilize/reduce demand (i.e. travel demand management
measures or transit improvements) or increase multimodal
capacity.

Safety improvements recommended by the Hazard
Elimination Program (HEP), a component of the Highway
Safety Improvement Program, would trigger an evaluation
by the project team of the compatibility of the proposed
improvements with the Plan.

Transit service changes proposed by DTC would trigger
an evaluation by the project team of any ancillary
improvements needed to complement the service changes,
such as sidewalks or shelters that should be advanced in
the Plan’s implementation.

Transportation improvements that are not part of the Plan
but that impact the corridor and are proposed for
implementation would trigger an evaluation by the project
team. The evaluation would focus on compatibility of the
proposed improvements with the Plan and the need to
make adjustments to the Plan.

Assessment of these potential changes may trigger one
of the following options to best respond to the new
conditions:

Continue with a Plan project or projects as currently
scheduled in the WILMAPCO Transportation
Improvement Program (TIP) and/or DelDOT Capital
Transportation Program (CTP).

Move a project(s) forward in the TIP/CTP schedule and
determine appropriate level of effort for design activities.

Move a project(s) back into the out years of the TIP/CTP
schedule.
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MONITORING

Land Development

The New Castle County Department of Land Use
reviews development plans for compliance with the
Unified Development Code (UDC), including
transportation aspects. The County requires review
and approval of development plans by DelDOT, and
review by DART when appropriate.

Summary of Development Activity

During 2024, there were 16 new development plans
(three major/rezonings, eight minor, and five
resubdivision/other) submitted to the New Castle

County Department of Land Use for review in the
Route 40 corridor. This level of development activity
is about 30% less than 2023. Table 1 provides a
description and status of the current major
development proposals and rezonings, as well as other
previously-submitted such plans reviewed during the
year. Active major development locations are shown
in Figure 1.

Review of 12 major developments proposed before
2024 continued this year. Among those plans, none
expired and four were recorded during 2024. Among
the remaining 8 plans, four are in the record plan
submittal stage, and four are in the exploratory
submittal stage.

Table 1. Major Development Plans/Rezonings Received and/or Reviewed During 2024

Site Description Remarks New plan in
2024?

Vista at Red Lion
Section One

Major Rezoning Plan from S to ST to construct 306 age restricted
townhouse units on 53.69 acres.

Recorded No

Vista at Red Lion
Section Two

Major Rezoning Plan from S to ST to construct 300 single family units
on 147.9 acres.

Recorded No

Woodland Industrial
Park

Major Land Development Plan to consolidate (2) existing parcels,
create (6) new lots and construct 382,500 square feet of warehouse
buildings

Record
Submittal

No

2805 Pulaski Highway Combine parcels to construct 89,400 SF self-storage warehouse and
associated improvements.

Recorded No

613 Pulaski Highway
Convenience
Store/Gas Station

Minor Rezoning plan to rezone and combine tax parcels 10-034.012,
013, and 097 to construct a 4,649 SF retail building with gas pumps
Royal Farms store #369.  NC6.5 and CR Zoning.

Record
Submittal

No

Sunset Lake
Properties, LLC

Minor Rezoning Plan to combine tax parcel 11-014.00-048 and 11-
014.00-083 into one lot, rezone from ST to I and construct two proposed
warehouse buildings with associated improvements.

Exploratory
Submittal

No

Country Creek
Phase 3

Subdivide tax parcel and develop 28 single family detached units. Recorded No

Ford Property Major Land Development Plan for the construction of a 44-lot
residential subdivision.

Exploratory
Submittal

No

Old Baltimore Pike
Business Park

Major Land Development Plan to consolidate parcels 0903500001 and
0903500018, and to construct three buildings totaling 26,800 square
feet of gross floor area for heavy retail and service use with associated
site improvements.

Exploratory
Submittal

No

Old State Road
Parking

Minor Land Development Plan to rezone property from S to CR and
construct parking area for outside storage of vehicles.

Record
Submittal

No

Village of Canterbury Major land development for proposed (4) three-story apartment
buildings containing 48 dwelling units, proposed (5) detached garages
containing 8 spaces per building for 40 total garage spaces, proposed
(2) 2,400 SF one-story storage units, and proposed 750 SF building
addition to existing community center.

Record
Submittal

No

School Bell Enterprise Construction of a 72-lot residential subdivision. Exploratory
Submittal

Yes

School Bell Commons Preserve the historic dwelling and create an age restricted
development consisting of 161 townhouse units and 74 single family
detached units with associated improvements.

Record
Submittal

Yes

Whitewood Village Subdivide Lot 210 for the development of 21 single family attached lots
with associated improvements.

Exploratory
Submittal

No (original plan
expired 2018)
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Figure 1. Active Major Development Plans/Rezonings

1. Vista at Red Lion Section One

2. Vista at Red Lion Section Two

3. Woodland Industrial Park

4. 2805 Pulaski Highway

5. Country Creek Phase 3

6. Sunset Lake Properties, LLC

7. Ford Property

8. Old Baltimore Pike Business Park

9. 613 Pulaski Highway

10. Old State Road Parking

11. Village of Canterbury

12. School Bell Enterprise

13. School Bell Commons

14. Whitewood Village
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Developer Agreements

Since 2000, there have been more than 620
applications submitted to New Castle County for
developments in the Route 40 Corridor. In addition to
those previously noted, many development projects in
the corridor have developer agreements with the State
or County regarding transportation improvements in
the corridor. These improvements range from
sidewalks to widening of roadways, signal agreements
and significant right-of-way dedication. New Castle
County continues to work with DelDOT on a
comprehensive tracking system for these agreements,
which is used to coordinate private and DelDOT-
sponsored roadway improvements. Developer
contributions throughout the corridor are highlighted
in Figure 2.

Any proposed development requiring a Level of
Service (LOS) waiver from New Castle County must
first have a Traffic Mitigation (TM) Agreement
negotiated with DelDOT. TM Agreements were
implemented to provide an alternative for developers
to reduce trip generation and provide transportation
demand management measures. Developers are
required to present primary and contingent trip
reduction measures that could include alternative work
hours, preferential parking for carpools/vanpools,
transit usage, bicycle storage, and parking
management. There are four developments in the
Route 40 Corridor that have TM Agreements with
DelDOT: Lincoln Center, Springside Plaza, Astra
Zeneca, and Gore.

TIS Waivers / Fair Share Contributions

In 2004, New Castle County amended its Unified
Development Code (UDC) to increase eligibility for
Traffic Impact Study (TIS) Waivers.  The UDC
already enabled such waivers for developments where
TISs had been done for changes in zoning.  The
modification allowed TIS Waivers for developments
in Transportation Improvement Districts (TIDs) or
similarly defined areas where sufficient prior traffic
studies have been done.

     In 2019, New Castle County amended the UDC by:
including code language enabling County Council to
establish Transportation Improvement Districts
(TIDs) and Complete Community Enterprise Districts
(CCEDs); establishing LOS Waiver standards based
upon Job Creation, Public Purpose, and Significant
Hardship; and providing improved coordination with
DelDOT regulatory language.  TIDs and CCEDs
require an agreement between the County and
DelDOT, with an adopted plan involving land use and
transportation.  A TIS Waiver for a development
located within a TID or CCED is based on the
transportation planning for the district, rather than a
TIS, to determine what transportation improvements
should be the developer’s responsibility.  As of 2022,
no such TID or CCED has been created in the Route
40 area.

     There are currently six operating TIDs in
Delaware: Southern New Castle County, Westown in
Middletown, Eastown in Middletown, Henlopen,
Newark, and Churchmans Area TID. The State is also
working with Kent County and local towns on the
development of the Cheswold Area TID, Little
Heaven TID, South Frederica TID, Magnolia TID; and
with Sussex County and local towns on the
development of the SE Milford TID and Milton TID.

     There were no new applications or approvals for
TIS Waivers in the Route 40 Corridor in 2024.  To
date, 27 development plans have requested TIS
Waivers for locations in a TID.  By the end of 2021,
TIS Waivers had been approved for 22 of them.  Two
developments did not require a TIS:  Reserve at Becks
Pond involved workforce housing, which was exempt
from County concurrency; and Lighthouse Baptist
Church where the nearby intersection recently had
been improved.  DelDOT denied a TIS Waiver for
Governors Square Commercial Center and required a
TIS for Whitewood Village.  Another development,
Whittington Woods, completed a TIS instead of
completing the waiver process.
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Figure 2. Developer Contributions*

*Note: See legend continued on the following page.
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Figure 2. Developer Contributions (cont.)
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Traffic
To monitor traffic growth, 24-hour traffic counts were
conducted on five segments of Route 40 using
automatic tube counters for one week. These segment
counts were used to monitor overall trends, as opposed
to intersection counts, which were used to measure
levels of service. The segment counts were compared
with the traffic information utilized during
development of the Plan, which was based on counts
conducted primarily in 1998 and 1999, as well as
counts conducted for Corridor Monitoring and
Triggering Reports during 2000 through 2024. As
summarized in Table 2, the Average daily traffic
(ADT) volumes along Route 40 remained steady in
2024 with all intersections experiencing slight growth
compared to 2022.

The Route 40 Plan anticipated that at the five
locations shown in Table 2, traffic would increase by
an average of about 1.8 percent per year through 2020.
Current data indicate growth rates significantly less
than what was originally anticipated (See Figure 3).
The volumes at these five locations are summarized in
Table 2. All five locations experienced less traffic than
predicted, ranging from 24.4 to 40.9 percent below the
original 2020 projections. As a result, the general
growth trend through 2024 remains about 0.3 percent
annually.

To compare current levels of service for
intersections along US 40 to the levels of service used

during the Plan development process, the project team
conducted peak hour counts at 18 signalized
intersections in November 2024.  The volumes at the
other signalized intersections have been balanced
accordingly for the traffic model.  The intersections
that were counted are noted in Table 3 on page 9 of
this report.

The traffic volumes collected at the signalized
intersections were analyzed in a manner consistent
with the traffic impact study process used by New
Castle County and DelDOT. The results of the level of
service (LOS) analysis are summarized in Table 3. As
indicated, four intersections had minor degradation in
levels of service from 2023 and five experienced slight
improvement.

The intersection of US 40 at SR 896 improved
from LOS E (64.4 sec) in 2023 to LOS D (41.0 sec)
in 2024 during the AM peak hour and from LOS E
(56.4 sec) to LOS D (43.5 sec) in the PM peak
hour.

The intersection of US 40 at Walther Road
decreased from LOS C (34.6 sec) to LOS D (39.7
sec) in the PM peak hour.

The intersection of US 40 at SR 7 decreased from
LOS C (34.3 sec) in 2023 to LOS D (39.8 sec) in
2024 during the AM peak hour.
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Table 2. Average Daily Traffic

Location
Plan

volumes
(1998/1999)

2000 2020 2023
Projected

2024
volumes*

2024
counts

%
below

original
2020

forecast

2020
forecast

East of Perch Creek Drive 34,000 29,000 33,527 34,708 34,813 33,358 -30.5% 48,000

West of SR 72 29,000 27,000 27,731 30,060 30,151 29,551 -40.9% 50,000

West of Salem Church Road 32,000 34,000 32,500 33,798 33,900 33,049 -36.4% 52,000

West of Walther Road 41,000 43,000 41,690 44,507 44,641 43,865 -24.4% 58,000

West of Wilton Boulevard 27,000 27,000 23,477 23,874 23,946 23,306 -29.4% 33,000

*Based on 2024 0.3% annual growth rate

Figure 3. Traffic Growth along US 40 (average of five count locations)
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Table 3. Signalized Intersection Level of Service Summary

INTERSECTION

PEAK HOUR LEVEL OF SERVICE
Base

2000 2023 2024

2020 without
additional Plan
improvements(1998/1999)

AM PM AM PM AM PM AM PM AM PM

Frazer Road - - - - C D D F C

Pleasant Valley Road1 C C C C D C D C E F

Perch Creek Drive - - B A C C C C C C

Biddle Avenue north1 - - - - A A A - -

Biddle Avenue south1 - - - - B C B - -

Peoples Plaza north1 B C A B A A A A A A

Peoples Plaza south1 B B B C B B B C D

Glasgow Avenue north1 C C C C D D D D C E

Glasgow Avenue south1 C D B C D D D D D D

SR 8961 D D D E E E F F

LaGrange Avenue - - - - B D B D B C

SR 721 D D E E D D D D E E

Scotland Drive C B B B C C C C C C

Becks Woods Drive - - - - B B B B - -

Salem Church/Porter Rd1 C C D D D D D D D F

Glasgow Drive - - - - B C B - -

Brookmont Drive B B B B B B B B B B

Church Road D C D C C D C C C

Walther Road1 C D D D C C C C C

Governor’s Square1 B C C C C D C D C D

SR 7 1 E D E D C D D D E

Eden Square1 - - - - A A A A - -

SR 1 SB Ramps1 A A A A A A A A B C

SR 1 NB Ramps1 B B B A A B A B E C

Buckley Boulevard - - B B B B B B B C

School Bell Road1 B B C A B A B A A A

Wilton Boulevard B B C C B C B C B C

US 131 D B C B B C B C F F

Note: Red denotes a worse level of service than 2023; green denotes improvement in level of service over 2023.
1 Peak hour counts were conducted at these intersections in fall 2024



ROUTE 40 CORRIDOR IMPROVEMENTS

2024 Corridor Monitoring and Triggering Report

Page 10

Highway Safety
Each year, the project team coordinates with

DelDOT Traffic Safety to request the annual crash
report summary for the Route 40 corridor. In addition,
to reviewing the annual summary, the project team
coordinates with DelDOT’s statewide Highway Safety
Improvement Program (HSIP) to identify any
locations that are currently under study. DelDOT’s
statewide HSIP includes several categories of
transportation safety throughout the state. One of those
categories is the Hazard Elimination Program (HEP),
which involves reviewing statewide crash rates and
selecting approximately 15 sites for study. The 2024
HEP list did not include any sites in the Route 40
Corridor.

The goal of this report with respect to safety is to
identify intersections where reported crash totals from
the annual summary increased significantly (>50%)
compared to the previous five-year average, identify
the possible reasons for those increases, and consider
those sites for detailed study and improvement
recommendations.

Table 4 shows the number of reported crashes
annually at selected intersections from 2019-2024.
The 2024 crash totals were compared to the previous
five-year average to determine if there was an increase
of greater than 50 percent. It is important to note that
these totals are approximated based on raw crash data
summaries and not the actual reports. The number of
crashes is determined based on the DelDOT mile posts
at a particular intersection along US 40 and includes
all crashes listed within 0.10 miles of the intersection.
These numbers may vary upon review of the detailed
crash reports.

Of the 21 intersections evaluated in 2024 compared
to the previous five-year average:

One intersection (SR 1 NB) had 0 reported
crashes.

Three intersections had a decrease in the
number of reported crashes

Three intersections had no change in the
number of reported crashes

14 intersections had an increase in the number
of reported crashes

There were two intersections where the reported
crash total was greater than 50% higher than the
previous five-year average: Stephen J. Ballard Way
(+111%) and Wilton Blvd (+54%). Among the 19
reported crashes at Stephen J. Ballard Way in 2024, 11
(58%) were rear end crashes.  There were no other

apparent crash patterns or causes that require further
study.  Among the 20 crashes at Wilton Blvd in 2024,
11 (55%) were rear end crashes.

There were a total of three fatalities reported during
2024, which is a 40% decrease compared to the five
fatalities reported in 2023. One involved a
vehicle/motorcycle angle crash, one involved a
pedestrian, and one involved a cyclist.  Both the
pedestrian and cyclist fatalities involved a hit and run
vehicle.

Pedestrian and Bicycle Safety

During 2024 in the Route 40 corridor, there were a
total of ten reported crashes involving pedestrians or
bicyclists; six involved pedestrians and four involved
bicyclists. Six of the ten reported crashes resulted in
personal injuries, one resulted in a pedestrian fatality,
and one resulted in a bicyclist fatality.

Among the ten reported crashes:

Two occurred in the shoulder

Three occurred within a marked crosswalk

Four occurred midblock, in travel lanes, and
outside the limits of a marked crosswalk

Route 40 Pedestrian Study

In 2017, DelDOT initiated a pedestrian safety
study along Route 40 between SR 72 and Buckley
Boulevard. In addition to reviewing detailed crash
reports, field observations and pedestrian counts were
conducted at several intersections along this 4.3-mile
segment in spring 2017. The final study was submitted
in April 2019 and included a three-page matrix of
short-term, mid-term, and long-term
recommendations.

Some of the recommendations are being actively
implemented which include the installation of lighting,
a median barrier along US 40 to deter midblock
crossings and promote crossings at signalized
intersections and upgrading the Ricky Blvd
intersection to provide a signalized pedestrian
crossing. Construction on the signalized pedestrian
crossing at Rickey Blvd was completed in 2024.

Electronic Red Light Safety Program

The Delaware Electronic Red Light Safety Program
(ERLSP) began operations on February 1, 2004 at the
intersection of Route 13 and Webbs Lane in Dover.
The program now includes 46 intersections statewide.
Among those intersections there are six located along
US 40 as noted below.



ROUTE 40 CORRIDOR IMPROVEMENTS

 2024 Corridor Monitoring and Triggering Report

Page 11

US 40 at SR 896

US 40 at SR 72 (NB)

US 40 at Scotland Drive

US 40 at Glasgow Drive

US 40 at Governors Square

US 40 at Eden Square

DelDOT completed the selection process for the
cameras installer, a contract which included new and
expanded monitoring sites. The three sites listed below
are planned to be installed by the end of 2025.

US 40 at Pleasant Valley Road (EB/WB)

US 40 at Brookmont Drive (EB/WB)

US 40 at SR 72 (EB/WB/SB)

Each location is identified based on an extensive
selection process that includes reviewing crash data,
field observations, signal timing review, data
collection, and site evaluation. The program also
completes an annual report that provides statistics
about reported crashes, violations, and program
revenue and expenses.

As part of a subsequent “phase” of site selection and
camera installations, DelDOT is currently evaluating
four additional locations for enforcement along US 40
at Perch Creek Drive, Glasgow Avenue, SR 1 SB
ramps, and Buckley Boulevard.

More details about the history of the program and
updates on the progress can be reviewed on the project
website at:

https://www.deldot.gov/Programs/red_light/index.sh
tml
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 Table 4. Intersection Crash Data Summary

INTERSECTION
2019 2020 2021 2022 2023

5-year
average

2024

Frazer Road 14 3 9 12 9 10 12

Pleasant Valley Road 19 14 18 11 16 16 20

Perch Creek Drive / La Grange
Parkway 13 13 7 8 12 11 16

Peoples Plaza 6 11 10 5 8 8 12

Glasgow Avenue 27 21 36 45 15 29 30

SR 896 42 43 29 34 27 35 39

Stephen J. Ballard Way 9 11 12 6 5 9 19

SR 72 24 30 23 26 20 25 30

Scotland Drive 15 19 23 19 12 18 22

Becks Woods Drive 8 9 8 11 6 9 9

Salem Church/Porter Road 38 23 31 40 35 34 29

Glasgow Drive 17 13 21 20 14 17 14

Brookmont Drive 19 12 15 16 17 16 23

Church Road 29 29 26 28 25 28 28

Walther Road 13 8 10 11 7 10 13

SR 7 52 55 57 46 35 49 59

SR 1 SB 16 17 19 14 8 15 15

SR 1 NB 9 4 9 11 6 8 0

Buckley Boulevard 9 9 8 9 7 9 8

School Bell Road 4 4 9 6 5 6 8

Wilton Boulevard 13 9 11 19 13 13 20
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Transit Service
When comparing total ridership for the bus routes in

the Route 40 Corridor, there was a 10% increase in
ridership between 2023 and 2024. The most
significant increases occurred along bus route 46
(43%). The largest decrease in ridership was along bus
route 53, which declined approximately 46%.  Bus
Route 46 was extended to Middletown on weekdays,
while continuing to run between Newark and Peoples
Plaza Monday through Saturday.  Route 46 was also
consolidated with two other Middletown routes
allowing for limited Saturday service to Middletown.
Route 42 was also eliminated as part of the November
2024 service change.

DART Reimagined was a year-long transit study
focused on improving public transportation services
across the state of Delaware and charting the course
for a more sustainable transit future. The study
analyzed the existing DART First State transit system
and identified future opportunities for improvement.

DART Reimagined gathered data that reflected the
current state of the system – ridership numbers, route
usage, and access – and provided recommendations
for system changes that accommodate rider needs.
Through a comprehensive service review, the study
identified rider needs and challenges and presented
opportunities for service enhancements across the
state of Delaware.

The next phase will be the implementation of the
DART Reimagined Plan, which will be divided into
three phases. The first phase was implemented in 2024
and included discontinuation of service for bus route
42 in the Route 40 corridor. Phase II, which is planned
for 2025-2026, will include service changes to bus
route 64 along with a new service route 56.

The final report can be viewed online here:
https://www.dartreimagined.com/project-
resources#finalreport

Figure 4. Transit Route Map



ROUTE 40 CORRIDOR IMPROVEMENTS

2024 Corridor Monitoring and Triggering Report

Page 14

Project Status
During 2024, there were three active projects in the
corridor that were part of the original Plan: US 40
widening from Salem Church Road/Porter Road to
Walther Road, the US 40/SR 896 intersection
improvements, and the US 40 at SR 7 intersection
improvements. Figure 5 shows the status of Plan
projects in the corridor as of the end of 2024. Detailed
descriptions of all active projects are provided below.

US 40 Widening, Salem Church Road/Porter
Road to Walther Road

The US 40 widening from Salem Church Road/Porter
Road to Walther Road began concept design in 2016.
In 2018, the developer for Rockwood completed
widening to add a through lane along eastbound Route
40 from Rockwood Road to Glendale Boulevard.

Final design for the remaining segment west of
Rockwood Road was completed in 2024. Advance
utility relocations began in early 2024 and right-of-
way acquisition will continue into early 2025.
Roadway construction is anticipated to begin in spring
2025 and continue until fall 2027.

US 40 at SR 896 Intersection

Project development to address safety and congestion
issues began in 2016. The project team developed
concept alternatives, three of which were retained for
further analysis and were presented at a public
workshop held on May 1, 2018. A preferred
alternative was selected in 2018. Preliminary design
began in early 2019 and semi-final plans were
completed in late 2020. A virtual public workshop was
conducted in September 2020 and final design
continued in 2023.  Final design is scheduled to be
complete in 2025 and construction anticipated to begin
following completion of the I-95 at SR 896 grade
separation; however, a construction schedule has not
been established.

US 40 at SR 7 Intersection

Concept design and environmental documentation
began in 2023.  Public outreach efforts will begin in
summer 2025 with a public workshop near the end of
2025. Final design funding is scheduled to continue
through 2027. Construction funding and schedule has
not been established.

Glasgow Avenue Main Street Study

The Glasgow Avenue Main Street Study was
completed in 2017. The study was undertaken to
develop a vision plan that will guide future
transportation and land use along Glasgow Avenue in
an effort to become a functional “Main Street” for the
surrounding community.

The study provided several recommendations
related to character districts, proposed gateway
treatments, complete streets, and development. The
study is now in the implementation phase when
DelDOT, WILMAPCO, and New Castle County will
use the design guidelines provided in the study to
achieve the Main Street vision.  Project design began
in 2022 and is currently on hold due to funding
constraints.  Construction funding is not currently
programmed.

A copy of the study is posted on the WILMAPCO
website at:

www.wilmapco.org/Glasgow/GlasgowAveMainStree
tStudy.pdf

Other Projects in the Corridor

US 13 Paving and Pedestrian Improvements,
Llangollen Blvd to Bacon/Boulden Blvd

The project has been divided into several phases in
order to expedite the overall implementation.
Pedestrian facilities between Boulden Blvd and
Rogers Rd have been completed as part of a pavement
rehabilitation project in early 2021. The US13
Lighting project between Llangollen Blvd and I-495
was mostly completed in 2021, and some additional
lighting was implemented by Delmarva Power in
Summer 2022. The US 13 Median Treatment project
was completed in summer 2024. The US 13 Paving &
Pedestrian project between Llangollen Blvd and
Bacon/Boulden Blvd has been advertised and
construction is expected to start in summer 2025.

Old Baltimore Pike Side Path, Phase II

This project was proposed to improve safety and
connectivity for pedestrians and cyclists. The need of
this project is to fill a gap in the current sidewalk
network along Old Baltimore Pike. The limits of the
project extend from SR 72 to Walther Road and the
improvements include about two miles of PCC
sidewalk (6’ wide) with a 2’ grass buffer.
Additionally, there is a need to enhance existing curb
ramps, driveway aprons, roadway lighting, signage,
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pavement markings, and upgrade traffic signals. These
improvements are strategically designed to encourage
a transition away from vehicle-centric transportation,
promoting and facilitating non-motorized modes of
travel such as walking and biking.  The project was
advertised in late 2024 and is expected to begin
construction in spring 2025.  Construction is
scheduled to be complete by the end of 2025.

Other Projects in the Region
As noted in previous Corridor Monitoring and
Triggering Reports, future regional projects may have
an impact on the Route 40 corridor. The status of these
projects is summarized below.

SR 1 widening, Road A to US 13/Tybouts
Corner

Planning has begun for widening (from four to six
lanes) and pavement reconstruction along this segment
of SR 1. The project will be split into two contracts,
one from Road A to Route 40 and a second from Route
40 to US 13/Tybouts Corner.  The first contract will
also include improvements to the SR 1 at SR 273
interchange and a new interchange with Newtown
Road.  A virtual public workshop was conducted on
October 27, 2021 to present the recommended
preferred alternative.  The updated NEPA document
was available for public review in 2022.  Construction
funding is programmed for FY 2029.

A public workshop was conducted in July 2022 for the
SR 1 at Tybouts Corner improvements.  A concept
plan was submitted in December 2023.  The updated
NEPA document was available for public review in
2023.  DelDOT has selected a design team and
preliminary engineering began in 2024.  The project is
not currently funded for construction.

SR 72, McCoy Road to SR 71

This project proposes to widen SR 72 from two to four
lanes between McCoy Road and SR 71. Multimodal
improvements, including shoulders to accommodate
bicycles and new sidewalks are also planned. Utility
relocation and drainage construction began in spring
2019 and was substantially completed in November
2021.  Paving for the roadway contract began in
September 2022 and was completed in November
2024. Construction for the widening project is
underway, with an expected completion date of winter
2025.

I-95 at SR 896 Interchange

Construction began on this $225 million project in
spring 2023 and is expected to be complete by the end
of summer 2026. Traffic alerts are being issued via the
project website, press release, and direct text
messages. Message boards are being used to notify
motorists, and signals are being adjusted to handle the
additional traffic. Please visit the
95896improvements.com website to subscribe to
project alerts.



ROUTE 40 CORRIDOR IMPROVEMENTS

2024 Corridor Monitoring and Triggering Report

Page 16

Figure 5. Project Status
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TRIGGERING

Assessment of Monitored Conditions
Traffic congestion did not change substantially in
2024. There were no intersections with an LOS lower
than D.  Traffic volumes continue to increase from the
effects of the pandemic, but traffic data confirms that
overall growth rates are still significantly lower than
originally anticipated by the Plan.

During 2024, there were 16 new development plans
submitted to New Castle County for review in the
Route 40 corridor. Review of 12 major developments
proposed before 2024 continued this year. Among
those plans, two were recorded in 2024.

There were no sites within the Route 40 Corridor
included on the 2024 HEP list. Two intersections
experienced a significant increase in reported crashes;
however, no further studies are recommended. During
2024, there were a total of 10 reported crashes
involving pedestrians or bicyclists; six reported
crashes resulted in personal injuries and two reported
crashes resulted in fatalities.

There was a 10% increase in ridership in the Route
40 Corridor between 2023 and 2024. The largest
increase occurred on bus route 46 (43%).  The largest
decrease occurred on bus route 53 (46%).  Bus routes
42 and 302 were eliminated as part of recent service
changes.

Recommendations
General

Continue to identify funding sources to implement as
many of the recommendations below as possible and
restore projects that have been placed on hold.

Land development

Continue to monitor development activity to ensure
compatibility with the Plan and maintain consistent
developer contributions to transportation
improvements.

Monitor developer agreements for major land
developments to ensure the compatibility of
developer-sponsored improvements with the Plan.

Corridor preservation

Continue pursuing corridor preservation opportunities
through the site review team process.

Highway safety

Continue to follow pedestrian safety improvement
implemented as part of the Route 40 Ped Safety Study.

Continue to review annual crash reports to identify
crash patterns or changes in the corridor.

Transit

Follow implementation of the DART Reimagined
Plan.

Continue to track ridership in the corridor and provide
service enhancements where appropriate.

Continue to identify opportunities for developer-
funded transit improvements such as bus service
expansion, bus stop improvements, transit-oriented
development, and innovative trail projects throughout
the Route 40 Corridor.

Planning, design, and construction

Start construction for US 40 widening between Salem
Church Road/Porter Road and Walther Road.

Complete final design for the US 40 / SR 896 Grade
Separated Intersection.

Complete concept, NEPA studies, and begin final
design for the US 40 / SR 7 Grade Separated
Intersection.

PUBLIC INVOLVEMENT

Activities During 2024

The CMC met once in May 2024.  The project website
is updated annually to provide the latest information
on implementation of the Plan. The site contains
information from newsletters, updates on project
planning, design, and construction, and a schedule of
public meetings and workshops. The site can be
accessed from the DelDOT Web site at:

https://deldot.gov/projects/

Search: US 40

Activities Planned For 2025
To ensure the community is kept up to date and
involved in the progress of transportation
improvements in the Route 40 corridor, the project
team will continue the following communications
initiatives for 2025:

Website - The Route 40 corridor project website will
continue to be maintained and updated on a regular
basis.

E-mail, project mailing address and telephone
hotline - Residents will still be able to communicate
with the project team through various channels - email,
mailing address, or telephone.
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