
TIMELINE

Phase 1:
July 2025 _ Feb 2026
    •    Triangular Island and

Acceleration Lane on SR 1
NB at Five Points
◦  U-Turn Movement open

    •    Retaining Wall and Relocate
Lewes-Georgetown Trail
under SR 1 Nassau Bridges

    •    Drainage Work along
Nassau Road

Phase 6:
June 2027 _ Oct 2027
    •    Construct SR 1 NB Off-Ramp and
         Nassau Road extension to Tulip Dr

Phase 9:
June 2028 _ Oct 2028
    •    Convert old SR 1 NB into Nassau Road Service Road

Phase 7:
Oct 2027 _ Jan 2028
    •    SR 1 SB third lane and Janice Road connection

Phase 10:
Oct 2028 _ Feb 2029
    •    Final paving and striping

Phase 8:
Jan 2028 _ June 2028
    •    Construct SR 1 NB – north of Nassau Bridges

Phase 2A:
Aug 2025 _ June 2026
    •    New Service Road between Minos Conaway Road and Janice Road
    •    New Road under SR 1 Nassau Bridges
    •    Janice Road reconstruction
    •    New Road & Janice Road Roundabout

Phase 4:
Fall 2026
    •    Close all SR 1 crossovers

Phase 2B:
Early Summer 2026
    •    Minos Conaway Road Roundabout
    •    Minos Conaway Road Detour

Phase 2C:
Jan 2026 _ Sept 2026
    •    New Ramp from SR 1 SB to Minos Conaway Road
    •    Partial New Road & Nassau Road Roundabout

Phase 5:
Fall 2026 _ June 2027
    •    Construct SR 1 NB – south of Nassau Bridges

Phase 3:
Early Fall 2026
    •    Complete New Road & Nassau Road Roundabout
    •    New Road Detour
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SR 1 &
Minos Conaway

Project Start: July 2025
Project End:  February 2029
Project Duration: 1,199 days
Schedule is weather dependent


