



Field Requested End Date (FRED) 3.0 Manual Creation/ AE Revision

The purpose of the FRED Manual Creation flow is to create a FRED record to update the FRED date based on the following criteria: completion of punch List items, contractor filed for bankruptcy, delays due to coordination with outside agencies/companies, etc.

- T202106201 - Home
- Tasks
- Drafts
- Notifications
- Directory
- Support >
- General >
- Design Phase >
- Construction Phase >
- Document Manager >
- Reports >
- Admin >

DelDOT > DOTS > T202106201

Summary


My Dashboard ... ▼

Tasks	7 Active	Notifications	Total	Mail	0 Total
--------------	-------------	----------------------	-------	-------------	------------

STEP 3/13

Click the + symbol to open a new project

Image



Details

Project Name	Administrator	Status
Pavement & Rehabilit...	Billy Sweeney	Active
Project Number	Hierarchy Path	
T202106201	/DelDOT/DOTS	

Links

- T202106201 - Home
- Tasks
- Drafts
- Notifications
- Directory
- Support
- General
- Design Phase
- Construction Phase
- Document Manager
- Reports
- Admin

DelDOT > DOTS > T202106201

Summary

Tasks

Image

Search by Name or Number...

Recent Locations	Bookmarks	Key Locations
T202106201	No items to display.	Company Workspace
T201707108		DelDOT
T202204302		
T202380208		
T202307801		
DelDOT		
T202306501		
T201651201		
T202207401		

STEP 2/13

Type the **Project Name** or **Number** or select from the **Recent Locations**

Click **Next** to proceed

Next

Information No Image Available

My Dashboard

0 Total

Administrator Status Billy Sweeney Active

Hierarchy Path /DelDOT/DOTS

Links

- TEST20221024 - Home
- Tasks
- Drafts
- Notifications
- Directory
- Support
- General**
- Design Phase
- Construction Phase
- Document Manager
- Reports
- Admin

DelDOT > TEST20221024

My Dashboard

Summary

Tasks 3 Active	Notifications 3 Total	Mail 0 Total
--------------------------	---------------------------------	------------------------

STEP 3/13

Click General

Click Next if already open

Next

Information
No Image Available.

Details

Project Name 2022 Testing Project	Administrator Kyle Pickett	Status Active
Project Number TEST20221024	Hierarchy Path /DelDOT	

Links

Self Help

ORACLE Primavera Unifier (TEST) View July Newsletter RH Rose Heinlein

Company Workspace T202106201 TEST20221024

TEST20221024 - Home DelDOT > TEST20221024 My Dashboard

Summary

Tasks 3 Active

Notifications 3 Total

Mail 0 Total

Image

STEP 4/13

Click Project Information

Click Next if already open

Back Next

i Information

No Image Available.

Details

Project Name	Administrator	Status
2022 Testing Project	Kyle Pickett	Active
Project Number	Hierarchy Path	
TEST20221024	/DelDOT	

Links

Self Help

- TEST20221024 - Home
- Tasks
- Drafts
- Notifications
- Directory
- Support
- General
 - ADA Guidance Request
 - Contacts
 - Project Locations
 - Project Vendors
 - Project Number Requ...
 - Project Information
 - Field Requested E...
 - Project Codes
 - Project Estimate
 - Project Notes
 - Project Schedule
 - Project Website Info
 - Risks & Issues
- Design Phase
- Construction Phase
- Document Manager
- Reports
- Admin

DelDOT > TEST20221024

Summary

My Dashboard

Tasks 3 Active	Notifications 3 Total	Mail 0 Total
--------------------------	---------------------------------	------------------------

Image

STEP 5/13

Click Field Requested End Date

Click Next if already open

Back Next

Information
No Image Available.

Details

Project Name	Administrator	Status	Active
2022 Testing Project	Kyle Pickett		
Project Number	Hierarchy Path		
TEST20221024	/DelDOT		

Links

Self Help

- TEST20221024 - Home
- Tasks
- Drafts
- Notifications
- Directory
- Support
- General
- ADA Guide
- Contacts
- Project Locations
- Project Vendors
- Project Number Requ...
- Project Information
 - Field Requested E...
 - Project Codes
 - Project Estimate
 - Project Notes
 - Project Schedule
 - Project Website Info
- Risks & Issues
- Design Phase >
- Construction Phase >
- Document Manager >
- Reports >

DelDOT > TEST20221024

Field Requested End Date

+ Create Actions View: All Records [edit] [refresh] [print] [search] [filter] [help]

STEP 6/13

Click Create

Back

Record No.	Field End Date	Status	Creator	Creation Date	Project Number
	08/04/2023	Completed	Rose Heinlein	08/02/2023 09:37 AM	TEST20221024
	08/30/2023	Completed	Karynn Reed	08/02/2023 09:30 AM	TEST20221024
	08/02/2023	Completed	Rose Heinlein	08/02/2023 08:50 AM	TEST20221024
	08/31/2023	Completed	Karynn Reed	08/02/2023 08:29 AM	TEST20221024

Self Help

Create New Field Requested End Date





Send Save 

Field End Date


Record Header

Project Name	Record No.
<input type="text"/>	<input type="text"/>
Project Number	Status
<input type="text"/>	<input type="text"/>
Project ID	
2023-00001	



End Date Details

Project Schedule *	STEP 7/13
Type a Record No... 	Select the Project Schedule
Required	Click Next to proceed
Previous Field Requested End Date 	Back Next
<input type="text"/>	<input type="text"/>
FRED Reason 	Schedule Impact (Days)
Select 	<input type="text" value="0"/>
	Required

Record Footer

Creator 	Creation Date
Rose Heinlein	<input type="text"/>

Attachments Comments Linked Records Linked Mail 


Information
No Attachments.

Field End Date

Record Header

Project Name	Record No.
<input type="text"/>	<input type="text"/>
Project Number	Status
<input type="text"/>	<input type="text"/>
Project ID	
2023-00001	

End Date Details

Project Schedule * <input type="text" value="Type a Record No..."/> <small>Required</small>	Point of Contact * <input type="text" value="Type a Name..."/> <small>Required</small>
Previous Field Requested End Date <small>Required</small> <input type="text"/>	Field Requested End Date * <small>Required</small> <input type="text" value="MM/DD/YYYY"/>
FRED Reason <input type="text" value="Select"/>	Schedule Impact (Days) <input type="text" value="0"/>

Record Footer

Creator Rose Heinlein	Creation Date <input type="text"/>
--------------------------	---------------------------------------

Attachments Comments Linked Records Linked Mail

STEP 8/13

Select the Point of Contact

Click Next to proceed

[Back](#) [Next](#)

Information
Attachments

Create New Field Requested End Date

Send Save



Field End Date

Project ID
2023-00001

End Date Details

Project Schedule *
Type a Record No... Required

Point of Contact *
Type a Name... Required

Field Requested End Date * ⓘ
MM/DD/YYYY Required

Previous Field Requested End Date ⓘ

FRED Reason ⓘ
Select

Schedule Impact (Days)
0

Record Footer

Creator ⓘ
Rose Heinlein

Creation Date

Attachments Comments Linked Records Lin > []

📎

STEP 9/13

Enter the Field Requested End Date
Click Next to proceed

Back Next



Information
No Attachments.



Create New Field Requested End Date

Send Save



Field End Date

Project ID
2023-00001

End Date Details

Project Schedule *
Type a Record No... Required

Point of Contact *
Type a Name... Required

Previous Field Requested End Date

Field Requested End Date * Required
MM/DD/YYYY

FRED Reason
Select

STEP 10/13

Select the **FRED Reason** from the picker below. *Select all that apply.*

Click Next to proceed

Back Next

Record Footer

Creator
Rose Heinlein

Creation Date

Attachments Comments Linked Records Lin >

Information
No Attachments.



Create New Field Requested End Date

Field End Date

Record Header

Project Name	Record No.
<input type="text"/>	<input type="text"/>
Project Number	Status
<input type="text"/>	<input type="text"/>
Project ID	
2023-00001	

End Date Details

Project Schedule * Type a Record No... <small>Required</small>	Point of Contact * Type a Name... <small>Required</small>
Previous Field Requested End Date ⓘ <input type="text"/>	Field Requested End Date * ⓘ MM/DD/YYYY <small>Required</small>
FRED Reason ⓘ Select	Schedule Impact (Days) 0

Record Footer

Creator ⓘ Rose Heinlein	Creation Date <input type="text"/>
----------------------------	---------------------------------------

Send Save

STEP 11/13

Click Send

Back

Attachments Comments Linked Records

i

Information

No Attachments.

self help

Create New Field Requested End Date

Field End Date

Record Header

Project Name Record No.

Project Number Status

Project ID

2023-00001

End Date Details

Project Schedule Point of Contact

PRJSCH-0001 Rose Heinlein

Previous Field Requested End Date Field Requested End Date

08/02/2023 08/02/2023

FRED Reason Schedule Impact

Select

Record Footer

Creator Creation Date

Rose Heinlein

Workflow Action Details

Action Details

Workflow Actions Send For Review

Submit for Review Review

To

Rose Heinlein; Group Engineers

CC

Start typing for suggestions...

Due Date Details

Task Due Date

i

Task Due Date is not available

Send Save

Comments Linked Records Linked Mail

i

Information
No Attachments.

Self help

STEP 12/13

Click Send

Back

Cancel **Send**

Create New Field Requested End Date

Send Save

Field End Date

Record Header

Project Name	Record No.
Project Number	Status
Project ID 2023-00001	

End Date Details

Project Schedule * PRJSCH-0001	Point of Contact * Rose Heinlein
Previous Field Requested End Date ⓘ 08/02/2023	Field Requested End Date * ⓘ 08/02/2023
FRED Reason ⓘ Select	Schedule Impact (Days) 0

Record Footer

Creator ⓘ Rose Heinlein	Creation Date
----------------------------	---------------

Attachments Comments Linked Records Linked Mail

📎

i
Information
No Attachments.

Notification

STEP 13/13

Click **OK**

Back

OK

Self Help

Create New Field Requested End Date

Send Save [Menu]

Field End Date

Record Header

Project Name: [Field]
Record No.: [Field]

Project Number: [Field]
Status: [Field]

Project ID: [Field]
2023-00001

End Date Details

Project Schedule: * [PRJSCH-0001] [GE] [X]

Point of Contact: * [Rose Heine]

Previous Field Requested End Date: [08/02/2023]

Field Requested End Date: [08/02/2023]

FRED Reason: [Select]

Schedule Impact (Days): [0]

Record Footer

Creator: [Rose Heine]

Creation Date: [Field]

Attachments | Comments | Linked Records | Linked Mail



Information
No Attachments

Notification

The new record will appear in the record log and will be sent to the **Group Engineer** for Review.