



Field Requested End Date (FRED) 4.0 Group Engineer Review

The purpose of the FRED Manual Group Engineer Review flow is for the Group Engineer to review a manually created FRED record. The FRED record can either be sent to 'end' or sent back to the Inspector for Revision.

- Tasks
- Drafts
- Notifications
- Directory
- Support >
- General >
- Design Phase >
- Construction Phase >
- Document Manager >
- Reports >
- Admin >

Summary


Tasks 7 Active

Notifications Total

Main 0 Total

STEP 1/13
Click the + symbol to open a new project

Image



Details

Project Name Pavement & Rehabilit... **Administrator** [Billy Sweeney](#) **Status** Active

Project Number T202106201 **Hierarchy Path** /DelDOT/DOTS

Links

ORACLE Primavera Unifier (TEST) RH Rose Heinein

T202106201 T202106201 Company Workspace Company Workspace T202106201 T202106201 T202106201 T202106201

DelDOT > DOTS > T202106201

Summary

Tasks

Image

Search by Name or Number...

<p>Recent Locations</p> <ul style="list-style-type: none"> T202106201 T201707108 T202204302 T202380208 T202307801 DelDOT T202306501 T201651201 T202207401 	<p>Bookmarks</p> <p>No items to display.</p>	<p>Key Locations</p> <ul style="list-style-type: none"> Company Workspace DelDOT
---	---	---

Information No Image Available

STEP 2/13

Type the **Project Name** or **Number** or select from the **Recent Locations**

Click **Next** to proceed

Next

My Dashboard 0 Total

Administrator Status Active
Billy Sweeney

Hierarchy Path /DelDOT/DOTS

Links

ORACLE Primavera Unifier (TEST) View July Newsletter Rose Heinlein

Company Workspace T202106201 TEST20221024

TEST20221024 - Home DelDOT > TEST20221024 My Dashboard

Tasks 3 Active

Notifications 3 Total

Mail 0 Total

STEP 3/13

Click General

Click Next if already open

Next

Information
No Image Available.

Details

Project Name	Administrator	Status
2022 Testing Project	Kyle Pickett	Active
Project Number	Hierarchy Path	
TEST20221024	/DelDOT	

Links

Self Help

ORACLE Primavera Unifier (TEST) View July Newsletter Rose Heinlein

Company Workspace T202106201 TEST20221024

TEST20221024 - Home DelDOT > TEST20221024

My Dashboard

Summary

Tasks 3 Active Notifications 3 Total Mail 0 Total

Image

STEP 4/13

Click **Project Information**
Click Next if already open

Back Next

Information
No Image Available.

Details

Project Name	Administrator	Status
2022 Testing Project	Kyle Pickett	Active
Project Number	Hierarchy Path	
TEST20221024	/DelDOT	

Links

self help

7

Summary

Tasks 3 Active	Notifications 3 Total	Mail 0 Total
--------------------------	---------------------------------	------------------------

Image

STEP 5/13

Click Field Requested End Date

Click Next if already open

Back Next

Information

No Image Available.

Details

Project Name	Administrator	Status
2022 Testing Project	Kyle Pickett	Active
Project Number	Hierarchy Path	
TEST20221024	/DelDOT	

Links

self help

- TEST20221024 - Home
- Tasks
- Drafts
- Notifications
- Directory
- Support
- General
- ADA Guidance Request
- Contacts
- Project Locations
- Project Vendors
- Project Number Requ...
- Project Information
 - Field Requested E...**
 - Project Codes
 - Project Estimate
 - Project Notes
 - Project Schedule
 - Project Website Info
- Risks & Issues
- Design Phase
- Construction Phase
- Document Manager
- Reports
- Admin

DelDOT > TEST20221024

Field Requested End Date

STEP 6/13

Select the Manual FRED Record, that was assigned to you.

Record No.	Field End Date	Status	Creator	Creation Date	Project Number
FRED-0019	08/08/2023	Submit	Rose Heinlein	08/08/2023 08:35 AM	TEST20221024
FRED-0018	08/07/2023	Awaiting_FRED	Rose Heinlein	08/08/2023 08:22 AM	TEST20221024
FRED-0017	08/08/2023	Completed	Rose Heinlein	08/07/2023 01:35 PM	TEST20221024
FRED-0016	08/07/2023	Completed	Rose Heinlein	08/07/2023 08:23 AM	TEST20221024
FRED-0015	08/03/2023	Submit	Rose Heinlein	08/03/2023 03:24 PM	TEST20221024
FRED-0014	08/03/2023	Submit	Rose Heinlein	08/03/2023 03:12 PM	TEST20221024
FRED-0013	08/03/2023	Submit	Karynn Reed	08/03/2023 02:07 PM	TEST20221024
FRED-0012	08/03/2023	Pending	Rose Heinlein	08/03/2023 10:43 AM	TEST20221024
FRED-0011	08/03/2023	Awaiting_FRED	Rose Heinlein	08/03/2023 10:25 AM	TEST20221024
FRED-0010	08/01/2023	Completed	Rose Heinlein	08/03/2023 09:04 AM	TEST20221024
FRED-0009	08/03/2023	Submit	Rose Heinlein	08/03/2023 08:42 AM	TEST20221024
FRED-0008	08/02/2023	Submit	Rose Heinlein	08/02/2023 01:41 PM	TEST20221024
FRED-0007	08/30/2023	Completed	Karynn Reed	08/02/2023 12:07 PM	TEST20221024
FRED-0006	08/03/2023	Completed	Rose Heinlein	08/02/2023 11:17 AM	TEST20221024
FRED-0005	08/02/2023	Submit	Rose Heinlein	08/02/2023 10:16 AM	TEST20221024
FRED-0004	08/04/2023	Completed	Rose Heinlein	08/02/2023 09:37 AM	TEST20221024
FRED-0003	08/30/2023	Completed	Karynn Reed	08/02/2023 09:30 AM	TEST20221024
FRED-0002	08/02/2023	Completed	Rose Heinlein	08/02/2023 08:50 AM	TEST20221024
FRED-0001	08/31/2023	Completed	Karynn Reed	08/02/2023 08:29 AM	TEST20221024

Total: 19

Inspector Daily Reports

Daily Report Personnel & Equipment Ticket Packages Bid Pay Items Non-Bid Pay Items Materials Visitors Issues

Task Details

From
Company Administrator
To
Rose Heinlein
Sent For
Inspector Review

General

Contract Reference T202106201	Record No. IDR-01663
Project Number T202106201	Creation Date 06/14/2023 01:54 PM
Project Name Pavement & Rehabilitation, Kent I, (US 13-South DuPont Hwy- Harrington to Woodside),2021	Status Tkt_Pkg_Review
Spec Year 2020	Due Date
First Chargeable Day 05/23/2022	

Report Details

Creator Rose Heinlein	<input type="checkbox"/> Critical?
Contractor Diamond Materials LLC	
Project Location	Location Name

Accept Decline

STEP 7/13

Click Accept

Back

Attachments Comments Linked Reso



Information
No Attachments.

Field Requested End Date

Send Save

Field End Date

Record Header

Project Name: 2022 Testing Project

Record No.: FRED-0016

Project Number: TEST20221024

Status: Submit

Project ID: 2023-00001

End Date Details

Project Schedule: PRJSCH-0001

Point of Contact: Rose Heinlein

Previous Field Requested End Date: 08/03/2023

Field Requested End Date: 08/07/2023

FRED Reason: Completion of Punch List Items, Contractor Filed for Bankruptcy

Schedule Impact (Days): 0

Record Footer

Creator: Rose Heinlein

Creation Date: 08/07/2023 08:23 AM

Attachments [Comments](#) [Linked Records](#) [Linked Mail](#) [Workflow Progress](#) [Audit Log](#)

STEP 8/13

Review the End Date Details

Click Next to proceed

[Back](#) [Next](#)

Information Attachments.

Field Requested End Date

Send Save 

Field End Date

Record Header	
Project Name 2022 Testing Project	Record No. FRED-0016
Project Number TEST20221024	Status Submit
Project ID 2023-00001	
End Date Details	
Project Schedule PRJ5CH-0001	Point of Contact Rose Heinlein
Previous Field Requested End Date ⓘ 08/03/2023	Field Requested End Date ⓘ 08/07/2023
FRED Reason ⓘ Completion of Punch List Items, Contractor Filed for Bankruptcy	Schedule Impact (Days) 0
Record Footer	
Creator ⓘ Rose Heinlein	Creation Date 08/07/2023 08:23 AM

Attachments **Comments** Linked Records Linked Mail Workflow Progress Audit Log  

STEP 9/13

Click **Comments** to add a comment to the record

[Back](#)



Information
No Attachments.

Field Requested End Date

Send Save

Field End Date

Record Header

Project Name	Record No.
2022 Testing Project	FRED-0016
Project Number	Status
TEST20221024	Submit
Project ID	
2023-00001	

End Date Details

Project Schedule	Point of Contact
PRJ5CH-0001	Rose Heinlein
Previous Field Requested End Date	Field Requested End Date
08/03/2023	08/07/2023
FRED Reason	Schedule Impact (Days)
Completion of Punch List Items, Contractor Filed for Bankruptcy	0

Record Footer

Creator	Creation Date
Rose Heinlein	08/07/2023 08:23 AM

Attachments Comments **Linked Records** Linked Mail Workflow Progress Audit Log

Placeholder for comments

STEP 10/13

Add comments as needed, and click **Post**

Click **Next** to proceed

[Back](#) [Next](#)

Information

No Comments are available.

Field Requested End Date

Field End Date

Record Header	
Project Name 2022 Testing Project	Record No. FRED-0016
Project Number TEST20221024	Status Submit
Project ID 2023-00001	
End Date Details	
Project Schedule PRJ5CH-0001	Point of Contact Rose Heinlein
Previous Field Requested End Date ⓘ 08/03/2023	Field Requested End Date ⓘ 08/07/2023
FRED Reason ⓘ Completion of Punch List Items, Contractor Filed for Bankruptcy ⓘ	Schedule Impact (Days) 0
Record Footer	
Creator ⓘ Rose Heinlein	Creation Date 08/07/2023 08:23 AM

Attachments | **Comments** | Linked Records

Send Save [Menu]

STEP 11/13

Click Send

Back

Clear Post

i
Information
No Comments are available.

Field Requested End Date

Field End Date

Record Header

Project Name: 2022 Testing Project
 Record No.: FRED-001

Project Number: TEST20221024
 Status: Submit

Project ID: 2023-00001

End Date Details

Project Schedule: PRJ5CH-0001
 Point of Contact: Rose Heinlein

Previous Field Requested End Date: 08/03/2023
 Field Requested End Date: 08/07/2023

FRED Reason: Completion of Punch List Items, Contractor Filed for Bankruptcy
 Schedule Impact: [Empty]

Record Footer

Creator: Rose Heinlein
 Creation Date: 08/07/2023

Workflow Action Details

Send For

Workflow Actions:

STEP 12/13

Select **Send for Revision**, if revision is needed, or select **Complete** if no revision is needed and the record can be closed.


[Back](#)

Cancel Send

Send Save

Comments | Linked Records | Linked Mail | Workflow Progress | Audit Log

Clear Post



Information

No Comments are available.

Field Requested End Date

Field End Date

Record Header

Project Name: 2022 Testing Project
 Project Number: TEST20221024
 Project ID: 2023-00001

Record No.: FRED-001
 Status: Submit

End Date Details

Project Schedule: PRJ5CH-0001
 Previous Field Requested End Date: 08/03/2023
 FRED Reason: Completion of Punch List Items, Contractor Filed for Bankruptcy

Point of Contact: Rose Heinlein
 Field Requested End Date: 08/07/2023
 Schedule Impact:

Record Footer

Creator: Rose Heinlein
 Creation Date: 08/07/2023

Workflow Action Details

Action Details

Workflow Actions: Complete
 Send For: End

CC: Melanie Carlson, Finance PNR Reviewer

STEP 13/13

Click **Send**

Back

Cancel Send

Send Save

Comments | Linked Records | Linked Mail | Workflow Progress | Audit Log

Clear Post

i
 Information
 No Comments are available.

Field Requested End Date

Field End Date

Record Header

Project Name: 2022 Testing Project

Project Number: TEST20221024

Project ID: 2023-00001

End Date Details

Project Schedule: PRJSCH-0001

Previous Field Requested End Date: 08/03/2023

FRED Reason: Completion of Punch List Items, Contractor Filed for Bankruptcy

Record Footer

Creator: Rose Heinlein

Record No.	FRED-001
Status	Submit
Point of Contact	Rose Heinlein
Field Requested End Date	08/07/2023
Schedule Impact	
Creation Date	08/07/2023

Workflow Action Details

Action Details

Workflow Actions: Complete

Send For: End

CC: Melanie Carlson, Finance PNR Reviewer

You have completed this task.

Cancel Send

Send Save

Comments | Linked Records | Linked Mail | Workflow Progress | Audit Log

Clear Post

i
Information
No Comments are available