PS&E and Project Letting



PS&E

- Once the PS&E record is approved by Engineering support the Project Letting Record is auto-created.
- Auto-creation skips the Creation step in Project Letting and assigns to Contract Administration



(i) If there are problems with how this message is displayed, click here to view it in a web browser.

This is a system-generated e-mail message. Do not reply to sender.

Project/Shell: HEP SC, SR5 & Hurdle Ditch Road

Project Letting PRJLET0017 is sent to you for Waiting Advertisement.

From :	Rose Heinlein	
Sent For :	Waiting Advertisement	

Unifier Login

Source Name :	HEP SC, SR5 & Hurdle Ditch Road
Record No :	Project Letting PRJLET0017
Title :	

For Oracle technical assistance http://www.oracle.com/us/support





Reference Record Item-PS&E Records

Project Letting								Send Save \equiv -			
Project Letting Documents	5										
✓ Date Info Project Schedule				Comments Link	ed Records Workf	flow Progress Au	1 Reference Record	View Graphic	3		
ProjSched0001				Ture Def No	Title (lines Name	Business Decem	Status Danuisti				
Actual PS&E Submittal		Status		PRJLET001	3	Project Letting	Requested_To_Av	02/07/202			
01/25/2023		Requested_To_Award	2	PSE-0005	201	PS&E Submission	Submitted	02/07/202			
Anticipated Advertisement Date		Actual Advertisement Date		ProjSchedU	100	Project Schedule	Active	07/14/202			
02/07/2023		02/08/2023									
Anticipated Bid Period (Calendar D	Days)	Bid Period (Calendar Days)									
	20		0								
Anticipated Bid Opening Date		Actual Bid Opening Date									
Anticipated Award Date		Actual Award Date									
03/09/2023											
Anticipated Contract Execution Da	ate	Actual Contract Execution Date									
02/21/2023				*			PS&E Submission	- Project No. T202000301 - Go	ogle Chrome		– 🗆 X
						- 0	unifier-dev.de	eldot.gov/bp/studio/bp/rec	cord/open?ref_mode=graph&bpRowld=16&project_id	56030&model=uxpsesub&noLogRefresho	NSave=true&fromRefLog=
> Project Info						Informati	n PS&E Sub	mission			
> Admin Only						No Comments are	availabi PS&E Subm 3	Documents			
							Actions 👻 🗸	New Comments by: All	★ 上 C· 局 ▼ Q mm	Folder Details	
							Name	De:	scription Document Category	Name	
Required	Actions						🔅 🗅 Attachmer	nts		Attachments	
							4			Folder Path	
	t the 'Reference	ed Records' option									
I. Selet		ed Records option									
2 Doub	le Click the PS	&F Submission Rec	ord								
2. Doub			JIG							:	
•	• The PS&E record that auto-created Project Letting will open.										
0 0				-1							
3. Uper	n the Document	s Form in the PS&E	record								
							Task 1			_	
4 Docu	Documents in this record are the final Statement versions						Iotai: 1				





Uploading Project Letting Documents

Required Actions

- 1. Select the 'Documents' form
- 2. Select 'Add', then select 'Line Item'
- 3. Select the attach icon, then select 'Browse'
- 4. Select 'Browse' and select a document.
- 5. The document will appear as a line item.
- 6. Select 'Upload'
- 7. Select the document category from the dropdown list.
- 8. Select 'Save'







Project Letting Workflow



WF-

- Creation*
- Waiting Advertisement
- Advertised
- Bids Under Review
- Request to Award
- Awarded
- Executed
- End

*Creation

A new record can be initiated if the project has been readvertised.



Saving a Record

When adding dates to an Upper Form, you can leave the record and come back to make edits later by selecting the 'Save' option. After selecting 'Save' the record is stored in the drafts folder.

Only the individual who has accepted the task can see the draft version.



	PIIIIc	avera	Unifier (Deve	iopment)				
🖾 🖒 Compa	ny Works	space	T12345678	T12345678 T202300020 T202106201 ✓ +				
💑 T12345678 - Home	e	DelDO	T > M&O > T12	345678				
š≡ Tasks Drafts								
Q Notifications		+	- Create Actio	ons 🔻 View: Al	l Drafts 🔻 🧷	0 日 ▼ 0 読		
i) General	>	0	Business Process	Record Number	Title	Last Saved 🚽 Discussion		
Design Phase			Droject Access	10/22				
Design Phase	\sim		Project Access	uxpa-		02/28/2023 09:		
Project Detail	>		Project Access Project Access	uxpa-		02/28/2023 09: 02/28/2023 09:		
Project Detail	>		Project Access Project Access Project Access	uxpa- uxpa-		02/28/2023 09: 02/28/2023 09: 02/28/2023 09:		
Project Detail	> >		Project Access Project Access Project Access Project Access	uxpa- uxpa- uxpa- uxpa-		02/28/2023 09: 02/28/2023 09: 02/28/2023 09: 02/28/2023 09:		
Project Detail PS&E Contract Admin	~ > ~		Project Access Project Access Project Access Project Access Project Access	uxpa- uxpa- uxpa- uxpa- uxpa-		02/28/2023 09: 02/28/2023 09: 02/28/2023 09: 02/28/2023 09: 02/28/2023 09: 02/28/2023 09:		
Project Detail PS&E Contract Admin Project Letting	> > ~		Project Access Project Access Project Access Project Access Project Access Contracts - Sum	uxpa- uxpa- uxpa- uxpa- uxpa- CON-001	Rose Test	02/28/2023 09: 02/28/2023 09: 02/28/2023 09: 02/28/2023 09: 02/28/2023 09: 02/28/2023 09: 02/28/2023 03:		



Waiting Advertisement

Required Fields

- Project Schedule- select from the picker
- Anticipated / Planned Dates
 - Advertisement Date- select date
 - Bid Period (calendar days)- *enter numeric value*
 - Bid Opening Date- select date
 - Award Date- select date
 - Contract Execution Date- select date
- Actual Advertisement Date- select date
- Readvertise- Defaults to 'No', if readvertisement is needed, select yes and then select the Readvertisement reason.

Workflow Actions

- Advertised- moves forward in the workflow
- Readvertise- terminates record

oject Letting Documents			Accept Decline
Y Date Info			
roject Schedule *		Are there addendums?	
Type a Record No	• BE	O Yes No	
uctual PS&E Submittal	Required	Status	
		Ready_for_Advert	
Inticipated Advertisement Date *		Actual Advertisement Date *	
MM/DD/YYYY	<u>iii</u>	MM/DD/YYYY	Ē
nticipated Bid Barled (Calendar Dave) *	Required	Rid Dorlad (Calendar Dave)	Required
inicipated bid Period (calendar Days)	0	Did Period (calendar Days)	0
Inticipated Bid Opening Date *		Actual Bid Opening Date	
MM/DD/YYYY	Benuirec		
Inticipated Award Date *		Actual Award Date	
MM/DD/YYYY	曲		
Inticipated Contract Execution Date	Required	Actual Contract Execution Date	
MM/DD/YYYY			
	Required		
Readvertise Readvertisement Required? *			
No O Yes			



Advertised

Required Fields

- Are there Addendums- select yes or no If Yes is selected, the Anticipated Bid Period (Calendar Days) and Anticipated Bid Opening Date are editable.
- Actual Bid Opening Date- select date

Modify/Edit if needed

- Actual Advertisement Date- update date
- Anticipated Award Date- update date
- Anticipated Contract Execution Date- update date
- Readvertise- Defaults to 'No', if readvertisement is needed, select yes and then select the Readvertisement reason.

Workflow Actions

- Review Bids- moves forward in the workflow
- Readvertise- terminates record

roject Letting	Accept Decline	
oject Letting Documents		
Z Date Info		_
roject Schedule	Are there addendums? *	
PRJSCH-0001	O Yes No	
ctual PS&E Submittal	Status	
	Project_Advertised	
nticipated Advertisement Date	Actual Advertisement Date *	
03/10/2023	04/28/2023	Ē
nticipated Bid Period (Calendar Days)	Bid Period (Calendar Days)	
2		C
nticipated Bid Opening Date	Actual Bid Opening Date *	
03/24/2023	MM/DD/YYYY	Ē
nticipated Award Date *	Actual Award Date	Requir
03/31/2023		
nticipated Contract Execution Date *	Actual Contract Execution Date	
04/21/2023		
	-	
 Readvertise 		
Readvertisement Required? *		
No () Yes		
eadvertise Reason	Other Readvertise Reason	





Delaware Department of Transportation

Review Bids

Bids are reviewed. Documents are sent to Design PM for review and waiting on RTA.

Required Fields

None

Modify/Edit if needed

- Actual Bid Opening Date- select date
- Anticipated Award Date- select date
- Anticipated Contract Execution Date- select date
- Readvertise- select the readvertisement reason from the dropdown. If readvertisement is not needed, select 'None'

Workflow Actions

- Request to Award- moves forward in the workflow
- Readvertise- terminates record

Project Letting Project Letting Documents		Accept					
✓ Date Info Project Schedule		Are there addendums?					
PRJSCH-0001		⊖ Yes					
Actual PS&E Submittal		Status					
		Bids_under_Review					
Anticipated Advertisement Date		Actual Advertisement Date					
03/10/2023		04/28/2023					
Anticipated Bid Period (Calendar Days)		Bid Period (Calendar Days)					
	2		0				
Anticipated Bid Opening Date		Actual Bid Opening Date *	_				
03/24/2023		04/28/2023	Ē				
Anticipated Award Date *		Actual Award Date					
03/31/2023	Ē						
Anticipated Contract Execution Date		Actual Contract Execution Date					
04/21/2023	Ē						
 ✓ Readvertise Is Readvertisement Required? * ● No ○ Yes 							
Readvertise Reason		Other Readvertise Reason					
> Project Info							





Request to Award

Required Fields

• None

Fields that can be edited

• Readvertise- select the readvertisement reason from the dropdown. If readvertisement is not needed, select 'None'

Workflow Actions

- Pending Award- *moves forward in the workflow*
- Readvertise- terminates record

Project Letting		Accept Decline 🛛 🖃 🗣
oject Letting Documents		
Y Date Info		
roject Schedule	Are there addendums?	
PRJSCH-0001	○ Yes	
Actual PS&E Submittal	Status	
	Requested_To_Award	
Inticipated Advertisement Date	Actual Advertisement Date	
03/10/2023	04/28/2023	
Inticipated Bid Period (Calendar Days)	Bid Period (Calendar Days)	
	2	0
Inticipated Bid Opening Date	Actual Bid Opening Date	
03/24/2023	04/28/2023	
Inticipated Award Date	Actual Award Date	
03/31/2023		
Inticipated Contract Execution Date	Actual Contract Execution Date	
04/21/2023		
~ Readvertise		
s Readvertisement Required? *		
● No () Yes		
leadvertise Reason	Other Readvertise Reason	





Delaware Department of Transportation

Award

After receiving RTA, the record status is updated to Awarded.

Required Fields

Actual Award Date- select date

Fields that can be edited

• Readvertise- select the readvertisement reason from the dropdown. If readvertisement is not needed, select 'None'

Workflow Actions

- Executed- moves forward in the workflow
- Readvertise- terminates record

Project Letting	Accept Decline	• ≡ •
Project Letting Documents		
✓ Date Info Project Schedule	Are there addendums?	
PRJSCH-0001	○ Yes	
Actual PS&E Submittal	Status	
	Pending_Award	
Anticipated Advertisement Date	Actual Advertisement Date	
03/10/2023	04/28/2023	
Anticipated Bid Period (Calendar Days)	Bid Period (Calendar Days)	
	2	0
Anticipated Bid Opening Date	Actual Bid Opening Date	
03/24/2023	04/28/2023	
Anticipated Award Date	Actual Award Date *	
03/10/2023	MM/DD/YYYY	Becuired
Anticipated Contract Execution Date	Actual Contract Execution Date	Required
04/21/2023		
Readvertise Is Readvertisement Required?*		
● No O Yes		
Readvertise Reason	Other Readvertise Reason	
> Project Info		
> Admin Only		



Executed

Required Fields

Actual Contract Execution Date- select date

Fields that can be edited

• Readvertise- select the readvertisement reason from the dropdown. If readvertisement is not needed, select 'None'

Workflow Actions

• Closed- ends the record, view only after this action

Project Letting		Accept Decline 📃 🗣
oject Letting Documents		
✓ Date Info Project Schedule	Are there addendums?	
PRJSCH-0001	🔿 Yes 💿 No	
ctual PS&E Submittal	Status	
	Award_Executed	
nticipated Advertisement Date	Actual Advertisement Date	
03/10/2023	04/28/2023	
nticipated Bid Period (Calendar Days)	Bid Period (Calendar Days)	
	2	0
nticipated Bid Opening Date	Actual Bid Opening Date	
03/24/2023	04/28/2023	
nticipated Award Date	Actual Award Date	
03/10/2023	03/16/2023	
nticipated Contract Execution Date	Actual Contract Execution Date *	
04/21/2023	MM/DD/YYYY	□
		Required
Readvertise		
Readvertisement Required? *		
No 🔿 Yes		
eadvertise Reason	Other Readvertise Reason	





Project Letting

+	Create 🔻	Actions View: (Me	odified) All Records 🔻	∥ 0 骨 • 0	र 📰 🕐 ▾						
▦.	Record No.	Actual PS&E Submittal	Anticipated Advertisement Date	Actual Advertisement Date	Anticipated Bid Opening Date	Bid Period (Calendar Days)	Actual Bid Opening Date	Anticipated Award Date	Actual Award Date	Anticipated Contract Execution Date	Status
	PRJLET0001	01/25/2023	01/25/2023	01/26/2023		0		01/25/2023		(1)	ReAdvert_Reqd
	PRJLET0002	01/25/2023	01/18/2023	01/26/2023		20	01/26/2023	02/07/2023		~	ReAdvert_Reqd
	PRJLET0003	01/25/2023	01/18/2023	01/20/2023		30	01/26/2023	02/17/2023	01/27/2023	01/30/202 2	Closed
	PRJLET0004	01/25/2023	01/23/2023	01/27/2023	02/27/2023	20	02/28/2023	02/12/2023	02/28/2023	2	Closed
	PRJLET0005	01/25/2023	01/25/2023	01/26/2023		10	01/31/2023	02/04/2023			ReAdvert_Reqd
	PRJLET0006	01/25/2023	01/25/2023	01/26/2023		10	01/31/2023	02/04/2023		3	Project_Advertised

Status

- 1. If a record is Readvertised the record status = ReAdvert_Reqd
- 2. When records are completed the record status= Closed
- 3. Staus reflects the current stage in the workflow



Creating a New Project Letting Record

ORACLE	ORACLE Primavera Unifier (Development) Image: Constraint of the sector of the sec										
🖾 🗅 Comp	oany Wo	orkspace T202000301	T12345678 🗸	+							
💑 T12345678 - Hor	ne	DelDOT > M&O > T12345678							\$		
Signature Si		Project Letting									
Q Notifications		+ Create 1 is 🔻	View : All Records	· / C· 6	• Q ≣ ⑦	•					
(j) General	>	⊞ Record No.	Actual PS&E Submittal	Anticipated Advertisement Date	Actual Advertisement Date 🛛 🚽	Anticipated Bid Opening Date	Bid Period (Calendar Days)	Actual Bid Opening Date	Anticipated Award Date		
📅 Design Phase	~	PRJLET0002		02/09/2023	02/09/2023	03/02/2023	0	02/09/2023	02/09/2023		
Project Detail	>	PRJLET0001		02/08/2023	02/09/2023	02/17/2023	0		02/17/2023		
PS&E	>										
Contract Admin	~										
Project Lettin	g										

1. Select 'Create'

