



-  **PARKING AND STATION ACCESS CONTRACT**  
(Construction July 2017 - June 2018)
-  **STATION BUILDING CONTRACT**  
(Construction Fall 2017 - Late 2018)
-  **TRACK A RELOCATION, PLATFORM AND PEDESTRIAN BRIDGE CONTRACT**  
(Construction Late 2018 - 2021)

