



## US 113 North / South Study



### Where We Are In The Process

1. Transportation Planning - **Completed**
2. Study Scoping - **Completed**
3. Purpose and Need - **Completed**
4. Alternatives Development - **Underway**



- ▶ **Conceptual Alternatives - Completed**  
*Presented at June 2004 Public Workshops*
- ▶ **Range of Alternatives - Completed**  
*Presented at November 2004 Public Workshops*
- ▶ **Recommendation of Alternatives to be Retained for Detailed Study - Completed**  
*Presented at May/June 2005 Public Workshops*
- ▶ **Alternatives Retained for Detailed Study - Completed**  
*Presented at October 2005 Open Houses*
- ▶ **Refined Alternatives Retained for Detailed Study**  
*Presented at June 2006 Public Workshops*

5. Detailed Alternatives Evaluation and Draft Environmental Impact Statement (DEIS) - Fall 2006
6. Recommendation of a Preferred Alternative - 2007

### Next Steps

- Project Team evaluates comments on refined Alternatives Retained for Detailed Study from the Public Summer 2006
- Project Team consults with Environmental Resource Agencies on environmental data and analysis for the Draft Environmental Impact Statement (DEIS) Summer/Fall 2006
- Project Team prepares Draft Environmental Impact Statement (DEIS) Summer/Fall 2006
- Project Team presents DEIS data and analysis to Working Groups Winter 2006/2007
- Project Team discusses potential recommendations of a recommended preferred alternative in each Study Area with the Working Groups and environmental resource agencies Winter 2006/2007
- DeIDOT announces availability of DEIS, possibly including a Recommended Preferred Alternative \* Spring 2007
- DeIDOT conducts Public Workshop / Hearing on DEIS Spring 2007

\* Inclusion of a Recommended Preferred Alternative in the DEIS depends on the results of:

- Environmental resource agency consultation,
- Working Group coordination, and
- Public input