


301 US 301 Project Development

12A

12B



CURRENT BEGIN CONSTRUCTION SCHEDULE

COMPLETE

- 1 25-041-04, BOYDS CORNER INTERSECTION IMPROVEMENTS
- 2 25-128-04, WESTTOWN IMPROVEMENTS, US 301 FROM MIDDLENECK ROAD TO PETERSON ROAD
- 3 25-128-05, SAINT ANNES CHURCH ROAD, SR15 TO SR71

FISCAL YEAR 2012

- 4 27-120-03, N413, JAMISON CORNER ROAD, BOYDS CORNER ROAD TO HYETTS CORNER ROAD
- 5 29-120-01, N412A, HYETTS CORNER ROAD TO LOREWOOD GROVE ROAD

FISCAL YEAR 2015

- 6 25-128-06, N446, WIGGINS MILL ROAD, GREEN GIANT ROAD TO SAINT ANNES CHURCH ROAD

FISCAL YEARS 2016 & 2017

- 7 27-120-06, N412, LOREWOOD GROVE ROAD (EAST), ROAD 412A TO SR1 - FY 2016
- 8 27-120-05, N427, CEDAR LANE ROAD, MARL PIT ROAD TO BOYDS CORNER ROAD - FY 2017

FISCAL YEAR - POST 2017

- 9 27-120-04, N412, LOREWOOD GROVE ROAD (WEST), BREAKWATER DRIVE to ROAD 412A

FISCAL YEAR - TO BE DETERMINED

- 10 27-120-02, N415, BOYDS CORNER ROAD, CEDAR LANE ROAD to US 13
- 11 29-120-02, JAMISON CORNER ROAD RELOCATED AT BOYD'S CORNER ROAD