

# Newark Area Projects

Public Information Meeting




*June 26, 2023*

# Agenda

- Purpose of Meeting
- Newark Area Project Impact Zone
- Newark Area Projects
  - Anticipated Detours
  - Potential Project Overlaps
- Open Discussion


# Newark Area Project Impact Zone



# Newark Area Project Schedule

Project	Duration (Days)	Start	End	6/19/23	6/26/23	7/3/23	7/10/23	7/17/23	7/24/23	7/31/23	8/7/23	8/14/23	8/21/23	8/28/23
1. E. Park Place Pave and Rehab	70	6/12/23	8/21/23											
2. SB SR 896 (S. College Avenue)	21	6/19/23	7/10/23											
3. PCC Pavement Reconstruction SR 72 (Library Ave) / SR 273 (Main St./Ogletown Rd) Intersection - Phase 1	10	7/7/23	7/17/23											
3. PCC Pavement Reconstruction SR 72 (Library Ave) / SR 273 (Main St./Ogletown Rd) Intersection - Phase 2	7	7/17/23	7/24/23											
4. SR 2 and Red Mill Road Intersection Improvements	450	6/12/23	9/4/24											
5. Red Mill Road and Darwin Drive Gas Line Maintenance	28	8/1/23	8/29/23											
6. E. Park Place at Academy Street - Gas Main Repair and Repaving	4	7/17/23	7/23/23											
7. E. Delaware Avenue (Academy Street to S. Chapel Street) Gas Main Replacement	56	8/1/23	8/31/23											
8. Hopkins Road Tree Removal	TBD	TBD	TBD											


through Summer 2024





# Newark Area Projects

- Project 1: E. Park Place Pave & Rehab
  - City of Newark project
  - Work Summary: Milling, paving, curb replacement and ADA improvements
  - Construction Start: 6/12/23
  - Duration: 70 days
  - Most work under lane closures





# Newark Area Projects

- Project 2: S. College Avenue

- DeIDOT

- Work Summary:



Drainage pipe repair  
under roadway

- Construction Start:

6/19/23

- Duration: 3 weeks for  
repairs under SB side

- Work done under detour





# Newark Area Projects


- Project 3: Library Ave / Main St/Ogletown Rd Intersection
  - DeIDOT project
  - Work Summary: reconstruction of the concrete roadway within the intersection
  - Construction Start: 7/7/23
  - Duration: 30 days
  - Work done under detour
  - Two major phases of work:
    - Phase 1 (start 7/7/23)
    - Phase 2 (start 7/17/23)





# Newark Area Projects

- Project 3: Library Ave / Main St/Ogletown Rd Intersection
  - Project detours
    - SR 273
    - Red Mill Road
    - SR 2
    - Main Street
    - S. Chapel Street
    - Wyoming Road
    - Marrows Road





# Newark Area Projects

- Project 4: SR 2 and Red Mill Road Intersection Improvements
  - DeIDOT project
  - Work Summary: Intersection improvements
  - Construction Start: 6/12/23
  - Duration: 450 days
  - Most work under daily/nightly lane closures



*Scan QR Code for  
the Project Website*





# Newark Area Projects

- Project 4: SR 2 and Red Mill Road Intersection Improvements
  - Anticipated Detour
    - SB Red Mill Road
    - Start: August 2023
    - Duration: 3 weeks





# Newark Area Projects


- Project 5: Red Mill Road and Darwin Drive Gas Line Maintenance
  - Delmarva Gas project
  - Work Summary: Replace steel gas main, mill and overlay intersection
  - Construction Start: August 2023
    - During SB Red Mill Road detour for Project 4
  - Duration: 4 weeks
  - Work done under lane closures at intersection





# Newark Area Projects

- Project 6: E. Park Place at Academy Street - Gas Main Repair and Repaving
  - Delmarva Gas project
  - Work Summary: Replace gas main, pavement restoration
  - Construction Start: ~7/17/23
  - Duration: 4 days (includes restoration)
  - Work done under detour





# Newark Area Projects


- Project 7: E. Delaware Avenue Gas Main Replacement
  - Delmarva Gas project
  - Work Summary: Replacing gas mains on E. Delaware Ave and Haines St
  - Construction Start: Mid-Jul
  - Duration: 4 - 5 weeks
  - Work done under single lane closure





# Newark Area Projects

- Project 8: Hopkins Road Tree Removal
  - DeIDOT project
  - Work Summary: Hazardous tree removal
  - Construction Start: TBD
  - Duration: TBD
  - Work done under detour





# Newark Area Projects

- Other projects to consider (outside immediate impact zone):
  - I-95/SR 896 Interchange Improvements
    - Nightly lane and ramp closures on I-95, SR 896, and SR 72
    - Contraflow on SR 72 between Dawson Drive and Brookhill Drive
    - Closure of ramps from I-95 NB to SR 896 for duration of project
    - Complete late summer 2025
  - Pavement Rehabilitation Projects
    - Old Baltimore Pike – SR 896 to SR 72 – complete Summer 2023
    - SR 72 – SR 273 to GBC Drive – complete Summer 2023
  - Old Cooch's Bridge Roadway Improvements
    - Closure of Old Cooch's Bridge Road for roadway widening
    - Closed until August 2023

*Scan QR Code for the I-95/  
SR 896 Project Website*



# Thank you for attending!

## Questions?

*To Report a Road Condition,  
Scan QR Code or call  
(302) 659-4600*



Delaware Department of Transportation

Community Relations



(302) 760-2080



[dotpublic@delaware.gov](mailto:dotpublic@delaware.gov)



City of Newark

Ethan Robinson



(302) 366-7000



[erobinson@newark.de.us](mailto:erobinson@newark.de.us)



Delmarva Gas

Jonathan Calhoun



(667) 313-0745



[Jonathan.calhoun@delmarva.com](mailto:Jonathan.calhoun@delmarva.com)