



Vendor Ranking

Page 1 of 1

Contract Title: I-295 NORTHBOUND, SR141 TO US13

Call Order: 003

Contract ID: T202109101

Counties: NEW CASTLE

Letting Date: February 13, 2024

District(s): G1

Project(s):EIM-N056(46)

Federal Aid No: EIM-N056(46)

Contract Time: 441 CALENDAR DAYS

Contract Description: I-295 NORTHBOUND, SR141 TO US13 -
This project will include additional capacity improvements for I-295 northbound from the I-95/SR141 interchange to US13. Follow other incidental construction in accordance with the location, notes and details shown on the plans, and as directed by the Engineer.

Set-Aside:

Vendor Ranking: Contract was awarded on 04/08/24 to vendor MUMFORD & MILLER CONCRETE, INC.

Rank	Vendor ID/Name	Total Bid	Percent Of Low Bid	Percent Of Estimate
0	Engineer's Estimate	\$19,174,162.48	89.36%	100.00%
1	MUMFORD & MILLER CONCRETE, INC.	\$21,456,251.50	100.00%	111.90%
2	RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	\$23,363,640.51	108.89%	121.85%
3	DIAMOND MATERIALS LLC	\$24,243,334.31	112.99%	126.44%
4	ALLAN MYERS MD INC	\$26,167,777.00	121.96%	136.47%
5	GREGGO & FERRARA, INCORPORATED	\$28,748,635.81	133.99%	149.93%



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
0010 201000	(1)		75,000.00000	75,000.00	127,400.00000	127,400.00	175,000.00000	175,000.00
CLEARING AND GRUBBING	LS							
0020 202000	41,705.000		15.73697	656,310.33	20.75000	865,378.75	1.00000	41,705.00
EXCAVATION AND EMBANKMENT	CY							
0030 207000	5,782.000		18.06862	104,472.76	17.50000	101,185.00	5.00000	28,910.00
PIPE, CULVERT, AND STRUCTURAL EXCAVATION	CY							
0040 207001	3,402.000		47.00417	159,908.19	14.00000	47,628.00	5.00000	17,010.00
PIPE, CULVERT, AND STRUCTURAL BACKFILLING	CY							
0050 207020	350.000		43.90320	15,366.12	47.00000	16,450.00	107.00000	37,450.00
STRUCTURAL BACKFILL, (BORROW TYPE B)	CY							
0060 208000	42.000		277.55760	11,657.42	330.00000	13,860.00	500.00000	21,000.00
FLOWABLE FILL	CY							
0070 209001	8,163.000		21.92070	178,938.67	35.25000	287,745.75	1.00000	8,163.00
BORROW, TYPE A	CY							



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
0080	209002	10.000	68.29681	682.97	128.00000	1,280.00	84.00000	840.00
BORROW, TYPE B		CY						
0090	209006	10,214.000	15.87577	162,155.11	20.75000	211,940.50	1.00000	10,214.00
BORROW, TYPE F		CY						
0100	211000	(1)	200,000.00000	200,000.00	182,250.00000	182,250.00	400,000.00000	400,000.00
REMOVAL OF STRUCTURES AND OBSTRUCTIONS		LS						
0110	211002	14,975.000	4.41477	66,111.18	2.50000	37,437.50	5.45000	81,613.75
REMOVAL OF GUARDRAIL AND FENCE		LF						
0120	301001	5,315.000	63.45340	337,254.82	66.00000	350,790.00	90.00000	478,350.00
GABC		CY						
0130	301002	2,316.000	47.21067	109,339.91	76.00000	176,016.00	120.00000	277,920.00
GABC, PATCHING		CY						
0140	302002	381.000	49.33351	18,796.07	84.50000	32,194.50	35.00000	13,335.00
DELAWARE NO. 3 STONE		TON						
0150	302005	205.000	59.67493	12,233.36	84.50000	17,322.50	27.00000	5,535.00
DELAWARE NO. 57 STONE		TON						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
0160	401007	2,064.000	123.44783	254,796.32	120.00000	247,680.00	150.00000	309,600.00
	SUPERPAVE TYPE C, PG 76-22 (CARBONATE STONE)	TON						
0170	401014	14,643.000	73.20507	1,071,941.84	83.75000	1,226,351.25	100.00000	1,464,300.00
	SUPERPAVE TYPE B, PG 64-22	TON						
0180	401016	4,051.000	99.08365	401,387.87	97.75000	395,985.25	115.00000	465,865.00
	SUPERPAVE TYPE B, PG 76-22	TON						
0190	401029	790.000	120.88276	95,497.38	150.50000	118,895.00	168.00000	132,720.00
	SUPERPAVE TYPE C, PG 64- 22, PATCHING	TON						
0200	401030	4,449.000	85.84410	381,920.40	97.50000	433,777.50	118.00000	524,982.00
	SUPERPAVE TYPE B, PG 64- 22, PATCHING	TON						
0210	401037	4,077.000	80.91847	329,904.60	97.50000	397,507.50	109.00000	444,393.00
	SUPERPAVE TYPE B, PG 64- 22, WEDGE	TON						
0220	401045	3,737.000	90.90099	339,697.00	101.75000	380,239.75	134.00000	500,758.00
	SUPERPAVE TYPE C, PG 70-22 (NON-CARBONATE STONE)	TON						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
0230	401517	9,941.000	105.64955	1,050,262.18	125.00000	1,242,625.00	146.00000	1,451,386.00
	STONE MATRIX ASPHALT (SMA) WEARING SURFACE	TON						
0240	504001	5,000.000	2.31364	11,568.20	1.50000	7,500.00	3.25000	16,250.00
	CRACK AND JOINT SEALING LESS THAN 3/4 INCH WIDE	LF						
0250	601000	1,800.000	6.31890	11,374.02	6.00000	10,800.00	7.00000	12,600.00
	CLEANING DRAINAGE PIPE, 15"-24" DIAMETER	LF						
0260	601032	3,115.000	58.49229	182,203.48	63.00000	196,245.00	75.00000	233,625.00
	REINFORCED CONCRETE PIPE, 15", CLASS IV	LF						
0270	601033	2,249.000	73.03208	164,249.15	73.25000	164,739.25	98.00000	220,402.00
	REINFORCED CONCRETE PIPE, 18", CLASS IV	LF						
0280	601035	290.000	98.13399	28,458.86	188.00000	54,520.00	213.00000	61,770.00
	REINFORCED CONCRETE PIPE, 24", CLASS IV	LF						
0290	601042	8.000	600.00000	4,800.00	1,365.00000	10,920.00	2,500.00000	20,000.00
	REINFORCED CONCRETE PIPE, 54", CLASS IV	LF						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
0300	601141	1.000	967.63044	967.63	1,200.00000	1,200.00	1,500.00000	1,500.00
	REINFORCED CONCRETE FLARED END SECTION, 15"	EACH						
0310	601142	3.000	1,154.14260	3,462.43	1,400.00000	4,200.00	1,655.00000	4,965.00
	REINFORCED CONCRETE FLARED END SECTION, 18"	EACH						
0320	601219	16.000	58.44383	935.10	265.00000	4,240.00	60.00000	960.00
	CORRUGATED POLYETHYLENE PIPE, TYPE S, 12"	LF						
0330	602003	18.000	3,507.48810	63,134.79	3,900.00000	70,200.00	3,500.00000	63,000.00
	DRAINAGE INLET, 34" X 24"	EACH						
0340	602004	18.000	3,970.41073	71,467.39	4,765.00000	85,770.00	6,000.00000	108,000.00
	DRAINAGE INLET, 48" X 30"	EACH						
0350	602005	45.000	4,052.11316	182,345.09	5,115.00000	230,175.00	6,200.00000	279,000.00
	DRAINAGE INLET, 48" X 48"	EACH						
0360	602009	4.000	4,911.46421	19,645.86	7,800.00000	31,200.00	6,500.00000	26,000.00
	DRAINAGE INLET, 72" X 24"	EACH						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
0370 602010	2.000		6,168.25630	12,336.51	9,700.00000	19,400.00	10,000.00000	20,000.00
DRAINAGE INLET, 72" X 48"	EACH							
0380 602030	2.000		3,960.63089	7,921.26	3,950.00000	7,900.00	5,500.00000	11,000.00
MANHOLE, 48" X 30"	EACH							
0390 602031	1.000		4,587.77063	4,587.77	4,475.00000	4,475.00	6,000.00000	6,000.00
MANHOLE, 48" X 48"	EACH							
0400 602100	10.000		256.74225	2,567.42	350.00000	3,500.00	2,000.00000	20,000.00
DRAINAGE INLET GRATE(S)	EACH							
0410 602101	10.000		257.82888	2,578.29	410.00000	4,100.00	2,000.00000	20,000.00
DRAINAGE INLET FRAME(S)	EACH							
0420 602130	25.000		1,124.22568	28,105.64	950.00000	23,750.00	2,500.00000	62,500.00
ADJUSTING AND REPAIRING EXISTING DRAINAGE INLET	EACH							
0430 602132	1.000		1,138.85607	1,138.86	1,065.00000	1,065.00	2,500.00000	2,500.00
ADJUSTING AND REPAIRING EXISTING MANHOLE	EACH							
0440 602512	7.000		9,500.00000	66,500.00	6,450.00000	45,150.00	4,200.00000	29,400.00
HEADWALL	EACH							

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
0450	606005	24.000	1,846.67000	44,320.08	2,900.00000	69,600.00	1,620.00000	38,880.00
	DRILLED SHAFT IN SOIL, 72"	LF						
0460	606006	56.000	3,401.67000	190,493.52	1,620.00000	90,720.00	1,345.00000	75,320.00
	DRILLED SHAFT IN SOIL, 54"	LF						
0470	606007	35.000	4,687.50000	164,062.50	1,930.00000	67,550.00	1,165.00000	40,775.00
	DRILLED SHAFT IN SOIL, 66"	LF						
0490	608001	34,500.000	75.00000	2,587,500.00	39.25000	1,354,125.00	50.00000	1,725,000.00
	STEEL SHEET PILES, PZ 27	SF						
0500	608501	(1)	48,000.00000	48,000.00	43,000.00000	43,000.00	25,000.00000	25,000.00
	SHEET PILE WEEP HOLE SYSTEM	LS						
0510	610005	105.000	1,684.06960	176,827.31	715.00000	75,075.00	1,000.00000	105,000.00
	PCC MASONRY, SUBSTRUCTURE, CLASS A	CY						
0520	610008	95.000	1,489.24272	141,478.06	1,110.00000	105,450.00	1,500.00000	142,500.00
	PCC MASONRY, PARAPET, CLASS A	CY						
0530	610016	300.000	651.47729	195,443.19	1,335.00000	400,500.00	1,300.00000	390,000.00
	PCC MASONRY, CLASS D	CY						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
0540 611001	91,000.000		1.61059	146,563.69	1.95000	177,450.00	2.05000	186,550.00
BAR REINFORCEMENT, EPOXY COATED		LB						
0550 613001	12,000.000		3.61057	43,326.84	8.75000	105,000.00	7.55000	90,600.00
SILICONE-BASED ACRYLIC CONCRETE SEALER		SF						
0560 617000	(1)		282,200.00000	282,200.00	326,000.00000	326,000.00	325,000.00000	325,000.00
STEEL SIGN STRUCTURE, TUBULAR ARCH, CANTILEVER		LS						
0570 617001	(1)		330,900.00000	330,900.00	378,000.00000	378,000.00	370,000.00000	370,000.00
STEEL SIGN STRUCTURE, TUBULAR ARCH, OVERHEAD		LS						
0580 621500	(1)		7,500.00000	7,500.00	4,000.00000	4,000.00	7,500.00000	7,500.00
TEMPORARY TIMBER MAT		LS						
0590 701011	4,447.000		31.19057	138,704.46	38.00000	168,986.00	25.00000	111,175.00
PCC CURB, TYPE 1-4		LF						
0600 701021	350.000		40.16157	14,056.55	50.00000	17,500.00	40.00000	14,000.00
I.PCC CURB AND GUTTER, TYPE 3-4		LF						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
0610 701032	3.000		1,568.32234	4,704.97	1,485.00000	4,455.00	1,400.00000	4,200.00
CURB OPENING, 4' OPENING	EACH							
0620 707001	371.000		65.24811	24,207.05	64.00000	23,744.00	50.00000	18,550.00
RIPRAP, R-4	SY							
0630 707002	222.000		83.31708	18,496.39	89.00000	19,758.00	85.00000	18,870.00
RIPRAP, R-5	SY							
0640 707010	78.000		154.50000	12,051.00	128.00000	9,984.00	107.00000	8,346.00
RIPRAP, R-4	CY							
0650 707011	53.000		50.30000	2,665.90	134.00000	7,102.00	125.00000	6,625.00
RIPRAP, R-5	CY							
0660 707500	200.000		81.90860	16,381.72	80.50000	16,100.00	110.00000	22,000.00
CHANNEL BED FILL	CY							
0670 708002	125.000		4.61136	576.42	6.00000	750.00	2.00000	250.00
GEOTEXTILES, SEPARATION	SY							
0680 709001	6,607.000		19.47948	128,700.92	24.25000	160,219.75	30.00000	198,210.00
PERFORATED PIPE UNDERDRAINS, 6"	LF							

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
0690	709011	149.000	23.15095	3,449.49	44.00000	6,556.00	100.00000	14,900.00
	UNDERDRAIN OUTLET PIPE, 6"	LF						
0700	709017	10.000	571.59734	5,715.97	685.00000	6,850.00	510.00000	5,100.00
	UNDERDRAIN OUTLET	EACH						
0710	720021	13,819.000	30.23477	417,814.29	38.00000	525,122.00	32.00000	442,208.00
	GALVANIZED STEEL BEAM GUARDRAIL, TYPE 1-31	LF						
0720	720022	1,836.000	42.99522	78,939.22	52.25000	95,931.00	47.00000	86,292.00
	GALVANIZED STEEL BEAM GUARDRAIL, TYPE 2-31	LF						
0730	721000	4.000	3,471.40858	13,885.63	3,720.00000	14,880.00	2,615.00000	10,460.00
	GUARDRAIL END TREATMENT, TYPE 1-31, TEST LEVEL 2	EACH						
0740	721003	2.000	3,068.75247	6,137.50	4,300.00000	8,600.00	3,165.00000	6,330.00
	GUARDRAIL END TREATMENT, TYPE 2-31, TEST LEVEL 3	EACH						
0750	721004	1.000	6,151.89192	6,151.89	11,400.00000	11,400.00	4,965.00000	4,965.00
	GUARDRAIL END TREATMENT, TYPE 3-31	EACH						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
0760 721006	6.000		1,238.03291	7,428.20	1,975.00000	11,850.00	1,625.00000	9,750.00
END ANCHORAGE 31	EACH							
0770 721009	4.000		855.44177	3,421.77	1,450.00000	5,800.00	1,200.00000	4,800.00
GUARDRAIL TO BARRIER CONNECTION (EXIT TYPE 31)	EACH							
0780 721012	4.000		4,800.00000	19,200.00	5,225.00000	20,900.00	3,950.00000	15,800.00
GUARDRAIL TO BARRIER CONNECTION, APPROACH TYPE 3-31	EACH							
0790 723015	10.000		3,000.00000	30,000.00	260.00000	2,600.00	795.00000	7,950.00
CONCRETE MEDIAN BARRIER, 42" F-SHAPE	LF							
0800 723017	46.000		1,000.00000	46,000.00	265.00000	12,190.00	750.00000	34,500.00
CONCRETE ROADSIDE BARRIER, 36" TYPE 3	LF							
0810 723018	15.000		3,000.00000	45,000.00	335.00000	5,025.00	955.00000	14,325.00
CONCRETE ROADSIDE BARRIER, 42" TYPE 3	LF							

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
0820	723515	3,639.000	250.00000	909,750.00	460.00000	1,673,940.00	440.00000	1,601,160.00
PCC SAFETY BARRIER PERMANENT, DOUBLE FACE BIFURCATED, TYPE 1								
		LF						
0830	724006	3.000	29,427.50000	88,282.50	44,150.00000	132,450.00	41,420.00000	124,260.00
PERMANENT IMPACT ATTENUATOR, TYPE 6								
		EACH						
0840	727030	64.000	59.05710	3,779.65	260.00000	16,640.00	105.00000	6,720.00
FENCE RELOCATION								
		LF						
0850	760006	39,265.000	0.29160	11,449.67	0.50000	19,632.50	0.50000	19,632.50
RUMBLE STRIPS, BITUMINOUS PAVEMENT								
		LF						
0860	760010	291,575.000	0.64266	187,383.59	1.25000	364,468.75	3.42000	997,186.50
PAVEMENT MILLING, BITUMINOUS CONCRETE PAVEMENT								
		SYIN						
0870	762000	28,191.000	0.78338	22,084.27	3.50000	98,668.50	4.00000	112,764.00
SAW CUTTING, BITUMINOUS CONCRETE								
		LF						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
0880 763000	(1)		500,000.00000	500,000.00	790,000.00000	790,000.00	1,150,000.00000	1,150,000.00
INITIAL EXPENSE/DE-MOBILIZATION	LS							
0890 763001	(1)		20,000.00000	20,000.00	5,000.00000	5,000.00	5,000.00000	5,000.00
BASELINE SCHEDULE TYPE 1	LS							
0900 763002	24.000		500.00000	12,000.00	250.00000	6,000.00	500.00000	12,000.00
MONTHLY UPDATE SCHEDULE TYPE 1	EAMO							
0910 763501	(1)		300,000.00000	300,000.00	163,000.00000	163,000.00	250,000.00000	250,000.00
CONSTRUCTION ENGINEERING	LS							
0930 763598	24.000		4,379.32594	105,103.82	3,800.00000	91,200.00	6,500.00000	156,000.00
FIELD OFFICE, SPECIAL I	EAMO							
0940 801000	(1)		200,000.00000	200,000.00	235,000.00000	235,000.00	875,000.00000	875,000.00
MAINTENANCE OF TRAFFIC	LS							
0950 802003	1,500.000		16.29098	24,436.47	18.00000	27,000.00	12.00000	18,000.00
ARROW PANELS TYPE C	EADY							



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
0960	803001	1,150.000	52.38011	60,237.13	90.00000	103,500.00	53.00000	60,950.00
PROVIDE AND MAINTAIN PORTABLE CHANGEABLE MESSAGE SIGN		EADY						
0970	804001	1,040.000	39.12916	40,694.33	40.00000	41,600.00	68.00000	70,720.00
PROVIDE AND MAINTAIN PORTABLE LIGHT ASSEMBLY (FLOOD LIGHTS)		EADY						
0980	805001	73,237.000	0.34180	25,032.41	0.30000	21,971.10	0.30000	21,971.10
PLASTIC TRAFFIC CONTROL DRUMS		EADY						
0990	806001	1,382.000	110.00000	152,020.00	110.00000	152,020.00	110.00000	152,020.00
TRAFFIC OFFICERS		HOUR						
1000	807001	9,965.000	25.49295	254,037.25	35.00000	348,775.00	45.00000	448,425.00
PROVIDE AND INSTALL TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, UNPINNED		LF						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1010	807002	8,701.000	40.68453	353,996.10	35.00000	304,535.00	50.00000	435,050.00
PROVIDE AND INSTALL TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, PINNED IN BITUMINOUS PAVEMENT		LF						
1020	807004	5,612.000	7.67367	43,064.64	5.50000	30,866.00	15.00000	84,180.00
RELOCATE TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, UNPINNED		LF						
1030	807005	6,148.000	14.78018	90,868.55	5.50000	33,814.00	20.00000	122,960.00
RELOCATE TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, PINNED IN BITUMINOUS PAVEMENT		LF						
1040	807009	6,661.000	9.95557	66,314.05	11.50000	76,601.50	10.00000	66,610.00
REMOVE TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, UNPINNED		LF						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1050	807010	15,888.000	9.75427	154,975.84	11.50000	182,712.00	10.00000	158,880.00
REMOVE TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, PINNED IN BITUMINOUS PAVEMENT		LF						
1060	808002	1,296.000	70.58555	91,478.87	100.00000	129,600.00	78.00000	101,088.00
PROVIDE AND MAINTAIN TRUCK MOUNTED ATTENUATOR, TYPE II		EADY						
1070	809001	24.000	2,179.26721	52,302.41	2,900.00000	69,600.00	2,500.00000	60,000.00
INSTALL TEMPORARY IMPACT ATTENUATOR		EACH						
1080	809005	24.000	4,168.40906	100,041.82	8,700.00000	208,800.00	1.00000	24.00
PROVIDE TEMPORARY IMPACT ATTENUATOR - NON- GATING, REDIRECTIVE, TEST LEVEL 3		EACH						
1090	809006	7.000	2,567.96474	17,975.75	2,900.00000	20,300.00	2,700.00000	18,900.00
RELOCATE TEMPORARY IMPACT ATTENUATOR		EACH						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
1100	810001	39,207.000	1.59622	62,583.00	2.90000	113,700.30	2.50000	98,017.50
	TEMPORARY WARNING SIGNS AND PLAQUES	EADY						
1110	811001	128.000	77.00000	9,856.00	87.90000	11,251.20	56.50000	7,232.00
	FLAGGER, NEW CASTLE COUNTY	HOURL						
1120	813001	22,825.000	0.37841	8,637.21	0.45000	10,271.25	0.40000	9,130.00
	TEMPORARY BARRICADES, TYPE III	LFDY						
1130	817002	139.000	10.13545	1,408.83	7.00000	973.00	5.85000	813.15
	PERMANENT PAVEMENT STRIPING, SYMBOL/LEGEND, ALKYD-THERMOPLASTIC	SF						
1140	817003	97,920.000	0.24282	23,776.93	0.40000	39,168.00	0.35000	34,272.00
	TEMPORARY MARKINGS, PAINT, 4"	LF						
1150	817004	122.000	4.55493	555.70	3.00000	366.00	2.00000	244.00
	TEMPORARY MARKINGS, PAINT, SYMBOL/LEGEND	SF						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
1160 817006	680.000		4.54157	3,088.27	7.00000	4,760.00	5.85000	3,978.00
PERMANENT PAVEMENT STRIPING, ALKYD- THERMOPLASTIC, 12"	LF							
1170 817009	100.000		4.40727	440.73	4.00000	400.00	3.00000	300.00
TEMPORARY MARKINGS, TAPE, 4"	LF							
1180 817013	54,745.000		0.51050	27,947.32	0.70000	38,321.50	0.60000	32,847.00
PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, WHITE/YELLOW, 5"	LF							
1190 817014	18,875.000		0.77762	14,677.58	1.40000	26,425.00	1.20000	22,650.00
PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, WHITE/YELLOW, 10"	LF							
1200 817027	1,020.000		34.66173	35,354.96	33.00000	33,660.00	28.30000	28,866.00
RAISED/RECESSED PAVEMENT MARKER	EACH							
1210 817030	1,020.000		20.69236	21,106.21	22.50000	22,950.00	9.98000	10,179.60
REMOVAL OF RAISED/RECESSED PAVEMENT MARKER HOUSING	EACH							

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1220	817037	530.000	1.73000	916.90	1.25000	662.50	1.00000	530.00
PERMANENT PAVEMENT STRIPING, ALKYD- THERMOPLASTIC, 4"		LF						
1230	817038	530.000	2.60000	1,378.00	1.75000	927.50	1.50000	795.00
PERMANENT PAVEMENT STRIPING, ALKYD- THERMOPLASTIC, 6"		LF						
1240	817042	57,125.000	1.21000	69,121.25	0.95000	54,268.75	0.65000	37,131.25
PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, WHITE/YELLOW, 6"		LF						
1250	817043	17,130.000	1.05000	17,986.50	1.70000	29,121.00	1.44000	24,667.20
PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, WHITE/YELLOW, 12"		LF						
1260	818001	954.000	19.49144	18,594.83	17.50000	16,695.00	13.00000	12,402.00
SUPPLY OF FLAT SHEET ALUMINUM SIGN PANEL, TYPE IV, RETROREFLECTIVE SHEETING		SF						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1270	818003	145.000	19.48444	2,825.24	18.75000	2,718.75	15.00000	2,175.00
SUPPLY OF FLAT SHEET ALUMINUM SIGN PANEL, TYPE XI, RETROREFLECTIVE SHEETING								
		SF						
1280	818006	9,400.000	24.81773	233,286.66	25.00000	235,000.00	27.00000	253,800.00
SUPPLY OF EXTRUDED ALUMINUM SIGN PANEL, TYPE XI, RETROREFLECTIVE SHEETING								
		SF						
1290	819011	63.000	185.93000	11,713.59	760.00000	47,880.00	390.00000	24,570.00
GALVANIZED TELESOPING STEEL SIGN POSTS, 12' X 2", COMPLETE W/ BASEPOSTS AND HARDWARE								
		EACH						
1300	819018	68.000	91.04071	6,190.77	225.00000	15,300.00	235.00000	15,980.00
INSTALLATION OR REMOVAL OF TRAFFIC SIGN(S) ON SINGLE SIGN POST								
		EACH						
1310	819019	509.000	17.57055	8,943.41	31.50000	16,033.50	21.00000	10,689.00
INSTALLATION OR REMOVAL OF TRAFFIC SIGN(S) ON MULTIPLE SIGN POSTS								
		SF						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
1320	819512	2.000	179.00000	358.00	350.00000	700.00	16.00000	32.00
	SIGN POST REFLECTIVE PANEL	EACH						
1330	820001	12.000	2,395.02262	28,740.27	2,280.00000	27,360.00	5,250.00000	63,000.00
	REINFORCED CONCRETE MASONRY SIGN FOUNDATION, W-6	EACH						
1340	820008	215.000	57.22405	12,303.17	69.75000	14,996.25	62.00000	13,330.00
	SUPPLY OF BREAKAWAY I- BEAM SIGN POSTS, W-6	LF						
1350	820016	12.000	744.41581	8,932.99	1,750.00000	21,000.00	1,450.00000	17,400.00
	SUPPLY AND INSTALLATION OF BREAKAWAY COUPLING SYSTEM	EACH						
1360	820017	12.000	687.04255	8,244.51	1,305.00000	15,660.00	280.00000	3,360.00
	INSTALLATION OF BREAKAWAY I-BEAM SIGN POSTS	EACH						
1370	820018	13.000	550.14984	7,151.95	640.00000	8,320.00	260.00000	3,380.00
	REMOVAL OF BREAKAWAY I- BEAM SIGN POSTS	EACH						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1380	820019	347.000	14.22571	4,936.32	17.50000	6,072.50	29.00000	10,063.00
	INSTALL SIGN PANEL ON BREAKAWAY I-BEAM SIGN SUPPORT	SF						
1390	820020	667.000	8.03119	5,356.80	17.50000	11,672.50	15.00000	10,005.00
	REMOVE SIGN PANEL ON BREAKAWAY I-BEAM SIGN SUPPORT	SF						
1400	821001	10.000	3,629.74138	36,297.41	3,485.00000	34,850.00	4,200.00000	42,000.00
	SUPPLY OF BARRIER MOUNTED SIGN SUPPORT, 4" POST	EACH						
1410	821003	10.000	1,643.28846	16,432.88	8,135.00000	81,350.00	2,400.00000	24,000.00
	INSTALLATION OF BARRIER MOUNTED SIGN SUPPORT	EACH						
1420	821004	1.000	833.50000	833.50	5,230.00000	5,230.00	700.00000	700.00
	REMOVAL OF BARRIER MOUNTED SIGN SUPPORT	EACH						
1430	821005	227.000	52.81207	11,988.34	23.25000	5,277.75	23.00000	5,221.00
	INSTALLATION OF SIGN ON BARRIER MOUNTED SIGN SUPPORT	SF						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1440	821006	119.000	4.25000	505.75	21.00000	2,499.00	6.00000	714.00
REMOVAL OF SIGN ON BARRIER MOUNTED SIGN SUPPORT		SF						
1450	822002	8,930.000	9.98833	89,195.79	17.50000	156,275.00	14.00000	125,020.00
INSTALLATION OF SIGN ON/OVER HIGHWAY STRUCTURE		SF						
1460	822003	489.000	10.88000	5,320.32	46.50000	22,738.50	25.00000	12,225.00
REPOSITION EXISTING SIGN ON OVERHEAD STRUCTURE		SF						
1470	822005	86.000	416.75000	35,840.50	815.00000	70,090.00	280.00000	24,080.00
INSTALLATION OF OVERHEAD I-BEAM		EACH						
1480	822009	6,661.000	8.61398	57,377.72	14.00000	93,254.00	5.50000	36,635.50
REMOVAL OF SIGN ON/OVER HIGHWAY STRUCTURE		SF						
1490	822502	1,504.000	100.00000	150,400.00	93.00000	139,872.00	160.00000	240,640.00
SUPPLY OF OVERHEAD I- BEAM, W-8		LF						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1500	824001	740.000	33.29272	24,636.61	46.50000	34,410.00	125.00000	92,500.00
	BARRIER MOUNTED DELINEATOR	EACH						
1510	830001	14.000	1,391.62194	19,482.71	1,430.00000	20,020.00	1,230.00000	17,220.00
	CONDUIT JUNCTION WELL, TYPE 1, 20" X 20" PRECAST CONCRETE	EACH						
1520	830002	32.000	1,511.75775	48,376.25	1,975.00000	63,200.00	1,700.00000	54,400.00
	CONDUIT JUNCTION WELL, TYPE 4, 20" X 42-1/2" PRECAST CONCRETE	EACH						
1530	830004	10.000	2,431.28622	24,312.86	3,835.00000	38,350.00	3,300.00000	33,000.00
	CONDUIT JUNCTION WELL, TYPE 7, 36" X 60" PRECAST POLYMER CONCRETE	EACH						
1540	830008	1.000	535.88029	535.88	600.00000	600.00	455.00000	455.00
	ADJUST OR REPAIR EXISTING CONDUIT JUNCTION WELL	EACH						
1550	831002	1,975.000	35.56614	70,243.13	43.00000	84,925.00	37.00000	73,075.00
	PROVIDE AND INSTALL UP TO 4" SCHEDULE 80 HDPE CONDUIT (BORE)	LF						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1560	831004	22,015.000	15.52548	341,793.44	21.25000	467,818.75	18.30000	402,874.50
PROVIDE AND INSTALL UP TO 4" SCHEDULE 80 PVC CONDUIT (TRENCH)		LF						
1570	831006	2,485.000	27.98023	69,530.87	22.00000	54,670.00	19.00000	47,215.00
PROVIDE AND INSTALL UP TO 4" GALVANIZED STEEL CONDUIT (TRENCH)		LF						
1580	832008	44,955.000	2.00898	90,313.70	3.45000	155,094.75	3.00000	134,865.00
PROVIDE AND INSTALL 1- CONDUCTOR #6 STRANDED COPPER, TYPE USE-2		LF						
1590	833002	1.000	156.41758	156.42	200.00000	200.00	105.00000	105.00
PROVIDE AND INSTALL GROUND ROD		EACH						
1600	834001	2.000	3,900.16169	7,800.32	5,670.00000	11,340.00	4,880.00000	9,760.00
POLE BASE, TYPE 3		EACH						
1610	834004	1.000	14,367.87111	14,367.87	8,365.00000	8,365.00	7,200.00000	7,200.00
POLE BASE, TYPE 3C		EACH						
1620	834006	53.000	1,153.22226	61,120.78	1,275.00000	67,575.00	1,095.00000	58,035.00
POLE BASE, TYPE 6		EACH						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
1630	835003	2.000	1,586.81224	3,173.62	1,765.00000	3,530.00	1,520.00000	3,040.00
	CABINET BASE TYPE P	EACH						
1640	835004	2.000	1,541.54683	3,083.09	1,765.00000	3,530.00	1,520.00000	3,040.00
	CABINET BASE TYPE R	EACH						
1650	842502	2.000	3,250.00000	6,500.00	8,015.00000	16,030.00	6,895.00000	13,790.00
	PROVIDE AND INSTALL ELECTRIC UTILITY SERVICE EQUIPMENT 120/240 (200 AMP)	EACH						
1660	847002	2.000	1,144.68579	2,289.37	575.00000	1,150.00	485.00000	970.00
	INSTALL OR REMOVAL OF BASE OR PAD MOUNTED CABINET	EACH						
1670	847007	2.000	15,000.00000	30,000.00	17,415.00000	34,830.00	14,985.00000	29,970.00
	LIGHTING CONTROL CABINET - 200A, 240/480V	EACH						
1680	850011	21.000	199.39532	4,187.30	96.00000	2,016.00	82.00000	1,722.00
	REMOVAL OF LUMINAIRE	EACH						
1690	850521	80.000	591.73964	47,339.17	605.00000	48,400.00	522.00000	41,760.00
	LUMINAIRE (LED), 250 WATTS, HPS EQUIVALENT	EACH						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1700	851003	47.000	3,210.39029	150,888.34	4,060.00000	190,820.00	3,495.00000	164,265.00
	ALUMINUM LIGHTING STANDARD WITH SINGLE DAVIT ARM, 40' POLE	EACH						
1710	851006	6.000	5,080.00000	30,480.00	5,950.00000	35,700.00	5,120.00000	30,720.00
	ALUMINUM LIGHTING STANDARD WITH DOUBLE DAVIT ARM, 40' POLE	EACH						
1720	905001	8,895.000	2.29827	20,443.11	3.00000	26,685.00	5.00000	44,475.00
	SILT FENCE	LF						
1730	905002	711.000	4.97949	3,540.42	4.00000	2,844.00	7.00000	4,977.00
	REINFORCED SILT FENCE	LF						
1740	905003	116.000	20.55000	2,383.80	30.00000	3,480.00	110.00000	12,760.00
	SEDIMENT TRAP	CY						
1750	905004	102.000	153.39446	15,646.23	170.00000	17,340.00	365.00000	37,230.00
	INLET SEDIMENT CONTROL, DRAINAGE INLET	EACH						
1760	905005	38.000	194.53727	7,392.42	170.00000	6,460.00	365.00000	13,870.00
	INLET SEDIMENT CONTROL, CURB INLET	EACH						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1770	905007	908.000	13.50000	12,258.00	11.75000	10,669.00	12.00000	10,896.00
	SUPER SILT FENCE	LF						
1780	906004	1.000	1,563.69231	1,563.69	350.00000	350.00	1,000.00000	1,000.00
	SKIMMER DEWATERING DEVICE	EACH						
1790	907001	130.000	50.00000	6,500.00	89.00000	11,570.00	95.00000	12,350.00
	TEMPORARY SLOPE DRAIN, 15	LF						
1800	907017	256.000	10.78939	2,762.08	6.00000	1,536.00	8.00000	2,048.00
	COMPOST FILTER LOGS	LF						
1810	907510	2.000	770.00000	1,540.00	250.00000	500.00	1,000.00000	2,000.00
	TEMPORARY PIPE PLUG	EACH						
1820	908004	15,103.000	6.69552	101,122.44	7.40000	111,762.20	10.00000	151,030.00
	TOPSOIL, 6" DEPTH	SY						
1830	908014	41,704.000	0.74433	31,041.54	1.40000	58,385.60	1.00000	41,704.00
	PERMANENT GRASS SEEDING, DRY GROUND	SY						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1840	908015	1,670.000	2.02280	3,378.08	1.40000	2,338.00	1.75000	2,922.50
	PERMANENT GRASS SEEDING, STORMWATER	SY						
1850	908017	37,407.000	0.53211	19,904.64	0.70000	26,184.90	0.60000	22,444.20
	TEMPORARY GRASS SEEDING	SY						
1860	908019	100.000	4.57732	457.73	8.00000	800.00	5.00000	500.00
	PERMANENT GRASS SEEDING, STREAMBANK	SY						
1870	908020	75,000.000	2.30333	172,749.75	2.85000	213,750.00	2.70000	202,500.00
	EROSION CONTROL BLANKET MULCH	SY						
1880	908023	2,459.000	20.98550	51,603.34	27.50000	67,622.50	15.00000	36,885.00
	STABILIZED CONSTRUCTION ENTRANCE	SY						
1890	908024	1,063.000	38.50243	40,928.08	45.50000	48,366.50	40.00000	42,520.00
	STABILIZED CONSTRUCTION ENTRANCE, TOPDRESSING	TON						
1900	908026	5,583.000	1.62000	9,044.46	0.65000	3,628.95	0.47000	2,624.01
	EROSION CONTROL MULCH	SY						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
1910 909005	(1)		25,000.00000	25,000.00	23,700.00000	23,700.00	30,000.00000	30,000.00
STREAM DIVERSION	LS							
1930 910005	540.000		200.00000	108,000.00	76.00000	41,040.00	70.00000	37,800.00
CLAY BORROW POND LINER	CY							
1940 910006	1.000		7,413.38909	7,413.39	24,300.00000	24,300.00	6,000.00000	6,000.00
OUTLET STRUCTURE	EACH							
1950 910008	2,805.000		16.55490	46,436.49	20.75000	58,203.75	30.00000	84,150.00
STORMWATER MANAGEMENT POND	CY							
1960 207021	1,980.000		34.18806	67,692.36	29.25000	57,915.00	40.00000	79,200.00
STRUCTURAL BACKFILL, (BORROW TYPE C)	CY							
1970 209013	2,169.000		25.00000	54,225.00	14.75000	31,992.75	1.00000	2,169.00
BORROW, TYPE F, PROVIDING ONLY	TON							
1980 708003	621.000		3.73863	2,321.69	6.00000	3,726.00	1.25000	776.25
GEOTEXTILES, RIPRAP	SY							
1990 906006	1.000		12,000.00000	12,000.00	35,000.00000	35,000.00	42,000.00000	42,000.00
WELL POINT SYSTEM	LS							

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			Engineer's Estimate		(1) MUMFORD & MILLER CONCRETE, INC.		(2) RICHARD E PIERSON CONSTRUCTION COMPANY, INC.	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
2000	607503	480.000	87.50000	42,000.00	400.00000	192,000.00	275.00000	132,000.00
MECHANICALLY STABILIZED EARTH WALLS		SF						
Section Totals:				\$19,174,162.48		\$21,456,251.50		\$23,363,640.51
Life Cycle Costs:								
Section Total with LCC:				\$19,174,162.48		\$21,456,251.50		\$23,363,640.51
Contract Item Totals				\$19,174,162.48		\$21,456,251.50		\$23,363,640.51
Contract Time Totals				\$0.00				
Contract Life Cycle Costs Totals				\$0.00		\$0.00		\$0.00
Contract Grand Totals				\$19,174,162.48		\$21,456,251.50		23,363,640.51

() indicates item is bid as Lump Sum



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
0010	201000	(1)	40,000.00000	40,000.00	575,000.00000	575,000.00	260,000.00000	260,000.00
	CLEARING AND GRUBBING	LS						
0020	202000	41,705.000	48.00000	2,001,840.00	20.00000	834,100.00	45.00000	1,876,725.00
	EXCAVATION AND EMBANKMENT	CY						
0030	207000	5,782.000	20.00000	115,640.00	1.00000	5,782.00	43.00000	248,626.00
	PIPE, CULVERT, AND STRUCTURAL EXCAVATION	CY						
0040	207001	3,402.000	20.00000	68,040.00	1.00000	3,402.00	22.00000	74,844.00
	PIPE, CULVERT, AND STRUCTURAL BACKFILLING	CY						
0050	207020	350.000	40.00000	14,000.00	20.00000	7,000.00	47.00000	16,450.00
	STRUCTURAL BACKFILL, (BORROW TYPE B)	CY						
0060	208000	42.000	500.00000	21,000.00	225.00000	9,450.00	800.00000	33,600.00
	FLOWABLE FILL	CY						
0070	209001	8,163.000	55.00000	448,965.00	38.00000	310,194.00	39.00000	318,357.00
	BORROW, TYPE A	CY						
0080	209002	10.000	250.00000	2,500.00	200.00000	2,000.00	150.00000	1,500.00
	BORROW, TYPE B	CY						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
0090 209006	10,214.000		35.00000	357,490.00	25.00000	255,350.00	27.00000	275,778.00
BORROW, TYPE F	CY							
0100 211000	(1)		275,000.00000	275,000.00	1,150,000.00000	1,150,000.00	84,000.00000	84,000.00
REMOVAL OF STRUCTURES AND OBSTRUCTIONS	LS							
0110 211002	14,975.000		4.00000	59,900.00	2.35000	35,191.25	5.00000	74,875.00
REMOVAL OF GUARDRAIL AND FENCE	LF							
0120 301001	5,315.000		72.00000	382,680.00	50.00000	265,750.00	87.00000	462,405.00
GABC	CY							
0130 301002	2,316.000		112.00000	259,392.00	50.00000	115,800.00	120.00000	277,920.00
GABC, PATCHING	CY							
0140 302002	381.000		300.00000	114,300.00	75.00000	28,575.00	45.00000	17,145.00
DELAWARE NO. 3 STONE	TON							
0150 302005	205.000		150.00000	30,750.00	80.00000	16,400.00	98.00000	20,090.00
DELAWARE NO. 57 STONE	TON							
0160 401007	2,064.000		130.00000	268,320.00	113.00000	233,232.00	140.00000	288,960.00
SUPERPAVE TYPE C, PG 76-22 (CARBONATE STONE)	TON							



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
0170	401014	14,643.000	92.50000	1,354,477.50	88.00000	1,288,584.00	107.00000	1,566,801.00
	SUPERPAVE TYPE B, PG 64-22	TON						
0180	401016	4,051.000	111.50000	451,686.50	105.00000	425,355.00	116.00000	469,916.00
	SUPERPAVE TYPE B, PG 76-22	TON						
0190	401029	790.000	160.00000	126,400.00	130.00000	102,700.00	150.00000	118,500.00
	SUPERPAVE TYPE C, PG 64-22, PATCHING	TON						
0200	401030	4,449.000	112.00000	498,288.00	95.00000	422,655.00	130.00000	578,370.00
	SUPERPAVE TYPE B, PG 64-22, PATCHING	TON						
0210	401037	4,077.000	103.00000	419,931.00	93.00000	379,161.00	120.00000	489,240.00
	SUPERPAVE TYPE B, PG 64-22, WEDGE	TON						
0220	401045	3,737.000	130.00000	485,810.00	97.00000	362,489.00	120.00000	448,440.00
	SUPERPAVE TYPE C, PG 70-22 (NON-CARBONATE STONE)	TON						
0230	401517	9,941.000	140.00000	1,391,740.00	138.00000	1,371,858.00	150.00000	1,491,150.00
	STONE MATRIX ASPHALT (SMA) WEARING SURFACE	TON						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
0240 504001	5,000.000		3.95000	19,750.00	3.93000	19,650.00	6.00000	30,000.00
CRACK AND JOINT SEALING LESS THAN 3/4 INCH WIDE	LF							
0250 601000	1,800.000		10.00000	18,000.00	7.75000	13,950.00	50.00000	90,000.00
CLEANING DRAINAGE PIPE, 15"-24" DIAMETER	LF							
0260 601032	3,115.000		80.00000	249,200.00	110.00000	342,650.00	76.00000	236,740.00
REINFORCED CONCRETE PIPE, 15", CLASS IV	LF							
0270 601033	2,249.000		95.00000	213,655.00	150.00000	337,350.00	87.00000	195,663.00
REINFORCED CONCRETE PIPE, 18", CLASS IV	LF							
0280 601035	290.000		150.00000	43,500.00	350.00000	101,500.00	130.00000	37,700.00
REINFORCED CONCRETE PIPE, 24", CLASS IV	LF							
0290 601042	8.000		650.00000	5,200.00	2,900.00000	23,200.00	1,400.00000	11,200.00
REINFORCED CONCRETE PIPE, 54", CLASS IV	LF							
0300 601141	1.000		1,650.00000	1,650.00	800.00000	800.00	3,100.00000	3,100.00
REINFORCED CONCRETE FLARED END SECTION, 15"	EACH							



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
0310 601142	3.000		1,750.00000	5,250.00	925.00000	2,775.00	3,200.00000	9,600.00
REINFORCED CONCRETE FLARED END SECTION, 18"	EACH							
0320 601219	16.000		120.00000	1,920.00	100.00000	1,600.00	170.00000	2,720.00
CORRUGATED POLYETHYLENE PIPE, TYPE S, 12"	LF							
0330 602003	18.000		5,000.00000	90,000.00	5,050.00000	90,900.00	6,600.00000	118,800.00
DRAINAGE INLET, 34" X 24"	EACH							
0340 602004	18.000		5,500.00000	99,000.00	6,525.00000	117,450.00	9,100.00000	163,800.00
DRAINAGE INLET, 48" X 30"	EACH							
0350 602005	45.000		6,500.00000	292,500.00	7,525.00000	338,625.00	9,900.00000	445,500.00
DRAINAGE INLET, 48" X 48"	EACH							
0360 602009	4.000		7,500.00000	30,000.00	7,850.00000	31,400.00	11,900.00000	47,600.00
DRAINAGE INLET, 72" X 24"	EACH							
0370 602010	2.000		15,000.00000	30,000.00	9,650.00000	19,300.00	13,700.00000	27,400.00
DRAINAGE INLET, 72" X 48"	EACH							
0380 602030	2.000		5,000.00000	10,000.00	5,250.00000	10,500.00	9,000.00000	18,000.00
MANHOLE, 48" X 30"	EACH							



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
0390	602031	1.000	5,500.00000	5,500.00	5,725.00000	5,725.00	13,100.00000	13,100.00
	MANHOLE, 48" X 48"	EACH						
0400	602100	10.000	400.00000	4,000.00	1,100.00000	11,000.00	900.00000	9,000.00
	DRAINAGE INLET GRATE(S)	EACH						
0410	602101	10.000	2,000.00000	20,000.00	1,100.00000	11,000.00	900.00000	9,000.00
	DRAINAGE INLET FRAME(S)	EACH						
0420	602130	25.000	1,250.00000	31,250.00	1,700.00000	42,500.00	1,800.00000	45,000.00
	ADJUSTING AND REPAIRING EXISTING DRAINAGE INLET	EACH						
0430	602132	1.000	1,250.00000	1,250.00	1,700.00000	1,700.00	1,700.00000	1,700.00
	ADJUSTING AND REPAIRING EXISTING MANHOLE	EACH						
0440	602512	7.000	3,800.00000	26,600.00	4,325.00000	30,275.00	9,200.00000	64,400.00
	HEADWALL	EACH						
0450	606005	24.000	2,670.00000	64,080.00	3,350.00000	80,400.00	3,900.00000	93,600.00
	DRILLED SHAFT IN SOIL, 72"	LF						
0460	606006	56.000	1,700.00000	95,200.00	2,425.00000	135,800.00	2,000.00000	112,000.00
	DRILLED SHAFT IN SOIL, 54"	LF						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
0470	606007	35.000	1,950.00000	68,250.00	2,425.00000	84,875.00	2,300.00000	80,500.00
	DRILLED SHAFT IN SOIL, 66"	LF						
0490	608001	34,500.000	36.00000	1,242,000.00	50.00000	1,725,000.00	63.00000	2,173,500.00
	STEEL SHEET PILES, PZ 27	SF						
0500	608501	(1)	75,000.00000	75,000.00	80,000.00000	80,000.00	45,000.00000	45,000.00
	SHEET PILE WEEP HOLE SYSTEM	LS						
0510	610005	105.000	680.00000	71,400.00	875.00000	91,875.00	1,100.00000	115,500.00
	PCC MASONRY, SUBSTRUCTURE, CLASS A	CY						
0520	610008	95.000	1,150.00000	109,250.00	1,150.00000	109,250.00	3,000.00000	285,000.00
	PCC MASONRY, PARAPET, CLASS A	CY						
0530	610016	300.000	1,400.00000	420,000.00	1,650.00000	495,000.00	1,600.00000	480,000.00
	PCC MASONRY, CLASS D	CY						
0540	611001	91,000.000	0.01000	910.00	1.75000	159,250.00	3.30000	300,300.00
	BAR REINFORCEMENT, EPOXY COATED	LB						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
0550	613001	12,000.000	7.00000	84,000.00	4.40000	52,800.00	8.40000	100,800.00
SILICONE-BASED ACRYLIC CONCRETE SEALER		SF						
0560	617000	(1)	400,000.00000	400,000.00	340,000.00000	340,000.00	380,000.00000	380,000.00
STEEL SIGN STRUCTURE, TUBULAR ARCH, CANTILEVER		LS						
0570	617001	(1)	450,000.00000	450,000.00	385,000.00000	385,000.00	470,000.00000	470,000.00
STEEL SIGN STRUCTURE, TUBULAR ARCH, OVERHEAD		LS						
0580	621500	(1)	5,000.00000	5,000.00	25,000.00000	25,000.00	20,000.00000	20,000.00
TEMPORARY TIMBER MAT		LS						
0590	701011	4,447.000	26.00000	115,622.00	31.91000	141,903.77	45.00000	200,115.00
PCC CURB, TYPE 1-4		LF						
0600	701021	350.000	45.00000	15,750.00	48.92000	17,122.00	50.00000	17,500.00
I.PCC CURB AND GUTTER, TYPE 3-4		LF						
0610	701032	3.000	2,500.00000	7,500.00	1,809.59000	5,428.77	2,200.00000	6,600.00
CURB OPENING, 4' OPENING		EACH						
0620	707001	371.000	90.00000	33,390.00	215.00000	79,765.00	140.00000	51,940.00
RIPRAP, R-4		SY						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
0630 707002	222.000		80.00000	17,760.00	120.00000	26,640.00	160.00000	35,520.00
RIPRAP, R-5	SY							
0640 707010	78.000		120.00000	9,360.00	105.00000	8,190.00	280.00000	21,840.00
RIPRAP, R-4	CY							
0650 707011	53.000		160.00000	8,480.00	125.00000	6,625.00	290.00000	15,370.00
RIPRAP, R-5	CY							
0660 707500	200.000		250.00000	50,000.00	105.00000	21,000.00	180.00000	36,000.00
CHANNEL BED FILL	CY							
0670 708002	125.000		2.00000	250.00	1.85000	231.25	8.00000	1,000.00
GEOTEXTILES, SEPARATION	SY							
0680 709001	6,607.000		22.00000	145,354.00	28.00000	184,996.00	48.00000	317,136.00
PERFORATED PIPE UNDERDRAINS, 6"	LF							
0690 709011	149.000		21.00000	3,129.00	30.00000	4,470.00	49.00000	7,301.00
UNDERDRAIN OUTLET PIPE, 6"	LF							
0700 709017	10.000		820.00000	8,200.00	550.00000	5,500.00	1,500.00000	15,000.00
UNDERDRAIN OUTLET	EACH							

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
0710 720021	13,819.000		35.00000	483,665.00	44.34000	612,734.46	33.00000	456,027.00
GALVANIZED STEEL BEAM LF GUARDRAIL, TYPE 1-31								
0720 720022	1,836.000		49.00000	89,964.00	57.24000	105,092.64	52.00000	95,472.00
GALVANIZED STEEL BEAM LF GUARDRAIL, TYPE 2-31								
0730 721000	4.000		3,500.00000	14,000.00	3,440.86000	13,763.44	2,900.00000	11,600.00
GUARDRAIL END TREATMENT, EACH TYPE 1-31, TEST LEVEL 2								
0740 721003	2.000		4,000.00000	8,000.00	3,978.49000	7,956.98	3,500.00000	7,000.00
GUARDRAIL END TREATMENT, EACH TYPE 2-31, TEST LEVEL 3								
0750 721004	1.000		10,000.00000	10,000.00	10,537.63000	10,537.63	5,500.00000	5,500.00
GUARDRAIL END TREATMENT, EACH TYPE 3-31								
0760 721006	6.000		1,750.00000	10,500.00	1,827.96000	10,967.76	1,800.00000	10,800.00
END ANCHORAGE 31 EACH								
0770 721009	4.000		1,300.00000	5,200.00	1,344.09000	5,376.36	1,400.00000	5,600.00
GUARDRAIL TO BARRIER EACH CONNECTION (EXIT TYPE 31)								



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
0780 721012	4.000		4,750.00000	19,000.00	4,838.71000	19,354.84	4,400.00000	17,600.00
GUARDRAIL TO BARRIER CONNECTION, APPROACH TYPE 3-31		EACH						
0790 723015	10.000		950.00000	9,500.00	796.92000	7,969.20	2,000.00000	20,000.00
CONCRETE MEDIAN BARRIER, 42" F-SHAPE		LF						
0800 723017	46.000		600.00000	27,600.00	920.17000	42,327.82	830.00000	38,180.00
CONCRETE ROADSIDE BARRIER, 36" TYPE 3		LF						
0810 723018	15.000		1,200.00000	18,000.00	689.52000	10,342.80	1,400.00000	21,000.00
CONCRETE ROADSIDE BARRIER, 42" TYPE 3		LF						
0820 723515	3,639.000		475.00000	1,728,525.00	651.20000	2,369,716.80	460.00000	1,673,940.00
PCC SAFETY BARRIER PERMANENT, DOUBLE FACE BIFURCATED, TYPE 1		LF						
0830 724006	3.000		45,000.00000	135,000.00	48,387.10000	145,161.30	37,000.00000	111,000.00
PERMANENT IMPACT ATTENUATOR, TYPE 6		EACH						
0840 727030	64.000		60.00000	3,840.00	221.05000	14,147.20	100.00000	6,400.00
FENCE RELOCATION		LF						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
0850	760006	39,265.000	0.35000	13,742.75	0.38000	14,920.70	0.38000	14,920.70
	RUMBLE STRIPS, BITUMINOUS PAVEMENT	LF						
0860	760010	291,575.000	0.85000	247,838.75	0.80000	233,260.00	2.70000	787,252.50
	PAVEMENT MILLING, BITUMINOUS CONCRETE PAVEMENT	SYIN						
0870	762000	28,191.000	2.05000	57,791.55	2.49000	70,195.59	4.20000	118,402.20
	SAW CUTTING, BITUMINOUS CONCRETE	LF						
0880	763000	(1)	750,000.00000	750,000.00	1,307,000.00000	1,307,000.00	400,000.00000	400,000.00
	INITIAL EXPENSE/DE- MOBILIZATION	LS						
0890	763001	(1)	20,000.00000	20,000.00	5,000.00000	5,000.00	6,600.00000	6,600.00
	BASELINE SCHEDULE TYPE 1	LS						
0900	763002	24.000	500.00000	12,000.00	638.32000	15,319.68	600.00000	14,400.00
	MONTHLY UPDATE SCHEDULE TYPE 1	EAMO						
0910	763501	(1)	250,000.00000	250,000.00	300,000.00000	300,000.00	550,000.00000	550,000.00
	CONSTRUCTION ENGINEERING	LS						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
0930	763598	24.000	5,000.00000	120,000.00	3,100.00000	74,400.00	5,700.00000	136,800.00
	FIELD OFFICE, SPECIAL I	EAMO						
0940	801000	(1)	587,000.00000	587,000.00	1,439,668.61000	1,439,668.61	610,000.00000	610,000.00
	MAINTENANCE OF TRAFFIC	LS						
0950	802003	1,500.000	17.00000	25,500.00	15.00000	22,500.00	40.00000	60,000.00
	ARROW PANELS TYPE C	EADY						
0960	803001	1,150.000	100.00000	115,000.00	45.00000	51,750.00	50.00000	57,500.00
	PROVIDE AND MAINTAIN PORTABLE CHANGEABLE MESSAGE SIGN	EADY						
0970	804001	1,040.000	45.00000	46,800.00	35.00000	36,400.00	130.00000	135,200.00
	PROVIDE AND MAINTAIN PORTABLE LIGHT ASSEMBLY (FLOOD LIGHTS)	EADY						
0980	805001	73,237.000	0.35000	25,632.95	0.25000	18,309.25	1.30000	95,208.10
	PLASTIC TRAFFIC CONTROL DRUMS	EADY						
0990	806001	1,382.000	110.00000	152,020.00	110.00000	152,020.00	110.00000	152,020.00
	TRAFFIC OFFICERS	HOOR						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1000	807001	9,965.000	36.50000	363,722.50	40.14000	399,995.10	63.00000	627,795.00
PROVIDE AND INSTALL TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, UNPINNED		LF						
1010	807002	8,701.000	65.50000	569,915.50	68.19000	593,321.19	100.00000	870,100.00
PROVIDE AND INSTALL TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, PINNED IN BITUMINOUS PAVEMENT		LF						
1020	807004	5,612.000	10.00000	56,120.00	8.83000	49,553.96	9.20000	51,630.40
RELOCATE TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, UNPINNED		LF						
1030	807005	6,148.000	24.00000	147,552.00	22.69000	139,498.12	14.00000	86,072.00
RELOCATE TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, PINNED IN BITUMINOUS PAVEMENT		LF						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member		Quantity and Units	Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1040	807009	6,661.000	3.00000	19,983.00	0.54000	3,596.94	9.00000	59,949.00
REMOVE TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, UNPINNED		LF						
1050	807010	15,888.000	3.00000	47,664.00	0.54000	8,579.52	9.10000	144,580.80
REMOVE TEMPORARY PORTLAND CEMENT CONCRETE SAFETY BARRIER, PINNED IN BITUMINOUS PAVEMENT		LF						
1060	808002	1,296.000	85.00000	110,160.00	120.00000	155,520.00	120.00000	155,520.00
PROVIDE AND MAINTAIN TRUCK MOUNTED ATTENUATOR, TYPE II		EADY						
1070	809001	24.000	3,500.00000	84,000.00	7,000.00000	168,000.00	330.00000	7,920.00
INSTALL TEMPORARY IMPACT ATTENUATOR		EACH						
1080	809005	24.000	3,500.00000	84,000.00	1.00000	24.00	7,300.00000	175,200.00
PROVIDE TEMPORARY IMPACT ATTENUATOR - NON-GATING, REDIRECTIVE, TEST LEVEL 3		EACH						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
1090	809006	7.000	3,500.00000	24,500.00	3,500.00000	24,500.00	3,900.00000	27,300.00
	RELOCATE TEMPORARY IMPACT ATTENUATOR	EACH						
1100	810001	39,207.000	3.00000	117,621.00	3.23000	126,638.61	4.20000	164,669.40
	TEMPORARY WARNING SIGNS AND PLAQUES	EADY						
1110	811001	128.000	75.00000	9,600.00	82.80000	10,598.40	83.00000	10,624.00
	FLAGGER, NEW CASTLE COUNTY	HOOR						
1120	813001	22,825.000	0.45000	10,271.25	0.22000	5,021.50	1.20000	27,390.00
	TEMPORARY BARRICADES, TYPE III	LFDY						
1130	817002	139.000	10.00000	1,390.00	6.29000	874.31	6.50000	903.50
	PERMANENT PAVEMENT STRIPING, SYMBOL/LEGEND, ALKYD-THERMOPLASTIC	SF						
1140	817003	97,920.000	0.40000	39,168.00	0.38000	37,209.60	0.39000	38,188.80
	TEMPORARY MARKINGS, PAINT, 4"	LF						
1150	817004	122.000	30.00000	3,660.00	2.15000	262.30	2.20000	268.40
	TEMPORARY MARKINGS, PAINT, SYMBOL/LEGEND	SF						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
1160 817006	680.000		7.00000	4,760.00	6.29000	4,277.20	6.50000	4,420.00
PERMANENT PAVEMENT STRIPING, ALKYD- THERMOPLASTIC, 12"	LF							
1170 817009	100.000		30.00000	3,000.00	3.23000	323.00	3.30000	330.00
TEMPORARY MARKINGS, TAPE, 4"	LF							
1180 817013	54,745.000		0.65000	35,584.25	0.65000	35,584.25	0.66000	36,131.70
PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, WHITE/YELLOW, 5"	LF							
1190 817014	18,875.000		1.30000	24,537.50	1.29000	24,348.75	1.40000	26,425.00
PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, WHITE/YELLOW, 10"	LF							
1200 817027	1,020.000		35.00000	35,700.00	30.43000	31,038.60	32.00000	32,640.00
RAISED/RECESSED PAVEMENT MARKER	EACH							
1210 817030	1,020.000		25.00000	25,500.00	10.75000	10,965.00	50.00000	51,000.00
REMOVAL OF RAISED/RECESSED PAVEMENT MARKER HOUSING	EACH							

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1220	817037	530.000	2.00000	1,060.00	1.08000	572.40	1.10000	583.00
	PERMANENT PAVEMENT STRIPING, ALKYD- THERMOPLASTIC, 4"	LF						
1230	817038	530.000	2.00000	1,060.00	1.61000	853.30	1.70000	901.00
	PERMANENT PAVEMENT STRIPING, ALKYD- THERMOPLASTIC, 6"	LF						
1240	817042	57,125.000	0.90000	51,412.50	0.69000	39,416.25	0.88000	50,270.00
	PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, WHITE/YELLOW, 6"	LF						
1250	817043	17,130.000	1.62000	27,750.60	1.38000	23,639.40	1.60000	27,408.00
	PERMANENT PAVEMENT STRIPING, EPOXY RESIN PAINT, WHITE/YELLOW, 12"	LF						
1260	818001	954.000	17.50000	16,695.00	16.13000	15,388.02	14.00000	13,356.00
	SUPPLY OF FLAT SHEET ALUMINUM SIGN PANEL, TYPE IV, RETROREFLECTIVE SHEETING	SF						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member		Quantity and Units	Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1270	818003	145.000	23.00000	3,335.00	17.20000	2,494.00	16.00000	2,320.00
SUPPLY OF FLAT SHEET ALUMINUM SIGN PANEL, TYPE XI, RETROREFLECTIVE SHEETING		SF						
1280	818006	9,400.000	24.00000	225,600.00	23.12000	217,328.00	24.00000	225,600.00
SUPPLY OF EXTRUDED ALUMINUM SIGN PANEL, TYPE XI, RETROREFLECTIVE SHEETING		SF						
1290	819011	63.000	180.00000	11,340.00	704.30000	44,370.90	230.00000	14,490.00
GALVANIZED TELESOPING STEEL SIGN POSTS, 12' X 2", COMPLETE W/ BASEPOSTS AND HARDWARE		EACH						
1300	819018	68.000	105.00000	7,140.00	209.68000	14,258.24	83.00000	5,644.00
INSTALLATION OR REMOVAL OF TRAFFIC SIGN(S) ON SINGLE SIGN POST		EACH						
1310	819019	509.000	14.75000	7,507.75	29.03000	14,776.27	18.00000	9,162.00
INSTALLATION OR REMOVAL OF TRAFFIC SIGN(S) ON MULTIPLE SIGN POSTS		SF						

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
1320 819512	2.000		192.00000	384.00	322.58000	645.16	18.00000	36.00
SIGN POST REFLECTIVE PANEL	EACH							
1330 820001	12.000		2,000.00000	24,000.00	2,165.05000	25,980.60	4,400.00000	52,800.00
REINFORCED CONCRETE MASONRY SIGN FOUNDATION, W-6	EACH							
1340 820008	215.000		67.00000	14,405.00	64.52000	13,871.80	390.00000	83,850.00
SUPPLY OF BREAKAWAY I- BEAM SIGN POSTS, W-6	LF							
1350 820016	12.000		1,425.00000	17,100.00	1,612.90000	19,354.80	1,800.00000	21,600.00
SUPPLY AND INSTALLATION OF BREAKAWAY COUPLING SYSTEM	EACH							
1360 820017	12.000		610.00000	7,320.00	1,209.68000	14,516.16	1,200.00000	14,400.00
INSTALLATION OF BREAKAWAY I-BEAM SIGN POSTS	EACH							
1370 820018	13.000		610.00000	7,930.00	591.40000	7,688.20	1,700.00000	22,100.00
REMOVAL OF BREAKAWAY I- BEAM SIGN POSTS	EACH							



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1380	820019	347.000	13.00000	4,511.00	16.13000	5,597.11	11.00000	3,817.00
INSTALL SIGN PANEL ON BREAKAWAY I-BEAM SIGN SUPPORT		SF						
1390	820020	667.000	8.00000	5,336.00	16.13000	10,758.71	11.00000	7,337.00
REMOVE SIGN PANEL ON BREAKAWAY I-BEAM SIGN SUPPORT		SF						
1400	821001	10.000	4,500.00000	45,000.00	3,225.81000	32,258.10	990.00000	9,900.00
SUPPLY OF BARRIER MOUNTED SIGN SUPPORT, 4" POST		EACH						
1410	821003	10.000	1,800.00000	18,000.00	7,526.88000	75,268.80	390.00000	3,900.00
INSTALLATION OF BARRIER MOUNTED SIGN SUPPORT		EACH						
1420	821004	1.000	1,200.00000	1,200.00	4,838.71000	4,838.71	390.00000	390.00
REMOVAL OF BARRIER MOUNTED SIGN SUPPORT		EACH						
1430	821005	227.000	12.00000	2,724.00	21.51000	4,882.77	18.00000	4,086.00
INSTALLATION OF SIGN ON BARRIER MOUNTED SIGN SUPPORT		SF						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description		(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units	Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
1440 821006	119.000	6.50000	773.50	19.35000	2,302.65	18.00000	2,142.00
REMOVAL OF SIGN ON BARRIER MOUNTED SIGN SUPPORT							
1450 822002	8,930.000	4.25000	37,952.50	16.13000	144,040.90	17.00000	151,810.00
INSTALLATION OF SIGN ON/OVER HIGHWAY STRUCTURE							
1460 822003	489.000	11.00000	5,379.00	43.01000	21,031.89	71.00000	34,719.00
REPOSITION EXISTING SIGN ON OVERHEAD STRUCTURE							
1470 822005	86.000	600.00000	51,600.00	752.69000	64,731.34	1,200.00000	103,200.00
INSTALLATION OF OVERHEAD I-BEAM							
1480 822009	6,661.000	6.00000	39,966.00	12.90000	85,926.90	21.00000	139,881.00
REMOVAL OF SIGN ON/OVER HIGHWAY STRUCTURE							
1490 822502	1,504.000	109.00000	163,936.00	86.02000	129,374.08	160.00000	240,640.00
SUPPLY OF OVERHEAD I- BEAM, W-8							

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
1500 824001	740.000		21.00000	15,540.00	21.51000	15,917.40	50.00000	37,000.00
BARRIER MOUNTED DELINEATOR	EACH							
1510 830001	14.000		1,300.00000	18,200.00	1,290.32000	18,064.48	1,400.00000	19,600.00
CONDUIT JUNCTION WELL, TYPE 1, 20" X 20" PRECAST CONCRETE	EACH							
1520 830002	32.000		1,800.00000	57,600.00	1,720.43000	55,053.76	1,900.00000	60,800.00
CONDUIT JUNCTION WELL, TYPE 4, 20" X 42-1/2" PRECAST CONCRETE	EACH							
1530 830004	10.000		3,500.00000	35,000.00	3,548.39000	35,483.90	3,700.00000	37,000.00
CONDUIT JUNCTION WELL, TYPE 7, 36" X 60" PRECAST POLYMER CONCRETE	EACH							
1540 830008	1.000		1,000.00000	1,000.00	430.11000	430.11	1,000.00000	1,000.00
ADJUST OR REPAIR EXISTING CONDUIT JUNCTION WELL	EACH							
1550 831002	1,975.000		36.00000	71,100.00	21.51000	42,482.25	41.00000	80,975.00
PROVIDE AND INSTALL UP TO 4" SCHEDULE 80 HDPE CONDUIT (BORE)	LF							



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
1560 831004	22,015.000		18.00000	396,270.00	19.89000	437,878.35	21.00000	462,315.00
PROVIDE AND INSTALL UP TO 4" SCHEDULE 80 PVC CONDUIT (TRENCH)	LF							
1570 831006	2,485.000		18.50000	45,972.50	21.51000	53,452.35	21.00000	52,185.00
PROVIDE AND INSTALL UP TO 4" GALVANIZED STEEL CONDUIT (TRENCH)	LF							
1580 832008	44,955.000		5.00000	224,775.00	2.69000	120,928.95	3.30000	148,351.50
PROVIDE AND INSTALL 1- CONDUCTOR #6 STRANDED COPPER, TYPE USE-2	LF							
1590 833002	1.000		285.00000	285.00	161.29000	161.29	500.00000	500.00
PROVIDE AND INSTALL GROUND ROD	EACH							
1600 834001	2.000		5,000.00000	10,000.00	3,763.44000	7,526.88	5,400.00000	10,800.00
POLE BASE, TYPE 3	EACH							
1610 834004	1.000		7,500.00000	7,500.00	9,139.78000	9,139.78	8,000.00000	8,000.00
POLE BASE, TYPE 3C	EACH							
1620 834006	53.000		1,200.00000	63,600.00	967.74000	51,290.22	1,300.00000	68,900.00
POLE BASE, TYPE 6	EACH							



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
1630	835003	2.000	1,600.00000	3,200.00	1,612.90000	3,225.80	1,700.00000	3,400.00
	CABINET BASE TYPE P	EACH						
1640	835004	2.000	1,600.00000	3,200.00	1,612.90000	3,225.80	1,700.00000	3,400.00
	CABINET BASE TYPE R	EACH						
1650	842502	2.000	7,500.00000	15,000.00	5,376.34000	10,752.68	7,600.00000	15,200.00
	PROVIDE AND INSTALL ELECTRIC UTILITY SERVICE EQUIPMENT 120/240 (200 AMP)	EACH						
1660	847002	2.000	500.00000	1,000.00	2,688.17000	5,376.34	540.00000	1,080.00
	INSTALL OR REMOVAL OF BASE OR PAD MOUNTED CABINET	EACH						
1670	847007	2.000	16,000.00000	32,000.00	11,290.32000	22,580.64	17,000.00000	34,000.00
	LIGHTING CONTROL CABINET - 200A, 240/480V	EACH						
1680	850011	21.000	85.00000	1,785.00	107.53000	2,258.13	91.00000	1,911.00
	REMOVAL OF LUMINAIRE	EACH						
1690	850521	80.000	500.00000	40,000.00	483.87000	38,709.60	580.00000	46,400.00
	LUMINAIRE (LED), 250 WATTS, HPS EQUIVALENT	EACH						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
1700 851003	47.000		3,800.00000	178,600.00	3,602.15000	169,301.05	3,900.00000	183,300.00
ALUMINUM LIGHTING STANDARD WITH SINGLE DAVIT ARM, 40' POLE	EACH							
1710 851006	6.000		5,500.00000	33,000.00	5,107.53000	30,645.18	5,700.00000	34,200.00
ALUMINUM LIGHTING STANDARD WITH DOUBLE DAVIT ARM, 40' POLE	EACH							
1720 905001	8,895.000		3.40000	30,243.00	4.35000	38,693.25	2.40000	21,348.00
SILT FENCE	LF							
1730 905002	711.000		5.50000	3,910.50	6.72000	4,777.92	4.20000	2,986.20
REINFORCED SILT FENCE	LF							
1740 905003	116.000		20.00000	2,320.00	46.19000	5,358.04	50.00000	5,800.00
SEDIMENT TRAP	CY							
1750 905004	102.000		130.00000	13,260.00	698.92000	71,289.84	250.00000	25,500.00
INLET SEDIMENT CONTROL, DRAINAGE INLET	EACH							
1760 905005	38.000		350.00000	13,300.00	408.60000	15,526.80	250.00000	9,500.00
INLET SEDIMENT CONTROL, CURB INLET	EACH							

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	0001	Roadway Items	Cat Alt Set:		Cat Alt Member:		LCC:	
1770	905007	908.000	12.50000	11,350.00	13.98000	12,693.84	9.80000	8,898.40
	SUPER SILT FENCE	LF						
1780	906004	1.000	2,400.00000	2,400.00	2,833.35000	2,833.35	2,500.00000	2,500.00
	SKIMMER DEWATERING DEVICE	EACH						
1790	907001	130.000	70.00000	9,100.00	117.95000	15,333.50	80.00000	10,400.00
	TEMPORARY SLOPE DRAIN, 15	LF						
1800	907017	256.000	4.00000	1,024.00	13.44000	3,440.64	9.00000	2,304.00
	COMPOST FILTER LOGS	LF						
1810	907510	2.000	750.00000	1,500.00	1,040.24000	2,080.48	1,300.00000	2,600.00
	TEMPORARY PIPE PLUG	EACH						
1820	908004	15,103.000	25.00000	377,575.00	7.85000	118,558.55	34.00000	513,502.00
	TOPSOIL, 6" DEPTH	SY						
1830	908014	41,704.000	1.05000	43,789.20	0.48000	20,017.92	1.30000	54,215.20
	PERMANENT GRASS SEEDING, DRY GROUND	SY						
1840	908015	1,670.000	1.15000	1,920.50	0.54000	901.80	1.90000	3,173.00
	PERMANENT GRASS SEEDING, STORMWATER	SY						



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001 Roadway Items			Cat Alt Set:		Cat Alt Member:		LCC:	
1850 908017	37,407.000		0.70000	26,184.90	0.38000	14,214.66	0.55000	20,573.85
TEMPORARY GRASS SEEDING	SY							
1860 908019	100.000		10.00000	1,000.00	0.59000	59.00	29.00000	2,900.00
PERMANENT GRASS SEEDING, STREAMBANK	SY							
1870 908020	75,000.000		2.80000	210,000.00	2.10000	157,500.00	3.00000	225,000.00
EROSION CONTROL BLANKET MULCH	SY							
1880 908023	2,459.000		2.00000	4,918.00	22.00000	54,098.00	27.00000	66,393.00
STABILIZED CONSTRUCTION ENTRANCE	SY							
1890 908024	1,063.000		25.00000	26,575.00	45.00000	47,835.00	37.00000	39,331.00
STABILIZED CONSTRUCTION ENTRANCE, TOPDRESSING	TON							
1900 908026	5,583.000		0.42000	2,344.86	0.32000	1,786.56	0.52000	2,903.16
EROSION CONTROL MULCH	SY							
1910 909005	(1)		275,000.00000	275,000.00	10,000.00000	10,000.00	27,000.00000	27,000.00
STREAM DIVERSION	LS							



Contract Title: I-295 NORTHBOUND, SR141 TO US13

Contract ID: T202109101

Counties: NEW CASTLE

Line No / Item ID Item Description			(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 0001	Roadway Items		Cat Alt Set:		Cat Alt Member:		LCC:	
1930 910005	540.000		85.00000	45,900.00	50.00000	27,000.00	80.00000	43,200.00
CLAY BORROW POND LINER	CY							
1940 910006	1.000		6,750.00000	6,750.00	10,000.00000	10,000.00	9,800.00000	9,800.00
OUTLET STRUCTURE	EACH							
1950 910008	2,805.000		42.00000	117,810.00	25.00000	70,125.00	60.00000	168,300.00
STORMWATER MANAGEMENT POND	CY							
1960 207021	1,980.000		25.00000	49,500.00	32.00000	63,360.00	46.00000	91,080.00
STRUCTURAL BACKFILL, (BORROW TYPE C)	CY							
1970 209013	2,169.000		16.50000	35,788.50	10.25000	22,232.25	16.00000	34,704.00
BORROW, TYPE F, PROVIDING ONLY	TON							
1980 708003	621.000		6.50000	4,036.50	1.75000	1,086.75	7.00000	4,347.00
GEOTEXTILES, RIPRAP	SY							
1990 906006	1.000		60,000.00000	60,000.00	1,000.00000	1,000.00	25,000.00000	25,000.00
WELL POINT SYSTEM	LS							
2000 607503	480.000		250.00000	120,000.00	500.00000	240,000.00	200.00000	96,000.00
MECHANICALLY STABILIZED EARTH WALLS	SF							

**Contract Title:** I-295 NORTHBOUND, SR141 TO US13**Contract ID:** T202109101**Counties:** NEW CASTLE

Line No / Item ID Item Description		(3) DIAMOND MATERIALS LLC		(4) ALLAN MYERS MD INC		(5) GREGGO & FERRARA, INCORPORATED	
Alt Set / Alt Member	Quantity and Units	Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
Section Totals:			\$24,243,334.31		\$26,167,777.00		\$28,748,635.81
Life Cycle Costs:							
Section Total with LCC:			\$24,243,334.31		\$26,167,777.00		\$28,748,635.81
Contract Item Totals			\$24,243,334.31		\$26,167,777.00		\$28,748,635.81
Contract Time Totals							
Contract Life Cycle Costs Totals			\$0.00		\$0.00		\$0.00
Contract Grand Totals			\$24,243,334.31		\$26,167,777.00		28,748,635.81

() indicates item is bid as Lump Sum