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Project Need 

The existing Junction and Breakwater Trail is a heavily used multi-use trail that follows a section 
of the former Penn Central railroad between Lewes and Rehoboth Beach for approximately five 
miles.  The existing trail splits in West Rehoboth and terminates at the intersection of Hebron 
Road and Holland Glade Road, as well as near the intersection of Hebron Road and Harmon 
Street.  The trail currently terminates onto existing streets and provides no dedicated off road 
route into the City of Rehoboth.  
 
Project Description and Purpose 

The project involves the construction of an approximately 7400’ long multi-use path from the 
termination of the existing Junction and Breakwater Trail into the City of Rehoboth.  A 10’ wide 
porous asphalt section of trail will begin at the intersection of Hebron Road and Holland Glade 
Road, realigning the existing Junction and Breakwater trail (Photo 1) to the south side of the 
intersection.  The trail will continue along the west side of Hebron Road, replacing the existing 
concrete sidewalk (Photo 2).  The trail will cross Hebron Road at the north side of the 
intersection with Canal Street, continuing along the north side of Canal Street, replacing the 
existing concrete sidewalk (Photo 5).  At the intersection with Church Street the trail will 
continue southeast to Rehoboth Avenue.  The trail will continue along the north side of Rehoboth 
Avenue as a 10’ concrete section to the existing roundabout (Photos 7, 8 & 9).  This will include 
modifications to the draw bridge to allow for a 10’ wide sidewalk on the north side of the bridge 
(Photo 10).  An alternate to this trail alignment would be to turn southwest at the intersection of 
Canal Street and Church Street, along the west side of Church Street to the intersection of 
Rehoboth Avenue (Photo 6).  At this intersection the trail would utilize the existing cross walk 
system and continue along the north side of Rehoboth Avenue. 
 
The last segment of the Junction and Breakwater Rehoboth Extension trail is a 10’ wide porous 
asphalt section of trail will begin at the existing Junction and Breakwater trailhead (Photo 3) just 
to the south of the intersection of Hebron Road and Harmon Road.  A cross walk would be 
placed at the existing trail to the east side of Hebron Road.  The trail continues to the north along 
the east side of Hebron Road (Photo 4) to the intersection of Hebron Road and Canal Street.  A 
cross walk would be placed at the intersection to connect to the proposed trail.  
 
This proposed project is being undertaken to improve accessibility and safety for pedestrian and 
bicyclist users of the heavily used Junction and Breakwater Trail.  
 
Existing Conditions 

There are multiple roads throughout the project area.  Holland Glad Road (S271, Local Road) is 
an asphalt two lane road with minimal shoulders that are striped as bike lanes.  Hebron Road 
(S273, Local Road) is an asphalt two lane road with minimal shoulders that are striped as bike 
lanes from Holland Glade Road to Canal Street and is posted at 35MPH.  Hebron Road has a 
curb and gutter closed drainage system on both sides of the road through this section.  Existing 
sidewalk exists on both sides of the road from Holland Glade Road to Kennet Lane, continuing 
to the south with sidewalk only on the west side of Hebron Road to the turn to the southwest 
prior to the intersection with Canal Street.  Hebron Road from the intersection with Canal Street 
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to the existing Junction & Breakwater Trail head to the south is an asphalt two lane road with no 
shoulders, curbs or sidewalks and is posted at 25MPH.  Canal Street and Church Street (Local 
Roads) are asphalt two lane roads with minimal shoulders that are striped as bike lanes with curb 
and gutter closed drainage systems, and posted at 25MPH.  Existing sidewalks exist on the north 
side of Canal Street and the west side of Church Street.  Rehoboth Avenue (1A, Minor Arterial) 
varies from a two to four lane road with center turn lane and varying width shoulders striped for 
bikes to a roundabout at the intersection with Grove Street and Columbia Avenue, and is posted 
at 25 MPH.  Rehoboth Avenue has a curb and gutter closed drainage system and sidewalks 
continuously on the south side and intermittent on the north side of the road. 
 
The drawbridge on Rehoboth Avenue over the Lewes and Rehoboth Canal has a 50 foot wide 
roadway section which includes travel ways and shoulders/bike lanes.  Both sides of the bridge 
have sidewalks (6’-8” wide) behind an 8” high curb.   
 
The existing right of way along Hebron Road from Holland Glade Road to Canal Street varies 
from 40’ to 80’ wide.  Hebron Road from Canal Street to the existing Junction & Breakwater 
Trailhead has a 35’ wide existing right of way.  Canal Street has an 80’ wide existing right of 
way.  Church Street and Rehoboth Avenue, west of the drawbridge, have a 60’ wide existing 
right of way.  
 

Proposed Improvements 

The proposed improvements will generally include construction of asphalt and concrete multi-
use trails.  Specifically the project improvements include: 
 

 Realignment of the existing trailhead at the intersection of Holland Glade Road and 
Hebron Road. 

 Construct a 10’ wide asphalt trail along the west side of Hebron Road to the intersection 
of Canal Street, in place of the existing concrete sidewalk. 

 Construct a 10’ wide asphalt trail along the east side of Canal Street to the intersection of 
Church Street, in place of the existing concrete sidewalk. 

 Either construct a 10’ wide asphalt trail thru private property from Canal Street to 
Rehoboth Avenue OR construct a 8’ to 10’ concrete sidewalk along the north side of 
Church Street and modify the existing cross walk at intersection with Rehoboth Avenue, 
continuing the 8’ to 10’ wide concrete sidewalk along the north side of Rehoboth 
Avenue.  Easements will be required. 

 Construct an 8’ to 10’ wide concrete sidewalk along the north side of Rehoboth Avenue 
to the west drawbridge approach and from the east drawbridge approach to the traffic 
circle, except for the newly constructed 8’ wide concrete sidewalk fronting the Shoal 
Harbor Subdivision. 

 Widen the existing north drawbridge and approach sidewalk to a 10’ wide section. 
 Construct ADA Compliant curb ramps and crosswalks where required. 
 Concept identifies required easements along Hebron Road, Church Street and Rehoboth 

Avenue. 
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Construction Phases 

At the direction of the Department, the project will be constructed in two phases.  Phase I begins 
at the existing trailhead on Hebron Road just to the south of Harmon Street, running along 
Hebron Street to the intersection of Canal Street.  The trail will continue along the east side of 
Canal Street, connecting to the North side of Rehoboth Avenue by way of one of the three 
alternatives shown on the Concept Display.  The trail will continue across the Lewes and 
Rehoboth Canal to the existing roundabout.  Phase II begins at the existing trailhead at the 
intersection of Holland Glade Road and Hebron Road.  The trail runs along the west side of 
Hebron Road to the intersection with Canal Street, tying into the Phase I trail.  Much of Phase II 
would be constructed when the commercial parcels across from Limerick Drive develop.  
However, design plans/ROW acquisitions would still be required at the endpoints, and design 
oversight would be needed for the entire length to ensure conformity.  The CTP estimates 
included in this Concept Design Report assume both projects are being constructed by DelDOT. 

Assumptions and Limitations  

The following assumptions and limiting conditions were considered in the preparation of this 
conceptual plan package: 

 Stormwater management will be designed to the new regulations. 
 Temporary and Permanent easements will be required from the property owners 
 No subsurface investigation has been performed.  Subbase materials are assumed 

to be adequate.  If subsurface conditions are determined to be insufficient, 
corrective measures will be required. 

 Property survey was performed.  Limits of existing right of way is based on actual 
found monumentation in the field. 

 Detailed topographic survey was not performed. Information contained herein 
regarding topographic features was obtained by site visit observations. 

 Although aware of some existing drainage concerns, this project is providing 
drainage facilities related to this proposed improvements only. 

 Utility Pole relocations will be required. 
 Minimal (if any) environmental impacts are anticipated. 
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Public Involvement Overview 
 
The project was part of the initial 1st State Trails and Pathways public meetings, held in each of 
the three counties, which occurred in May 2012.  DelDOT has coordinated with DNREC over 
the past three years to discuss the multiple prongs of the Junction and Breakwater trail system 
between Lewes and Rehoboth Beach.  Additionally, any time a member of the public, including 
elected officials, inquired about a bike/pedestrian access issue within this area, the intent to 
connect through from the southern end points of the existing Junction and Breakwater trails to 
Rehoboth Avenue was made known. 
 
A public involvement meeting was held on January 28th, 2014 at the Rehoboth Beach 
Convention Center.  The meeting notice was posted in the Delaware State News and Cape 
Gazette.  The workshop was very well attended by the public and generally the comments 
(written and verbal) were favorable.  The attendees included local public officials, business 
owners along the proposed trail route, and residents of the surrounding neighborhoods.  The 
workshop presented a proposed trail alignment with three (3) options at the intersection of 
Church Street and Rehoboth Avenue for discussion.  A separate display showed the overall 
master plan of the trail network from Rehoboth Beach to Lewes.  Also several renderings were 
presented to give the public a feel for how the final trail would look. 
 
Additional meetings may be required to meet individually with property owners, after delivery of 
the concept design report, as individual questions and concerns arise during the design phase. 

 



 
 

Delaware Department of Transportation 
Shailen Bhatt, Secretary 

 
 
 

Public Workshop 
 

Junction and Breakwater Trail, 
Rehoboth Extension 

 

Rehoboth Beach Convention Center 
Conference Suite 

229 Rehoboth Avenue 
Rehoboth Beach, DE 19971 

 

Tuesday,  
January 28, 2014 

4:00 p.m. - 6:00 p.m. 
 
 

The Delaware Department of Transportation (DelDOT) is holding a Public Workshop to obtain comments 
from surrounding residents, businesses and the general public for the proposed extension of the Junction and 
Breakwater Trail to Rehoboth Avenue.    The project proposes to construct a 10’ wide multi-use path from 
the termination of the existing Junction and Breakwater Trail at both Hebron Road and Holland Glade Road 
into the City of Rehoboth. The project will include pedestrian improvements to the existing drawbridge as 
well as ADA compliant curb ramps and crosswalks.  This work will improve pedestrian and bicycle access 
and safety along the corridor while connecting to the existing regional network of trails. 
 
The Public Workshop will be held on January 28, 2014 at the Rehoboth Beach Convention Center 
Conference Suite from 4:00 p.m. to 6:00 p.m.  Interested persons are invited to express their views either in 
person, online, or in writing giving reasons for support of or in opposition to the proposed project.  
Comments will be received during the workshop or can be mailed to DelDOT Public Relations, P.O. Box 
778, Dover, DE 19903 or sent via email to dotpr@state.de.us. 

 
This location is accessible to persons having disabilities.  Any person having special needs or requiring 
special aid, such as an interpreter for the hearing impaired, is requested to contact DelDOT by phone or mail 
one week in advance.   
 
For further information contact Public Relations at 1-800-652-5600 (in DE) or 302-760-2080 or write to the 
above address. 

 
 

 

PUBLIC NOTICE 























































From: Jay Tomlinson [mailto:jaythrrep@aol.com]  
Sent: Thursday, January 30, 2014 1:51 PM 
To: DOT Public Relations (DelDOT) 
Cc: Jay Tomlinson 
Subject: Junction & Breakwater Rehobeth Extension 
 
DOTPR, 
 
I attended the Rehobeth workshop on Tuesday.  It was good to see so many interested parties attend 
the meeting.  
 
I have only a few comments about the extension primarily to do with the final link into Rehobeth.  In my 
opinion, the terminus for arriving in Rehobeth should be in or near Grove Park and it looks like that is 
the general consensus.  Hopefully the future will see a water taxi stop near that location to gain access 
to the trail and all points downtown Rehobeth.  
 
As plans are finalized for the Rehobeth access, I hope that the larger trail picture is retained in creating 
safe journey out to Gordon's Pond and linkage with the new Gordon's Pond to Herring Point trail.  I don't 
think I saw plans for the link from Rehobeth town to Gordon's Pond? Columbia or Henlopen Avenues 
would be the likely routes and would require updates.  
 
At present, the missing pieces as far as I can determine are Rehobeth terminus, Lewes Terminus and 
safe access from Grove Park to Gordon's Pond. When completed, bikers, runners and other ambitious 
folks will be able to complete a 15 mile loop covering the best the area has to offer. I don't know of any 
other trail nationally that could rival the finished J&B Trail for access to the beach, parks, restaurants, 
activities and shopping without use of a motorized vehicle.  
 
I am disappointed to see the best access routes entering that last 800 meters into Rehobeth to Grove 
Park/Circle unavailable due to missed opportunities by "Planners". Very disturbing and almost 
impossible to understand how developer approvals for projects currently under  construction could gain 
those approvals without "Planners" considering the J&B Trail impacts and knowing that the last best 
access points into town were at stake. It seems like Rehobeth, Deldot and Engineers assign fault for the 
missed opportunity differently. The canal offers challenges to downtown access and there are only so 
many ways to cross.   This point requires further review as to what went wrong with the planning 
process and hopefully we will see the story written soon. 
 
Finally, I would like to advance one alternative access point which in my opinion should be examined. I 
mentioned the idea at the meeting, but didn't gain much traction. It may wrankle some, but it may be 
possible and shouldn't be dismissed without examining closely and completely. There is safe and easy 
access to a point along the canal through the Canal Corkran development. The route would travel about 
800 meters through the development using existing road at which point the trail would use an existing 
right of way to access the canal.  It would travel about 200 meters along the canal to a point at the 
current bridge to cross the canal and into Rehobeth. The route would connect both Hebron Road trail 
points with Corkran Blvd.  Much of the surface is in place and would require limited signage.  
 
You may be aware of other less direct but doable access points to the canal between existing, defunct or 
proposed developments along Cockran Blvd or Hebron that would provide safe access into town?  I 
assume if the trail can get to the canal we have right of way access? 



 
Again thanks for holding the meeting. I look forward to the day when the Rehobeth access is completed 
and available for all that come to our area. If you have any questions I can assist with, please do not 
hesitate to let me know. 
 
Sincerely, 
 
Jay 
 
Jay Tomlinson 
32715 Hastings Drive 
Lewes, DE  19958  
856‐906‐0605 
jaythrrep@aol.com 
 



From: Karen Chaconas [mailto:kchaconas@mchsi.com]  
Sent: Friday, January 31, 2014 1:47 PM 
To: DOT Public Relations (DelDOT) 
Subject: Junction and Breakwater Trail, Rehoboth Extension 
 
 
I am forwarding my letter of this morning to Speaker Schwartzkopf, which expresses my 
comments on the subject project. 
Thank you. 
James Chaconas 

 
 
-------- Original Message --------  
Subject: Junction and Breakwater Trail, Rehoboth Extension

Date: Fri, 31 Jan 2014 06:03:22 -0500 
From: Karen Chaconas <kchaconas@mchsi.com> 

To: Peter.Schwartzkopf@state.de.us 

 

Mr. Speaker, 
My name is James Chaconas.  You may remember my brother Louis Chaconas,  
who you helped several years ago.  I have properties in West Rehoboth,  
exactly where this proposed trail is proposed. 
 
I absolutely oppose this bike trail, which would take up 10 ft. of my  
properties and would mostly benefit the SUMMER TOURIST. 
 
I would, however, be in favor of an everyday, ordinary 3 ft. sidewalk.   
Most of all, I would like to see this money, wherever it is coming from,  
be funneled to construct a children's playground in the West Rehoboth  
neighborhood.  There is nothing there for this mostly African American  
community.  The tourist want it all. 
 
Your support will be greatly appreciated. 
 
I can be reached at the above email or at 302-934-5016. 
 
James Chaconas 
 
 
 
 



From: Kent Larson [mailto:kent@dcairphotos.com]  
Sent: Saturday, February 01, 2014 10:40 AM 
To: DOT Public Relations (DelDOT) 
Cc: spenoza@centuryeng.com; Lopez, Ernesto B (LegHall); Lynette Larson; Janie & Bill OConnor; Gould-
Crouch, Alison 
Subject: Junction and Breakwater Trail Extension 

  

Hello, 

  

As full time, single family residents of Canal Pointe we fully support this effort to enhance the safety and 

pleasure of our Rehoboth Beach community.  With the recent growth in the area we think you will find 

your efforts in bringing this project to fruition a wonderfully utilized and appreciated amenity. 

  

Thank you so much for your continued work to improve our community. 

  

Kent Larson 

37448 Liverpool Lane 

Rehoboth Beach, DE  19971 

703-887-8703 

  

 

  

 



Good morning, 
 
I am writing in support of any effort to improve the bike trail connection/access to 
Rehoboth Avenue and the Canal Bridge.  My wife and I are residents of the Canal 
Pointe community and we have enjoyed riding our bikes into downtown Rehoboth for 
years, and look forward to doing so for many years to come.   
 
This past year has been more problematic, as I am sure you are well aware.  We 
certainly understand the need for the Edgewater community and Canal Corkran to take 
the steps to limit bicycle traffic from cutting through their neighborhoods.  Those access 
points are only necessary due to the lack of forethought regarding the volume of traffic 
and unintended hazards that one of the nicest amenities in Sussex County has 
created.  We applaud your efforts to come up with a solution to the issue of providing a 
safe crossing onto Eastbound Rehoboth Avenue and the Canal Bridge.   
 
The stop light at Church Street is already an aggressive, demolition derby of crossing 
car traffic coming from each direction on Church St. to head east on Rehoboth 
Ave.  Add in to that unsuspecting bicyclists that are trying to be law abiding and ride 
along with traffic, and it is a recipe for disaster.   
 
Thanks again for dedicating the time, effort and funds to study the options.  We are 
hopeful that a reasonable, speedy solution is the result of everyone's effort.  If there is 
anything that you feel a private citizen can assist you with regarding any issue that 
helps this problem, please let us know and we will be more than happy to help. 
 
Regards, 
 
Jeff Topley and Julie Buric 
37369 Oxford Court 
Rehoboth Beach, DE  19971 
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	 Project Photos 

 
 Photo 1:  Existing trailhead at the intersection of Holland Glade Road and Hebron Road 

 

 
Photo 2: Existing sidewalk on the west side of Hebron Road (looking to the south) 
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	 Project Photos 

 
Photo 3: Existing trailhead on Hebron Road, to the south of Harmon Street 

 

 
Photo 4: Hebron Road, looking north, between Harmon Street and Canal Street 
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	 Project Photos 

 
Photo 5: Existing sidewalk on the east side of Canal Street (looking to the north) 

 

 
Photo 6: Existing sidewalk on the west side of Church Street (looking to the south) 
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	 Project Photos 

 
Photo 7: Existing sidewalk on the north side of Rehoboth Avenue, 

West of the drawbridge (looking to the west) 
 

 
Photo 8: Existing sidewalk on the north side of Rehoboth Avenue, 

East side of the drawbridge (looking to the west) 
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	 Project Photos 

 
Photo 9: Existing sidewalk on the north side of Rehoboth Avenue, 
Between the drawbridge and roundabout (looking to the east) 

 

 
Photo 10: Drawbridge over Lewes and Rehoboth Canal (Rehoboth Avenue) 
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1.  NAME OF PROJECT
   Subdivision or Road Name              County

2. LIMITS
    Street Name or Road Number From    Length

Canal Street

Hebron Road

Church Street

3. ESTIMATE REQUESTED BY: for (check one)
     Name

4. DESCRIPTION OF IMPROVEMENT:

4. PROJECT IN C.I.P. Yes        No    If "Yes", indicate year     F.Y.  

5. TYPICAL SECTION

6. STATE MAINTAINED    PRIVATE

7. COST ESTIMATE: from C.I.P. Date:
estimate form

a. Location and Environmental Studies $25,300       Part I 03/03/14
(Part I to be included only for class "I" and "III" projects)

b. Preliminary Engineering $150,000       Part II 03/03/14

c. Real Estate $286,000       Part III 03/03/14

d. Construction * $729,375       Part IV 03/03/14

e. TOTAL ESTIMATED PROJECT COST $1,190,675
* Includes Utilities, Traffic, and C.E.

APPROVED
Valid thru

     Date    Assistant Director, M&O/Transportation Solutions/Planning     Date

Grove Street

SussexJ & B Trail - Rehoboth Extension, Phase I

Hebron Road

Canal Street Church Street

Century Engineering

OTHER       (specify)

Century Engineering

Rehoboth Avenue

Section or Legis. Dist.

Jeff Niezgoda

Estimate prepared
by:

Century Engineering

CITY MAINTAINED

Century Engineering

ADA Compliant, 10' wide Pervious Asphalt Pavement Pathway along Hebron Road and Canal Street,  10' to 8' wide P.C.C. 
Pathway along Rehoboth Avenue.   

Construct a multiuse pathway from the existing trailhead at Hebron Road of the Junction & Breakwater Trail into Rehoboth.  The 
trail will begin near the intersection of Hebron Road and Harmon Street, heading east along the south side of Hebron Road to the 
intersection of Hebron Road and Canal Street.  The trail will continue along the east side of Canal Street to Rehoboth Avenue, 
then head east across the drawbridge on the north side of Rehoboth Avenue to the existing roundabout.  

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

950'

1030'

1700'

     Project initiation
     Estimate only

To

Harmon Street

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



                         (Current Dollars)
Part I of V

Contract No. Project Title:

A.  ENGINEERING $0 E.  HISTORIC $7,500
(Includes NEPA)

B.  ARCHAEOLOGY $15,000      1.  Phase 1 (study) $7,500

     1. Phase I (study) $15,000      2.  Phase 2 (study)

     2.  Phase 2 (study)      3.  Mitigation (by loc./env.)

     3.  Phase 3 (mitigation)      4.  Mitigation (by design) yes        no

C.  WETLANDS $0 F.  NOISE $0

     1.  Delineation (study)      1.  Studies

     2.  Permit preparation      2.  Mitigation (by design) yes        no

     3.  Mitigation (design) G.  OTHER $0

D.  HAZARDOUS MATERIAL $0      1.

     1. Phase 1 (study)      2.

     2.  Phase 2 (study)

     3.  Phase 3 (remediation)

TOTAL COSTS FOR PART I (A thru G) ROUNDED $23,000

CONTINGENCY COSTS 10% $2,300
(normally 5% for large projects and 10% for small projects - to be approved by section head) (% used)

TOTAL LOCATION AND ENVIRONMENTAL STUDIES COSTS $25,300
(also total for Construction Project Estimate form line 7a)

Estimator: Date:Century Engineering 03/03/14

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

PART I - LOCATION & ENVIRONMENTAL STUDIES (N/A)
(Part I to be included only for class "I" & "III" projects)

T201330012 J & B Trail - Rehoboth Extension, Phase I

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



                         (Current Dollars)
Part II of V

Contract No. T201330012 Project Title: J & B Trail - Rehoboth Extension, Phase I

                                                                        PART II - PRELIMINARY ENGINEERING

A.  SURVEYS $0      8.  Subdivision $0
        a. Inhouse 

     1.  Inhouse         b.  Consultant
     2.  Consultant         c.  Railroad P.E.

B.  DESIGN ENGINEERING $149,500      9.  Other (specify) $0
a. 

     1.  Design $142,000 b.
        a.  Inhouse
        b.  Consultant $142,000 C.  ENVIRON. ASSESSMENT $0

(use for class "II" projects only)
     2.  Traffic $0
        a.  Inhouse      1.  Wetlands
        b.  Consultant      2.  Hazardous Materials

     3.  Noise
     3.  Real Estate Plan Preparation $5,000      4.  Historic
        a.  Inhouse      5.  Archaeology
        b.  Consultant $5,000      6.  Other

a.
     4.  Utilities $2,500 b.
        a.  Inhouse
        b.  Consultant $2,500 Loc/Environ
        c.  Test Holes Estimator: Date:
        d.  Utility Company

D.  CONTRACT ADMINISTRATION
     5.  Materials & Research

Cont/Admin
     6.  Borings Estimator: Date:

     7.  Pile Load Tests

TOTAL COSTS FOR PART II (A thru D) ROUNDED $150,000

CONTINGENCY COSTS $0
(normally 5% for large projects and 10% for small projects - to be approved by section head) (% used)

TOTAL PRELIMINARY ENGINEERING $150,000
(also total for Construction Project Estimate form line 7b)

Estimator: Date:

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

Century Engineering 03/03/14

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



                         (Current Dollars)
Part III of V

Contract No. T201330012 Project Title: J & B Trail - Rehoboth Extension, Phase I

                                                                              PART III - REAL ESTATE

A.  REAL PROPERTY $262,000 C.  ASBESTOS PROGRAM $0

     1.  Total acquisitions $77,250      1.  Testing

     2.  Partial acquisitions      2.  Abatement

     3.  Permanent easements $184,750 D.  DEMOLITION

     4.  Temporary easements E.  APPRAISAL FEES $12,000

     5.  Wetland mitigation F.  STAFF
     Other (specify)
     6.  G.  SETTLEMENT $12,000

     7. H. REAL ESTATE ENG. $0

B.  RELOCATION $0      1.  Consultant survey

     1.  Residential       2.  As acquired plans

     2.  Business I.  CONDEMNATION
     Other (specify)
     3. J.  OTHER (specify) $0

     4.      1.

     2.

TOTAL COSTS FOR PART III (A thru J) ROUNDED $286,000

CONTINGENCY COSTS $0
(normally 5% for large projects and 10% for small projects - to be approved by section head) (% used)

TOTAL REAL ESTATE COSTS $286,000
(also total for Construction Project Estimate form line 7c)

Estimator: Date:Century Engineering 03/03/14

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



                         (Current Dollars)
Part IV-A of V

 
Contract No. T201330012 Project Title J & B Trail - Rehoboth Extension, Phase I

                                                                              PART IV -CONSTRUCTION

A.  ROADWAY/APPROACH B.  STRUCTURE
     CONSTRUCTION $360,702      CONSTRUCTION $0
     1.  Grading
        a.  Excavation $13,813      1.  New Bridge

(includes SWM pond)
        b.  Borrow         a.  Type

     2.  Drainage $7,500         b.  Size

     3.  Pavement         c.  $/s.f.
        a.  Surface $134,529

     2.  Old Structure Rem.
        b.  Base $7,810

        a.  Type
        c.  Subbase $11,697

        b.  Size
     4.  Erosion/Sed. Cont. $7,635

        c.  $/c.y.
     5.  Miscellaneous
        a.  Curb/Gutter $7,020      3.  Retaining Wall

        b.  Sidewalk $77,930         a.  Type

        c.  Guardrail         b.  Size

        d.  C.P.M. Schedule         c.  $/c.y.

        e.  Clear/Grubb $2,500      4.  Box Culvert

        f.  Field Office         a.  Type
     Other (specify)
        g.   Removal of P.C.C. $14,380         b.  Size

        h. Topsoil/Seed $5,888         c.  $/s.f.

        i. Bridge Sidwalk Mods $70,000 C.  LANDSCAPING $0

        j.      1.  Beautification

        k.      2.  Noise Mitigation

        l.      3.  Visual Mitigation

        m.      4.  Tree Mitigation

D.  MAINTENANCE OF TRAFFIC $92,904
(refer to Capital Improvement Project form, Part IV - Continued)

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



                         (Current Dollars)
Part IV-B of V

 
Contract No. T201330012 Project Title J & B Trail - Rehoboth Extension, Phase I

                                                                       PART IV -CONSTRUCTION (CONTINUED)

E.  PROJECT TRAFFIC ITEMS $3,300 P.  REIMBURSABLE UTILITY $100,000
RELOCATIONS BY OTHERS

     1.  Signing Structures (Enter on PNR funding line 7)
        a.  Overhead Bridges      1.  Water

        b.  Cantilever Supports      2.  Sanitary Sewer

     2.  Roadway Lighting      3.  Electric $100,000

     3.  Pavement Markings $3,300      4.  Telephone
     Other (specify)
     4.      5.  Gas

F.  WETLAND MITIGATION      6.  CATV
     Other (specify)

G.  UTILITY RELOC. IN CONTRACT $0      7.

     1.  Water       8.

     2.  Sanitary Sewer Utilities
     Other (specify) Estimator: Date:
     3.  

Q.  TRAFFIC SECTION ITEMS $1,000
H.  SUBTOTAL (A thru G) ROUNDED $457,000 (Enter on PNR funding line 6)

     1.  Signing
I.  MISC. ITEMS $22,850
(15% of H for large projects and 20% for small)      2.  Signals
(At SF submission use 10% and 5%)

5%      3.  Detour Signing
(% used)

J.  CONTRACTOR'S CONST. ENG. $22,850      4.  DelTrac
(normally 5% of H) 5%      Other (specify)

(% used)      5. $1,000

K.  INITIAL EXPENSE $22,850 Traffic
(normally 5% of H) 5% Estimator: Date:

(% used)

L.  CONSTRUCTION CONTINGENCY $45,700
(normally 10% of H) 10%

(% used)
M.  TOTAL CONSTRUCTION COSTS (H thru L) $571,250
(Enter on PNR funding line 5)

N.  CONSTRUCTION ENGINEERING (normally 15% of construction costs) 10% $57,125
(Enter on PNR funding line 4) (% used)

O.  TOTAL CONSTRUCTION COSTS (Construction Costs + Construction Engineering) $628,375
(use this total + Q + P for Construction Project Estimate from line 7d)

Estimator: Date:

Traffic Statement

Century Engineering 03/03/14

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



             (Current Dollars) Part V of V

Contract No. T201330012 Project Title: J & B Trail - Rehoboth Extension, Phase I

                                                                                        SUMMARY

PART I - LOCATION AND ENVIRONMENTAL STUDIES $25,300
(Part I to be included only for class "I" and "III" projects)

PART II - PRELIMINARY ENGINEERING $150,000

PART III - REAL ESTATE $286,000

PART IV - CONSTRUCTION $729,375

TOTAL ESTIMATED PROJECT COSTS $1,190,675
(also total for Construction Project Estimate from line 7c)

Date:
                     Project Manager

REVIEWED & CONCURRED IN:

Date:
                    Section Head

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

NOTE:  Concurring section heads are to forward the original estimate copy to the Director of Transportation Solutions with 
one estimate copy each to the Assistant Director of Project Development, Assistant Director of Design Support, and the Cost 
Estimate Engineer.

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



1.  NAME OF PROJECT
   Subdivision or Road Name              County

2. LIMITS
    Street Name or Road Number From    Length

Holland Glade Road

3. ESTIMATE REQUESTED BY: for (check one)
     Name

4. DESCRIPTION OF IMPROVEMENT:

4. PROJECT IN C.I.P. Yes        No    If "Yes", indicate year     F.Y.  

5. TYPICAL SECTION

6. STATE MAINTAINED    PRIVATE

7. COST ESTIMATE: from C.I.P. Date:
estimate form

a. Location and Environmental Studies $25,300       Part I 03/03/14
(Part I to be included only for class "I" and "III" projects)

b. Preliminary Engineering $95,000       Part II 03/03/14

c. Real Estate $32,000       Part III 03/03/14

d. Construction * $421,750       Part IV 03/03/14

e. TOTAL ESTIMATED PROJECT COST $574,050
* Includes Utilities, Traffic, and C.E.

APPROVED
Valid thru

     Date    Assistant Director, M&O/Transportation Solutions/Planning     Date

SussexJ & B Trail - Rehoboth Extension, Phase II

Hebron Road

Century Engineering

OTHER       (specify)

Century Engineering

Section or Legis. Dist.

Jeff Niezgoda

Estimate prepared
by:

Century Engineering

CITY MAINTAINED

Century Engineering

ADA Compliant, 10' wide Pervious Asphalt Pavement Pathway along Hebron Road.

Construct a multiuse pathway from the existing trailhead of the Junction & Breakwater Trail into Rehoboth.  This section of trail 
will begin at the intersection of Holland Glade Road and Hebron Road, running along the west side of Hebron Road heading south 
to the intersection with Canal Street, connecting to the Phase I trail.

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

3100'

     Project initiation
     Estimate only

To

Harmon Street

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



                         (Current Dollars)
Part I of V

Contract No. Project Title:

A.  ENGINEERING $0 E.  HISTORIC $7,500
(Includes NEPA)

B.  ARCHAEOLOGY $15,000      1.  Phase 1 (study) $7,500

     1. Phase I (study) $15,000      2.  Phase 2 (study)

     2.  Phase 2 (study)      3.  Mitigation (by loc./env.)

     3.  Phase 3 (mitigation)      4.  Mitigation (by design) yes        no

C.  WETLANDS $0 F.  NOISE $0

     1.  Delineation (study)      1.  Studies

     2.  Permit preparation      2.  Mitigation (by design) yes        no

     3.  Mitigation (design) G.  OTHER $0

D.  HAZARDOUS MATERIAL $0      1.

     1. Phase 1 (study)      2.

     2.  Phase 2 (study)

     3.  Phase 3 (remediation)

TOTAL COSTS FOR PART I (A thru G) ROUNDED $23,000

CONTINGENCY COSTS 10% $2,300
(normally 5% for large projects and 10% for small projects - to be approved by section head) (% used)

TOTAL LOCATION AND ENVIRONMENTAL STUDIES COSTS $25,300
(also total for Construction Project Estimate form line 7a)

Estimator: Date:Century Engineering 03/03/14

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

PART I - LOCATION & ENVIRONMENTAL STUDIES (N/A)
(Part I to be included only for class "I" & "III" projects)

T201330012 J & B Trail - Rehoboth Extension, Phase II

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



                         (Current Dollars)
Part II of V

Contract No. T201330012 Project Title: J & B Trail - Rehoboth Extension, Phase II

                                                                        PART II - PRELIMINARY ENGINEERING

A.  SURVEYS $0      8.  Subdivision $0
        a. Inhouse 

     1.  Inhouse         b.  Consultant
     2.  Consultant         c.  Railroad P.E.

B.  DESIGN ENGINEERING $95,000      9.  Other (specify) $0
a. 

     1.  Design $87,500 b.
        a.  Inhouse
        b.  Consultant $87,500 C.  ENVIRON. ASSESSMENT $0

(use for class "II" projects only)
     2.  Traffic $0
        a.  Inhouse      1.  Wetlands
        b.  Consultant      2.  Hazardous Materials

     3.  Noise
     3.  Real Estate Plan Preparation $5,000      4.  Historic
        a.  Inhouse      5.  Archaeology
        b.  Consultant $5,000      6.  Other

a.
     4.  Utilities $2,500 b.
        a.  Inhouse
        b.  Consultant $2,500 Loc/Environ
        c.  Test Holes Estimator: Date:
        d.  Utility Company

D.  CONTRACT ADMINISTRATION
     5.  Materials & Research

Cont/Admin
     6.  Borings Estimator: Date:

     7.  Pile Load Tests

TOTAL COSTS FOR PART II (A thru D) ROUNDED $95,000

CONTINGENCY COSTS $0
(normally 5% for large projects and 10% for small projects - to be approved by section head) (% used)

TOTAL PRELIMINARY ENGINEERING $95,000
(also total for Construction Project Estimate form line 7b)

Estimator: Date:

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

Century Engineering 03/03/14

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



                         (Current Dollars)
Part III of V

Contract No. T201330012 Project Title: J & B Trail - Rehoboth Extension, Phase II

                                                                              PART III - REAL ESTATE

A.  REAL PROPERTY $26,000 C.  ASBESTOS PROGRAM $0

     1.  Total acquisitions      1.  Testing

     2.  Partial acquisitions      2.  Abatement

     3.  Permanent easements $26,000 D.  DEMOLITION

     4.  Temporary easements E.  APPRAISAL FEES $3,000

     5.  Wetland mitigation F.  STAFF
     Other (specify)
     6.  G.  SETTLEMENT $3,000

     7. H. REAL ESTATE ENG. $0

B.  RELOCATION $0      1.  Consultant survey

     1.  Residential       2.  As acquired plans

     2.  Business I.  CONDEMNATION
     Other (specify)
     3. J.  OTHER (specify) $0

     4.      1.

     2.

TOTAL COSTS FOR PART III (A thru J) ROUNDED $32,000

CONTINGENCY COSTS $0
(normally 5% for large projects and 10% for small projects - to be approved by section head) (% used)

TOTAL REAL ESTATE COSTS $32,000
(also total for Construction Project Estimate form line 7c)

Estimator: Date:Century Engineering 03/03/14

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



                         (Current Dollars)
Part IV-A of V

 
Contract No. T201330012 Project Title J & B Trail - Rehoboth Extension, Phase II

                                                                              PART IV -CONSTRUCTION

A.  ROADWAY/APPROACH B.  STRUCTURE
     CONSTRUCTION $248,315      CONSTRUCTION $0
     1.  Grading
        a.  Excavation $16,126      1.  New Bridge

(includes SWM pond)
        b.  Borrow         a.  Type

     2.  Drainage $2,500         b.  Size

     3.  Pavement         c.  $/s.f.
        a.  Surface $171,035

     2.  Old Structure Rem.
        b.  Base $6,620

        a.  Type
        c.  Subbase $1,459

        b.  Size
     4.  Erosion/Sed. Cont. $6,243

        c.  $/c.y.
     5.  Miscellaneous
        a.  Curb/Gutter $4,320      3.  Retaining Wall

        b.  Sidewalk $13,800         a.  Type

        c.  Guardrail         b.  Size

        d.  C.P.M. Schedule         c.  $/c.y.

        e.  Clear/Grubb $2,500      4.  Box Culvert

        f.  Field Office         a.  Type
     Other (specify)
        g.   Removal of P.C.C. $17,050         b.  Size

        h. Topsoil/Seed $6,662         c.  $/s.f.

        i. C.  LANDSCAPING $0

        j.      1.  Beautification

        k.      2.  Noise Mitigation

        l.      3.  Visual Mitigation

        m.      4.  Tree Mitigation

D.  MAINTENANCE OF TRAFFIC $51,398
(refer to Capital Improvement Project form, Part IV - Continued)

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



                         (Current Dollars)
Part IV-B of V

 
Contract No. T201330012 Project Title J & B Trail - Rehoboth Extension, Phase II

                                                                       PART IV -CONSTRUCTION (CONTINUED)

E.  PROJECT TRAFFIC ITEMS $5,676 P.  REIMBURSABLE UTILITY $0
RELOCATIONS BY OTHERS

     1.  Signing Structures (Enter on PNR funding line 7)
        a.  Overhead Bridges      1.  Water

        b.  Cantilever Supports      2.  Sanitary Sewer

     2.  Roadway Lighting      3.  Electric

     3.  Pavement Markings $5,676      4.  Telephone
     Other (specify)
     4.      5.  Gas

F.  WETLAND MITIGATION      6.  CATV
     Other (specify)

G.  UTILITY RELOC. IN CONTRACT $0      7.

     1.  Water       8.

     2.  Sanitary Sewer Utilities
     Other (specify) Estimator: Date:
     3.  

Q.  TRAFFIC SECTION ITEMS $1,000
H.  SUBTOTAL (A thru G) ROUNDED $306,000 (Enter on PNR funding line 6)

     1.  Signing
I.  MISC. ITEMS $15,300
(15% of H for large projects and 20% for small)      2.  Signals
(At SF submission use 10% and 5%)

5%      3.  Detour Signing
(% used)

J.  CONTRACTOR'S CONST. ENG. $15,300      4.  DelTrac
(normally 5% of H) 5%      Other (specify)

(% used)      5. $1,000

K.  INITIAL EXPENSE $15,300 Traffic
(normally 5% of H) 5% Estimator: Date:

(% used)

L.  CONSTRUCTION CONTINGENCY $30,600
(normally 10% of H) 10%

(% used)
M.  TOTAL CONSTRUCTION COSTS (H thru L) $382,500
(Enter on PNR funding line 5)

N.  CONSTRUCTION ENGINEERING (normally 15% of construction costs) 10% $38,250
(Enter on PNR funding line 4) (% used)

O.  TOTAL CONSTRUCTION COSTS (Construction Costs + Construction Engineering) $420,750
(use this total + Q + P for Construction Project Estimate from line 7d)

Estimator: Date:

Traffic Statement

Century Engineering 03/03/14

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014



             (Current Dollars) Part V of V

Contract No. T201330012 Project Title: J & B Trail - Rehoboth Extension, Phase II

                                                                                        SUMMARY

PART I - LOCATION AND ENVIRONMENTAL STUDIES $25,300
(Part I to be included only for class "I" and "III" projects)

PART II - PRELIMINARY ENGINEERING $95,000

PART III - REAL ESTATE $32,000

PART IV - CONSTRUCTION $421,750

TOTAL ESTIMATED PROJECT COSTS $574,050
(also total for Construction Project Estimate from line 7c)

Date:
                     Project Manager

REVIEWED & CONCURRED IN:

Date:
                    Section Head

CAPITAL TRANSPORTATION PROJECT COST ESTIMATE

NOTE:  Concurring section heads are to forward the original estimate copy to the Director of Transportation Solutions with 
one estimate copy each to the Assistant Director of Project Development, Assistant Director of Design Support, and the Cost 
Estimate Engineer.

Delaware Department of Transportation CIP Estimate Last Modified: 3/12/2014
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