

# SR1, SOUTH FREDERICA GRADE SEPARATED INTERSECTION

## PROJECT MILESTONES

### **OCTOBER 1998: PUBLIC WORKSHOP**

Presented SR1 Corridor Capacity Preservation Plan and proposed improvements at 10 Project Sites.

### **MAY 2000: MEETING WITH REGULATORY AGENCIES**

Reviewed Preservation Plan, Project Sites and Public Comments.

### **AUGUST 2000: MEDIAN CROSSOVER IMPROVEMENTS**

Improvements to median crossovers from Nassau to SR16 performed under Pave & Rehab Contract.

### **2004: PROJECT DEVELOPMENT WORKSHOPS**

Alternatives presented for the SR1, Little Heaven Grade Separated Intersection, SR1, Thompsonville Grade Separated Intersection, SR1, North Frederica Grade Separated Intersection, and SR1, SR9 Grade Separated Intersection Projects.

### **MAY 2008: PROJECT DEVELOPMENT WORKSHOP**

Alternatives presented for The SR1, South Frederica Grade Separated Intersection Project.

### **AUGUST 2008: PROJECT DEVELOPMENT WORKSHOP**

Preferred Alternative presented for The SR1, South Frederica Grade Separated Intersection.