

SR1, SOUTH FREDERICA GRADE SEPARATED INTERSECTION

SCHEDULE AND COST

DESIGN PHASE INITIATED - *FALL 2008*

FINAL RIGHT OF WAY PLANS - *SUMMER 2010*

FINAL CONSTRUCTION PLANS - *SUMMER 2011*

BEGIN CONSTRUCTION - *FALL 2013 (Approximate 3 Year Duration)*

PRELIMINARY PROJECT COST -

CONSTRUCTION - 21.5 Million

RIGHT OF WAY - 4.7 Million

- Schedule based on current DelDOT CTP Funding.