



THANK YOU / SCHEDULE / STAY INFORMED & UP-TO-DATE



301 US 301 Project Development




Thank You!

We thank you for taking the time to review the workshop materials and for participating in the US 301 Project Development effort.

Your insights and suggestions are valuable and greatly appreciated. Your comments, along with those of the federal and state environmental resource and regulatory agencies, the state and local elected officials and the results of the continuing evaluation of the Project Team will be considered by DeIDOT in reaching an informed decision on a recommended preferred alternative.

Carolann Wicks, P.E.
Secretary
Delaware Department of Transportation



Project Development Schedule

Feb - Jun '05	Develop Project Purpose and Need / Goals and Objectives, and Potential Range of Alternatives
Jun '05	Public Workshop # 1 (Jun 20 th and 21 st) <ul style="list-style-type: none"> Present Project Purpose and Need / Goals and Objectives Present Potential Range of Alternatives / Preliminary Assessment of Their Effects
Jul - Aug '05	Evaluate Range of Alternatives and Develop Recommendations for Alternatives Retained for Detailed Study
Sep '05	Public Workshop # 2 (Sep 12 th , 13 th and 19 th) <ul style="list-style-type: none"> Present Range of Alternatives and Assessment of Effects Suggest Alternatives Recommended for Detailed Evaluation and Alternatives Not Recommended for Further Consideration
Sep - Dec '05	Developed Detailed Evaluation of Alternatives
Dec '05	Public Workshop # 3 (Dec 5 th , 6 th and 7 th) <ul style="list-style-type: none"> Present Results of Detailed Evaluation of Retained Alternatives including a number of significant modifications
Feb '06	Issue-Focused Public Workshop # 4 (Feb 22 nd and 23 rd)
Early April '06	Public Workshop # 5 (Apr 10 th and 11 th)
April - July '06	Phase II Bog Turtle Survey and Report
Fall - Late '06	Preferred Alternative Recommendation Draft Environmental Impact Statement (DEIS) Public Workshop / Hearing # 6
Early '07	Final Environmental Impact Statement (FEIS)

Consultation and coordination with the environmental resource agencies will continue throughout the project development effort.

Stay Informed & Up-To-Date

We encourage all residents, property owners, business owners and those who travel the US 301 Corridor to stay informed and make their views known on alternatives that will address the problems on US 301. There are several ways to do this:

- Attend public workshops
- Fill out a Comment Form
- Log on to the project website for all the latest information: www.us301.org
- Visit the Project Office

Middletown Square Shopping Center
723 North Broad Street
Middletown, DE 19709

Hours of Operation
Mondays 10AM - 2PM (until May 15)
Thursdays 3PM - 7PM
Saturdays 9AM - 1PM (until May 20)

* Temporary Project Office Closing

Due to the Public Workshops and upcoming holiday season, the Project Office will be closed beginning on April 10th and will reopen on Thursday April 20th from 3-7 PM.

Revised Project Office Hours (after May 20th)

Due to reduced attendance, the Project Office will no longer be open on Mondays and Saturdays after May 20th. The Project Office will continue to be open on Thursdays from 3pm to 7pm.

All materials presented at the public workshops will be available at the Project Office after April 13 and on the Project Website after April 17.

You may address your comments via:

- DeIDOT Public Relations, PO Box 778, Dover, DE 19903
- Phone 866-485-9988 (toll-free)
- Fax 302-739-2217
- Email dot-public-relations@state.de.us

