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	TITLE: SEMI-FINAL CONSTRUCTION PLANS MILESTONE
	GOAL: GOAL
	GOAL1: 1. To reach 90% design for the project.
	GOAL2: 2. To provide the project team with an opportunity to review the progress of the project.
	DWTP: DESIGN WORK TO PERFORM
	DWTP1: Complete final structural design.
	DWTP2: Complete final foundation design.
	DWTP3: Finalize and stamp H&H report.
	DWTP1 DATE: 
	DWTP2 DATE: 
	DWTP3 DATE: 
	DWTP4 DATE: 
	RS: REQUIRED SHEETS
	RS1: 1. Title Sheet
	RS2: 2. Plan Sheet Index
	RS3: 3. Addendum and Revision Sheet
	RS4: 4. Legend Sheet
	RS5: 5. Notes Sheet
	RS7: 7. Horizontal and Vertical Control Sheets
	RS8: 8. Construction Plan
	RS9: 9. Profile Sheets
	DWTP4: Finalize and stamp foundation report.
	DWTP5: Receive final stamped vehicular and pedestrian detour plans.
	DWTP5 DATE: 
	DWTP6: Develop draft Traffic Management Plan (TMP).
	DWTP6 DATE: 
	DWTP7: Receive utility relocation design from utilities and incorporate into plans.
	DWTP7 DATE: 
	DWTP8: Receive Utility Statement.
	DWTP8 DATE: 
	DWTP9: Complete Utility NTP Checklist decument.
	DWTP9 DATE: 
	DWTP10: Continue to coordinate with water resources group within Environmental section regarding impacts to sensitive areas.
	DWTP10 DATE: 
	DWTP11: Continue to coordinate with cultural resources group within Environmental section regarding impacts to any historic or archaeologically sensitive areas.
	DWTP11 DATE: 
	DWTP12: Coordinate with Traffic, Construction, and Community Relations on timing restrictions per Policy Implement C-09.
	DWTP12 DATE: 
	DWTP13: Perform night work survey if required for extended work hours.
	DWTP13 DATE: 
	DWTP15: Prepare construction CPM schedule including advance utility relocations. Consider time of year restrictions.
	DWTP15 DATE: 
	SFPLAN: PRELIMINARY PLANS
	RS6: 6. Typical Sections
	RSD: REQUIRED SUPPORTING DOCUMENTATION
	RSD1: 1. Plan Submission Checklist
	RSD2: 2. Right-of-Way Plan Checklist
	RSD3: 3. Applicable Bridge Plan Submission Checklist
	RSD4: 4. Semi-Final Plans Milestone Checklist
	RSD6: 6. Compiled comments and responses from Project Scoping and Survey and Preliminary Plans submissions
	RSD7: 7. Approved Design Control Checklist
	RSD8: 8. Approved Design Criteria Form
	RSD9: 9. Approved Design Exceptions
	DWTP14: Prepare quantity calculations and project cost estimate.
	DWTP14 DATE: 
	RS10: 10. Grades and Geometrics
	RS11: 11. Construction Details
	RS12: 12. Plan, Section, and Elevation Sheet
	RS13: 13. Final Structural Details
	RS15: 15. Maintenance of Traffic Plan
	RS17: 17. Erosion and Sediment Control Plan
	RS16: 16. Detour Plan
	RS18: 18. Environmental Compliance Notes
	RS14: 14. Soil Boring Logs
	RS21: 21. Signing, striping, and conduit plans with proposed striping, existing signs and proposed sign structure locations shown
	RS19: 19. Environmental Compliance Plan
	RS24: 24. Right-of-Way Data Sheet
	RS25: 25. Right-of-Way Tabulation Sheet
	RS23: 23. Right-of-Way Plan
	RS22: 22. Sign Structure Details
	RS26: 26. Cross-Sections (including existing surface, proposed surface, LOC, existing & proposed R/W, clear zones, proposed drainage and utility test hole data)
	RSD5: 5. Contract Work Hours Restrictions Checklist
	RSD10: 10. Approved Design Variances
	RSD11: 11. Approved NEPA Checklist
	RSD12: 12. Approved Project Work Plan
	RSD13: 13. Quantity Calculations
	RSD14: 14. Project Cost Summary
	RSD16: 16. Stamped H&H Report
	RSD17: 17. Stamped Foundation Report
	RSD18: 18. Stamped TS&L Report
	RSD19: 19. Draft Utility Statement
	RSD15: 15. CPM Schedule
	RSD20: 20. Special Provisions
	PDR: PLAN DISTRIBUTION RECIPIENTS
	PDR1: 1. To project team for review of 90% complete contract documents.
	PDR2: 2. Schedule plan review meeting for 45-60 days from date of submittal. Representatives from Traffic, Environmental, Utilities, Right-of-way, Team Support, Stormwater, Construction, Community Relations, and Bridge must be in attendance. Other support sections should be in attendance if they have a stake in the scope.
	PDR2 INFO: Date Held:
	PDR2 DATE: 
	PDR3: 3. Obtain approvals on checklists associated with Policy Implement C-09.
	PDR3 INFO: Date of Approval:
	PDR3 DATE: 
	RS20: 20. Utility Relocation Plans


