



## Master Schedule Requirements Sheet

**Project Manager's Name:**

**Primavera Project ID:**

**Finance #:**

**Project Title:**

**Project Milestones:**

**Project Manager's Dates**

**Scheduler's Dates**

Project Initiation Complete:

Survey Plans Complete:

Preliminary Plans Complete:

Semi-Final Construction/RW Plans Complete:

Final RW Plans Complete:

Final Construction Plans Complete:

PS&E Submitted (To Contract Administration):

Railroad Coordination Expected?  Yes  No

Anticipated Construction Funding Years (Fiscal):

Estimate Construction Duration (Calendar Days):

**Project Managers Comments:**

**Scheduler's Comments:**

**Note:** After this form is complete, attach a saved copy of it to the project in P6 and notify Steve Chantry and Billy Sweeney that the project is ready to be baselined.

Project Managers Acceptance (Initials): \_\_\_\_\_ Date: \_\_\_\_\_