
Infiltration Basin Construction Sequence 
 

If the infiltration basin is to be used as a sediment basin during construction, 

grading shall be completed to maintain a minimum of 1-foot of cover above the 

permanent bottom elevation at all times. 

 

A. Initial Construction: 

1. Install stabilized construction entrance(s) as needed. 

2. Clear and grub for installation of perimeter erosion and sediment controls. 

3. Install perimeter controls as shown on the plans. 

4. Clear and grub remaining area for infiltration basin construction making sure 

not to impede within 1-foot of the permanent bottom elevation. 

5. Construct basin outlet and outfall as shown on the plans.  Dewater 

foundation as needed in accordance with dewatering practices as shown in 

the Standard Specifications.  Install skimmer dewatering device and/or other 

temporary modifications as shown in the plans. 

6. Complete basin excavation to maintain a minimum of 1-foot cover above the 

permanent bottom elevation.  NO EQUIPMENT shall be used within 1-foot 

or at the permanent bottom elevation.  Side slopes, maintenance access road, 

and forebays shall be constructed as per final design elevation and 

configuration. 

7. All disturbed areas meeting final elevations and grades above the permanent 

bottom elevation shall be seeded with (to be discussed during plan 

review(s)). 

 

B. Maintenance of Infiltration Basin: 

1. The Contractor shall inspect the basin the next work day following a rain 

event and make any repairs as needed. 

2. Any excess sediment around the outfall area will be removed within two 

working days and disposed at a location approved by the engineer. 



C. Conversion to Permanent Infiltration Basin: 

1. Convert the sediment basin after all areas draining to it have attained final 

stabilization and the Stormwater Engineer has approved the conversion. 

2. If there is any standing water in the basin, then a field meeting will need to 

be conducted with the Engineer and the Stormwater Engineer to ascertain 

the best approach for completing construction. 

3. Remove any excess sediment from the forebay(s).  NO EQUIPMENT shall 

be used within 1-foot or at the permanent bottom elevation.  The final 1-foot 

of material to be excavated shall be started at from one side of the basin and 

removed going across or started in the middle and worked towards the 

outsides.  The absolute minimum of ingress and egress points shall be 

utilized as well as these areas will be stabilized within one working day 

when no longer needed. Other than that necessary to complete the bottom 

excavation, no disturbance of the side slopes shall be conducted at this time.  

The completion of the side slopes to the design bottom elevation shall be 

completed to the best of the Contractor’s ability to limit disturbance to the 

adjacent areas. 

4. Post construction infiltration testing shall be performed as per DNREC 

documentation. 

5. All disturbed areas meeting final elevations and grades above the permanent 

bottom elevation shall be seeded with… (to be discussed during plan 

review). 

6. Basin bottom elevation shall be seeded with… (to be discussed during plan 

review). 

 

 


