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PS&E Timing Statement – 20__ Standard Specification
Project Information
	Project Name:
	

	Project Number:
	

	Federal Aid Number:
Standard Specification Year:
	

	
	

	Recommended # of Calendar Days :
	

	Planned First Chargeable Day:
	

	Planned Last Chargeable Day:
	


Timing Summary 
The following comments are based on a review of the documents listed in section 4. 
1. 
Description of Construction Plans and Project
1. Description of Work
1.1.  

2. Contract Notes
2.1. There are BLANK NOTES that are listed on page XX of the General Description from the Project Specifications that may impact the timing of this project. 
2.2. Project Delivery Method: Standard Contract

3. Phasing
3.1. There are XX phases planned for this project, and the durations (in calendar days) for each are estimated as follows:
3.1.1.  Phase X: XX Days

4. Utility Impacts
4.1. There are expected to be a total of XX days included in this project for utility impacts based on the utility statement. 
4.1.1.  XX days for UTILITY_COMPANY

5. Environmental Restrictions
5.1. The following restrictions are applicable to this project and are accounted for in the duration of this project:
5.1.1.  BLANK restriction: MONTH DD to MONTH DD

6. Traffic Restrictions, Night Work, and Extra Shifts
6.1. The following work conditions are expected on this project:
6.1.1.  

7. Other
7.1. 
Attachments
The following items were either submitted for review or generated in order to produce the timing statement, and provide sufficient information to evaluate the timing:
1. PDF File: FILE_NAME_GOES_HERE
2. 
Analysis
1. Key factors that may impact time
1.1. 

2. Durations
2.1. Calendar Days expected:
2.2. Workdays expected:
2.3. Weather Days expected:
2.4. Holidays expected:
Recommendations
Starting on or about MONTH DD, YYYY, it is recommended that this project will run for a total of X Calendar Days. The expected last chargeable day will be MONTH DD, YYYY. If the start date of this project is to change significantly from the one listed in this document, the weather days and contract duration must be revised.



___________________________________	____________________________	_____________
SCHEDULER, if applicable  (Print Name)		Signature				Date




___________________________________	____________________________	_____________			
PROJECT MANAGER  (Print Name)		Signature				Date




___________________________________	____________________________	_____________			
CONSTRUCTION ENGINEER  (Print Name)	Signature				Date
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