

**STATE OF DELAWARE**



**DEPARTMENT OF TRANSPORTATION**

**DESIGN-BUILD PROJECT**

for

**INDIAN RIVER INLET BRIDGE**

Replacement of Bridge 3-156,  
SR1 over Indian River Inlet  
State Contract # 26-073-03 Readvertised  
Federal Contract # BRN-S050(14)

**SCOPE OF SERVICES PACKAGE**

**CONTRACT DOCUMENTS**

**APPENDIX 108A**

**FORMS**

**PROGRESS NARRATIVE FORMAT**

**Design-Builder:** \_\_\_\_\_

**Progress Report Number:** \_\_\_\_\_ **Period Covered:** \_\_\_\_\_  
 (Enter inclusive dates)

1. Summary of design activity and progress:
  
2. Summary of construction activity and progress:
  
3. Price Components started and/or completed during period:

Price Component Code	Price Component Title	Started This Period (Enter date)	Completed This Period (Enter date)

4. Progress Check Points achieved this period:

Price Component Code	Progress Check Point Number	Description	Planned or Specified Date of Completion	Actual Date of Completion

5. Summary of Quality Control efforts:
  - a) Design (include results of any Design Reviews conducted during period):
  
  - b) Construction:

6. Summary of problems/issues that arose during the period and remaining issues to be resolved:
  
7. Summary of resolution of problems/issues raised in previous progress report or resolved during the period:
  
8. List of accident(s) during period (indicate type, frequency, and severity) and description of corrective actions taken:
  
9. Summary of critical issues and proposed resolution. Discuss actions planned to correct any negative float. Explain potential delays and/or problems and their estimated impact on performance and the overall completion date:
  
10. Actions requested and/or required of the Louisiana Department of Transportation and Development, including Design Reviews and visits:
  
11. Other items:
  
12. Photographs.

**For the Design-Builder:** \_\_\_\_\_ (Signature) \_\_\_\_\_ (Date)

\_\_\_\_\_  
(Printed or Typed Name)  
Design-Builder's Project Manager

