


•Background Information 
• Our progress and work Completed to Date 
•Current Phasing of Construction 
•Challenges to  Construction 
•Impacts to the Project 
•Other Adjacent Work Ongoing and Planned 



Definition of PROGRESS 
1 
a (1): a royal journey marked by pomp and pageant (2): a 
state procession  
b: a tour or circuit made by an official (as a judge)  
c: an expedition, journey, or march through a region  
2 
: a forward or onward movement (as to an objective or to a 
goal) : advance  
3 
: gradual betterment; especially: the progressive 
development of humankind  
Webster Dictionary -  

http://www.merriam-webster.com/dictionary/advance
http://www.merriam-webster.com/dictionary/progressive


One entry found. 

 
 
] 1: movement forward or toward a 
place or goal  
▪ 
2: the process of improving or 
developing something over a 
period of time  
▪ 
 





• Subsidiary of Tudor-Perini Corporation (Ranked #9 in USA) 

•Publically Traded Company 
•Workforce mainly Union Operators and Labor 
  I-95 General Purpose and Express Toll Lanes from I-895 

Split  to Chisago Avenue Baltimore, MD 
 MD Route 5 Relocation Hughesville, MD 
 9th Street over AMTRAK and CSX  Washington, DC 



• DelDOT - Project Resident and 3 Inspectors 
• AECOM – 17 Inspectors 
• Century Engineering – 2 Inspectors and 2 Surveyors 
• WR&A – 1 Inspector 
• URS – 1 Inspector 
• AB Consultant – 1 Office staff 
• RK&K – 1 Onsite Design Engineer 
 Support Staffing 
• DelDOT Traffic/Safety Section 
• E & S Section 
• M & R Section 
• Public Relations 

 

http://www.rkk.com/index.php


• Starting date – September 19,2011 
• Awarded Number of days - 747 
• Shared point site setup 
• CPM 
• Shop Drawings/Contacts submittal flow chart 
• RFI submittal process 
 

 



• SR-1 -    7 Phases  
• I-95 -    7 Phases 

 
 

 



SR-1 Phase 1 



• Completed construction of the new Mall Road Bridge over 
SR-1 
 
 
 
 
 
 
• Widened existing SR-1 Bridge over Eagle Run 



 
 

Christiana Mall 
Stormwater Management ponds  





SW Loop Ramp and Temp NB SR7 



SR-1 Phase 2 



SR-1 Phase 2 



SR-1 Phase 3 



Ramp C-1 and Ramp G-1 



Ramp G-1 RW Wall 



Ramp C-1 



 
 

Ramp B and Bridge S8 Eagle Run widening 



SR-1 Phase 4 



Ramp C 



S4 Structural steel 



S4 Structural steel 



S5 Piers completed 



NB SR-7 and Ramp S 



SR-1 Phase 5 



 
  

Ramp U and Ramp U-1 



NB SR 7 and Ramp S 



  Picture of Ramp E 
  



Closed SE Loop Ramp 



Ramp A, B, B-1 and E 



Ramp C  and NB SR7 North End 



SR-1 Phase 6 



Ramp A and Ramp B 



Ramp A and Ramp B 



SR-1 Phase 7 



I-95 Phase 1 



Temporary Ramp A and Ramp A 
SB I-95 Ramp to SR -1 SB   



  Ramp B-1 
  



I-95 Phase 2 



 MSE for I-95 SB to SR-1 SB (Ramp A behind Toys”R”Us) 
  



I-95 NB Widening 



NB I-95  Shifted Traffic   



I-95 Phase 3 
 



Structure S1 (SB I-95 to SB SR-1)  



Structure S1 (SB I-95 to SB SR-1)  



I-95 Phase 4 
 



I-95 Phase 5 
 



I-95 Phase 6 
 



I-95 Phase 7 
 



• Poor Soils/Management of dirt movements 
• Adjacent Businesses and Property Owners 
• MOT 
• Erosion and Sediment Control 
• Ramp B-1 Slope 
• Utility conflicts 
• Amount of RFI’s, Shop Drawings, Price negotiations, Field 

revisions, documentation 
• Quality control 

 
 
 



• Poor Soils 
 

 



Bulk Undercut operations 



Adjacent Impacted Business, Hospital, Communities 
 

• Christiana Mall 
 
 Challenges  were to provide access at all times specifically at 
Holidays 

 
• Christiana Hospital 
  
 Insuring emergency vehicles were properly notified of detours and 
restrictions 

 



Adjacent Impacted Business, Hospital, Communities 
 

• Delaware Park 
 
  
 
• New Castle Airport 

 
 
 

• Cavalier’s Community  
  

 

 Additional signage added 
due to ramp closures  and 
detours 

 Conflict with height of 
Construction Equipment 
and FAA Flight paths 

 Noise and Vibrations 
during construction 

 Appearance of Right of 
Way, Post Construction  



• AADT Volumes  - Current 92,700 SR-1 (2008) 
   - Current  over 200,000  I-95 (2008)  

 
 

  
 

 
 



Slope Failures along Ramp B-1 



Slope Failures along Ramp B-1 



Utilities 



Temp Ramp E – Slip Ramp from Mall Ring Road to I-95 NB Ramp 



Removal of Pier Cap S3 Structure due to failing Concrete Strength 
 Post –Tensioned Pier Cap requiring 8000 psi strength  
 Concrete achieved only between 4710 to 6290 psi   



 
 
 

Darren O’Neill’s Changes 
 (Design Changes) 



• Closure of Southeast Loop Ramp 
• Reducing MSE Wall quarantine periods from 60 to 90 days 
• Extending weekend closures of I-95 and Sr-1 for Steel 

Erection 
• Designer at Field Office working with Construction to 

resolve RFI and issues as they come up 
• Revising roadway box vs. undercutting 
• Use of Geo-Grids and Geo-textile materials to minimize 

cuts 
• Close working relationship with Traffic Safety Section 
• Good working relationship with Christiana Mall and other 

stakeholders 
 

 
 



Duct Tape Fixes Everything 



Use of Para web strapping for M.S.E. walls 



Disctron Bearings Structure S4 



Construction loves to start with a Clean Slate 
  
•    Design has worked out all the Issues 
             
•            Utilities have all been relocated  
         
•            Permitting and Mitigation measures are 
  finished 





1. Cavaliers Communities 
2. General Growth Properties Expansions 
3. Acierno Expansion 
4. Moving the Mall Park & Ride/transit Center 
5. Cabela’s and the Cinema Complex 
6. Road A and Center Boulevard 
7. SR1 Widening and new SR 273 interchange 
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Cavaliers  
Communities  
( 1 day after we started work ) 
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First Weeks of Construction  



First Weeks of Construction  



Construction traffic 
• NOISE 
 



 
• Construction Traffic 
• NOISE 
• Dust 
• N O I S E  
 



• Construction traffic 
• NOISE 
• Dust 
• N O I S E  
• Working at Night 
• NOISE 



 
• Noise 
• Construction traffic 
• NOISE 
• Dust 
• N O I S E  
• Working at Night 
• ALL THE NOISE… 

http://www.google.com/url?sa=i&rct=j&q=the+grinch+noise&source=images&cd=&docid=dE06qKnou1NdXM&tbnid=vGQnJGV3ZyKYFM:&ved=0CAUQjRw&url=http://www.floatingredcouch.com/2010/12/dr-seuss-how-grinch-stole-christmas.html&ei=hb8XUfqjHaaT0QH3mICgCQ&bvm=bv.42080656,d.dmQ&psig=AFQjCNH_miWZUhBbmAMNzEw3DZVxh7-yPA&ust=1360597245422720


• Noise 
• Construction traffic 
• NOISE 
• Dust 
• N O I S E  
• Working at Night 
• ALL THE NOISE… NOISE 
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• Construction  
• NOISE 
• Dust 
• N O I S E  
• Working at Night 
• ALL THE NOISE.. NOISE..NOISE 
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Visual Screen During Construction 





We are a Whole Lot closer 







General Growth 
Properties (GGP) 
Expansion 
(At the same time of our construction work) 
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Expansion and Development has Improved  
just like their Stock Price 





JC Penney’s Ramp 



Ramp from Road A and Dicks Sporting Goods 











Acierno Expansion 
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http://www.google.com/url?sa=i&rct=j&q=seal/stamp&source=images&cd=&cad=rja&docid=ZZwxY7aLZ8GEtM&tbnid=eEPnaoc3SHtRZM:&ved=0CAUQjRw&url=http://www.colemanrubberstamps.com/index.php?cPath=24&ei=CMIXUaiKM6Hm0gGLsYHwCg&bvm=bv.42080656,d.dmQ&psig=AFQjCNEYgpo94kiAkjW1pesmgJw4xGWgtg&ust=1360597885995827




• 750,000 SF Commercial/Retail 
 
• 175K CY Fill Removal Agreement 
(DelDOT Excess & Proximity -> Beneficial Reuse, Cost 
Savings to DelDOT 

 
•3337 Parking Spaces 
 
•Dave & Busters, Trader Joes, Hobby 
Lobby ( had a Movie Complex) 

The Stats! 









Relocation of the 
Dart First State  
Christiana Mall Park 
& Ride 
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308 Bus Trips/Weekday 
 
120 Bus Trips/Saturday          
 
Average Weekday Boarding's 600  
 
Average Cars Parked 160 (2012) 
 





Working with Dart First State and WRA 
to investigate and analyze new Bus 

Transit Center Locations 



Cabela’s and 
The Cinema 
Complex 
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• Spring of 2013  
• Pad established and vendors coming on site    

( Dart First State off of the Site) 
Parking lot rough grading 
and landscaping outside project site 

 
•Late 2013/Early 2014 

• Open for Operations 
 



THE MALL 
•  The Land to build on 

 
DTC 
•  Provided for 200 park & Ride Spaces 
•  Coordinate in good faith for service in and 
 around the Mall 
•  Work with DTC on any changes or relocation 
 required with adequate timing necessary 



THE MALL 
The Land to build on 
 

CAVALIER GOLF COURSE 
Leasing fees to continue to run the golf course 
Adequate notice that such time the Mall is 

ready to develop 



Christiana Mall owns 
this Hole! 



THIS…  
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http://www.google.com/url?sa=i&rct=j&q=Cinema+Complex&source=images&cd=&cad=rja&docid=0HEJclALccr5wM&tbnid=kcqs7z0vbEVtTM:&ved=0CAUQjRw&url=http://en.wikipedia.org/wiki/File:Dunmail_Park,_shopping_and_cinema_complex,_Workington.jpg&ei=ccYXUbvDH6qx0QGBhoCoAg&bvm=bv.42080656,d.dmQ&psig=AFQjCNEl1b0c9r7XRjlBIOdRNXgg0gq26A&ust=1360599021277551


Road A and Center 
Boulevard 
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Redesigned Road A Intersection 



Construction of Tie in Ramp Cut Short 





• Need to be built by late Fall 2013 
 
• Bob McGurk – Design Engineer 
 
• Survey Plans – January 2013 
 
• Semi Final Plans - March 2013  
 
• Hope to start construction this summer 

Schedule 



SR 1 Widening and 
the new SR 273 
Interchange 
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• 10 miles long 
• 4 interchange designs 
• Limits from SR 273 to the Roth Bridge at the 
C&D 
• RK&K Design Engineer 
• $ 185 Million, broken into smaller projects 
• Expected start Summer 2016 
• Likely 4 + Years of Construction 



SR 273 
interchange 
 
• $ 35 Million 
 
• 2 Completely Separate 
Alternatives under review 
 
• Jenna Fry - Designer 
 
• Removal and 
replacement of major 
ramps and Redistribution 
of traffic 



Working to ensure construction 
features today don’t restrict plans and 
construction for the 2016 start of the 
SR 1 Widening and Interchange 
redesigns. 



Staged Completion 
  
•   Some ramps will be re-opened and 
operational later this Spring 
 
•   Most ramps will be open late this Fall 
 
•   Final Paving and Striping and Punchlist 
Items will occur Spring 2013 

 



Hopefully our 2014 Winter Workshop Update  
says we are MOSTLY done! 

 
 
 

Thank You! 
 


	SR1/I95 Interchange Update
	Project Status
	PROGRESS
	PROGRESS, pra – gress, noun
	Slide Number 5
	Cherry Hill Construction
	Construction Staffing
	Start of Construction
	Phases of Construction
	Completed Work
	Completed Work
	Completed Work
	Slide Number 13
	Slide Number 14
	Completed Work
	Completed Work
	Completed Work
	Slide Number 18
	Slide Number 19
	Slide Number 20
	Slide Number 21
	Completed Work
	Slide Number 23
	Slide Number 24
	Slide Number 25
	Slide Number 26
	Slide Number 27
	Completed Work
	Completed Work
	Slide Number 30
	Completed Work
	Completed Work
	Completed Work
	Completed Work
	Current Phase
	Current Phase
	Current Phase
	Future Phase
	Completed Work
	Completed Work
	Completed Work
	Completed Work
	Completed Work
	Slide Number 44
	Completed Work
	Current Work
	Slide Number 47
	Slide Number 48
	Future Work
	Future Work
	Completed Work
	Future Work
	Major Challenges
	Challenges
	Slide Number 55
	Challenges
	Challenges
	Challenges
	Slide Number 59
	Slide Number 60
	Slide Number 61
	Slide Number 62
	Slide Number 63
	Major Challenges
	Mitigating Impacts
	Slide Number 66
	Slide Number 67
	Slide Number 68
	Preferred Plan to Start a Project
	Slide Number 70
	Outside Issues after the Start of Construction
	Slide Number 72
	Slide Number 73
	Slide Number 74
	Slide Number 75
	Slide Number 76
	Slide Number 77
	Slide Number 78
	Cavaliers �Communities �( 1 day after we started work )�
	Slide Number 80
	Original Conditions
	Slide Number 82
	Slide Number 83
	Community Concerns
	Community Concerns
	Community Concerns
	Community Concerns
	Community Concerns
	Community Concerns
	Slide Number 90
	Slide Number 91
	Slide Number 92
	Visual/Noise Mitigation �Vegetative Wall
	Visual/Noise Mitigation �Vertical Wall with landscaping
	General Growth Properties (GGP) Expansion�(At the same time of our construction work)
	Slide Number 96
	Slide Number 97
	Slide Number 98
	Slide Number 99
	Slide Number 100
	“Know Before You Go” Campaign
	Dinner with DelDOT
	Successful Partnership with Growth and Economic Development
	Lots of Business
	Acierno Expansion
	Slide Number 106
	Approved Expansion plan January 2010
	Slide Number 108
	Slide Number 109
	Large Piles of Fill Material
	Going 
	Going….. GONE !
	Relocation of the Dart First State �Christiana Mall Park & Ride
	Slide Number 114
	Major New Castle County  Transit Hub
	Ridership Numbers
	Accelerated Temporary Ramp Opening
	Slide Number 118
	Cabela’s and The Cinema Complex
	Slide Number 120
	Development Timeline
	Christiana Mall Park & Ride Agreement
	Christiana Mall Park Cavalier Golf Course Agreement
	Slide Number 124
	Slide Number 125
	Becomes ..  THIS
	And This…
	Becomes   This!
	Road A and Center Boulevard�
	Slide Number 130
	Slide Number 131
	Slide Number 132
	Slide Number 133
	Slide Number 134
	SR 1 Widening and the new SR 273 Interchange
	Slide Number 136
	SR 1 Widening
	Slide Number 138
	Design & Construction Coordination
	SR 1/I95 Interchange Construction Completion
	Slide Number 141

