
Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

_LONOR 1

Construction/ 
Entrance 3 Project Total: 106 Project Total: 550

Construction/ 
Entrance 3 203 LONOR: N/A LONOR: 273

_LONOR 1 273 Construction/
Entrance: 34 Construction/E

ntrance: 226

3 Construction/ 
Entrance Residential 4 6/30/2016 7/12/2016 7/20/2016 8/3/2016 8/10/2016 8/9/2016 28 13 LONOR/EPA 

Combined: 72 LONOR/EPA 
Combined: 51

4 Construction/ 
Entrance Commercial 3 8/22/2016 8/23/2016 N/A N/A 9/6/2016 8/29/2016 6 3

5 Construction/ 
Entrance Commercial 3 9/1/2016 9/6/2016 N/A N/A 9/15/2016 9/1/2016 0 7

5 Final LONOR Commercial 1 10/5/2016

6 Final 
Constr./Entr. Commercial 3 9/15/2016

9/20/20169/8/2016

8/7/2015

11/13/2015Commercial2

Commercial1

Cross Christian Academy

Merestone Consultants, Inc.

51429/23/20159/23/2015

12/9/2015

9/16/20158/19/20158/11/2015

2312/10/201512/10/201511/25/201511/17/2015

79/15/2016N/AN/A

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Project Approvals for LONOR and/or EPA in September 2016



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

Construction / 
Entrance 9

LONOR 1
Project Total: 113 Project Total: 70

Construction / 
Entrance 1

LONOR: N/A LONOR: N/A

LONOR 8
Construction/

Entrance: N/A Construction/E
ntrance: N/A

Construction / 
Entrance 1

LONOR/EPA 
Combined: 113 LONOR/EPA 

Combined: 44

LONOR 9

Construction / 
Entrance 9

LONOR 1

Construction / 
Entrance 9

LONOR 1

3/29/20163/29/2016

9/14/2016 9/27/2016

9/28/2016

Kirkwood Highway Panda Express

Traffic, Planning and 
Design, Inc.

1

2

3

4

5

Commercial

Commercial

Commercial

Commercial

Commercial

13425/11/20165/11/20165/4/20164/6/2016

8/2/2016N/AN/A7/19/20167/19/2016

13427/6/20167/6/20166/29/20166/1/20165/24/20165/24/2016

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

N/AN/A10/11/2016 29/30/2016

0149/28/20169/28/2016

10/12/2016

N/AN/A

44138/1/2016



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

_LONOR 1

Construction/ 
Entrance 12 Project Total: 91 Project Total: 72

_LONOR 1 LONOR: N/A LONOR: N/A

Construction/ 
Entrance 3 Construction/

Entrance: N/A Construction/E
ntrance: N/A

_LONOR 1 LONOR/EPA 
Combined: 91 LONOR/EPA 

Combined: 72

Construction/ 
Entrance 3

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 9 3/1/2016 3/1/2016 3/9/2016 4/6/2016 4/13/2016 4/13/2016 42 42

2 Construction/ 
Entrance Commercial 20 5/25/2016 6/7/2016 6/15/2016 7/13/2016 7/20/2016 7/20/2016 42 16 Project Total: 106 Project Total: 88

3 Construction/ 
Entrance Commercial 20 8/5/2016 8/16/2016 N/A N/A 8/19/2016 8/16/2016 11 30 LONOR: N/A LONOR: N/A

4 Construction/ 
Entrance Commercial 20 9/15/2016 9/27/2016 N/A N/A 9/29/2016 9/26/2016 11 Construction/

Entrance: 106 Construction/E
ntrance: 88

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

79/2/20169/9/2016

4/13/2016

2428/24/20168/24/20168/17/2016

70424/20/20164/20/2016

2

1

Commercial

Commercial

Commercial

N/AN/A9/6/20168/26/2016

3/16/20163/8/20163/8/2016

7/20/20167/12/2016

1700 Rocky Run Parkway - Convenience Store and Bank

Duffield Associates, LLC

6/29/2016

Stockley Materials (Nassau)

Pennoni Associates, Inc.

3



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Residential 30 3/10/2016 3/14/2016 3/11/2016 4/5/2016 4/12/2016 4/12/2016 29 36

2 Construction/ 
Entrance Residential 10 5/18/2016 5/23/2016 5/31/2016 6/28/2016 7/5/2016 7/1/2016 39 31 Project Total: 108 Project Total: 86

3 Construction/ 
Entrance Residential 40 8/1/2016 8/1/2016 8/9/2016 8/23/2016 8/30/2016 8/24/2016 23 19 LONOR: N/A LONOR: N/A

4 Construction/ 
Entrance Residential 40 9/12/2016 9/12/2016 9/20/2016 10/18/2016 10/25/2016 9/26/2016 14 0 Construction/

Entrance: 108 Construction/E
ntrance: 86

5 Construction/ 
Entrance Residential 40 9/26/2016 9/26/2016 N/A N/A 10/10/2016 9/29/2016 3 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 2 2/16/2016 3/1/2016 3/9/2016 4/6/2016 4/13/2016 4/12/2016 42 41

2 Construction/ 
Entrance Commercial 2 5/23/2016 5/24/2016 6/1/2016 6/29/2016 7/6/2016 7/7/2016 44 70 Project Total: 98 Project Total: 111

3 Construction/ 
Entrance Commercial 4 9/15/2016 9/27/2016 N/A N/A 9/29/2016 9/27/2016 12 LONOR: N/A LONOR: N/A

Construction/
Entrance: 98 Construction/E

ntrance: 111

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

49 Pines

Larson Engineering, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

698 Naamans Rd Redevelopment

Clarence W. Hazel P.E.



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Residential 23 4/26/2016 5/3/2016 5/11/2016 6/8/2016 6/15/2016 6/15/2016 42 13

2 Construction/ 
Entrance Residential 19 6/28/2016 6/28/2016 7/8/2016 7/20/2016 7/27/2016 7/27/2016 29 20 Project Total: 96 Project Total: 44

3 Construction/ 
Entrance Residential 19 8/16/2016 8/23/2016 N/A N/A 9/2/2016 9/2/2016 17 11 LONOR: N/A LONOR: N/A

4 Final 
Constr./Entr. Residential 19 9/13/2016 9/20/2016 N/A N/A 9/27/2016 9/21/2016 8 Construction/

Entrance: 96 Construction/E
ntrance: 44

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Residential 1 2/4/2016 2/9/2016 2/17/2016 3/16/2016 3/23/2016 3/23/2016 42 51

2 Construction/ 
Entrance Residential 22 5/13/2016 5/17/2016 5/25/2016 6/22/2016 6/29/2016 6/29/2016 42 13 Project Total: 116 Project Total: 104

3 Construction/ 
Entrance Residential 7 7/12/2016 7/12/2016 7/20/2016 8/3/2016 8/10/2016 8/10/2016 29 40 LONOR: N/A LONOR: N/A

4 Final 
Constr./Entr. Residential 22 9/19/2016 9/20/2016 N/A N/A 10/3/2016 9/22/2016 3 Construction/

Entrance: 116 Construction/E
ntrance: 104

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Hawthorne (fka Paradise Lakes II)

Davis, Bowen & Friedel, 
Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Mearfield Section 2

Davis, Bowen & Friedel, 
Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Construction/ 
Entrance Commercial 1 10/9/2015 10/14/2015 10/22/2015 11/19/2015 11/25/2015 11/24/2015 41 48

2 Construction/ 
Entrance Commercial 1 1/11/2016 1/12/2016 N/A N/A 1/25/2016 1/26/2016 15 140 Project Total: 105 Project Total: 236

3 Construction/ 
Entrance Commercial 1 6/14/2016 6/14/2016 6/22/2016 7/20/2016 7/15/2016 7/14/2016 30 40 LONOR: N/A LONOR: N/A

4 Construction/ 
Entrance Commercial 5 8/23/2016 8/23/2016 N/A N/A 9/6/2016 9/6/2016 14 8 Construction/

Entrance: 105 Construction/E
ntrance: 236

5 Construction/ 
Entrance Commercial 5 9/14/2016 9/20/2016 N/A N/A 9/28/2016 9/19/2016 5 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 Street 
Acceptance Commercial 13 3/10/2016 3/15/2016 3/23/2016 4/20/2016 4/27/2016 4/27/2016 42 19

2 Construction/ 
Entrance Commercial 13 5/16/2016 5/24/2016 6/1/2016 6/29/2016 7/6/2016 7/6/2016 42 27 Project Total: 113 Project Total: 81

3 Construction/ 
Entrance Commercial 13 8/2/2016 8/2/2016 N/A N/A 8/16/2016 8/16/2016 14 9 LONOR: N/A LONOR: N/A

4 Construction/ 
Entrance Commercial 13 8/25/2016 8/30/2016 N/A N/A 9/8/2016 9/1/2016 7 26 Construction/

Entrance: 113 Construction/E
ntrance: 81

5 Construction / 
Entrance Commercial 13 9/27/2016 9/27/2016 N/A N/A 10/11/2016 10/5/2016 8 LONOR/EPA 

Combined: N/A LONOR/EPA 
Combined: N/A

Design Firm Revision 
(In Days)

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Parsell Funeral Home

Shannon Cove phase 6

Bohler Engineering

Morris & Ritchie Assoc., 
Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 3 3/29/2016 3/29/2016 4/6/2016 5/4/2016 5/11/2016 5/11/2016 42 41

2 _LONOR Commercial 3 6/21/2016 6/21/2016 6/29/2016 7/27/2016 8/3/2016 8/3/2016 42 30 Project Total: 89 Project Total: 71

3 _LONOR Commercial 3 9/2/2016 9/13/2016 N/A N/A 9/16/2016 9/7/2016 5 LONOR: N/A LONOR: N/A

Construction/
Entrance: 89 Construction/E

ntrance: 71

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 2 4/7/2016 4/12/2016 4/20/2016 5/18/2016 5/25/2016 5/24/2016 42 44

2 _LONOR Commercial 2 7/7/2016 7/19/2016 7/27/2016 8/24/2016 8/31/2016 8/29/2016 41 2 Project Total: 98 Project Total: 47

3 _LONOR Commercial 2 8/31/2016 9/13/2016 N/A N/A 9/14/2016 9/8/2016 8 1 LONOR: N/A LONOR: N/A

4 _LONOR Commercial 2 9/9/2016 9/13/2016 N/A N/A 9/23/2016 9/16/2016 7 Construction/
Entrance: 98 Construction/E

ntrance: 47

LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

3601 Wrangle Hill Road

Duffield Associates, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)

Delaware Military Academy

Landmark Science and 
Engineering

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)



Project Name:

Engineering/Design Firm Submission # Review Type Development 
Type

Number of 
Sheets Received Submission 

Deadline Accept/Decline Review 
Meeting

Comment 
Transmittal/ Due 

Date

Date 
Completed

Duration 
of Review 
(In Days)

Next 
Submittal 
Interval 

(In Days)

1 _LONOR Commercial 7 10/22/2015 10/27/2015 11/4/2015 12/2/2015 12/9/2015 12/9/2015 42 209

2 _LONOR Commercial 7 7/5/2016 7/5/2016 7/13/2016 8/10/2016 8/17/2016 7/15/2016 10 26 Project Total: 62 Project Total: 268

3 _LONOR Commercial 7 8/10/2016 8/16/2016 N/A N/A 8/24/2016 8/16/2016 6 15 LONOR: N/A LONOR: N/A

4 _LONOR Commercial 7 8/31/2016 9/13/2016 N/A N/A 9/14/2016 9/1/2016 1 18 Construction/
Entrance: 62 Construction/E

ntrance: 268

5 LONOR Commercial 7 9/19/2016 9/27/2016 N/A N/A 10/3/2016 9/22/2016 3 LONOR/EPA 
Combined: N/A LONOR/EPA 

Combined: N/A

The Avon Site

Forsite Associates, Inc.

Totals for How Time was Spent During 
Project

DelDOT Review   
(In Days)

Design Firm Revision 
(In Days)


