CONSTRUCTION PHASING LEGEND

SEQUENCE OF CONSTRUCTION - PHASE 2

770 TEMPORARY CONSTRUCTION
PROPOSED CONSTRUCTION THIS PHASE (1) MAINTAIN PHASE | TEMPORARY TRAFFIC CONTROL DEVICES. ,

EXISTING SIGN/PROPOSED TEMPORARY SIGN

TYPE Ill BARRICADE

PLASTIC DRUM

TRAFFIC FLOW ARROW

4'SOLID WHITE PAINT

4" SOLID YELLOW PAINT

4" BROKEN WHITE PAINT (I0° LINE, 30’ GAP)

4'DOTTED WHITE PAINT (3 LINE,9 GAP)

10" SOLID WHITE PAINT

WHITE PAINT SYMBOL/LEGEND

PORTABLE P.LC.SAFETY BARRIER (F SHAPE)
PORTABLE IMPACT ATTENUATOR

\ - ARROW PANEL

REMOVE EXISTING STRIPING BY CONTRACTOR

iEM@@@@@@g.miu

B,

-1B.dgn

(2)WI1-4cL
(48" x48”) Ww21-5a
(48" x48”)

RIGHT
SHOULDER
CLOSED

CONC

SR 1SOUTHBQUND

SR 1 NORTHBOUND

CONC
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SEQUENCE OF CONSTRUCTION - PHASE 2

UPON COMPLETION OF FULL DEPTH PAVEMENT CONSTRUCTION ALONG LEFT SIDE OF US 13 SOUTHBOUND PLACE PERTINENT
TEMPORARY TRAFFIC CONTROL DEVICES AS SHOWN ON PLAN AND SHIFT US 13 SOUTHBOUND TRAFFIC TO DESIGNATED TRAVEL
L ANE.

@ MAINTAIN PHASE | TEMPORARY TRAFFIC CONTROL DEVICES ALONG SR | AND MAINTAIN TRAFFIC IN PHASE | TRAVEL LANES.
CONTINUE PHASE | CONSTRUCTION ACTIVITIES ALONG SR | AND RAMP R.

(3) COMPLETE GRADING FOR RAMP R AND CONSTRUCT FULL DEPTH PAVEMENT.
(4) CONSTRUCT CONCRETE BARRIER AND RETAINING WALL ALONG RIGHT SIDE OF US 13 SOUTHBOUND.
(5) STABILIZE ALL DISTURBED AREAS.

CONTRACTOR SHALL COORDINATE CONSTRUCTION OF THIS AREA WITH
CONTRACT T201011302 CONSTRUCTION AT THE DIRECTION OF "THE ENGINEER

-1B.dgn

SEDIMENT TRAP SCHEDULE
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012 |1.02 AC 49 20’ 3. 00’ STONE 27. 00 25. 00 4’ 28. 00
T —~ MATCH L’NE
e e elNE EE . gpp
\ [Ttac G. CS-202
—— ——r ? <—| \%%\.\\
"‘"*-*n.ﬁ\_‘_\*wﬂ i CONC SIGI\{784+00 T e—— HO TP MR ——— L :
=== =
—_ 1 T == SSSS /7 00 —
- 1 - ’III;Ut NN\\‘T m\\\\lo\ % % 3
T ORTHBOUND ’,”,’O 2 — il
B - - - — ”O 7/
_____ i ~_
o HOT-MIX

X X X X
4" WOVEN WIRE WITH BARB WIRE

TIE INTO EXISTING
PAVEMENT MARKINGS _X

(2) Wi-4cL
(48" x48") ¢z

T

£02-SJ OMd 33S - 00+ ZbL V1S INIT HOLVIA

— =

n:\31653-000\contract 1b\cadd\CS211U301

5/30/2013 9:19:15 AM

, 35478 T
e e OC=———--====
bl L LTI LEE L S b il bttt R 0, O3l A g
US 13 SOUTHBOUND
CONSTRUCTION PHASING LEGEND T - 0 O 9w 2=
>
TEMPORARY CONSTRUCTION Ge. :
] PROPOSED CONSTRUCTION THIS PHASE Y 143+00 ' Loc 144+00 : 145+00 146+ 00 147
N %t 2 Y5 1
> 1) EXISTING SIGN/PROPOSED TEMPORARY SIGN = ]
Bl TYPE Il BARRICADE S Sl o e e — e X 2Lt 1 e
e PLASTIC DRUM AN\ US 13 NORTHBOUND s> :
<mmn  TRAFFIC FLOW ARROW N - — — - T _ - 5 - C — — -
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(C©) 4 BROKEN WHITE PAINT (10" LINE, 30’ GAP) ' : N
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\ . 1
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\ I —VTF ~~~~~~~~~~ A-\L - WL
=% ARROW PANEL .
@ REMOVE EXISTING STRIPING BY CONTRACTOR Cs-21m
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\\ DELAWARE 0 - SCALE ‘o % US 301 & 7200911302 CONSTRUCTION PHASING, 403
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CONSTRUCTION PHASING LEGEND
) TEMPORARY CONSTRUCTION SEQUENCE OF CONSTRUCTION - PHASE 2

PROPOSED CONSTRUCTION THIS PHASE (1) MAINTAIN PHASE | TEMPORARY TRAFFIC CONTROL DEVICES ALONG SR | AND MAINTAIN TRAFFIC IN PHASE | TRAVEL LANES.

EXISTING SIGN/PROPOSED TEMPORARY SIGN CONTINUE PHASE | CONSTRUCTION ACTIVITIES ALONG SR | AND RAMP R.
TYPE Il BARRICADE

PLASTIC DRUM

TRAFFIC FLOW ARROW

4" SOLID WHITE PAINT

4'SOLID YELLOW PAINT

4" BROKEN WHITE PAINT (I0' LINE, 30’ GAP)

4' DOTTED WHITE PAINT (3’ LINE,9 GAP)

10" SOLID WHITE PAINT

WHITE PAINT SYMBOL/LEGEND

SS==== PORTABLE PCC.SAFETY BARRIER (F SHAPE) ——EXAITS
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REMOVE EXISTING STRIPING BY CONTRACTOR x
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CONTRACTOR SHALL COORDINATE CONSTRUCTION OF THIS AREA WITH
CONTRACT T201011302 CONSTRUCTION AT THE DIRECTION OF THE ENGINEER
RIGHT
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CONSTRUCTION PHASING LEGEND
T T EMPORARY CONSTRUCTION SEQUENCE OF CONSTRUCTION - PHASE 2A . V
] PROPOSED CONSTRUCTION THIS PHASE @ MAINTAIN PHASE 2 TEMPORARY TRAFFIC CONTROL DEVICES AND MAINTAIN SR | AND US 13 TRAFFIC IN PHASE 2 TRAVEL NOTES:
b v s o T s - {GESsS, NS, L ISETLEUID 19 10 B0, SO [, A LTyt on
/ U LIMI Y PROPOSED
= TYPE Il BARRICADE @ INSTALL/RELOCATE TEMPORARY TRAFFIC CONTROL DEVICES ALONG US 13 "FREE’ RAMP AND SR | AS SHOWN FOR PHASE 2A. CONSTRUCTION IN CONTRACT NO. T201011302. THE CONTRACTOR SHALL MAINTAIN THE U-TURN
o PLASTIC DRUM SHIFT RAMP TRAFFIC TO TEMPORARY ROADWAY. AREA TO PROVIDE ACCESS FROM US 13 SOUTHBOUND.
TRAFFIC FLOW ARROW (3) CONTINUE PHASE | AND 2 CONSTRUCTION ACTIVITIES NOT AFFECTED BY EXISTING US 13 ‘FREE’ RAMP SHIFT. 2. PHASE 2A CONSTRUCTION: AREA DESIGNATED FOR BIOSWALE INSTALLATION SHALL BE ROUGH GRADED
) TO 1-FOOT ABOVE THE FINISHED GRADE ELEVATION AND TEMPORARILY STABILIZED. UPON FINAL
@ 4 SOLID WHITE PAINT STABILIZATION OF ALL CONTRIBUTING DRAINAGE AREAS GRADE BIOSWALE TO FINAL GRADE AND
4" SOLID YELLOW PAINT STABILIZE WITH WET SEED MiX.
@ 4" BROKEN WHITE PAINT (10’ LINE, 30’ GAP)
@ 4" DOTTED WHITE PAINT (3 LINE,9 GAP) SCOTT RUN_MAINTENANCE OF STREAM FLOW:
@ 10" SOLID WHITE PANT ADDITIONAL EROSION AND SEDIMENT CONTROL DEVICES WITHIN THIS BOUNDARY ARE LOCATED ON THE MAINTENANCE
OF STREAM FLOW SHEETS (MS-01 AND MS-02). CONSTRUCTION ACTIVITIES WITHIN THIS BOUNDARY
@ WHITE PANT SYMBOL/LEGEND SHALL ALSO BE COORDINATED WITH THE BRIDGE CONSTRUCTION PLANS FOR BRIDGES BR 1-903S AND BR 1-432.
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CONSTRUCTION PHASING LEGEND
SEQUENCE OF CONSTRUCTION - PHASE 2A
/4 TEMPORARY CONSTRUCTION

PROPOSED CONSTRUCTION THIS PHASE {7y MAINTAIN PHASE 2 TEMPORARY TRAFFIC CONTROL DEVICES. MAINTAIN SR | AND US 13 TRAFFIC IN PHASE 2 TRAVEL LANES.
EXISTING SIGN/PROPOSED TEMPORARY SIGN

(2) INSTALL/RELOCATE TEMPORARY TRAFFIC CONTROL DEVICES ALONG US 13 *FREE' RAMP AND SR | AS SHOWN FOR PHASE 2A, VE
TYPE Il BARRICADE SHIFT RAMP TRAFFIC TO DESIGNATED TRAVEL LANE.

PLASTIC DRUM @ CONTINUE PHASE | AND 2 CONSTRUCTION ACTIVITIES NOT AFFECTED BY EXISTING US 13 “FREE" RAMP SHIFT.
TRAFFIC FLOW ARROW

@ CONSTRUCT FULL-DEPTH PAVEMENT ALONG SR | NORTHBOUND AND US 301 NORTHBOUND.
4" SOLID WHITE PAINT

2'SOLID YELLOW PAINT @ STABILIZE ALL DISTRURBED AREAS.
4" BROKEN WHITE PAINT (10 LINE, 30" GAP)
4'DOTTED WHITE PAINT (3’ LINE,9 GAP)

10" SOLID WHITE PAINT

WHITE PAINT SYMBOL/LEGEND

PORTABLE PCC.SAFETY BARRIER (F SHAPE)
PORTABLE IMPACT ATTENUATOR

ARROW PANEL

REMOVE EXISTING STRIPING BY CONTRACTOR
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SEQUENCE OF CONSTRUCTION - PHASE 2A

(1) MAINTAIN PHASE 2 TEMPORARY TRAFFIC CONTROL DEVICES AND MAINTAIN SR | AND US I3 TRAFFIC IN PHASE 2 TRAVEL
L ANES.

INSTALL/RELOCATE TEMPORARY TRAFFIC CONTROL DEVICES ALONG SR I AS SHOWN FOR PHASE 2A. SHIFT EXISTING US 13
"FREE" RAMP TRAFFIC TO DESIGNATED TRAVEL LANE.
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CONSTRUCTION PHASING LEGEND
770 TEMPORARY CONSTRUCTION
[ PROPOSED CONSTRUCTION THIS PHASE
> 1 EXISTING SIGN/PROPOSED TEMPORARY SIGN
Bl TYPE Il BARRICADE
e  PLASTIC DRUM
TRAFFIC FLOW ARROW
(&)  4S0uD WHITE PANT
4'SOLID YELLOW PAINT
(C©) 4 BROKEN WHITE PANT (10" LINE, 30’ GAP)
(D)  4DOTTED WHITE PANT (3 LINE,9' GAP)
(E)  10°S0LID WHITE PAINT
(F)  WHITE PAINT SYMBOL/LEGEND
=s==—— PORTABLE PCC.SAFETY BARRIER (F SHAPE)
CITITD PORTABLE IMPACT ATTENUATOR
=S ARROW PANEL
@) REMOVE EXISTING STRIPING BY CONTRACTOR
CS-2A03
ADDENDUMS / REVISIONS CONTRACT BRIDGE NO. SHEET NO.
\\ DELAWARE 0 - SCALE ‘o % US 301 & 7200911302 CONSTRUCTION PHASING, 407
2 DEPARTVENT OF TRANSPORTATION e SR 1 INTERCHANGE TROL” PLAN - PHASE 2[5
FEET e casrie | oeokes ove amn CONTROL PLAN - PHASE 2A oo




SEQUENCE OF CONSTRUCTION - PHASE 3

@ INSTALL PERMANENT PAVEMENT MARKINGS ALONG SR | AND RAMP R. REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES
INSTALLED BY OTHERS AS SHOWN ON DWG. NOS. CS-312 - CS-313 AND OPEN RAMP R.

@ UPON OPENING OF RAMP R, PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES AS SHOWN ON PLAN AND SHIFT
US 13 SOUTHBOUND TRAFFIC TO DESIGNATED TRAVEL LANES. MAINTAIN US 13 NORTHBOUND TRAFFIC ON EXISTING TRAVEL
L ANES.

@ COMPLETE RESURFACING AND INSTALL PERMANENT PAVEMENT MARKINGS ON US 13.

CONSTRUCTION PHASING LEGEND

—~1B.dgn

(/7 TEMPORARY CONSTRUCTION

HOT-MIX

X

X
4’ WOVEN

WIRE

WITH BARB WIRE

TIE INTO EXISTING
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(]  PROPOSED CONSTRUCTION THIS PHASE 143+00 Loc 144+00 145+00 146+00 147
> EXISTING SIGN/PROPOSED TEMPORARY SIGN
Bl TYPE Il BARRICADE N — e — e X 2Lt 1 e
e  PLASTIC DRUM US 13 NORTHBOUND e > v
<mmzn  TRAFFIC FLOW ARROW - > N
(A)  4S0uD WHITE PANT
4'SOLID YELLOW PAINT N N
(C©) 4 BROKEN WHITE PAINT (0’ LINE, 30’ GAP) - i
-1 | .
(D) 4 DOTTED WHITE PAINT (3'LINE.S GAP) : ’
(E)  10°SOLID WHITE PANT —— e OHW e — — =i ] !
===" |
@ WHITE PAINT SYMBOL/LEGEND e  MHO e T T = —==0H \/lL\\-i. S - — RPF_‘_= _" —————— oW —— T :”—\':':
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=%  ARROW PANEL )
@ REMOVE EXISTING STRIPING BY CONTRACTOR CS-301
ADDENDUMS / REVISIONS CONTRACT BRIOGE NO. | BR1-433 & RW1-3R SHEET NO.
\\ DELAWARE SCALE US 301 & 7200911302 CONSTRUCTION PHASING, 408
,— DEPARTMENT OF TRANSPORTATION — — COUNTY DESIGNED BYt J.D-C. M.O.T., AND EROSION TOTAL SHTS
— FEET SR 1 INTERCHANGE CONTROL PLAN - PHASE 3 '
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SEQUENCE OF CONSTRUCTION - PHASE 3 CONSTRUCTION PHASING LEGEND
@ INSTALL PERMANENT PAVEMENT MARKINGS ALONG SR |, US 301 AND RAMP R. 4, TEMPORARY CONSTRUCTION
| (@) [NSTALL TEURORARY TRACRAC CONTROLDEVICER ALONG, BAMP R AND US 20! NORTHBOUND CLOS NG, ACCESS, TO THE 1 PROPOSED CaISTRVCTION TS PrAsE
‘V DIMENS IONS AND SIGNING), REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES INSTALLED BY OTHERS AS SHOWN > EXISTING SIGN/PROPOSED TEMPORARY SIGN
ON DWG. NOS. CS-312 - CS-313 AND OPEN RAMP R. = TYPE Ill BARRICADE
O TR TFY 0 25 BTSRRI P8 15 A s, | o T o
° ° TRAFFIC FLOW ARROW
@ COMPLETE RESURFACING AND INSTALL PERMANENT PAVEMENT MARKINGS ON US 13. @ 4 SOLID WHITE PANT
4SOLID YELLOW PAINT
(©) 4 BROKEN WHITE PANT (10 LINE, 30’ GAP)
(D)  4DOTTED WHITE PANT (3 LINE,9 GAP)
(E)  I0°S0LID WHITE PAINT
(F)  WHITE PANT SYMBOL/LEGEND
=== PORTABLE PCC.SAFETY BARRIER (F SHAPE)
o PORTABLE IMPACT ATTENUATOR
- ARROW PANEL
@ REMOVE EXISTING STRIPING BY CONTRACTOR
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SEQUENCE OF CONSTRUCTION - PHASE 3 CONSTRUCTION PHASING LEGEND
[/ TEMPORARY CONSTRUCTION
PROPOSED CONSTRUCTION THIS PHASE
EXISTING SIGN/PROPOSED TEMPORARY SIGN
TYPE 1ll BARRICADE
PLASTIC DRUM
TRAFFIC FLOW ARROW
4" SOLID WHITE PAINT

]
el 2
=
®
4" SOLID YELLOW PAINT
©
0
®
®
E
&

@ INSTALL PERMANENT PAVEMENT MARKINGS ALONG SR | AND US 301.

INSTALL TEMPORARY TRAFFIC CONTROL DEVICES ALONG US 301 NORTHBOUND CLOSING ACCESS TO THE US 301 NORTHBOUND

@ ROADWAY SOUTH OF STA. 865+00 AND INSTALL TEMPORARY TRAFFIC CONTROL DEVICES ALONG SR | SOUTHBOUND CLOSING THE
RAMP TO US 301 SOUTHBOUND (SEE DWG. NOS. CS-401 THROUGH CS-407 FOR DETAILS, DIMENSIONS AND SIGNING). REMOVE

ALL TEMPORARY TRAFFIC CONTROL DEVICES INSTALLED BY OTHERS AS SHOWN ON DWG. NOS. CS-312 - CS-313 AND OPEN RAMP
R.

UPON OPENING OF RAMP R, PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES ALONG US 13 AND SR I. SHIFT US
13 TRAFFIC TO DESIGNATED TRAVEL LANES AND MAINTAIN SR | TRAFFIC IN EXISING TRAVEL LANES.

REMOVE EXISTING PAVEMENT ALONG THE US 13 MEDIAN.

’ @ 4" BROKEN WHITE PAINT (10" LINE, 30" GAP)
@ COMPLETE RESURFACING AND INSTALL PERMANENT PAVEMENT MARKINGS ON US 13.

4'DOTTED WHITE PAINT (3’ LINE,9 GAP)

—~— , USING TYPICAL APPLICATION 33, INSTALL RUMBLE STRIPS PER EDGEL INE RUMBLE STRIPS DETAIL ON DWG. NO. DT-0I ALONG 10" SOLID WHITE PAINT
| ez 4 woven wire LEFT SIDE OF SR | SOUTHBOUND FROM STA. 1801+25 TO STA. 1833+75. WHITE PANT SYMBOL/LEGEND
S ' ’éWXR/TéiWX\X\X‘, . STABILIZE ALL DISTURBED AREAS. PORTABLE PCC.SAFETY BARRIER (F SHAPE)
w PORT ABLE IMPACT ATTENUATOR
ARROW PANEL
REMOVE EXISTING STRIPING BY CONTRACTOR
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CONSTRUCTION PHASING LEGEND SEQUENCE OF CONSTRUCTION - PHASE 3

77 TEMPORARY CONSTRUCTION (1) INSTALL PERMANENT PAVEMENT MARKINGS ALONG SR | AND US 30I. o
PROPOSED CONSTRUCTION THIS FRASE (Z) INSTALL TEMPORARY TRAFFIC CONTROL DEVICES ALONG SR | SOUTHBOUND CLOSING THE RAMP TO US 301 SOUTHBOUND (SEE \/‘—/_
EXISTING SIGN/PROPOSED TEMPORARY SIGN DWG. NOS. CS-401 THROUGH CS-407 FOR DETAILS, DIMENSIONS AND SIGNING).  REMOVE ALL TEMPORARY TRAFFIC CONTROL
VPE 1 BARRICADE DEVICES INSTALLED BY OTHERS AS SHOWN ON DWG. NOS. CS-312 - CS-313 AND OPEN RAMP R.

PLASTIC DRUM

TRAFFIC FLOW ARROW

4" SOLID WHITE PAINT

4"SOLID YELLOW PAINT

4" BROKEN WHITE PAINT (10" LINE, 30 GAP)
4"DOTTED WHITE PAINT (3°LINE,9 GAP)
10" SOLID WHITE PAINT

WHITE PANT SYMBOL/LEGEND USING TYPICAL APPLICATION 33, REMOVE TEMPORARY TRAFFIC BARRIER AND INSTALL RUMBLE STRIPS PER EDGEL INE RUMBLE

PORTABLE PCC.SAFETY BARRIER (F SHAPE) STRIPS DETAIL ON DWG. NO. DT-OI ALONG LEFT SIDE OF SR | SOUTHBOUND FROM STA. [801+25 TO STA. 1833+75 AND ALONG
PORTABLE. IMPACT ATTENUATOR LEFT SIDE OF SR | NORTHBOUND FROM STA. 1808+75 TO STA. 1831+25.

ARROW PANEL
REMOVE EXISTING STRIPING BY CONTRACTOR

UPON OPENING OF RAMP R, PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES ALONG US 13, US 301 NORTHBOUND
AND SR I. SHIFT US I3 TRAFFIC TO DESIGNATED TRAVEL LANES AND MAINTAIN SR | TRAFFIC IN EXISTING TRAVEL LANES.

REMOVE EXISTING PAVEMENT ALONG THE US 13 MEDIAN.

USING TYPICAL APPLICATION 33, REMOVE EXISTING QUICK CURB.

COMPLETE RESURFACING AND INSTALL PERMANENT PAVEMENT MARKINGS ON US 13.

COMPLETE CONSTRUCTION OF SIGN STRUCTURE OH-2 AND INSTALL GUARDRAIL AND PAVING IN SR | MEDIAN.

QDLW ©

STABILIZE ALL DISTURBED AREAS.

©
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15 AM

CONSTRUCTION PHASING LEGEND SEQUENCE OF CONSTRUCTION - PHASE 3
770 TEMPORARY CONSTRUCTION (7> INSTALL PERMANENT PAVEMENT MARKINGS ALONG SR I AND US 30I.
L1 PROPOSED CONSTRUCTION THIS PHASE (Z) INSTALL TEMPORARY TRAFFIC CONTROL DEVICES ALONG SR | SOUTHBOUND CLOSING THE RAMP TO US 301 SOUTHBOUND (SEE S
e 1 EXISTING SIGN/PROPOSED TEMPORARY SIGN DWG. NOS. CS-401 THROUGH CS-407 FOR DETAILS, DIMENSIONS AND SIGNING). REMOVE ALL TEMPORARY TRAFFIC CONTROL V
S TYPE 1l BARRICADE DEVICES INSTALLED BY OTHERS AS SHOWN ON DWG. NOS. CS-312 - CS-313 AND OPEN RAMP R.
e PLASTIC DRUM (3) UPON OPENING OF RAMP R, PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES ALONG SR 1, US 301 NORTHBOUND
AND US 13. MAINTAIN SR | AND US 301 NORTHBOUND TRAFFIC IN EXISTING TRAVEL LANES AND SHIFT US 13 TRAFFIC TO
mn TRAFFIC FLOW ARROW DESIGNATED TRAVEL LANES.
(&)  4S0uD WHITE PANT 0
" REMOVE EXISTING AND TEMPORARY PAVEMENT DESIGNATED FOR REMOVAL BETWEEN SR | AND US 13 AND IN SR | MEDIAN.
# SOLID YELLOW PAINT CONSTRUCT FULL DEPTH PAVEMENT FOR US 13 TURNAROUND.
@ 4" BROKEN WHITE PAINT (10’ LINE, 30’ GAP)
©  #0OTTED WHITE PANT (3'LINE.9'GAP (5) USING TYPICAL APPLICATION 33, REMOVE EXISTING QUICK CURB.
®)  10°SO0LD WHITE PANT (6) REMOVE EXISTING TRAFFIC SIGNAL.
() WHITE PANT SYMBOL/LEGEND {(7) COMPLETE RESURFACING AND INSTALL PERMANENT PAVEMENT MARKINGS ON US I3.
BE=——— PORTABLE P.CC.SAFETY BARRIER (F SHAPE)
D PORTABLE IMPACT ATTENUATOR USING TYPICAL APPLICATION 33, REMOVE TEMPORARY CONCRETE BARRIER AND INSTALL RUMBLE STRIPS PER EDGEL INE RUMBLE
STRIPS DETAIL ON DWG. NO. DT-OI ALONG LEFT SIDE OF SR | SOUTHBOUND FROM STA. 1801+25 TO STA. 1833+75 AND ALONG
==& ARROW PANEL LEFT SIDE OF SR | NORTHBOUND FROM STA. 1808+75 TO STA. 1831+25,
@ REMOVE EXISTING STRIPING BY CONTRACTOR @ STABILIZE ALL DISTURBED AREAS
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tr
1

CONSTRUCTION PHASING LEGEND SEQUENCE OF CONSTRUCTION - PHASE 3
22 TEMPORARY CONSTRUCTION @ INSTALL PERMANENT PAVEMENT MARKINGS ALONG SR I.

PROPOSED CONSTRUCTION THIS PHASE (2) INSTALL TEMPORARY TRAFFIC CONTROL DEVICES ALONG SR | SOUTHBOUND CLOSING THE RAMP TO US 30! SOUTHBOUND (SEE — V
EXISTING SIGN/PROPOSED TEMPORARY SIGN DWG. NOS. CS-401 THROUGH CS-407 FOR DETAILS, DIMENSIONS AND SIGNING). REMOVE ALL TEMPORARY TRAFFIC CONTROL
TYPE 1l BARRICADE DEVICES AS SHOWN ON DWG. NOS. CS-312 - CS-313 AND OPEN ALL LANES TO TRAFFIC,

]
- B
=
o PLASTIC DRUM (3) UPON OPENING OF RAMP R, PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES ALONG SR | AND US I3, MAINTAIN
SR | AND US I3 NORTHBOUND TRAFFIC IN EXISTING TRAVEL LANES AND SHIFT TRAFFIC US 13 SOUTHBOUND TRAFFIC TO
D TRAFFIC FLOW ARROW DESIGNATED TRAVEL LANES.
(&)  4S0uD WHITE PANT
£ SOLID YELLOW PANT (4) REMOVE EXISTING AND TEMPORARY PAVEMENT DESIGNATED FOR REMOVAL BETWEEN SR | AND US 13 AND IN SR | MEDIAN,
(©) 4 BROKEN WHITE PAINT (10’ LINE, 30’ GAP) (5) COMPLETE CONSTRUCTION OF SIGN STRUCTURE OH-3 AND INSTALL GUARDRAIL AND PAVING IN SR | MEDIAN.
© £ DOTTED WHITE PANT (3 UNE.S 6AP) (&) USING TYPICAL APPLICATION 33, REMOVE TEMPORARY CONCRETE BARRIER AND INSTALL RUMBLE STRIPS PER EDGEL INE RUMBLE
(E)  0S0LID WHITE PANT STRIPS DETAIL ON DWG. NO. DT-OI ALONG LEFT SIDE OF SR | SOUTHBOUND FROM STA. 1801+25 TO STA. 1833+75 AND ALONG
@) WHITE PANT SYMBOL/LEGEND LEFT SIDE OF SR | NORTHBOUND FROM STA. 1808+75 TO STA. 1831+25,
sS==—= PORTABLE PCC.SAFETY BARRIER (F SHAPE) @ STABILIZE ALL DISTURBED AREAS.
axxr1r1) PORTABLE IMPACT ATTENUATOR
=%  ARROW PANEL
@ REMOVE EXISTING STRIPING BY CONTRACTOR
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SEQUENCE OF CONSTRUCTION - PHASE 3 CONSTRUCTION PHASING LEGEND
(1) INSTALL PERMANENT PAVEMENT MARKINGS ALONG SR 1. /3 TEMPORARY CONSTRUCTION
] PROPOSED CONSTRUCTION THIS PHASE
(2) INSTALL TEMPORARY TRAFFIC CONTROL DEVICES ALONG SR | SOUTHBOUND CLOSING THE RAMP TO US 301 SOUTHBOUND (SEE Lo b EXISTING SIGN/PROPOSED TEMPORARY SIGN
DWG. NOS. CS-401 THROUGH CS-407 FOR DETAILS, DIMENSIONS AND SIGNING). REMOVE ALL TEMPORARY TRAFFIC CONTROL
DEVICES AS SHOWN ON DWG. NOS. CS-312 - CS-313 AND OPEN ALL LANES TO TRAFFIC, TYPE lil BARRICADE
L PLASTIC DRUM
(3) UPON OPENING OF RAMP R, PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES ALONG SR | AND US 13. MAINTAIN LEmrn  TRAFFIC FLOW ARROW
SR | AND US 13 NORTHBOUND TRAFFIC IN EXISTING TRAVEL LANES AND SHIFT US 13 SOUTHBOUND TRAFFIC TO DESIGNATED
TRAVEL LANES. ; (&)  4S0LD WHITE PANT
> 4'SOLID YELLOW PANT
(4) REMOVE TEMPORARY PAVEMENT IN SR | MEDIAN. ?\ ©  + BROKEN WHITE PAINT (0" LINE. 30 GAP)
(5) USING TYPICAL APPLICATION 33, REMOVE TEMPORARY CONCRETE TRAFFIC BARRIER AND INSTALL RUMBLE STRIPS PER EDGEL INE < @  #DOTTED WHITE PANT (3 LINE.S GAP)
RUMBLE STRIPS DETAIL ON DWG. NO. DT-OI ALONG LEFT SIDE OF SR | SOUTHBOUND FROM STA. 1801+25 TO STA. 1833+75 ®)  10°S0LD WHITE PANT
AND ALONG LEFT SIDE OF SR | NORTHBOUND FROM STA. 1808+75 TO STA. 1831+25. @)  WHITE PANT SYMBOL/LEGEND
(6) STABILIZE ALL DISTURBED AREAS. == PORTABLE PCC.SAFETY BARRIER (F SHAPE)
axxrTr PORTABLE IMPACT ATTENUATOR
I:{> ARROW PANEL
@ REMOVE EXISTING STRIPING BY CONTRACTOR
E‘A“)"'“"'_“_—”—T————;X——”_:Y}”‘"
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CONSTRUCTION PHASING LEGEND SEQUENCE OF CONSTRUCTION - PHASE 3

7] TEMPORARY CONSTRUCTION () REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES AS SHOWN ON DWG. NOS. CS-312 - CS-313 AND OPEN ALL LANES TO
PROPOSED CONSTRUCTION THIS PHASE TRAFFIC. PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES AS SHOWN ON THIS PLAN. MAINTAIN SR | TRAFFIC

IN EXISTING TRAVEL LANES. /:
EXISTING SIGN/PROPOSED TEMPORARY SIGN

TYPE Il BARRICADE

PLASTIC DRUM

TRAFFIC FLOW ARROW

4" SOLID WHITE PAINT

4" SOLID YELLOW PAINT

4" BROKEN WHITE PAINT (10 LINE, 30" GAP)

4" DOTTED WHITE PAINT (3’ LINE,9 GAP)

10" SOLID WHITE PANT

WHITE PAINT SYMBOL/LEGEND

PORTABLE PCC.SAFETY BARRIER (F SHAPE)
PORTABLE IMPACT ATTENUATOR

ARROW PANEL

REMOVE EXISTING STRIPING BY CONTRACTOR

@@EM@@@@@@@omiu

-1B.dgn

(2)W21-5-DE
(48" x48”)

SHOULDER
CLOSED
AHEAD

o T - CONC

_—

— SR 1SOUTHBOUND

250° SHOULDER CLOSUREAPER

T °
7836 | O | U J un O 5 U”‘W i

+ 00 . b o ———— ! ]
__________________ 1837+00

—_—

~SR'1 NORTHBOUND

CONC
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CONSTRUCTION PHASING LEGEND

CONSTRUCTION PHASING
TYPICAL SECTIONS LEGEND

@@E W@GDE‘ m 08

TEMPORARY CONSTRUCTION

PROPOSED CONSTRUCTION THIS PHASE
EXISTING SIGN/PROPOSED TEMPORARY SIGN
TYPE 11l BARRICADE

PLASTIC DRUM

TRAFFIC FLOW ARROW

4" SOLID WHITE TEMPORARY TAPE MARKINGS

4"DOTTED WHITE TEMPORARY TAPE MARKINGS
(3" LINE,S" GAP)

PORTABLE PLCC.SAFETY BARRIER (F SHAPE)
PORTABLE IMPACT ATTENUATOR

ARROW PANEL

REMOVE EXISTING STRIPING BY CONTRACTOR

TRAFFIC FLOW ARROW

PORTABLE P.CC.SAFETY
BARRIER (F SHAPE)

EXISTING PAVEMENT MARKING
TEMPORARY PAVEMENT MARKING
PROPOSED CONSTRUCTION THIS PHASE
TEMPORARY CONSTRUCTION

LEFT
SHOULDER
CLOSED

—~1B.dgn

W21-5a
(48" x48”)

NOTES:

COORDINATE TEMPORARY WARNING SIGNS SHOWN ON PLAN WITH PERMANENT WARNING
SIGNS SHOWN ON DWG. NO. CS-01.

. THE CONTRACTOR SHALL FURNISH AND INSTALL A TEMPORARY BRIDGE MOUNTED SIGN
SUPPORT FOR TEMPORARY WARNING SIGN INSTALLED ON BRIDGE. SIGNS INSTALLED ON
RIGHT SIDE BRIDGE PARAPET SHALL HAVE A 2° OFFSET FROM FLOW LINE OF PARAPET
TO LEFT EDGE OF SIGN. SIGNS INSTALLED ON BRIDGE MEDIAN BARRIER SHALL BE
CENTERED ABOUT BARRIER. CONTRACTOR SHALL SUBMIT WORKING DRAWINGS OF BRIDGE
MOUNTED SIGN SUPPORTS FOR APPROVAL BY THE ENGINEER.

G20-2
(48" x24”)

END
ROAD WORK

AN
TIE-INTO EXISTING

S PAVEMENT. MARKINGS
S AN

SECTION K'-K'

TEMPORARY LANE CONFIGURATION

2" TEMPORARY

SR 1 NB 514 ;%%%ORAR Y 5 BARRIER SR 1SB BARRIER
DEFLECTION ZONE 5 BARRIER
I 2’ BARRIER I
MAINTAIN EX, LANE DEFLECTION ZONE
CONFIGURATION 12 13.5° 10. 5 12/ 12/ 1 WORK AREA
TRAVEL WORK AREA SHOULDER TRAVEL TRAVEL TRAVEL
LANE LANE LANE LANE

_——

EXISTING LANE CONFIGURATION

EX. LAN
 CONFIGURATION 2 | ws 3 | .5 | 12 s 13 9
TRAVEL 'SHOULDER' MEDIAN 'SHOULDER' TRAVEL TRAVEL RAMP ' SHOULD.
LANE LANE LANE LANE

K/

60" WORK | 60° WORK

150’ BARRIER TAPER (17:1)

AREA AREA

(2)

=t — t— Y

==
==
==
=——a=— ey
==
=—n—

200° WORK AREA

70’ WORK
AREA

100" DOWNS TREAM

100’ SHOULDER
CLOSURE. TAPER

SEE NOTE 2

TIE INTO EXISTING
PAVEMENT MARKINGS

500

R CLOSURE TAPER

EXIT

RIGHT

500’

LANE
SHOULDER
NARROWS CLOSED
SEE NOTE 2
w5 -1(MOD) Ww21-5a
(48 x48”) (48" x48”)

SEQUENCE OF CONSTRUCTION

SPECIAL NOTE:

CONSTRUCTION OF SIGN STRUCTURE OH-5 MAY OCCUR DURING
PHASES 1, 2 OR 3 AND INDEPENDENT OF OTHER CONSTRUCTION

ACTIVITIES.

@ PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES AS SHOWN ON THIS PLAN AND THE PERMANENT WARNING SIGN
LOCATION PLAN. SHIFT SRI SOUTHBOUND TRAFFIC TO DESIGNATED TRAVEL LANES.

IN EXISTING TRAVEL LANES.

@ USING TYPICAL APPLICATION 33, INSTALL GUARDRAIL ALONG LEFT SIDE OF SR | SOUTHBOUND.
@ USING TYPICAL APPLICATION 33 AS NEEDED, CONSTRUCT SIGN STRUCTURE OH-5 FOUNDATIONS AND TOWERS.
@ INSTALL OVER ROADWAY PORTIONS OF SIGN STRUCTURE USING INTERMITTENT ROADWAY CLOSURE DETAIL ON DWG. NO. TCN-OI.

@ INSTALL GUARDRAIL ALONG LEFT SIDE OF SR | NORTHBOUND.

@ REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES AND STABILIZE ALL DISTURBED AREAS.

MAINTAIN SR | NORTHBOUND TRAFFIC

n:\31653-000\contract 1b\cadd\CS309U301

5/30/2013 9:20:40 AM

CS-309
ADDENDUMS / REVISIONS CONTRACT BRIDGE NO. SHEET NO.

\\ DELAWARE 0 SCALE 00 50 US 301 & 7200911302 ——— CONSTRUCTION PHASING, 416
{2 DEPARTMENT OF TRANSPORTATION —_— SR 1 INTERCHANGE M.OT, AND EROSION ' Iy

NEW CASTLE

CHECKED BY: J.M.M.

491




CONSTRUCTION PHASING LEGEND

TYPICAL SECTIONS LEGEND

CONSTRUCTION PHASING

TEMPORARY CONSTRUCTION

PROPOSED CONSTRUCTION THIS PHASE
EXISTING SIGN/PROPOSED TEMPORARY SIGN
TYPE 11l BARRICADE

PLASTIC DRUM

TRAFFIC FLOW ARROW

4" SOLID WHITE PAINT

4" SOLID YELLOW PAINT

4" BROKEN WHITE PAINT (10" LINE, 30" GAP)
4"DOTTED WHITE PAINT (3 LINE,9 GAP)

10" SOLID WHITE PAINT

WHITE PAINT SYMBOL/LEGEND

PORTABLE P.CC.SAFETY BARRIER (F SHAPE)
PORTABLE IMPACT ATTENUATOR

<Em®@©©®®g‘miﬂﬁ

TRAFFIC FLOW ARROW

PORTABLE P.CC.SAFETY
BARRIER (F SHAPE)

EXISTING PAVEMENT MARKING
TEMPORARY PAVEMENT MARKING
PROPOSED CONSTRUCTION THIS PHASE
TEMPORARY CONSTRUCTION

SEQUENCE OF CONSTRUCTION

DOV ©

—~1B.dgn

n:\31653-000\contract 1b\cadd\CS310U301

5/30/2013 9:20:46 AM

——%  ARROW PANEL
REMOVE EXISTING STRIPING BY CONTRACTOR
NOTES:

PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES AS SHOWN ON THIS PLAN AND
THE PERMANENT WARNING SIGN LOCATION PLAN.
TRAFFIC IN EXISTING TRAVEL LANES.

USING TYPICAL APPLICATION 33, CONSTRUCT SIGN STRUCTURE OH-6 FOUNDATIONS AND TOWERS.

INSTALL OVER ROADWAY PORTIONS OF SIGN STRUCTURE USING INTERMITTENT ROADWAY CLOSURE
DETAIL ON DWG. NO. TCN-OI.

INSTALL GUARDRAIL ALONG LEFT SIDE OF SR | NORTHBOUND AND SOUTHBOUND.
REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES AND STABILIZE ALL DISTURBED AREAS.

MAINTAIN SR | NORTHBOUND AND SOUTHBOUND

1. THE CONTRACTOR MAY ELECT TO COMBINE WORK AREAS FOR OH-6 AND DMS-1(SEE DWG. NO. CS-311)
BY EXTENDING THE SHOULDER CLOSURE WITH DRUMS BETWEEN THE WORK ZONES. TEMPORARY SIGNING
AND TEMPORARY TRAFFIC CONTROL DEVICES SHALL BE COORDINATED BETWEEN THE WORK AREAS AS

APPROVED BY THE ENGINEER.

2. COORDINATE TEMPORARY WARNING SIGNS SHOWN ON PLAN WITH PERMANENT WARNING SIGNS SHOWN ON

DWG. NO. CS-01.

3. THE CONTRACTOR SHALL FURNISH AND INSTALL A TEMPORARY BRIDGE MOUNTED SIGN SUPPORT FOR
TEMPORARY WARNING SIGN INSTALLED ON BRIDGE. SIGNS INSTALLED ON RIGHT SIDE BRIDGE PARAPET
SHALL HAVE A 2" OFFSET FROM FLOW LINE OF PARAPET TO LEFT EDGE OF SIGN. SIGNS INSTALLED
ON BRIDGE MEDIAN BARRIER SHALL BE CENTERED ABOUT BARRIER. CONTRACTOR SHALL SUBMIT WORKING
DRAWINGS OF BRIDGE MOUNTED SIGN SUPPORTS FOR APPROVAL BY THE ENGINEER.

SECTION

L'-L’

TEMPORARY LANE CONFIGURATION

- 2° TEMPORARY

_ﬂ;__ﬂib-

_____ ﬁd\

2 TEMPORARY 2 TEMPORARY BARRIER
BARRIER BARRIER 5 BARRIER
SR 1 NB , 5’ BARRIER 7 SR 1SB DEFLECTION ZONE
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12’ 12 10.5° 14 10. 5’ 12 12
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/ N /
(75 7 T
P SPECIAL NOTE:
%2, o , CONSTRUCTION OF SIGN STRUCTURE OH-6 MAY OCCUR DURING
E Q ! PHASES 1, 2 OR 3 AND INDEPENDENT OF OTHER CONSTRUCTION
e S ACTIVITIES.
SEE NOTE 3 Qg !
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CONSTRUCTION PHASING

SECTION M'-M’

CONSTRUCTION PHASING LEGEND

TYPICAL SECTIONS LEGEND
PORTABLE P.CC.SAFETY

TEMPORARY CONSTRUCTION
] PROPOSED CONSTRUCTION THIS PHASE

> EXISTING SIGN/PROPOSED TEMPORARY SIGN
=] TYPE Il BARRICADE
) PLASTIC DRUM

TRAFFIC FLOW ARROW

4" SOLID WHITE PANT

I\

BARRIER (F SHAPE)
EXISTING PAVEMENT MARKING

TEMPORARY PAVEMENT MARKING

[ ]
0,

TRAFFIC FLOW ARROW

PROPOSED CONSTRUCTION THIS PHASE
TEMPORARY CONSTRUCTION

4" SOLID YELLOW PAINT
4" BROKEN WHITE PAINT (10" LINE, 30" GAP)

4"DOTTED WHITE PAINT (3 LINE,9 GAP)

10" SOLID WHITE PAINT

WHITE PAINT SYMBOL/LEGEND

=+ PORTABLE PCC.SAFETY BARRIER (F SHAPE)
CEEE\EED PORTABLE IMPACT ATTENUATOR

ARROW PANEL
REMOVE EXISTING STRIPING BY CONTRACTOR

OOEE®E

@

NOTES:

1. THE CONTRACTOR MAY ELECT TO COMBINE WORK AREAS FOR OH-6 AND DMS-1(SEE DWG. NO. CS-310)
BY EXTENDING THE SHOULDER CLOSURE WITH DRUMS BETWEEN THE WORK ZONES. TEMPORARY SIGNING
AND TEMPORARY TRAFFIC CONTROL DEVICES SHALL BE COORDINATED BETWEEN THE WORK AREAS AS

APPROVED BY THE ENGINEER.

2. COORDINATE TEMPORARY WARNING SIGNS SHOWN ON PLAN WITH PERMANENT WARNING SIGNS SHOWN ON

DWG. NO. CS-01.

3. THE CONTRACTOR SHALL FURNISH AND INSTALL A TEMPORARY BRIDGE MOUNTED SIGN SUPPORT FOR

TEMPORARY WARNING SIGN INSTALLED ON BRIDGE. SIGNS INSTALLED ON RIGHT SIDE BRIDGE PARAPET
SHALL HAVE A 2 OFFSET FROM FLOW LINE OF PARAPET TO LEFT EDGE OF SIGN. SIGNS INSTALLED
ON BRIDGE MEDIAN BARRIER SHALL BE CENTERED ABOUT BARRIER. CONTRACTOR SHALL SUBMIT WORKING

DRAWINGS OF BRIDGE MOUNTED SIGN SUPPORTS FOR APPROVAL BY THE ENGINEER.

— V

TEMPORARY LANE CONFIGURATION
- 2° TEMPORARY 2" TEMPORARY
SR 1 NB BARRIER BARRIER SR 1SB 2 TEMPORARY BARRIER
” 5’ BARRIER ” ” 5’ BARRIER
w [DEFLECT/ON JONE [ w [DEFLECT/ON JONE
MAINTAIN 12 23.5° 12 12 12 WORK AREA
EX. TRAVEL WORK AREA TRAVEL TRAVEL TRAVEL
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I T AL /
- - ﬂ% I8 - = T TR T
____________ —_— — _.= ] ; - _—— T —_—
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SURE TAPE ' o |
R CLO I <L |
HOUOLE 730" BUFFER 9
50’ S U E / | Q m |
SHOULDER CLOSURE | § ,
250 7 | SHOULDER
o) , W CLOSED
214 | =0 !
- (2) W21-5-DE
- uO.: | (48" x48") (2) W20-1
,’ <0 (48" x48")
LEFT : =
SHOULDER ! «
CLOSED ! | SEQUENCE OF CONSTRUCTION
w21-5a
(48" x48" ) PLACE ALL PERTINENT TEMPORARY TRAFFIC CONTROL DEVICES AS SHOWN ON THIS PLAN AND THE PERMANENT WARNING SIGN
LOCATION PLAN. MAINTAIN SR | NORTHBOUND AND SOUTHBOUND TRAFFIC IN EXISTING TRAVEL LANES.
(2) CONSTRUCT SIGN STRUCTURE DMS-1 FOUNDATIONS AND TOWERS.
SPECIAL_NOTE:
5 CONSTRUCTION OF SIGN STRUCTURE DMS-1 MAY OCCUR DURING (3) INSTALL OVER ROADWAY PORTIONS OF SIGN STRUCTURE USING INTERMITTENT ROADWAY CLOSURE DETAIL ON DWG. NO. TCN-OI.
E ﬁgﬁﬁﬁfe Sl 2 OR 3 AND INDEPENDENT OF OTHER CONSTRUCTION (7) INSTALL GUARDRAIL ALONG SR I.
3 (5) REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES AND STABILIZE ALL DISTURBED AREAS.
2 CSs-31
33
€8 ADDENDUMS / REVISIONS CONTRACT BRIDGE. NO. SHEET NO.
ég /\\ DELAWARE 0 5 SCALE 00 50 US 301 & 7200911302 CONSTRUCTION PHASING, 418
fl== DEPARTMENT OF TRANSPORTATION SR 1 INTERCHANGE o CONTRGL PLAN - DMS-1 |
"/"rg L ¢ J.MM. 4




SEQUENCE OF CONSTRUCTION NOTES:
1 TRACT T201011 TRACTOR SHA VER Si ITH OPA ATERIA
@ THE CONTRACTOR T200911302 CONTRACTOR SHALL MAINTAIN THE TEMPORARY TRAFFIC CONTROL DEVICES AND SIGN COVERINGS gfo'/}/ERA/CI\VSTfLOLgT/‘gzzoc/;Og/GNCA/?/D LSEAIII:L' gIOGI\I_ CO%/&Q%EZI;/ AT gOMgILjETlAO"N gF - — '
SHOWN ON THIS PLAN INSTALLED BY THE CONTRACT T201011302 CONTRACTOR FOR THE TEMPORARY CLOSURE OF THE US 13 RAMP CONTRACT. CONTRACT T200911302 CONTRACTOR SHALL REMOVE SIGN COVERING V
TO SR1 NORTHBOUND (RAMP R). UPON OPENING OF RAMP R IN THAT CONTRACT.
@ THE CONTRACT T200911302 CONTRACTOR SHALL REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES AND SIGN COVERINGS SHOWN 2. AT THE COMPLETION OF CONSTRUCTION THE CONTRACT T201011302 CONTRACTOR SHALL
ON THIS PLAN AND OPEN THE US 13 RAMP TO SR | NORTHBOUND (RAMP R) UPON STARTING CONSTRUCTION PHASE 3 OF THIS FURNISH AND INSTALL TEMPORARY TRAFFIC CONTROL DEVICES TO REMAIN AS SHOWN
CONTRACT, ON THIS PLAN. THE TEMPORARY TRAFFIC CONTROL DEVICES SHALL REMAIN IN

PLACE AND SERVE TO TEMPORARILY CLOSE RAMP R UNTIL ITS OPENING BY THE
CONTRACT T200911302 CONTRACTOR. MAINTENANCE AND REMOVAL OF THE TEMPORARY
TRAFFIC CONTROL DEVICES DURING THE INTERIM CLOSURE PERIOD AND UPON OPENING
OF RAMP R SHALL BE THE RESPONSIBILITY OF THE CONTRACT T200911302 CONTRACTOR.

3. PAYMENT FOR MAINTENANCE AND REMOVAL OF THE TEMPORARY TRAFFIC CONTROL
DEVICES SHOWN ON THIS PLAN BY THE CONTRACT T200911302 CONTRACTOR WILL
NOT BE MEASURED AND PAID FOR BUT WILL BE INCIDENTAL TO ITEM 763500 -
MAINTENANCE OF TRAFFIC.
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CONSTRUCTION PHASING LEGEND

—~1B.dgn

PROPOSED CONSTRUCTION THIS PHASE
TEMPORARY CONSTRUCTION

EXISTING SIGN/PROPOSED TEMPORARY SIGN
TYPE Il BARRICADE

PLASTIC DRUM

TRAFFIC FLOW ARROW

4" SOLID WHITE PAINT

4" SOLID YELLOW PAINT

4" BROKEN WHITE PAINT (10’ LINE, 30" GAP)
4'DOTTED WHITE PAINT (3’ LINE,S GAP)
WHITE PAINT SYMBOL/LEGEND

PORTABLE PL.C.SAFETY BARRIER (F SHAPE)
PORTABLE IMPACT ATTENUATOR

ARROW PANEL
REMOVE EXISTING STRIPING BY CONTRACTOR CS-312

@&EM@@@@@@-misD
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ADDENDUMS 7/ REVISIONS CONTRACT BRIDGE NO. SHEET NO.
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SEQUENCE OF CONSTRUCTION

—~1B.dgn
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THE CONTRACTOR T200911302 CONTRACTOR SHALL MAINTAIN THE TEMPORARY TRAFFIC CONTROL DEVICES AND SIGN COVERINGS NORTH
SHOWN ON THIS PLAN INSTALLED BY THE CONTRACT T201011302 CONTRACTOR FOR THE TEMPORARY CLOSURE OF THE US 13 RAMP .
TO SRI NORTHBOUND (RAMP R). SEE NOTE 1 ‘V
@ THE CONTRACT T200911302 CONTRACTOR SHALL REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES AND SIGN COVERINGS SHOWN 1
ON THIS PLAN AND OPEN THE US 13 RAMP TO SR | NORTHBOUND (RAMP R) UPON STARTING CONSTRUCTION PHASE 3 OF THIS
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CONSTRUCTION PHASING LEGEND iy s
w2l Y NORTH] horEs:
L1 PROPOSED CONSTRUCTION THIS PHASE ¥ g/ . CONTRACT T201011302 CONTRACTOR SHALL COVER SIGN WITH OPAQUE MATERIAL
7 TEMPORARY CONSTRUCTION &? B / / / / AFTER INSTALLATION OF SIGN AND LEAVE SIGN COVERED AT COMPLETION OF
7/ CONTRACT. CONTRACT T200911302 CONTRACTOR SHALL REMOVE SIGN COVERING
F b EXISTING SIGN/PROPOSED TEMPORARY SIGN i UPON OPENING OF RAMP R IN THAT CONTRACT.
= TYPE Ill BARRICADE . SEE NOTE 1
i/ / 2. AT THE COMPLETION OF CONSTRUCTION THE CONTRACT T201011302 CONTRACTOR
® PLASTIC DRUM / / / / / SHALL FURNISH AND INSTALL TEMPORARY TRAFFIC CONTROL DEVICES TO REMAIN
TRAFFIC FLOW ARROW § ! /8 ' AS SHOWN ON THIS PLAN. THE TEMPORARY TRAFFIC CONTROL DEVICES SHALL
!/ / e REMAIN IN PLACE AND SERVE TO TEMPORARILY CLOSE RAMP R UNTILL ITS OPENING
@ #5s0UD WHITE PANT N BY THE CONTRACT T200911302 CONTRACTOR. MAINTENANCE AND REMOVAL OF THE
£ SOLID YELLOW PANT ;g J C T TEMPORARY TRAFFIC CONTROL DEVICES DURING THE INTERIM CLOSURE PERIOD AND
4 / I, UPON OPENING OF RAMP R SHALL BE THE RESPONSIBILITY OF THE CONTRACT
@ 4' BROKEN WHITE PAINT (IO’ LINE, 30’ GAP) / // J N ORTI' 7200911302 CONTRACTOR.
@ 4" DOTTED WHITE PAINT (3’ LINE,9 GAP) f 3. PAYMENT FOR MAINTENANCE AND REMOVAL OF THE TEMPORARY TRAFFIC CONTROL
@ WHITE PAINT SYMBOL/LEGEND DEVICES SHOWN ON THIS PLAN BY THE CONTRACT T200911302 CONTRACTOR WILL
NOT BE MEASURED AND PAID FOR BUT WILL BE INCIDENTAL TO ITEM 763500 -
= PORTABLE PCC.SAFETY BARRIER (F SHAPE) 1 MAINTENANCE OF TRAFFIC.
T PORTABLE IMPACT ATTENUATOR SEE NOTE 1
:(> ARROW PANEL
@ REMOVE EXISTING STRIPING BY CONTRACTOR CS-313
ADDENDUMS / REVISIONS CONTRACT BRIDGE NO. SHEET NO.
\\ DELAWARE SCALE US 301 & 7200911302 CONSTRUCTION PHASING, 420
,— DEPARTMENT OF TRANSPORTATION —— COUNTY DESIGNED 87 J.D.C. M.O.T., AND EROSION TOTAL SHTS
— —=— SR 1 INTERCHANGE — CONTROL PLAN - PHASE 3
NEW CASTLE JMM. 491




SEQUENCE OF CONSTRUCTION - PHASE 4 NOTES:

UPON COMPLETION OF ALL CONSTRUCTION ACTIVITIES, REMOVE ALL PHASE 3 TEMPORAY TRAFFIC CONTROL DEVICES

1. AT THE COMPLETION OF CONSTRUCTION THE CONTRACTOR SHALL FURNISH AND : V
EXCEPT THOSE NEEDED FOR THE CLOSURE OF THE US 301 NORTHBOUND ROADWAY SOUTH OF STA. 865+00 AND THE SR |

INSTALL TEMPORARY TRAFFIC CONTROL DEVICES TO REMAIN AS SHOWN ON
DRAWINGS CS-401 THROUGH CS-407 (PHASE 4). THE TEMPORARY TRAFFIC

SOUTHBOUND RAMP TO US 301 AS SHOWN ON THIS PLAN. THE TEMPORARY TRAFFIC CONTROL DEVICES SHOWN ON THESE PHASE 4
CONTROL DEVICES SHALL REMAIN IN PLACE AND SERVE TO TEMPORARILY CLOSE

DRAWINGS SHALL REMAIN UNTIL OPENING OF THE US 301 ROADWAY BY OTHERS (SEE NOTES | & 2). THE NEW US 301 ROADWAY UNTIL ITS OFFICIAL OPENING. MAINTENANCE AND ‘
REMOVAL OF THE TEMPORARY TRAFFIC CONTROL DEVICES DURING THE INTERIM o B
CLOSURE PERIOD AND UPON OPENING OF THE US 301 ROADWAY SHALL BE \ | .

THE RESPONSIBILITY OF OTHERS (CONTRACT T200911303 CONTRACTOR). ! , I: ,

2. PAYMENT FOR MAINTENANCE AND REMOVAL OF THE TEMPORARY TRAFFIC CONTROL
S DEVICES SHOWN ON THIS PLAN BY THE CONTRACT T200911303 CONTRACTOR WILL
\m\ NOT BE MEASURED AND PAID FOR BUT WILL BE INCIDENTAL TO ITEM 763500 -
. — MAINTENANCE OF TRAFFIC IN CONTRACT T200911303.
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SEQUENCE OF CONSTRUCTION - PHASE 4

~1B_AET.dgn

NOTES:
1. CONTRACT T200911302 CONTRACTOR SHALL COVER SIGN WITH

CONSTRUCTION PHASING LEGEND

OPAQUE MATERIAL /4
COMPLETION OF

TEMPORARY CONSTRUCTION
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AFTER INSTALLATION OF SIGN AND LEAVE SIGN COVERED AT
= CoMTAC s oo CONRACTOR SHALL ROWNE SN GOl || D3 PRPSED oo s e
SOUTHBOUND RAMP TO US 301 AS SHOWN ON THIS PLAN. THE TEMPORARY TRAFFIC CONTROL DEVICES SHOWN ON THESE PHASE 4 . > EXISTING SIGN/PROPOSED TEMPORARY SIGN
DRAWINGS SHALL REMAIN UNTIL OPENING OF THE US 301 ROADWAY BY OTHERS (SEE NOTES I, 2 & 3). 2 AT THE COMBLETION OF CONSTRUCTION THE CONTRACTOR SHALL FURNISH AND Bl TYPE Il BARRICADE
INSTALL TEMPORARY TRAFFIC CONTROL DEVICES TO REMAIN AS SHOWN ON o PLASTIC DRUM
DRAWINGS CS-401 THROUGH CS-407 (PHASE 4). THE TEMPORARY TRAFFIC
CONTROL DEVICES SHALL REMAIN IN PLACE AND SERVE TO TEMPORARILY CLOSE TRAFFIC FLOW ARROW
THE NEW US 301 ROADWAY UNTIL ITS OFFICIAL OPENING. MAINTENANCE AND @ 4 S0LUD WHITE PANT
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NOTES: . |

CONSTRUCTION PHASING LEGEND

1. CONTRACT T200911302 CONTRACTOR SHALL COVER SIGN WITH OPAQUE MATERIAL
AFTER INSTALLATION OF SIGN AND LEAVE SIGN COVERED AT COMPLETION OF
CONTRACT. CONTRACT T200911303 CONTRACTOR SHALL REMOVE SIGN COVERING
UPON OPENING OF US 301 ROADWAY.

2. AT THE COMPLETION OF CONSTRUCTION THE CONTRACTOR SHALL FURNISH AND
INSTALL TEMPORARY TRAFFIC CONTROL DEVICES TO REMAIN AS SHOWN ON
DRAWINGS CS-401 THROUGH CS-407 (PHASE 4). THE TEMPORARY TRAFFIC
CONTROL DEVICES SHALL REMAIN IN PLACE AND SERVE TO TEMPORARILY CLOSE
THE NEW US 301 ROADWAY UNTIL ITS OFFICIAL OPENING. MAINTENANCE AND
REMOVAL OF THE TEMPORARY TRAFFIC CONTROL DEVICES DURING THE INTERIM
CLOSURE PERIOD AND UPON OPENING OF THE US 301 ROADWAY SHALL BE
THE RESPONSIBILITY OF OTHERS (CONTRACT T200911303 CONTRACTOR).

3. PAYMENT FOR MAINTENANCE AND REMOVAL OF THE TEMPORARY TRAFFIC CONTROL
DEVICES SHOWN ON THIS PLAN BY THE CONTRACT 1200911303 CONTRACTOR WILL
NOT BE MEASURED AND PAID FOR BUT WILL BE INCIDENTAL TO ITEM 763500 -
MAINTENANCE OF TRAFFIC IN CONTRACT T200911303.

TEMPORARY CONSTRUCTION

PROPOSED CONSTRUCTION THIS PHASE
EXISTING SIGN/PROPOSED TEMPORARY SIGN
TYPE 11l BARRICADE

PLASTIC DRUM

TRAFFIC FLOW ARROW

4" SOLID WHITE PAINT

4" SOLID YELLOW PAINT

4" BROKEN WHITE PAINT (10 LINE, 30" GAP)
4" DOTTED WHITE PAINT (3’ LINE,9 GAP)

10" SOLID WHITE PAINT

WHITE PAINT SYMBOL/LEGEND

PORTABLE PLC.SAFETY BARRIER (F SHAPE)
PORTABLE IMPACT ATTENUATOR

ARROW PANEL

- - _
- — -

REMOVE EXISTING STRIPING BY CONTRACTOR

4 WOVEN WIRE

EXISTING R/W & DA

SEQUENCE OF CONSTRUCTION - PHASE 14
UPON COMPLETION OF ALL CONSTRUCTION ACTIVITIES, REMOVE ALL PHASE 3 TEMPORAY TRAFFIC CONTROL DEVICES ]
EXCEPT THOSE NEEDED FOR THE CLOSURE OF THE US 301 NORTHBOUND ROADWAY SOUTH OF STA. 865+00 AND THE SR |
SOUTHBOUND RAMP TO US 301 AS SHOWN ON THIS PLAN., THE TEMPORARY TRAFFIC CONTROL DEVICES SHOWN ON THESE PHASE 4 = P
DRAWINGS SHALL REMAIN UNTIL OPENING OF THE US 301 ROADWAY BY OTHERS (SEE NOTES I, 2 & 3). =
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CONSTRUCTION PHASING LEGEND
SEQUENCE OF CONSTRUCTION - PHASE 4
77)  TEMPORARY CONSTRUCTION , ,
] PROPOSED CONSTRUCTION THIS PHASE (1) UPON COMPLETION OF ALL CONSTRUCTION ACTIVITIES, REMOVE ALL PHASE 3 TEMPORAY TRAFFIC CONTROL DEVICES — V
EXCEPT THOSE NEEDED FOR THE CLOSURE OF THE US 301 NORTHBOUND ROADWAY SOUTH OF STA. 865+00 AND THE SR | NOTES:
> EXISTING SIGN/PROPOSED TEMPORARY SIGN SOUTHBOUND RAMP TO US 301 AS SHOWN ON THIS PLAN. THE TEMPORARY TRAFFIC CONTROL DEVICES SHOWN ON THESE PHASE 4 1. AT THE COMPLETION OF CONSTRUCTION THE CONTRACTOR SHALL FURNISH AND
= TYPE Il BARRICADE DRAWINGS SHALL REMAIN UNTIL OPENING OF THE US 301 ROADWAY BY OTHERS (SEE NOTES | & 2). INSTALL TEMPORARY TRAFFIC CONTROL DEVICES TO REMAIN AS SHOWN ON
o PLASTIC DRUM DRAWINGS CS-401 THROUGH CS-407 (PHASE 4). THE TEMPORARY TRAFFIC
L U CONTROL DEVICES SHALL REMAIN IN PLACE AND SERVE TO TEMPORARILY CLOSE
FRAEFIC ELOW ARROW THE NEW US 301 ROADWAY UNTIL ITS OFFICIAL OPENING. MAINTENANCE AND
) REMOVAL OF THE TEMPORARY TRAFFIC CONTROL DEVICES DURING THE INTERIM
@ 4" SOLID WHITE PAINT CLOSURE PERIOD AND UPON OPENING OF THE US 301 ROADWAY SHALL BE
£ SOLID YELLOW PANT THE RESPONSIBILITY OF OTHERS (CONTRACT T200911303 CONTRACTOR).
@ 4" BROKEN WHITE PAINT (10’ LINE, 30’ GAP) 2. PAYMENT FOR MAINTENANCE AND REMOVAL OF THE TEMPORARY TRAFFIC CONTROL
@ 4 DOTTED WHITE PANT (3 LINE.S GAP) DEVICES SHOWN ON THIS PLAN BY THE CONTRACT T200911303 CONTRACTOR WILL
’ NOT BE MEASURED AND PAID FOR BUT WILL BE INCIDENTAL TO ITEM 763500 -
@ 10" SOLID WHITE PAINT MAINTENANCE OF TRAFFIC IN CONTRACT T200911303.
(F)  WHITE PANT SYMBOL/LEGEND
SSs==—— PORTABLE PCC.SAFETY BARRIER (F SHAPE)
o PORTABLE IMPACT ATTENUATOR RI11 -g ( MQD) R11-2 (MOD)
. ARROW PANEL (48" x30”) (48" x30”)
@ REMOVE EXISTING STRIPING BY CONTRACTOR LANE LANE
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ntract 1b\cadd\Traffic\AET\CS405U301

CONSTRUCTION PHASING LEGEND

SEQUENCE OF CONSTRUCTION - PHASE 4

/4 TEMPORARY CONSTRUCTION
PROPOSED CONSTRUCTION THIS PHASE (1) UPON COMPLETION OF ALL CONSTRUCTION ACTIVITIES, REMOVE ALL PHASE 3 TEMPORAY TRAFFIC CONTROL DEVICES NOTE S: — .
- EXCEPT THOSE NEEDED FOR THE CLOSURE OF THE US 301 NORTHBOUND ROADWAY SOUTH OF STA. 865+00 AND THE SR | 1. CONTRACT T200911302 CONTRACTOR SHALL COVER SIGN WITH OPAQUE MATERIAL V
> EXISTING SIGN/PROPOSED TEMPORARY SIGN SOUTHBOUND RAMP TO US 301 AS SHOWN ON THIS PLAN. THE TEMPORARY TRAFFIC CONTROL DEVICES SHOWN ON THESE PHASE 4 AFTER INSTALLATION OF SIGN AND LEAVE SIGN COVERED AT COMPLETION OF
B TYPE il BARRICADE DRAWINGS SHALL REMAIN UNTIL OPENING OF THE US 301 ROADWAY BY OTHERS (SEE NOTES I, 2 & 3). CONTRACT. CONTRACT 1200911303 CONTRACTOR SHALL REMOVE SIGN COVERING
UPON OPENING OF US 301 ROADWAY.
e PLASTIC DRUM
SEE NOTE 1 2. AT THE COMPLETION OF CONSTRUCTION THE CONTRACTOR SHALL FURNISH AND
TRAFFIC FLOW ARROW EXIT 147 INSTALL TEMPORARY TRAFFIC CONTROL DEVICES TO REMAIN AS SHOWN ON
@ 4" SOLID WHITE PAINT 7 ggﬁ/%/\é@SDtC_‘S-407 THROUGH CS-407 (PHASE 4). THE TEMPORARY TRAFFIC
" : TOLL BY L DEVICES SHALL REMAIN IN PLACE AND SERVE TO TEMPORARILY CLOSE
4 SOLID YELLOW PANT £L£Fmss | OR ot THE NEW US 301 ROADWAY UNTIL ITS OFFICIAL OPENING. MAINTENANCE AND
©  +BROKEN WHITE PANT (0’ LINE. 30’ GAP) REMOVAL OF THE TEMPORARY TRAFFIC CONTROL DEVICES DURING THE INTERIM
" , , CLOSURE PERIOD AND UPON OPENING OF THE US 301 ROADWAY SHALL BE
(@)  #DOTTED WHITE PAINT (3’ LINE,S' GAP) TOLL THE RESPONSIBILITY OF OTHERS (CONTRACT T200911303 CONTRACTOR).
®  10SoUD WHITE PANT OH-3b SOUTH 3. PAYMENT FOR MAINTENANCE AND REMOVAL OF THE TEMPORARY TRAFFIC CONTROL
(F)  WHITE PANT SYMBOL/LEGEND (17'x18') & %\T//%t}s MSE/Z‘OSW%E%N THIS PLAN BY THE CONTRACT T200911303 CONTRACTOR WILL
(11'%2. 5 URED AND PAID FOR BUT WILL BE INCIDENTAL TO ITEM 763500 -
=t PORTABLE PLL.SAFETY BARRIER {F SHAPE) MAINTENANCE OF TRAFFIC IN CONTRACT T200911303.
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SEQUENCE OF CONSTRUCTION - PHASE 4

UPON COMPLETION OF ALL CONSTRUCTION ACTIVITIES, REMOVE ALL PHASE 3 TEMPORAY TRAFFIC CONTROL DEVICES
EXCEPT THOSE NEEDED FOR THE CLOSURE OF THE US 301 NORTHBOUND ROADWAY SOUTH OF STA. 865+00 AND THE SR |
SOUTHBOUND RAMP TO US 301 AS SHOWN ON THIS PLAN. THE TEMPORARY TRAFFIC CONTROL DEVICES SHOWN ON THESE PHASE 4

DRAWINGS SHALL REMAIN UNTIL OPENING OF THE US 301 ROADWAY BY OTHERS (SEE NOTES | & 2).
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CONSTRUCTION PHASING LEGEND

TEMPORARY CONSTRUCTION

PROPOSED CONSTRUCTION THIS PHASE
EXISTING SIGN/PROPOSED TEMPORARY SIGN
TYPE Il BARRICADE

PLASTIC DRUM

TRAFFIC FLOW ARROW

4" SOLID WHITE PAINT

4" SOLID YELLOW PAINT

4" BROKEN WHITE PAINT (IO’ LINE, 30" GAP)
4'DOTTED WHITE PAINT (3’ LINE,9 GAP)

RIGHT

Ww21-5a
~ SHOULDER
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C . WHITE PAINT SYMBOL/LEGEND
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NOTES:

1. AT THE COMFLETION OF CONSTRUCTION THE CONTRACTOR SHALL FURNISH AND
INSTALL TEMPORARY TRAFFIC CONTROL DEVICES TO REMAIN AS SHOWN ON
DRAWINGS CS5-401 THROUGH CS-407 (PHASE 4). THE TEMPORARY TRAFFIC
CONTROL DEVICES SHALL REMAIN IN PLACE AND SERVE TO TEMPORARILY CLOSE
THE NEW US 301 ROADWAY UNTIL ITS OFFICIAL OPENING. MAINTENANCE AND
REMOVAL OF THE TEMPORARY TRAFFIC CONTROL DEVICES DURING THE INTERIM
CLOSURE PERIOD AND UPON OPENING OF THE US 301 ROADWAY SHALL BE
THE RESPONSIBILITY OF OTHERS (CONTRACT T200911303 CONTRACTOR).

PAYMENT FOR MAINTENANCE AND REMOVAL OF THE TEMPORARY TRAFFIC CONTROL
DEVICES SHOWN ON THIS PLAN BY THE CONTRACT 17200911303 CONTRACTOR WILL
NOT BE MEASURED AND PAID FOR BUT WILL BE INCIDENTAL TO ITEM 763500 -
MAINTENANCE OF TRAFFIC IN CONTRACT T200911303.
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NOTES:

CONSTRUCTION PHASING LEGEND

/.

EM@@@@@@g-mims
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TEMPORARY CONSTRUCTION

PROPOSED CONSTRUCTION THIS PHASE
EXISTING SIGN/PROPOSED TEMPORARY SIGN
TYPE Il BARRICADE

PLASTIC DRUM

TRAFFIC FLOW ARROW

4" SOLID WHITE PAINT

4" SOLID YELLOW PAINT

4" BROKEN WHITE PAINT (IO’ LINE, 30" GAP)
4'DOTTED WHITE PAINT (3’ LINE,9 GAP)

10" SOLID WHITE PAINT

WHITE PAINT SYMBOL/LEGEND

PORTABLE PCC.SAFETY BARRIER (F SHAPE)
PORTABLE IMPACT ATTENUATOR

ARROW PANEL

REMOVE EXISTING STRIPING BY CONTRACTOR

1. CONTRACT T200911302 CONTRACTOR SHALL COVER SIGN WITH OPAQUE MATERIAL

AFTER INSTALLATION OF SIGN AND LEAVE SIGN COVERED AT COMPLETION OF
CONTRACT. CONTRACT T200911303 CONTRACTOR SHALL REMOVE SIGN COVERING
UPON OPENING OF US 301 ROADWAY.
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